PMP® Demo Exam 03

Based on the *PMBOK® Guide – Eighth Edition* and the PMP® Examination Content Outline (July 2026)

Item	Real exam	This demo exam
Questions	180 (170 scored + 10 unscored pretest)	180 (all scored)
Time	240 minutes	240 minutes
Breaks	Two optional 10-minute breaks	After Q60 and after Q120
Domains	People 33% · Process 41% · Business Environment 26%	Same weighting
Approaches	~40% predictive, ~60% agile/hybrid	Same mix

How to take this exam: set a timer for 240 minutes, sit somewhere quiet, and answer every question without notes. Write your answers on paper (question number + letter). There is no penalty for guessing, so never leave a question blank. Pace yourself at about **80 seconds per question** — you should be near Q60 at 80 minutes and Q120 at 160 minutes. Only after finishing, check the Answer Key and read the explanations, then complete the score analysis.

Question types: most questions have one best answer. Multiple-response questions say how many options to choose. Matching questions ask you to pair items with options. Fill-in-the-blank questions need a number. Case-study sets share one scenario across several questions.

On screen: the same exam runs in the PMP Exam Simulator (`04_PMP_Exam_Simulator.html`), which times it, scores it by domain and task, and then gives you a PDF with the correct answer and the explanation for every question you missed.

Section 1 — Questions 1 to 60

Question 1. In previous lessons learned sessions, people avoided mentioning mistakes, so few useful lessons were recorded. How can the project manager obtain more honest input?

- **A.** Ask the sponsor to attend the session so that people take it more seriously
- **B.** Run a blameless, process-focused session, possibly with anonymous input
- **C.** Replace the session with a questionnaire that requires people to sign their answers
- **D.** Require each person to name one mistake they personally made on the project

Question 2. A vendor-supplied component on the critical path will arrive two weeks late. The vendor offers to expedite it for an extra fee. The release date is fixed. What should the project manager do?

- **A.** Accept the two-week delay without informing stakeholders of the impact
- **B.** Weigh the fee against the delay's impact and seek approval if justified
- **C.** Pay the fee immediately without analysing whether it is justified
- **D.** Ask the agile teams to absorb the delay by working overtime

Question 3. When should the communications management plan be updated?

- **A.** Only at the end of each project phase, at the phase gate
- **B.** Whenever stakeholders or their needs change significantly
- **C.** Only when a stakeholder formally complains about communication
- **D.** Never, once the sponsor has approved it during planning

Question 4. The team has just delivered a challenging release, but the project has no budget for celebrations. What should the project manager do?

- **A.** Skip any recognition, since there is no budget and the team was only doing its job
- **B.** Recognise the team's achievement in a low-cost but sincere and personal way
- **C.** Wait until the end of the project to recognise all of the team's achievements together
- **D.** Ask the sponsor to send an automated email of thanks to all team members

Question 5. A pharmaceutical company is digitising its laboratory records. The scientists see it as "an IT project" and show little interest in the planning sessions. What should the project manager do?

- **A.** Ask the lab director to make attendance at planning sessions compulsory for all scientists
- **B.** Co-create the vision with the scientists, focusing on the benefits for their work
- **C.** Ask IT to finish the design first and present the completed system to the scientists
- **D.** Proceed without the scientists, since the system will be configured by IT specialists

Question 6. An epic titled "Improve customer self-service" is too vague for the team to estimate. What should the product owner and team do?

- **A.** Ask the developers to decide what the epic should contain on their own
- **B.** Explore it, for example with story mapping, and split it into smaller stories
- **C.** Estimate the epic with a very large number of points and start it next sprint
- **D.** Remove the epic from the backlog until the business can describe it better

Question 7. A stakeholder who was previously a mid-level manager has been promoted to director of the department that will use the system. What should the project manager do?

- **A.** Update the register and adapt the engagement approach to the new role
- **B.** Ask the sponsor to manage this stakeholder from now on, since they are now senior
- **C.** Remove the stakeholder from the register, since directors are represented by the sponsor
- **D.** Keep the current engagement approach, since the stakeholder already knows the project well

Question 8. A change request in a pharmaceutical project affects a validated computer system. What must the impact assessment include?

- **A.** Nothing extra, since the system is already validated
- **B.** The need for revalidation, with its cost and time
- **C.** Only the opinion of the system's main users
- **D.** Only the cost of the software changes themselves

Question 9. Market research shows that customers are rapidly shifting from desktop to mobile use. What should the product owner do?

- **A.** Cancel the product and start a new mobile one
- **B.** Reprioritise the backlog toward mobile capabilities
- **C.** Ask the team to build both versions at full speed
- **D.** Continue the desktop roadmap as approved

Question 10. The chief financial officer has high power but little interest in the project's details. What is the most appropriate engagement approach?

- **A.** Keep the CFO informed with the full set of detailed project reports every week
- **B.** Monitor the CFO with minimal effort, since they show little interest in the project
- **C.** Manage the CFO closely by inviting them to every sprint review and design workshop
- **D.** Keep the CFO satisfied with concise updates on financial performance and key decisions

Question 11. Two sequential activities on the critical path have PERT standard deviations of 3 days and 4 days. What is the standard deviation of the path made up of these two activities?

- **A.** 3.5 days
- **B.** 5 days
- **C.** 7 days
- **D.** 12 days

Question 12. A pharmaceutical reporting module is ready for internal users, while external regulatory reporting needs further validation. How can value be delivered sooner?

- **A.** Release both internal and external reporting now and complete validation afterwards
- **B.** Release it to internal users while external reporting validation continues
- **C.** Cancel the internal release, since it does not meet the regulatory requirements yet
- **D.** Wait until both internal and external reporting are validated and release them together

Question 13. Testers want to add more criteria to the definition of done, while developers argue that a longer list will slow delivery. What should the scrum master do?

- **A.** Facilitate a team agreement on a DoD that balances quality and flow

- **B.** Accept the developers' position, since they do most of the work on each story
- **C.** Accept the testers' criteria, since quality must always take priority over speed
- **D.** Ask the product owner to write the definition of done for the team alone

Question 14. The team has decomposed the WBS into hundreds of two-hour tasks, and maintaining it is consuming significant effort. What should the project manager advise?

- **A.** Decompose only to manageable work packages that can be estimated
- **B.** Ask the PMO to maintain the WBS on the team's behalf
- **C.** Continue, since more detail always gives the project manager better control
- **D.** Remove the WBS and manage the project only with an activity list

Question 15. A buyer is contracting an agile vendor for a new product. How should acceptance be defined in the contract?

- **A.** Per increment, against acceptance criteria and a definition of done
- **B.** Only once, at the end, against a fixed specification of all features
- **C.** By the buyer's finance department, based on hours invoiced
- **D.** By the vendor alone, based on its internal testing of each feature

Question 16. Defects in a production line seem to have many possible causes: machines, materials, methods and people. Which tool helps the team structure the analysis of potential causes?

- **A.** Project milestone chart
- **B.** Iteration burndown chart
- **C.** Cause-and-effect diagram
- **D.** Stakeholder salience cube

Question 17. A stakeholder from the purchasing department asks for the hourly rates of the contractors working on the project. The communications plan restricts this information to the procurement team. What should the project manager do?

- **A.** Refuse the request without explaining the reason for the restriction
- **B.** Provide the rates, since the stakeholder works in a related department
- **C.** Explain the restriction and share what is authorised, such as totals
- **D.** Ask the contractors whether they mind sharing their rates with purchasing

Question 18. An unexpected supplier strike stops deliveries. The risk was never identified, but the team quickly arranges deliveries from a distributor. What is this response called?

- **A.** A workaround
- **B.** A fallback plan
- **C.** Risk transfer
- **D.** A contingency plan

Question 19. The project charter states that the design phase may close only when the customer has approved the final drawings. What does this condition represent?

- **A.** An assumption recorded in the assumption log
- **B.** A constraint on the procurement strategy
- **C.** An exit criterion used at the phase gate
- **D.** A risk trigger for the design phase

Question 20. During sprint planning, the project manager believes the developers are committing to far more work than their past velocity suggests. What should the project manager do?

- **A.** Say nothing, since the developers own the sprint backlog and may overcommit
- **B.** Tell the product owner to reject the sprint plan until the developers reduce it
- **C.** Ask questions that help the developers compare the plan with their past velocity
- **D.** Remove stories from the sprint backlog to bring the plan in line with past velocity

Question 21. Business users expect that the cut-over to the new billing system will cause no disruption at all. A weekend outage is unavoidable. What should the project manager do?

- **A.** Ask the vendor to tell the business users about the outage on cut-over day
- **B.** Promise that there will be no disruption and try to minimise the outage
- **C.** Explain the outage early and agree how it will be managed
- **D.** Avoid mentioning the outage until the week before cut-over to prevent anxiety

Question 22. The product owner asks the team to work two weekends to finish extra features before a trade show. What should the scrum master do?

- **A.** Refuse outright, since agile teams never work outside their normal hours
- **B.** Agree, since short bursts of overtime are part of agile delivery
- **C.** Ask the developers to vote and accept the majority decision
- **D.** Discuss capacity and priorities to fit the most important features

Question 23. A project aims to reduce customer call-handling time. Which step is essential to demonstrate the benefit later?

- **A.** Report the number of features delivered by the project at closure
- **B.** Measure only the call-handling time after the new system is live
- **C.** Ask the call-centre managers whether they feel calls became faster
- **D.** Measure the current call-handling time before go-live as a baseline

Question 24. The team cannot release because the legal department has not reviewed the new terms of service for three weeks. What should the scrum master do?

- **A.** Accept the delay and reduce the team's sprint commitments until legal responds
- **B.** Ask the developers to write the terms of service themselves to save time
- **C.** Release the product without the new terms of service and add them in a later release
- **D.** Work with legal to agree a review date, escalating if needed

Question 25. A team wrote its charter nine months ago. Since then, half of the members have changed, and some of the original agreements are no longer followed. What should the team do?

- **A.** Revisit and update the charter with the current members
- **B.** Ask the new members to read and sign the existing charter
- **C.** Let the project manager rewrite the charter for the new team
- **D.** Discard the charter, since the original authors have left

Question 26. A research team discovers that an experimental method fails under certain conditions. Other teams in the company may try the same method. What should the project manager do?

- **A.** Keep the finding within the team, since failed experiments may reflect badly on it

- **B.** Wait for another team to ask before sharing the information
- **C.** Mention the finding in the final project report at closure
- **D.** Capture the finding as a lesson learned and share it with other teams

Question 27. Conflicts between two departments keep recurring over which deliverables the shared team should work on first. What is the most effective long-term action?

- **A.** Have the sponsor clarify and communicate the priorities to both departments
- **B.** Ask the team members to choose their own priorities based on personal judgment
- **C.** Resolve each conflict individually as it arises during the weekly status meeting
- **D.** Alternate priorities between the two departments every week to treat them equally

Question 28. How can the team check whether users are actually adopting the newly released features?

- **A.** Assume adoption, since the features met acceptance criteria
- **B.** Monitor usage analytics and user feedback after releases
- **C.** Ask the developers whether they think the features are used
- **D.** Count the number of features released per quarter

Question 29. Before rolling out a new procurement process across the organisation, the project manager wants to know how prepared the departments are. What should be done?

- **A.** A make-or-buy analysis
- **B.** A Monte Carlo simulation
- **C.** A procurement audit
- **D.** A change readiness assessment

Question 30. In a hybrid project, the regulatory specification is baselined, while user-facing features are managed in a backlog. A user requests a change that would alter the regulatory specification. How should it be handled?

- **A.** Through the product backlog, since all user requests go to the product owner
- **B.** Through informal agreement between the user and the developer involved
- **C.** Through the daily stand-up, where the team can agree the change quickly
- **D.** Through formal change control, since the regulatory specification is baselined

Question 31. Which two responsibilities typically belong to the project sponsor? (Choose two.)

- **A.** Assigning tasks to individual developers
- **B.** Writing the user stories in the product backlog
- **C.** Resolving escalated issues beyond the project manager's authority
- **D.** Securing funding and resources for the project
- **E.** Facilitating the daily scrum

Question 32. A newly formed virtual team has never met in person. Which two actions best help build trust? (Choose two.)

- **A.** Avoiding personal topics to keep the team strictly professional
- **B.** Communicating only by email to keep a written record of everything
- **C.** Monitoring each member's keyboard activity to make sure everyone is working
- **D.** Video sessions where members introduce themselves and share their working styles

- **E.** Agreeing working norms, such as response times and core collaboration hours

Question 33. Users struggle to describe how they want the new booking screens to look and behave. Which elicitation technique would help most?

- **A.** Prototypes or wireframes reviewed with the users
- **B.** Reviewing the existing system's documentation
- **C.** Benchmarking against competitors' websites
- **D.** A detailed questionnaire sent to all users

Question 34. The PMO requires phase gates, while the development team works in sprints. How should the project manager integrate the two in the plan?

- **A.** Hold a phase gate at the end of every two-week sprint for the whole project
- **B.** Ignore the phase gates, since they do not apply to agile development teams
- **C.** Map planned releases to the phase gates and define the evidence each gate needs
- **D.** Ask the team to stop using sprints until the final phase gate has been passed

Question 35. A contractor will develop a control system that the client's engineers must maintain for 15 years. How should knowledge transfer be secured?

- **A.** Trust that the contractor will provide documentation if the client asks for it at the end
- **B.** Plan to call the contractor whenever the client has a question in future
- **C.** Contract for documentation and training deliverables with acceptance criteria
- **D.** Ask the client's engineers to study the system after the contractor leaves

Question 36. Which two observations indicate healthy conflict in a team? (Choose two.)

- **A.** Disagreements are raised in meetings rather than discussed behind people's backs
- **B.** Team members stay silent in meetings to avoid any disagreement
- **C.** Team members debate ideas openly and focus on the merits of each option
- **D.** Team members make personal remarks about each other's competence
- **E.** Decisions are reopened repeatedly through private complaints to the manager

Question 37. Several identified risks with allocated contingency have passed without occurring. What should the project manager do with the related contingency reserve?

- **A.** Transfer it to the management reserve without any approval
- **B.** Release or reallocate it per the plan's reserve rules
- **C.** Keep it, since another risk might use it later in the project
- **D.** Spend it on additional features requested by stakeholders

Question 38. A stakeholder asks the team to remove a feature that was built at another stakeholder's request two sprints ago. What should happen?

- **A.** The product owner evaluates it with both stakeholders, based on value
- **B.** The developers remove the feature immediately to satisfy the latest request
- **C.** The team keeps the feature and ignores the request to avoid conflict
- **D.** The scrum master refuses, since completed features cannot be changed

Question 39. A shortage of qualified electricians in the region is driving wages up and making recruitment difficult. What should the project manager do?

- **A.** Lower the qualification requirements so that more electricians qualify
- **B.** Remove the electrical work from the project scope to avoid the problem
- **C.** Wait until the electrical work starts and then look for electricians
- **D.** Treat it as a risk and plan responses such as early contracting

Question 40. A fixed price incentive fee contract has a target cost of $500,000, a target price of $550,000, a ceiling price of $600,000 and a buyer share ratio of 80%. What is the point of total assumption? (Answer in dollars.)

(Fill in the blank.)

Answer: _____

Question 41. A project will deliver a new customer portal, after which a permanent product team will continue to evolve it. How should the project manager support long-term value?

- **A.** Plan the transition of the backlog, product team and benefit tracking
- **B.** Keep the project open indefinitely so that the same team can continue developing the portal
- **C.** Close the project and archive the backlog, since the portal has been delivered to customers
- **D.** Deliver every possible feature before closure, since the product team will only fix defects

Question 42. Developers from one country give very direct feedback in code reviews, and colleagues from another country find it offensive. What should the project manager do?

- **A.** Facilitate a discussion on cultural differences and agree feedback norms
- **B.** Separate the two groups so that they no longer review each other's work at all
- **C.** Tell the offended colleagues that direct feedback is normal and should not upset them
- **D.** Ask the developers who give direct feedback to stop reviewing their colleagues' code

> **Case Study — Eduverse University learning platform**
>
> Eduverse University is replacing its 15-year-old learning management system with a cloud platform. Two Scrum teams configure and extend the platform, while the migration of 4,000 courses follows a predictive plan tied to the academic calendar.
>
> - The provost wants an **AI tutoring assistant** that answers students' questions using course materials. No university policy on AI yet exists.
> - Many **faculty members** are unhappy about the change; some have used the old system for their entire careers.
> - Student records contain **sensitive personal data** protected by education privacy law.
> - The **cloud vendor** has announced that it will be acquired by a competitor. Contract renewal terms and the product roadmap may change.
>
> *Questions 43–46 refer to this case.*

Question 43. *(Case study: Eduverse University learning platform)* What should the project manager ensure before the AI tutoring assistant is released to students?

- **A.** A release as early as possible, so that students can benefit and report any problems they find
- **B.** A statement on the website that the university is not responsible for any AI answers

- **C.** Approval from the developers, since they understand the AI model's behaviour better than anyone
- **D.** Agreed AI governance covering data use, accuracy checks and human oversight

Question 44. *(Case study: Eduverse University learning platform)* How should the project manager address the faculty's resistance?

- **A.** Involve faculty champions, provide tailored training and show the benefits for their teaching
- **B.** Keep the old system available indefinitely for faculty who prefer not to change their courses
- **C.** Avoid engaging faculty until the platform is complete, so that they see only the finished product
- **D.** Ask the dean to require all faculty to use the new platform from the first day of the semester

Question 45. *(Case study: Eduverse University learning platform)* What should be done about the student data used by the platform and the AI assistant?

- **A.** Remove all personal data from the platform, even though teachers need it to run their courses
- **B.** A privacy impact assessment with the data protection officer, with controls in the backlog
- **C.** Use the student data freely within the university, since the institution already owns the records
- **D.** Ask the cloud vendor to take full responsibility for privacy compliance on the university's behalf

Question 46. *(Case study: Eduverse University learning platform)* How should the project manager respond to the vendor's acquisition?

- **A.** Wait until the acquisition is complete and then decide whether any action is needed
- **B.** Cancel the project immediately and look for a different platform before the deal is closed
- **C.** Ignore it, since acquisitions rarely affect the products that the acquired company sells
- **D.** Analyse contract protections and plan responses such as guarantees and an exit plan

Question 47. The buyer must formally notify the seller that a contract deliverable has been rejected. Which form of communication is most appropriate?

- **A.** Formal written communication
- **B.** An informal phone call
- **C.** A comment in the daily stand-up
- **D.** A message in the team chat

Question 48. The project manager receives an email from a stakeholder harshly criticising the team in front of senior managers. The project manager feels angry. What should the project manager do first?

- **A.** Take time to calm down before responding, then address the concerns factually
- **B.** Ignore the email, since responding would only escalate the situation further
- **C.** Forward the email to the team so that they understand what is being said about them
- **D.** Reply immediately to all recipients, defending the team in equally strong terms

Question 49. An investment of $100,000 returns $30,000 in year 1, $40,000 in year 2 and $50,000 in year 3. What is the simple payback period?

- **A.** 2.5 years
- **B.** 2.6 years
- **C.** 3.0 years
- **D.** 3.3 years

Question 50. Customer feedback shows that a planned feature is not needed. The product owner removes it from the backlog. Which principle does this decision best reflect?

- **A.** Build an empowered culture
- **B.** Embed quality
- **C.** Focus on value
- **D.** Integrate sustainability

Question 51. A developer who designed most of the integration layer will leave the team in two weeks. What should the team do?

- **A.** Ask the developer to finish as many stories as possible before leaving
- **B.** Freeze all changes to the integration layer until a new expert joins
- **C.** Pair with the developer, record key decisions and hand over open work
- **D.** Wait until a replacement is hired and ask the developer to call them

Question 52. The issue log contains eight open issues. Which issue should the project manager address first?

- **A.** The one with the greatest impact on objectives and urgency
- **B.** The one that was logged first, to be fair to the people who raised it
- **C.** The one raised by the most senior stakeholder on the project
- **D.** The one that is easiest to resolve, to show stakeholders quick progress

Question 53. A pharmaceutical manufacturing project must validate its new equipment before production can begin. Where should validation activities appear?

- **A.** In the integrated plan, with scope, schedule, resources and costs for each validation stage
- **B.** Nowhere in the project plan, since validation is part of normal production operations
- **C.** In a separate document prepared by the quality department after the installation is finished
- **D.** In the risk register only, as a risk that the regulator may request validation later on

Question 54. Developers are repeatedly pulled away to fix production incidents in other systems, disrupting their sprint work. What should the project manager do?

- **A.** Ask the developers to ignore all incident requests until the release is finished
- **B.** Ask the developers to work extra hours to compensate for the time lost
- **C.** Reduce the sprint length so that interruptions have less effect on the plan
- **D.** Make the impact visible and agree how operational work is allocated

Question 55. The cost variance has been negative and growing for three months. What should the project manager do first?

- **A.** Request additional budget from the sponsor
- **B.** Analyse the root causes of the variance
- **C.** Reprimand the team for overspending
- **D.** Reduce the scope of the remaining work

Question 56. In the middle of a sprint, the burndown chart suddenly goes up. What is the most likely explanation?

- **A.** Work was added or tasks were re-estimated upward

- **B.** The sprint length was reduced by the scrum master
- **C.** The team completed more work than it had planned
- **D.** The team stopped updating the chart for a few days

Question 57. During a plant shutdown, two activities require the site's only heavy crane at the same time. The activities are on different paths, and one has float. What should the project manager do first?

- **A.** Crash both activities so that they finish sooner
- **B.** Ask both crews to share the crane during the same hours
- **C.** Use the float to schedule one activity after the other
- **D.** Rent a second crane immediately for the whole shutdown

Question 58. The product will process card payments, which must comply with an industry security standard. How should the team handle this?

- **A.** Plan a single compliance review after the final release has gone live
- **B.** Involve security experts to turn the standard into backlog and DoD criteria
- **C.** Treat the standard as a guideline that can be relaxed if the schedule is tight
- **D.** Ask the payment provider to handle all compliance so the team can ignore the standard

Question 59. In detailed planning, the project manager prepares a bottom-up estimate based on complete design drawings. What accuracy range is typical for such a definitive estimate?

- **A.** −10% to +25%
- **B.** −25% to +75%
- **C.** −50% to +100%
- **D.** −5% to +10%

Question 60. Velocity dropped by a third during a holiday period, and stakeholders are worried the release will be late. What should the project manager do?

- **A.** Report the original forecast unchanged to avoid causing concern
- **B.** Ask the team to work extra hours to restore the previous velocity
- **C.** Ask the product owner to remove features without telling stakeholders
- **D.** Explain the temporary capacity reduction and share an updated forecast

> ☕ **Optional 10-minute break.** In the real exam, once you start a break you cannot return to the questions of the previous section, so review flagged questions before you go.

Section 2 — Questions 61 to 120

Question 61. The engagement assessment shows that a key stakeholder has moved from supportive to neutral over the last month. What should the project manager do?

- **A.** Update the matrix and take no other action, since neutral is acceptable
- **B.** Wait to see whether the stakeholder becomes resistant before acting
- **C.** Find out what caused the change and adapt the engagement approach
- **D.** Ask the sponsor to remind the stakeholder of the project's importance

Question 62. The product owner bases backlog decisions only on the opinions of internal colleagues and avoids contact with end users. What should the project manager do?

- **A.** Accept the approach, since the product owner is accountable for the backlog decisions
- **B.** Replace the product owner with someone who already has contacts with end users
- **C.** Coach the product owner on the value of direct user feedback and help arrange it
- **D.** Ask the developers to contact end users directly without involving the product owner

Question 63. After painting, walls must dry for three days before the floor can be installed. How should this be represented?

- **A.** A three-day lead between painting and floor installation
- **B.** Three days of free float on the painting activity
- **C.** A start-to-start relationship between the two activities
- **D.** A three-day lag between painting and floor installation

Question 64. A change request will save money but may increase the risk of late delivery. What should the impact analysis include?

- **A.** The effects on cost, schedule, quality, risk and other areas
- **B.** Only the cost savings, since the change was proposed to save money
- **C.** The opinion of the person who proposed the change
- **D.** Only the schedule impact, since late delivery is the main concern

Question 65. At project closure, what should happen to the lessons learned so that other projects benefit?

- **A.** They are sent to the sponsor and then deleted from the project files
- **B.** They stay in the project files that only the team can access
- **C.** They are summarised in the final invoice to the customer
- **D.** They are transferred to the organisation's lessons learned repository

Question 66. The team is uncertain whether its chosen architecture will scale to the expected number of users. What should it do?

- **A.** Ask the product owner to accept the risk without analysis
- **B.** Build all features first and test performance at the end
- **C.** Add more servers to the budget in case of problems
- **D.** Run an architectural spike early to test scalability

Question 67. A seller claims that a government-imposed lockdown prevented it from delivering on time and invokes the force majeure clause. What should the project manager do?

- **A.** Terminate the contract for cause on the basis of the late delivery alone
- **B.** Reject the claim immediately, since delays are always the seller's responsibility
- **C.** Review the clause with legal and discuss the impact with the seller
- **D.** Accept the claim without review, since lockdowns are always force majeure events

Question 68. At the end of a fixed timebox, the team cannot complete everything planned. Using MoSCoW, which items should be dropped first?

- **A.** Won't-have and could-have items
- **B.** Must-have items
- **C.** The items that are hardest to build
- **D.** Should-have items before could-have items

Question 69. A company is deciding whether to outsource the development of the algorithm that differentiates its main product from competitors. What does a make-or-buy analysis most likely recommend?

- **A.** Ask the competitor to license its algorithm to the company
- **B.** Develop it in-house to protect core competency and IP
- **C.** Outsource it, since external suppliers always have better specialists
- **D.** Buy it from the cheapest supplier, since cost is the only relevant factor

Question 70. University faculty expect the new student system to reproduce every step of their old paper-based processes. The project plans to adopt standard processes. What should the project manager do?

- **A.** Implement the standard processes without discussing them with the faculty members first
- **B.** Ask the dean to instruct faculty to accept whatever processes the project delivers
- **C.** Explain the benefits of standard processes and agree how key needs are met
- **D.** Customise the system so that it reproduces all existing processes exactly as faculty request

Question 71. After a security incident, the team wants every increment to be checked for known vulnerabilities. Where should this check be defined?

- **A.** In the definition of done
- **B.** In the product vision statement
- **C.** In the stakeholder register
- **D.** In the sprint retrospective notes

Question 72. Right after the charter is approved, the project manager wants to identify all stakeholders. Which approach is most effective?

- **A.** Wait until stakeholders introduce themselves to the project team during execution
- **B.** Review the charter, agreements and org charts, and consult experts
- **C.** Identify only the stakeholders who will approve the project's deliverables at closure
- **D.** Ask the sponsor to provide a complete list of stakeholders that will not need to change later

Question 73. A team member implemented an unapproved design change that turned out to improve performance. What should the project manager do?

- **A.** Reverse the change immediately, even though it improves the performance
- **B.** Reward the team member publicly to encourage similar initiatives in future
- **C.** Accept it without documentation, since the result is clearly beneficial
- **D.** Process it through change control and remind the team of the process

Question 74. During a power plant maintenance shutdown, the contractors focus on finishing quickly, while the plant staff focus on avoiding any safety incident. What should the project manager do to create a shared direction?

- **A.** Hold separate meetings with each group and avoid discussing their different priorities
- **B.** Let the plant staff decide everything, since they will operate the plant afterwards
- **C.** Agree joint objectives with both groups, in which safety is treated as non-negotiable
- **D.** Let the contractors set the pace, since the shutdown is costly for every day it continues

Question 75. Match each elicitation technique with the situation it suits best.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. Interviews	**A.** Bringing prequalified stakeholders together to discuss expectations
2. Focus groups	**B.** Gathering detailed or confidential information from individual experts
3. Questionnaires	**C.** Understanding a process that users find hard to describe
4. Observation	**D.** Collecting input quickly from a large, dispersed group

Question 76. What is the difference between variance analysis and trend analysis?

- **A.** Variance analysis forecasts the future; trend analysis looks only at the current reporting period
- **B.** Variance analysis is used only for costs; trend analysis is used only for schedules
- **C.** They are the same technique described with two different names in the PMBOK Guide
- **D.** Variance compares plan and actual at a point; trend analysis looks at performance over time

Question 77. A process is in statistical control, but the customer's specification limits are narrower than the process's control limits. What does this indicate?

- **A.** The specification limits must be widened to match the control limits
- **B.** The control limits were calculated incorrectly by the quality team
- **C.** The process is stable but will produce some out-of-spec output
- **D.** The process is out of control and must be stopped immediately

Question 78. A stakeholder satisfaction survey shows that users find the training materials confusing. What should the project manager do?

- **A.** Repeat the survey with different questions to obtain better results
- **B.** Note the feedback in the final report and keep the materials as they are
- **C.** Ask users to read the materials more carefully before the next session
- **D.** Analyse the feedback, improve the materials and tell users what was changed

Question 79. At sprint reviews, many stakeholders give conflicting feedback at the same time, and the session becomes chaotic. What should happen?

- **A.** The product owner facilitates the review and captures feedback for later prioritisation
- **B.** The developers decide on the spot which feedback to implement in the next sprint
- **C.** The scrum master limits attendance to one stakeholder per review in future
- **D.** The team stops inviting stakeholders and demonstrates the increment to the product owner only

Question 80. During production of a clinical trial batch, an operator deviates from the approved procedure. The batch may still be acceptable. What should happen?

- **A.** Document the deviation, investigate it and decide on corrective action
- **B.** Destroy the batch immediately without recording what happened during production
- **C.** Continue production, since the batch may still be acceptable to the customer
- **D.** Ask the operator to correct the batch record so that it matches the approved procedure

Question 81. A pharmaceutical project will be inspected by regulators before the new facility can operate. Which stakeholder group should the project manager engage early in planning?

- **A.** The facilities team that will clean the building after handover
- **B.** The marketing team that will promote the products made in the facility
- **C.** The quality assurance department responsible for regulatory compliance
- **D.** The finance department that processes the supplier invoices

Question 82. The UX designer complains that developers implement screens without involving her, and the developers say her designs arrive too late. What should the scrum master do?

- **A.** Ask the designer to deliver all designs for the release before the next sprint starts
- **B.** Ask the product owner to decide whose approach is correct and enforce it from now on
- **C.** Let the developers continue without the designer to avoid delaying the sprint work
- **D.** Facilitate agreement on how and when design work fits the workflow

Question 83. A hybrid programme combines vendor deliveries with fixed dates and internal agile releases. How can the project manager give stakeholders one view of the timeline?

- **A.** Only the vendor milestones, since agile release dates are always uncertain
- **B.** A detailed Gantt chart that includes every user story as a scheduled activity
- **C.** An integrated roadmap showing vendor milestones and planned releases
- **D.** Separate reports for vendors and agile teams, each in its own format and frequency

Question 84. Which two are outcome metrics rather than output metrics? (Choose two.)

- **A.** Story points completed per developer
- **B.** Reduction in customer support calls
- **C.** Number of releases per quarter
- **D.** Increase in repeat purchases
- **E.** Team velocity per sprint

Question 85. A project team has 20 members, including the project manager. How many communication channels exist?

- **A.** 20

- **B.** 190
- **C.** 210
- **D.** 380

Question 86. Which two items does a schedule management plan typically define? (Choose two.)

- **A.** Units of measure for durations and resources
- **B.** Control thresholds for schedule variance
- **C.** The risk register for schedule risks
- **D.** Resource assignments for each activity
- **E.** The list of activities with their durations

Question 87. The minimum viable product will have fewer features and a simpler design than the final product. Does this mean lower quality?

- **A.** No; minimum viable products are never tested by the team
- **B.** No; it is lower grade, but it must still meet its quality requirements
- **C.** Yes; quality is measured by the number of features delivered
- **D.** Yes; minimum viable products are expected to contain many defects

Question 88. Executives expect the move to agile to cut costs by 30% within the first quarter. What should the project manager do?

- **A.** Set realistic expectations focused on value delivery over time
- **B.** Reduce the team size by 30% so that the cost target is met immediately
- **C.** Avoid discussing costs and focus only on the number of features delivered
- **D.** Promise the 30% saving so that executives keep supporting the agile transformation

Question 89. A customer expects every change request to be decided within one day, while the change process typically takes two weeks. What should the project manager do?

- **A.** Stop processing change requests until the customer accepts the standard duration
- **B.** Explain the change process and agree a faster route for small, low-impact changes
- **C.** Tell the customer that the two-week process cannot be changed under any circumstances
- **D.** Approve all change requests within one day to satisfy the customer's expectation

Question 90. The project manager sees a worker on site without the mandatory protective equipment. What should the project manager do?

- **A.** Let the work continue, since the task will be finished very quickly
- **B.** Take a photo of the worker to include in the monthly safety report
- **C.** Stop the unsafe work immediately and enforce the safety rules
- **D.** Mention it to the site supervisor at the end of the working week

Question 91. A product release is being closed and the team will move to another product. Which two activities are appropriate? (Choose two.)

- **A.** Keep the team on the project until new requests arrive
- **B.** Recognise the team's contribution before members move on
- **C.** Delete the repository, since development has ended
- **D.** Hand over support responsibilities to the operations team

- **E.** Skip the final retrospective to save time

Question 92. The project manager plans to baseline the schedule before the key stakeholders have reviewed it, to save time. What should the project manager do?

- **A.** Baseline it now and adjust it later through informal updates
- **B.** Skip the baseline, since stakeholders will review progress anyway
- **C.** Baseline it now, since stakeholders rarely change schedules
- **D.** Obtain the reviews and approval before baselining

Question 93. A vendor reports its work as green each week, but integration tests with the vendor's components keep failing. What should the project manager do?

- **A.** Report the vendor's status as red to the steering committee without discussion
- **B.** Verify progress against objective evidence and discuss it with the vendor
- **C.** Accept the vendor's reports, since the vendor knows its own work best
- **D.** Stop the integration tests until the vendor reports a different status

Question 94. In a status meeting, it becomes clear that team members interpret the project's success criteria differently: some think on-time delivery matters most, others think user adoption does. What should the project manager do?

- **A.** Clarify the agreed success criteria and their priority, using the charter
- **B.** Postpone the discussion until the end of the project, when success will be measured
- **C.** Ask the sponsor to send an email listing the success criteria in a new order of priority
- **D.** Let each team member continue to work toward the criterion they consider most important

Question 95. The sponsor wants a one-page schedule for the board that shows only the dates of key events. What should the project manager provide?

- **A.** The full activity list
- **B.** A detailed network diagram
- **C.** A resource histogram
- **D.** A milestone chart

Question 96. A national election may bring a new government that has promised stricter data regulations. What should the project manager do?

- **A.** Lobby the government on behalf of the project to prevent changes
- **B.** Assume the regulations will not change and continue as planned
- **C.** Monitor it and prepare scenarios for possible regulatory changes
- **D.** Stop the project until after the election results are known

Question 97. The team wants acceptance criteria that can be turned easily into automated tests. Which format fits best?

- **A.** A long narrative paragraph describing the feature in general terms
- **B.** Given–when–then scenarios describing behaviour with examples
- **C.** A statement of the estimated story points and the target sprint
- **D.** A list of the technical tasks needed to build the feature

Question 98. What is the main purpose of holding a bidder conference?

- **A.** To evaluate and score the technical proposals that were received
- **B.** To negotiate final prices and terms with the preferred seller
- **C.** To award the contract to the seller with the highest overall score
- **D.** To give all prospective sellers the same understanding

Question 99. A high-performing engineer asks for more challenging assignments and seems bored by routine tasks. According to McClelland's theory, which need is most evident, and what should the project manager do?

- **A.** Need for affiliation; assign the engineer to more team-building activities
- **B.** Need for safety; reassure the engineer about job security
- **C.** Need for power; give the engineer authority over other team members
- **D.** Achievement; assign challenging tasks with clear goals and feedback

Question 100. The organisation funds a large hybrid project in stages, releasing money only after each phase gate. What is the main advantage of this approach?

- **A.** Limits financial exposure by reviewing value before investing more
- **B.** Removes the need for a cost baseline in each phase of the project
- **C.** Allows the team to spend freely without tracking actual costs
- **D.** Guarantees that the project will finish under its approved budget

Question 101. In a hybrid project, the integration milestone with the hardware vendor is baselined. The agile team proposes moving it four weeks later to add more features. What should happen?

- **A.** Keep the milestone and drop all remaining features without discussion
- **B.** Ask the vendor to agree informally and update the plan later
- **C.** Submit a change request for the milestone to the change control board
- **D.** Move the milestone, since the agile team controls the release dates

Question 102. The team has no one with strong database skills, and several upcoming stories depend on them. What should the team consider?

- **A.** Outsourcing the stories without the product owner's knowledge
- **B.** Adding the missing skill or cross-training team members
- **C.** Skipping the database stories until the release is over
- **D.** Asking the product owner to build the database work

Question 103. A new carbon tax will significantly increase the operating cost of the plant the project is building. What should the project manager do?

- **A.** Delay construction until the tax is repealed
- **B.** Assess the impact on the business case and present options
- **C.** Redesign the plant immediately without consulting the sponsor
- **D.** Ignore the tax, since operating costs are not part of the project budget

Question 104. The product owner sets each sprint goal alone before sprint planning, and the developers say they feel no ownership of it. What should the scrum master suggest?

- **A.** Craft the sprint goal collaboratively during sprint planning

- **B.** Ask the product owner to send the sprint goal by email a day earlier
- **C.** Remove sprint goals, since the developers do not value them
- **D.** Let the developers write the sprint goal without the product owner

Question 105. A planned pipeline route crosses land traditionally used by an indigenous community. Consultation with the community is legally required. What should the project manager do?

- **A.** Begin construction and consult the community once the route has been fixed
- **B.** Choose a route without informing the community to avoid delays from the consultation
- **C.** Engage the community early and respectfully, following the consultation requirements
- **D.** Ask the legal team to handle the community so that the project team can focus on work

Question 106. A pharmaceutical plant must confirm that each batch meets specifications without testing every tablet. What should the quality plan specify?

- **A.** Statistical sampling with acceptance criteria
- **B.** Testing only when customers report a problem
- **C.** Testing of every tablet in each batch produced
- **D.** Visual inspection of the packaging and labels only

Question 107. An impediment has been visible on the team's board for three weeks without progress, because it requires a decision by the head of IT. What should the scrum master do?

- **A.** Escalate it to the head of IT with its impact and the options available
- **B.** Ask the team to find a way around the decision without informing anyone
- **C.** Keep it on the board and wait for the head of IT to notice it
- **D.** Remove the card from the board, since it is clearly out of the team's control

Case Study — Northbridge Logistics distribution centre

Northbridge Logistics is building a new distribution centre using a predictive approach. The schedule network is:

Activity	Description	Duration (weeks)	Predecessor(s)
A	Site preparation	4	—
B	Foundations	6	A
C	Steel frame	8	B
D	Utilities	5	B
E	Roof and cladding	6	C
F	Interior fit-out	7	D
G	Racking and systems	4	E, F

Earned value data at the end of week 12: budget at completion (BAC) $9.0 million; planned value (PV) $3.0 million; earned value (EV) $2.7 million; actual cost (AC) $2.6 million.

Questions 108–111 refer to this case.

Question 108. *(Case study: Northbridge Logistics distribution centre)* What is the planned duration of the project?

- **A.** 24 weeks
- **B.** 26 weeks
- **C.** 28 weeks
- **D.** 40 weeks

Question 109. *(Case study: Northbridge Logistics distribution centre)* The utilities crew is needed urgently on another site and could start activity D two weeks later than its early start. What is the effect on the project end date if nothing else changes?

- **A.** None, because D is on the critical path
- **B.** The end date moves out by one week, half of the delay
- **C.** The end date moves out by two weeks, since D is delayed
- **D.** None, because the D-F path has two weeks of float

Question 110. *(Case study: Northbridge Logistics distribution centre)* How should the project manager describe the project's performance at week 12?

- **A.** Ahead of schedule (SPI 1.11) and over budget (CPI 0.96)
- **B.** On schedule and on budget, since the variances are small
- **C.** Behind schedule (SPI 0.90) and over budget (CPI 0.96)
- **D.** Behind schedule (SPI 0.90) and under budget (CPI 1.04)

Question 111. *(Case study: Northbridge Logistics distribution centre)* If the current cost performance continues, what is the estimate at completion?

- **A.** About $10.0 million
- **B.** About $8.67 million
- **C.** About $9.36 million
- **D.** About $8.10 million

Question 112. The team is building a new mobile app for patients, but so far all feedback has come from internal managers. What should the product owner do?

- **A.** Wait until the app is released and then collect patients' reviews in the app store
- **B.** Involve real patients through interviews and usability tests on early increments
- **C.** Ask the developers to imagine how patients would use the app and design for that
- **D.** Continue with internal feedback, since managers understand patients' needs well

Question 113. Vendor engineers will join the internal team on site next month. What should the project manager arrange in advance?

- **A.** A separate work area so that vendor staff do not disturb the internal team
- **B.** Nothing, since vendors are responsible for their own staff's onboarding
- **C.** Onboarding, including access, tools, safety induction and team agreements
- **D.** Daily reports from each vendor engineer to the project manager

Question 114. Several agile teams solve similar testing problems independently, wasting effort. What would best improve knowledge sharing?

- **A.** Moving all testers into a single separate testing department
- **B.** A rule that each team must solve its own problems without outside help
- **C.** A community of practice for testing that meets regularly across teams
- **D.** A central document listing every team's problems once a year

Question 115. How can an agile team show stakeholders whether risk exposure is decreasing over time?

- **A.** A risk burndown chart of total exposure per iteration
- **B.** The number of user stories in the backlog
- **C.** The team's velocity chart for the last six sprints
- **D.** A list of all risks ever identified, without status

Question 116. A skills assessment shows that only one team member can operate the new testing equipment, which will be needed on several parallel activities. What should the project manager do?

- **A.** Plan cross-training so that more team members can operate the equipment
- **B.** Hire an external operator for the whole duration of the project
- **C.** Schedule all testing activities in sequence so the one operator can do them
- **D.** Ask the operator to work double shifts during the testing period

Question 117. Three projects have these benefit-cost ratios: Project X 1.4, Project Y 0.9, Project Z 2.1. Based only on BCR, which project is most attractive?

- **A.** Project Z
- **B.** Project Y
- **C.** Project X
- **D.** None of them

Question 118. Rented equipment has been idle on site for three weeks because preceding work is delayed. What should the project manager do?

- **A.** Report the idle time only at project closure in the lessons learned
- **B.** Keep the equipment, since returning it would show that the plan was wrong
- **C.** Ask the team to find any work the equipment can do so that it is not idle
- **D.** Evaluate returning and re-renting it, based on cost and availability

Question 119. A stakeholder claims that a report was promised as part of the project. Which two documents would best help resolve the disagreement? (Choose two.)

- **A.** The team charter
- **B.** The lessons learned register
- **C.** The project scope statement
- **D.** The resource calendar
- **E.** The signed agreement or contract

Question 120. A fire breaks out in a storage area on the project site. Which leadership style is most appropriate in the first minutes?

- **A.** Laissez-faire, letting experienced workers decide their own actions

- **B.** Servant leadership, removing impediments for the team to self-organise
- **C.** Directive, giving clear instructions based on the emergency procedures
- **D.** Participative, gathering the team's views before deciding what to do

> ☕ **Optional 10-minute break.** In the real exam, once you start a break you cannot return to the questions of the previous section, so review flagged questions before you go.

Section 3 — Questions 121 to 180

Question 121. After release, a stakeholder is unhappy with the colour scheme of the user interface, although it follows the agreed brand guidelines. What should the product owner do?

- **A.** Change the colour scheme immediately to restore the stakeholder's satisfaction
- **B.** Ask the designers to justify their choices to the stakeholder in writing
- **C.** Tell the stakeholder that the colours are final and cannot be discussed
- **D.** Acknowledge the feedback and consider it in the backlog against other priorities

Question 122. A pharmaceutical project is closing. Regulations require validation records to be retained for 10 years. What should the project manager ensure?

- **A.** The records are deleted, since the validation has already been approved
- **B.** The records are stored on the project manager's personal drive
- **C.** The records are given to the vendor to keep on the company's behalf
- **D.** Archive them according to the retention requirements

Question 123. Four teams contribute to a digital ticketing programme, and each optimises its own goals. The sponsor wants all teams pulling in the same direction. Which approach would help most?

- **A.** Rank the teams each month according to their individual velocity
- **B.** Ask the PMO to set detailed task targets for every team member
- **C.** Let each team define its own vision and report it to the sponsor
- **D.** Define shared objectives and key results linked to the vision

Question 124. The analysis shows that overall project risk is very high because of several interacting uncertainties. Which response is most appropriate at the project level?

- **A.** Consider re-scoping or phasing the project to reduce overall exposure
- **B.** Proceed unchanged, since overall risk cannot be managed
- **C.** Increase the management reserve and stop analysing risks
- **D.** Address each individual risk separately and ignore their interactions

Question 125. What is the primary purpose of a quality audit?

- **A.** To check that project activities comply with policies and procedures
- **B.** To calculate the total cost of quality for the project's deliverables
- **C.** To decide which team member caused each defect and how to address it
- **D.** To inspect each deliverable and record all of the defects that are found

Question 126. At closure, three minor defects remain open, and the customer has agreed that operations will fix them. What should the project manager do?

- **A.** Close the project without recording the open defects
- **B.** Ask the team to fix the defects after the project closes
- **C.** Document their agreed transfer to an operations owner
- **D.** Keep the project open until all three defects are fixed

Question 127. Stakeholders ask the product owner for an exact delivery date for every feature in a 12-month backlog. What is the best response?

- **A.** Provide exact dates for every feature so that stakeholders can plan their own activities
- **B.** Provide a roadmap with forecast ranges and explain how they narrow
- **C.** Ask the developers to estimate every feature in hours so that exact dates can be given
- **D.** Refuse to give any dates, since agile teams do not make forecasts about delivery

Question 128. A company wants to build an AI-based scheduling assistant. Nobody knows yet which features users will value or how accurate the models can become. Which approach is most suitable?

- **A.** An approach that delays any development until the market has been fully researched
- **B.** A predictive approach with a single delivery once the models reach full accuracy
- **C.** An adaptive approach with short iterations, frequent user feedback and experiments
- **D.** A predictive approach with a detailed specification approved before development starts

Question 129. Which subsidiary plan describes how requirements will be analysed, documented, prioritised and managed throughout the project?

- **A.** Stakeholder engagement plan
- **B.** Scope management plan
- **C.** Quality management plan
- **D.** Requirements management plan

Question 130. The first two departments have adopted the new system successfully, while others remain sceptical. According to Kotter, what should the project do?

- **A.** Keep the successes quiet to avoid upsetting others
- **B.** Publicise these short-term wins to build momentum
- **C.** Pause the rollout until all departments are convinced
- **D.** Anchor the change in the culture immediately

Question 131. An agile team costs $50,000 per sprint and completes about 25 story points per sprint. The remaining backlog is 400 points. What is the estimated cost to complete?

- **A.** $500,000
- **B.** $640,000
- **C.** $800,000
- **D.** $1,000,000

Question 132. A construction project builds 12 identical floors. How can continuous improvement be applied?

- **A.** Review each floor and apply improvements to the next one
- **B.** Review the process only after all 12 floors have been completed
- **C.** Ask the subcontractors to improve their methods on their own
- **D.** Keep the process unchanged to ensure all floors are identical

Question 133. An issue cannot be resolved within the project team. Which two actions are appropriate? (Choose two.)

- **A.** Escalate it according to the governance framework, presenting options

- **B.** Close the issue, since the team cannot resolve it
- **C.** Wait until the next phase gate to mention it
- **D.** Ask a team member to resolve it informally outside the process
- **E.** Keep the issue log updated with the owner, actions and status

Question 134. The developers want to use a database technology that is not on the organisation's approved list. What should the project manager do?

- **A.** Ask the team to use the technology quietly and seek approval later if it works well
- **B.** Explain the constraint and support the team in making a justified exception request
- **C.** Allow the team to use the technology, since self-organising teams choose their own tools
- **D.** Refuse the request without discussion, since the approved list is a mandatory policy

Question 135. The team's estimates have been inconsistent, causing unreliable sprint plans. In the retrospective, what improvement could the team try?

- **A.** Ask the scrum master to estimate all stories alone
- **B.** Stop estimating and accept all items into every sprint
- **C.** Convert all estimates to hours and track them per developer
- **D.** Use reference stories to calibrate relative estimates

Question 136. During a sprint review, a user asks for a small change to the wording on a screen. What should happen?

- **A.** A developer changes the wording immediately during the review
- **B.** The request is submitted to the change control board
- **C.** The product owner adds it to the backlog for prioritisation
- **D.** The request is rejected because the sprint is complete

Question 137. The steering committee is confused by the technical detail in the project manager's updates. What should the project manager do?

- **A.** Continue as before, since accurate detail is more important than clarity
- **B.** Ask the technical lead to present the updates instead
- **C.** Translate the status into business outcomes, risks and decisions
- **D.** Add a glossary of technical terms to the end of each update

Question 138. The organisation needs a consultant to start next week, before a detailed statement of work can be written. Which contract type is most appropriate?

- **A.** Firm fixed price for the whole engagement
- **B.** Time and materials with a not-to-exceed limit
- **C.** Fixed price incentive fee with a ceiling
- **D.** Fixed price with economic price adjustment

Question 139. The product owner reviews completed stories only at the sprint review, so problems are found late. The developers ask whether stories can be reviewed earlier. What is the best answer?

- **A.** Yes, the product owner can accept stories as soon as they are done
- **B.** No, acceptance is the scrum master's responsibility during the sprint
- **C.** No, stories can only be accepted formally at the sprint review event
- **D.** Yes, but only if the sponsor approves each story before the review

Question 140. The PMO demands detailed weekly reports from an agile team, which says the reporting takes time away from delivery. Tension between them is rising. What should the project manager do?

- **A.** Tell the PMO that agile teams do not produce reports and should not be asked to do so
- **B.** Tell the team to comply fully with the PMO, since the PMO sets the organisation's standards
- **C.** Negotiate tailored reporting with the PMO that uses the team's existing agile artifacts
- **D.** Produce the reports personally every weekend so that the team is not disturbed at all

Question 141. Before closing the hardware contract, what should the buyer verify?

- **A.** That the vendor's staff have been released to other customers
- **B.** That deliverables are accepted and invoices and claims settled
- **C.** That the agile software team has finished all its sprints
- **D.** That the vendor has submitted a proposal for the next project

Question 142. A team has 200 story points remaining. Its velocity ranges between 20 and 25 points per sprint. What forecast should the team give?

- **A.** Exactly 10 sprints
- **B.** Between 8 and 10 sprints
- **C.** Between 5 and 8 sprints
- **D.** Exactly 9 sprints

Question 143. Which two methods are most effective for transferring knowledge to 500 users when a new system goes live? (Choose two.)

- **A.** A network of trained super-users in each department
- **B.** Providing no training, since the system is intuitive
- **C.** Hands-on practice sessions in a training environment
- **D.** Running the first training session three months after go-live
- **E.** Emailing the user manual on the go-live date

Question 144. The project will lead to the elimination of several roles in a department. How should the project manager communicate this to the affected employees?

- **A.** By email, so that every employee receives the same message at once
- **B.** Through their team leads informally, before any official decision
- **C.** In person, together with HR, following the organisation's policies
- **D.** Through the project newsletter, as part of the monthly update

Question 145. Two teams share a single hardware test rig, and conflicts over its use are delaying both. What should the project manager do?

- **A.** Let the teams resolve the conflicts each day on a first-come, first-served basis
- **B.** Make the rig schedule visible and agree on a booking approach with both teams
- **C.** Buy a second rig immediately without analysing costs or utilisation
- **D.** Give the rig to the team with the higher-priority work for the next month

Question 146. At the end of a release, the customer says the features are not "done" because they are not yet in production. The team considers them done once tested in the staging environment. What should the project manager do?

- **A.** Insist that the team's definition is correct, since the team owns the definition of done
- **B.** Ask the customer to accept the features now and discuss deployment at the next release
- **C.** Deploy the features to production immediately without the planned release activities
- **D.** Agree with the customer on an explicit definition of done, including the deployment step

Question 147. Who should formally accept deliverables in the Validate Scope process?

- **A.** The quality control team
- **B.** The project manager
- **C.** The customer or sponsor
- **D.** The developers who built them

Question 148. A customer threatens to withhold payment because the project is three weeks late. What should the project manager do?

- **A.** Promise to recover the three weeks without analysing whether it is feasible
- **B.** Meet the customer to review causes, recovery plan and contract terms
- **C.** Stop work until the customer confirms that payment will be made on time
- **D.** Ask the legal department to send a formal warning to the customer

Question 149. An improvement experiment from the last retrospective made the team's work slower. What should the team do?

- **A.** Continue the experiment, since abandoning it would admit failure
- **B.** Ask management to decide on all future process improvements
- **C.** Stop running improvement experiments, since they create risk
- **D.** Learn from it, stop the experiment and try another approach

Question 150. Work moves through design (predictive), development (agile) and deployment (predictive), and handovers between them cause long delays. Which technique would best reveal where time is lost?

- **A.** A resource breakdown structure
- **B.** A requirements traceability matrix
- **C.** A stakeholder engagement assessment matrix
- **D.** Value stream mapping of the end-to-end flow

Question 151. A team leader asks what to do when a decision is beyond the project manager's authority and the sponsor cannot be reached. Where should the answer be documented?

- **A.** In the risk register, under the risk of slow decision-making
- **B.** In the team charter, which covers the team's working agreements
- **C.** In the lessons learned register from a previous, similar project
- **D.** In the governance framework, which defines escalation paths

Question 152. The project will procure a cloud hosting service for a critical system. Which contract element is most important to define?

- **A.** The vendor's internal organisation chart and reporting lines
- **B.** Service levels for availability, support and data protection
- **C.** The colour scheme and layout of the vendor's administration console
- **D.** The vendor's annual marketing plan and advertising budget

Question 153. Halfway through a sprint, a stakeholder asks the team to switch to a completely different goal because of a new business opportunity. What should happen?

- **A.** The product owner assesses it and, if the sprint goal is obsolete, may cancel the sprint
- **B.** The developers switch to the new goal immediately to support the business opportunity
- **C.** The scrum master rejects the request, since sprints can never be changed
- **D.** The stakeholder adds the new work directly to the sprint backlog

Question 154. In critical chain scheduling, where is a feeding buffer placed?

- **A.** At the very start of the project, before any activity
- **B.** At the end of the critical chain, before completion
- **C.** Where a non-critical chain joins the critical chain
- **D.** Before every activity on the critical chain

Question 155. The buyer terminates a construction contract for convenience halfway through. What is the seller typically entitled to under such a clause?

- **A.** The full contract price, as if all the work had been completed
- **B.** Payment for work done and agreed costs, as the contract defines
- **C.** Nothing at all, since the contract has been terminated by the buyer
- **D.** Damages for breach of contract caused by the buyer's decision

Question 156. Match each chart with what it shows.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. Burndown chart	**A.** Remaining work over time
2. Burnup chart	**B.** Cumulative planned or actual cost over time
3. Cumulative flow diagram	**C.** Completed work against total scope over time
4. S-curve	**D.** Quantity of work in each state of the workflow over time

Question 157. Several risks in the register have responses but no defined triggers, so nobody knows when to act. What should the project manager do?

- **A.** Ask the sponsor to monitor all of the risks personally each week
- **B.** Remove the risks without triggers from the register to keep it current
- **C.** Work with risk owners to define trigger conditions for each response
- **D.** Implement all of the contingency plans immediately as a precaution

Question 158. A company is deciding whether to launch a product now. There is a 70% chance of a $300,000 profit and a 30% chance of a $100,000 loss. What is the expected monetary value of launching? (Answer in dollars.)

(Fill in the blank.)

Answer: _____

Question 159. The warehouse manager wants the new warehouse system to go live after the peak season, while the project schedule shows go-live during the peak. Both feel strongly. What should the project manager do?

- **A.** Move go-live after the peak season without analysing the impact on the rest of the project
- **B.** Ask the sponsor to decide immediately without discussing the matter with the warehouse manager
- **C.** Discuss the risks and the options with the warehouse manager in order to agree a go-live date
- **D.** Keep the planned date, since the schedule baseline was approved by the steering committee

Question 160. The product owner is unsure whether a redesigned checkout page will increase sales. What is the best way to find out?

- **A.** Wait for a competitor to launch a similar page and copy the results
- **B.** Ask the developers which page they prefer and release that one
- **C.** Release the new page to everyone and assume it is an improvement
- **D.** Run an A/B test comparing the new and old pages with real users

Question 161. The cloud provider announces that a service the product relies on will be discontinued in nine months. What should the product owner do?

- **A.** Add a migration to the backlog, prioritised to finish in time
- **B.** Ask the provider to keep the service running for this product only
- **C.** Continue as planned and deal with the change when the service stops
- **D.** Stop all feature development immediately to start the migration

Question 162. A critical machine on the production line breaks down, halting the installation work. What should the project manager do first?

- **A.** Log the issue, assign an owner and assess its impact and options
- **B.** Inform the customer that the project will be delayed by one month
- **C.** Blame the maintenance team in the next status report
- **D.** Order a new machine immediately at whatever price is required

Question 163. A transport infrastructure project involves five contractors whose work must be integrated. Disputes arise about who decides on interface issues. What should the governance framework define?

- **A.** The names of the contractors' site managers and their mobile phone numbers
- **B.** The daily working hours of each contractor's crews on the construction site
- **C.** The colours of the safety vests that each contractor's workers should wear
- **D.** Who decides interface issues and how disputes are escalated

Question 164. At the end of a product release, the team holds a final retrospective. How can the organisation benefit beyond the team?

- **A.** Discard the notes, since the team is moving to new work
- **B.** Share key lessons with other teams and the PMO
- **C.** Use the retrospective to rate each team member's performance
- **D.** Keep the retrospective notes confidential within the team

Question 165. Who should normally be invited to the sprint review?

- **A.** The Scrum team and key stakeholders who can give feedback on the increment
- **B.** Only the developers, so that they can review their own work in private
- **C.** Only senior executives, so that they can evaluate the team's performance
- **D.** Only the product owner and scrum master, to approve the increment formally

Question 166. An organisation funds its product teams quarterly. What is the most appropriate governance mechanism for deciding whether a product continues to receive funding?

- **A.** A quarterly business review of outcomes against the product goals
- **B.** Automatic renewal, since agile teams should not be subject to funding reviews
- **C.** An annual audit of the team's timesheets and individual productivity metrics
- **D.** A review of the detailed task list to confirm every task was completed on time

Question 167. Match each technique with its purpose in developing a common vision.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. Elevator pitch	**A.** Agreeing the team's values and working agreements
2. Product box	**B.** Showing the high-level direction and themes over time
3. Team charter	**C.** Designing imaginary packaging to focus on the key benefits
4. Product roadmap	**D.** A concise statement of the product's value proposition

Question 168. The original estimates proved flawed because the ground conditions were very different from those assumed. Which EAC calculation is most appropriate?

- **A.** AC plus the remaining budget (BAC − EV)
- **B.** AC plus a bottom-up estimate to complete
- **C.** BAC divided by the cumulative SPI
- **D.** BAC divided by the cumulative CPI

Question 169. Two senior engineers disagree about a minor drawing convention. The issue has no impact on the deliverable, and their working relationship is important for the next six months. Which approach is most appropriate?

- **A.** Escalate the disagreement to the engineering director
- **B.** Force a decision using the project manager's authority
- **C.** Ask the team to vote on the correct drawing convention
- **D.** Smooth the issue by emphasising areas of agreement

Question 170. Which two activities are part of quality assurance rather than quality control? (Choose two.)

- **A.** A process audit
- **B.** Process analysis
- **C.** Measuring weld thickness
- **D.** Inspecting a finished part
- **E.** Testing a software build

Question 171. An energy project's permit requires an environmental impact assessment before construction can start. The software for the control systems is being developed in sprints. What should the project manager do?

- **A.** Start construction and complete the assessment in parallel to save time
- **B.** Ask the regulator to waive the assessment because the software is agile
- **C.** Delay all work, including software development, until the assessment is complete
- **D.** Plan the assessment before construction while software work continues

Question 172. A Kanban team's throughput chart shows a sharp drop over the last two weeks. What should the team do?

- **A.** Add more items to the board to raise throughput
- **B.** Report each member's throughput separately
- **C.** Investigate causes such as blockers or larger items
- **D.** Ignore it, since throughput always varies from week to week

Question 173. A Kanban team's cycle time has doubled over two months, while throughput is unchanged. What is the most likely cause and response?

- **A.** The team has become slower; add more developers
- **B.** Estimates are wrong; switch to story points
- **C.** The backlog is too small; add more items to it
- **D.** WIP has increased; lower the WIP limits

Question 174. Remote team members make important technical decisions in private chat messages, and others are often unaware of them. What should the scrum master encourage?

- **A.** Making decisions and discussions visible in shared team channels
- **B.** Asking the project manager to approve every technical decision
- **C.** Banning all private messages between team members
- **D.** Holding a daily meeting to read out every private chat message

Question 175. A bridge design meets all functional requirements but is expensive. The team looks for alternative materials and methods that deliver the same functions at lower cost. What is this technique called?

- **A.** Resource levelling
- **B.** Value engineering
- **C.** Benchmarking
- **D.** Fast tracking

Question 176. Employees resist an automation project because they fear losing their jobs. What should the project manager do?

- **A.** Speed up the rollout so that resistance has less time to grow
- **B.** Assure employees that no jobs will change, without checking with management first
- **C.** Communicate honestly with HR and management about impacts and support
- **D.** Avoid the topic, since job decisions are not the project's responsibility

Question 177. A reliable team member's work quality has suddenly declined over the last two weeks. What should the project manager do first?

- **A.** Inform the functional manager about the decline in performance
- **B.** Remind the whole team about the quality standards at the next meeting
- **C.** Talk privately with the team member to understand what has changed
- **D.** Assign the team member's work to colleagues until the quality improves

Question 178. A new collaboration tool will be introduced across 12 departments. What role can change agents in each department play?

- **A.** Enforce compliance and report colleagues who do not use the tool
- **B.** Replace the project team in configuring the tool
- **C.** Decide whether their department will adopt the tool
- **D.** Champion the tool, support colleagues and report issues

Question 179. After three sprints of "set-up" work, the new team has delivered no business functionality, and the sponsor is concerned. What should the team do?

- **A.** Continue the set-up work until the architecture is fully complete
- **B.** Stop holding sprint reviews until there is functionality to show
- **C.** Deliver a thin, end-to-end slice of functionality in the next sprint
- **D.** Ask the sponsor for two more sprints of set-up before reviewing progress

Question 180. A developer adds an open-source library whose licence requires the product's source code to be published if it is distributed. The product is proprietary. What should the team do?

- **A.** Use the library, since open-source software is free to use in any commercial product
- **B.** Check the obligations with legal experts and replace the library if needed
- **C.** Release the product first and deal with any licensing questions only if they arise
- **D.** Remove the licence file from the library so that the obligations no longer apply

Answer Key

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
1	**B**	People	PE7	Predictive	91	**B, D**	Process	PR10	Agile
2	**B**	Process	PR8	Hybrid	92	**D**	Process	PR1	Predictive
3	**B**	People	PE8	Hybrid	93	**B**	Process	PR9	Hybrid
4	**B**	People	PE3	Agile	94	**A**	People	PE1	Predictive
5	**B**	People	PE1	Hybrid	95	**D**	Process	PR8	Predictive
6	**B**	Process	PR2	Agile	96	**C**	Bus. Env.	BE8	Hybrid
7	**A**	People	PE4	Hybrid	97	**B**	Process	PR2	Agile
8	**B**	Bus. Env.	BE3	Predictive	98	**D**	Process	PR5	Predictive
9	**B**	Bus. Env.	BE8	Agile	99	**D**	People	PE3	Predictive
10	**D**	People	PE4	Hybrid	100	**A**	Process	PR6	Hybrid
11	**B**	Process	PR8	Predictive	101	**C**	Bus. Env.	BE3	Hybrid
12	**B**	Process	PR3	Hybrid	102	**B**	Process	PR4	Agile
13	**A**	People	PE2	Agile	103	**B**	Bus. Env.	BE8	Predictive
14	**A**	Process	PR2	Predictive	104	**A**	People	PE1	Agile
15	**A**	Process	PR5	Agile	105	**C**	People	PE4	Predictive
16	**C**	Process	PR7	Hybrid	106	**A**	Process	PR7	Predictive
17	**C**	People	PE6	Predictive	107	**A**	Bus. Env.	BE4	Agile
18	**A**	Bus. Env.	BE5	Predictive	108	**C**	Process	PR8	Predictive
19	**C**	Bus. Env.	BE1	Predictive	109	**D**	Process	PR4	Predictive
20	**C**	People	PE3	Agile	110	**D**	Process	PR9	Predictive
21	**C**	People	PE5	Predictive	111	**B**	Process	PR6	Predictive
22	**D**	Process	PR4	Agile	112	**B**	People	PE4	Agile
23	**D**	Process	PR3	Predictive	113	**C**	Process	PR4	Hybrid
24	**D**	Bus. Env.	BE4	Agile	114	**C**	People	PE7	Agile

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
25	**A**	People	PE1	Agile	115	**A**	Bus. Env.	BE5	Agile
26	**D**	People	PE7	Hybrid	116	**A**	People	PE3	Predictive
27	**A**	People	PE2	Predictive	117	**A**	Process	PR6	Predictive
28	**B**	Bus. Env.	BE7	Agile	118	**D**	Process	PR4	Predictive
29	**D**	Bus. Env.	BE7	Predictive	119	**C, E**	People	PE5	Predictive
30	**D**	Process	PR2	Hybrid	120	**C**	People	PE3	Predictive
31	**C, D**	Bus. Env.	BE1	Agile	121	**D**	People	PE6	Agile
32	**D, E**	People	PE3	Agile	122	**D**	Process	PR10	Predictive
33	**A**	Process	PR2	Predictive	123	**D**	People	PE1	Hybrid
34	**C**	Process	PR1	Hybrid	124	**A**	Bus. Env.	BE5	Hybrid
35	**C**	People	PE7	Predictive	125	**A**	Process	PR7	Predictive
36	**A, C**	People	PE2	Agile	126	**C**	Process	PR10	Predictive
37	**B**	Process	PR6	Hybrid	127	**B**	People	PE5	Agile
38	**A**	People	PE6	Agile	128	**C**	Process	PR1	Agile
39	**D**	Bus. Env.	BE8	Predictive	129	**D**	Process	PR1	Predictive
40	**$562,500**	Process	PR5	Agile	130	**B**	Bus. Env.	BE7	Hybrid
41	**A**	Process	PR3	Hybrid	131	**C**	Process	PR6	Agile
42	**A**	People	PE2	Hybrid	132	**A**	Bus. Env.	BE6	Predictive
43	**D**	Bus. Env.	BE1	Hybrid	133	**A, E**	Bus. Env.	BE4	Hybrid
44	**A**	Bus. Env.	BE7	Hybrid	134	**B**	People	PE3	Agile
45	**B**	Bus. Env.	BE2	Hybrid	135	**D**	Bus. Env.	BE6	Agile
46	**D**	Bus. Env.	BE5	Hybrid	136	**C**	Bus. Env.	BE3	Agile
47	**A**	People	PE8	Predictive	137	**C**	People	PE8	Hybrid
48	**A**	People	PE3	Hybrid	138	**B**	Process	PR5	Predictive
49	**B**	Process	PR6	Predictive	139	**A**	Process	PR2	Agile

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
50	**C**	Process	PR3	Agile	140	**C**	People	PE2	Hybrid
51	**C**	People	PE7	Agile	141	**B**	Process	PR10	Hybrid
52	**A**	Bus. Env.	BE4	Predictive	142	**B**	Process	PR8	Agile
53	**A**	Process	PR1	Predictive	143	**A, C**	People	PE7	Hybrid
54	**D**	Bus. Env.	BE4	Hybrid	144	**C**	People	PE8	Predictive
55	**B**	Process	PR6	Predictive	145	**B**	Process	PR4	Hybrid
56	**A**	Process	PR9	Agile	146	**D**	People	PE5	Hybrid
57	**C**	Process	PR4	Predictive	147	**C**	Process	PR2	Predictive
58	**B**	Bus. Env.	BE2	Agile	148	**B**	People	PE6	Predictive
59	**D**	Process	PR6	Predictive	149	**D**	Bus. Env.	BE6	Agile
60	**D**	People	PE6	Agile	150	**D**	Bus. Env.	BE6	Hybrid
61	**C**	People	PE6	Hybrid	151	**D**	Bus. Env.	BE1	Hybrid
62	**C**	People	PE4	Agile	152	**B**	Process	PR5	Hybrid
63	**D**	Process	PR8	Predictive	153	**A**	Bus. Env.	BE3	Agile
64	**A**	Bus. Env.	BE3	Predictive	154	**C**	Process	PR8	Predictive
65	**D**	Bus. Env.	BE6	Predictive	155	**B**	Process	PR10	Predictive
66	**D**	Bus. Env.	BE5	Agile	156	**1→A, 2→C, 3→D, 4→B**	Process	PR9	Hybrid
67	**C**	Process	PR5	Predictive	157	**C**	Bus. Env.	BE5	Predictive
68	**A**	Process	PR3	Agile	158	**$180,000**	Bus. Env.	BE5	Predictive
69	**B**	Process	PR5	Predictive	159	**C**	People	PE2	Predictive
70	**C**	People	PE5	Predictive	160	**D**	Process	PR3	Agile
71	**A**	Process	PR7	Agile	161	**A**	Bus. Env.	BE8	Agile
72	**B**	People	PE4	Predictive	162	**A**	Bus. Env.	BE4	Predictive

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
73	**D**	Bus. Env.	BE3	Predictive	163	**D**	Bus. Env.	BE1	Predictive
74	**C**	People	PE1	Predictive	164	**B**	Process	PR10	Agile
75	**1→B, 2→A, 3→D, 4→C**	Process	PR2	Predictive	165	**A**	People	PE8	Agile
76	**D**	Process	PR9	Predictive	166	**A**	Bus. Env.	BE1	Agile
77	**C**	Process	PR7	Predictive	167	**1→D, 2→C, 3→A, 4→B**	People	PE1	Agile
78	**D**	People	PE6	Predictive	168	**B**	Process	PR9	Predictive
79	**A**	People	PE4	Agile	169	**D**	People	PE2	Predictive
80	**A**	Bus. Env.	BE2	Predictive	170	**A, B**	Process	PR7	Hybrid
81	**C**	People	PE4	Predictive	171	**D**	Bus. Env.	BE2	Hybrid
82	**D**	People	PE2	Agile	172	**C**	Process	PR9	Agile
83	**C**	Process	PR1	Hybrid	173	**D**	Process	PR8	Agile
84	**B, D**	Process	PR3	Agile	174	**A**	People	PE8	Agile
85	**B**	People	PE8	Predictive	175	**B**	Process	PR3	Predictive
86	**A, B**	Process	PR1	Predictive	176	**C**	Bus. Env.	BE7	Predictive
87	**B**	Process	PR7	Agile	177	**C**	People	PE3	Hybrid
88	**A**	People	PE5	Agile	178	**D**	Bus. Env.	BE7	Agile
89	**B**	People	PE5	Hybrid	179	**C**	Process	PR1	Agile
90	**C**	Bus. Env.	BE2	Predictive	180	**B**	Bus. Env.	BE2	Agile

Detailed Explanations

Q1 — Answer: B · *People · PE7 Help ensure knowledge transfer · Predictive*

Correct: B. Run a blameless, process-focused session, possibly with anonymous input

Psychological safety — a blameless, process-focused format — encourages candour and better lessons.

Q2 — Answer: B · *Process · PR8 Plan and manage schedule · Hybrid*

Correct: B. Weigh the fee against the delay's impact and seek approval if justified

Expediting is a form of crashing; its cost should be weighed against the delay's impact and approved per governance.

Q3 — Answer: B · *People · PE8 Plan and manage communication · Hybrid*

Correct: B. Whenever stakeholders or their needs change significantly

The plan is a living document; it should reflect changes in stakeholders and their needs.

Q4 — Answer: B · *People · PE3 Lead the project team · Agile*

Correct: B. Recognise the team's achievement in a low-cost but sincere and personal way

Recognition need not be expensive; it should be timely, sincere and meaningful to the team.

Q5 — Answer: B · *People · PE1 Develop a common vision · Hybrid*

Correct: B. Co-create the vision with the scientists, focusing on the benefits for their work

People commit to a vision they help shape and that addresses their needs. Mandating attendance or excluding the users leads to a system nobody wants to use.

Q6 — Answer: B · *Process · PR2 Develop and manage project scope · Agile*

Correct: B. Explore it, for example with story mapping, and split it into smaller stories

Refinement techniques such as story mapping break vague epics into valuable, estimable stories.

Q7 — Answer: A · *People · PE4 Engage stakeholders · Hybrid*

Correct: A. Update the register and adapt the engagement approach to the new role

Stakeholder power and interest can change; the register and engagement plan must reflect the current situation.

Q8 — Answer: B · *Business Environment · BE3 Manage and control changes · Predictive*

Correct: B. The need for revalidation, with its cost and time

Changes to validated systems in regulated environments usually require revalidation, which must be included in the impact on scope, cost and schedule.

Q9 — Answer: B · *Business Environment · BE8 Evaluate external business environment changes · Agile*

Correct: B. Reprioritise the backlog toward mobile capabilities

Adaptive planning responds to market changes by reprioritising work toward the highest value.

Q10 — Answer: D · *People · PE4 Engage stakeholders · Hybrid*

Correct: D. Keep the CFO satisfied with concise updates on financial performance and key decisions

High-power, low-interest stakeholders are kept satisfied with information relevant to their concerns, so they support the project without being overloaded.

Q11 — Answer: B · *Process · PR8 Plan and manage schedule · Predictive*

Correct: B. 5 days

Add the variances (9 + 16 = 25) and take the square root: √25 = 5 days.

Q12 — Answer: B · *Process · PR3 Help ensure value-based delivery · Hybrid*

Correct: B. Release it to internal users while external reporting validation continues

Releasing the compliant, ready part early delivers value and feedback while regulated parts complete validation.

Q13 — Answer: A · *People · PE2 Manage conflicts · Agile*

Correct: A. Facilitate a team agreement on a DoD that balances quality and flow

The definition of done is the whole team's agreement. Facilitated discussion lets the team weigh quality risks and flow and reach shared commitment.

Q14 — Answer: A · *Process · PR2 Develop and manage project scope · Predictive*

Correct: A. Decompose only to manageable work packages that can be estimated

Excessive decomposition wastes effort; the WBS should go down to manageable work packages. Activities are defined later from those work packages.

Q15 — Answer: A · *Process · PR5 Plan and manage procurement · Agile*

Correct: A. Per increment, against acceptance criteria and a definition of done

Agile contracts support incremental acceptance using agreed criteria and a definition of done, aligning payment with delivered value.

Q16 — Answer: C · *Process · PR7 Plan and optimize quality of products/deliverables · Hybrid*

Correct: C. Cause-and-effect diagram

A fishbone diagram organises potential causes into categories, supporting root-cause analysis.

Q17 — Answer: C · *People · PE6 Manage stakeholder expectations · Predictive*

Correct: C. Explain the restriction and share what is authorised, such as totals

Following the communications plan protects confidential information while still meeting legitimate information needs where possible.

Q18 — Answer: A · *Business Environment · BE5 Plan and manage risk · Predictive*

Correct: A. A workaround

Workarounds are unplanned responses to events that occur; contingency and fallback plans are prepared in advance.

Q19 — Answer: C · *Business Environment · BE1 Define and establish project governance · Predictive*

Correct: C. An exit criterion used at the phase gate

Exit criteria define the conditions that must be met to close a phase or project and are checked at the phase gate.

Q20 — Answer: C · *People · PE3 Lead the project team · Agile*

Correct: C. Ask questions that help the developers compare the plan with their past velocity

A servant leader coaches through questions so the team makes a better-informed decision, without taking over the developers' ownership of the sprint plan.

Q21 — Answer: C · *People · PE5 Align stakeholder expectations · Predictive*

Correct: C. Explain the outage early and agree how it will be managed

Early, honest communication about unavoidable impacts allows users to prepare and keeps trust.

Q22 — Answer: D · *Process · PR4 Plan and manage resources · Agile*

Correct: D. Discuss capacity and priorities to fit the most important features

Sustainable pace and capacity-based planning come first; re-prioritising scope is preferable to routine overtime.

Q23 — Answer: D · *Process · PR3 Help ensure value-based delivery · Predictive*

Correct: D. Measure the current call-handling time before go-live as a baseline

Without a baseline measurement, an improvement cannot be demonstrated. Benefits plans should define how and when the baseline is measured.

Q24 — Answer: D · *Business Environment · BE4 Remove impediments and manage issues · Agile*

Correct: D. Work with legal to agree a review date, escalating if needed

Organisational impediments are removed by engaging the responsible party and escalating when necessary.

Q25 — Answer: A · *People · PE1 Develop a common vision · Agile*

Correct: A. Revisit and update the charter with the current members

Team charters are living agreements. When membership changes, the current team should review and update them so everyone owns the agreements.

Q26 — Answer: D · *People · PE7 Help ensure knowledge transfer · Hybrid*

Correct: D. Capture the finding as a lesson learned and share it with other teams

Sharing knowledge from failures promptly prevents others from repeating them and supports organisational learning.

Q27 — Answer: A · *People · PE2 Manage conflicts · Predictive*

Correct: A. Have the sponsor clarify and communicate the priorities to both departments

Recurring conflicts over priorities point to a root cause — unclear priorities. Clarifying them at the right level removes the source of conflict.

Q28 — Answer: B · *Business Environment · BE7 Support organizational change · Agile*

Correct: B. Monitor usage analytics and user feedback after releases

Adoption is measured by actual usage and feedback, which inform further changes and support.

Q29 — Answer: D · *Business Environment · BE7 Support organizational change · Predictive*

Correct: D. A change readiness assessment

A readiness assessment evaluates awareness, capability, culture and support for the change before rollout.

Q30 — Answer: D · *Process · PR2 Develop and manage project scope · Hybrid*

Correct: D. Through formal change control, since the regulatory specification is baselined

Each part of a hybrid project uses its own change mechanism: baselined, regulated elements need formal change control, while backlog items are prioritised by the product owner.

Q31 — Answer: C, D · *Business Environment · BE1 Define and establish project governance · Agile*

Correct: C. Resolving escalated issues beyond the project manager's authority / D. Securing funding and resources for the project

Sponsors provide resources and make decisions beyond the PM's authority. Writing stories belongs to the product owner; facilitation and task selection belong to the team.

Q32 — Answer: D, E · *People · PE3 Lead the project team · Agile*

Correct: D. Video sessions where members introduce themselves and share their working styles / E. Agreeing working norms, such as response times and core collaboration hours

Personal connection and clear working agreements build trust in virtual teams. Surveillance and impersonal communication undermine it.

Q33 — Answer: A · *Process · PR2 Develop and manage project scope · Predictive*

Correct: A. Prototypes or wireframes reviewed with the users

Prototypes give users something concrete to react to, which surfaces requirements they find hard to describe in the abstract.

Q34 — Answer: C · *Process · PR1 Develop an integrated project management plan and plan delivery · Hybrid*

Correct: C. Map planned releases to the phase gates and define the evidence each gate needs

Hybrid plans can align iterative delivery with governance gates by linking releases to gates and agreeing on the evidence (such as working increments and metrics) each gate requires.

Q35 — Answer: C · *People · PE7 Help ensure knowledge transfer · Predictive*

Correct: C. Contract for documentation and training deliverables with acceptance criteria

Making knowledge transfer a contracted, verifiable deliverable ensures it happens before final acceptance.

Q36 — Answer: A, C · *People · PE2 Manage conflicts · Agile*

Correct: A. Disagreements are raised in meetings rather than discussed behind people's backs / C. Team members debate ideas openly and focus on the merits of each option

Healthy conflict is open, issue-focused and constructive. Personal attacks, silence and back-channel complaints are signs of unhealthy conflict.

Q37 — Answer: B · *Process · PR6 Plan and manage finance · Hybrid*

Correct: B. Release or reallocate it per the plan's reserve rules

Reserve analysis compares remaining reserves with remaining risk; reserves for retired risks are released or reallocated per the plan.

Q38 — Answer: A · *People · PE6 Manage stakeholder expectations · Agile*

Correct: A. The product owner evaluates it with both stakeholders, based on value

The product owner balances stakeholder interests and value, and communicates the decision to both stakeholders.

Q39 — Answer: D · *Business Environment · BE8 Evaluate external business environment changes · Predictive*

Correct: D. Treat it as a risk and plan responses such as early contracting

Labour market changes are external risks; early responses can secure capacity. Lowering safety qualifications is unacceptable.

Q40 — Answer: $562,500 · *Process · PR5 Plan and manage procurement · Agile*

PTA = (ceiling price − target price) / buyer share + target cost = (600,000 − 550,000) / 0.80 + 500,000 = 62,500 + 500,000 = $562,500.

Q41 — Answer: A · *Process · PR3 Help ensure value-based delivery · Hybrid*

Correct: A. Plan the transition of the backlog, product team and benefit tracking

Projects hand over to products: a planned transition of ownership, backlog and benefit measurement sustains value after closure.

Q42 — Answer: A · *People · PE2 Manage conflicts · Hybrid*

Correct: A. Facilitate a discussion on cultural differences and agree feedback norms

Cultural awareness and shared norms resolve the conflict constructively and preserve the benefits of peer review.

Q43 — Answer: D · *Business Environment · BE1 Define and establish project governance · Hybrid*

Correct: D. Agreed AI governance covering data use, accuracy checks and human oversight

Responsible AI use requires governance: approved data use, accuracy validation, accountability and human oversight. A disclaimer does not replace governance.

Q44 — Answer: A · *Business Environment · BE7 Support organizational change · Hybrid*

Correct: A. Involve faculty champions, provide tailored training and show the benefits for their teaching

Change succeeds when influential peers champion it and people receive support and see personal benefits. Mandates or indefinite parallel systems undermine adoption.

Q45 — Answer: B · *Business Environment · BE2 Plan and manage project compliance · Hybrid*

Correct: B. A privacy impact assessment with the data protection officer, with controls in the backlog

Privacy law applies to the university as data controller. A privacy impact assessment identifies required controls, which become part of the work.

Q46 — Answer: D · *Business Environment · BE5 Plan and manage risk · Hybrid*

Correct: D. Analyse contract protections and plan responses such as guarantees and an exit plan

The acquisition creates uncertainty about terms and roadmap. Proactive analysis and responses — contract protections, data portability, an exit plan — reduce exposure without overreacting.

Q47 — Answer: A · *People · PE8 Plan and manage communication · Predictive*

Correct: A. Formal written communication

Contractual notices require formal, written communication to create a clear record.

Q48 — Answer: A · *People · PE3 Lead the project team · Hybrid*

Correct: A. Take time to calm down before responding, then address the concerns factually

Self-regulation — managing one's own emotions before acting — is a core part of emotional intelligence and leads to a more effective response.

Q49 — Answer: B · *Process · PR6 Plan and manage finance · Predictive*

Correct: B. 2.6 years

After two years, $70,000 has been recovered; the remaining $30,000 is 60% of year 3's $50,000. Payback = 2 + 0.6 = 2.6 years.

Q50 — Answer: C · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: C. Focus on value

Removing work that does not create value maximises the amount of work not done and focuses effort where value is highest.

Q51 — Answer: C · *People · PE7 Help ensure knowledge transfer · Agile*

Correct: C. Pair with the developer, record key decisions and hand over open work

Pairing, decision records and handover of in-progress work transfer both tacit and explicit knowledge before the person leaves.

Q52 — Answer: A · *Business Environment · BE4 Remove impediments and manage issues · Predictive*

Correct: A. The one with the greatest impact on objectives and urgency

Issues are prioritised by impact and urgency, not by order of arrival, ease or seniority.

Q53 — Answer: A · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: A. In the integrated plan, with scope, schedule, resources and costs for each validation stage

Mandatory validation is project work: it must be planned, scheduled and resourced within the integrated project management plan.

Q54 — Answer: D · *Business Environment · BE4 Remove impediments and manage issues · Hybrid*

Correct: D. Make the impact visible and agree how operational work is allocated

Making the impediment visible and negotiating an explicit allocation (for example, a support rotation) addresses the root cause.

Q55 — Answer: B · *Process · PR6 Plan and manage finance · Predictive*

Correct: B. Analyse the root causes of the variance

Understanding the causes comes before selecting corrective actions such as scope changes or funding requests.

Q56 — Answer: A · *Process · PR9 Evaluate project status · Agile*

Correct: A. Work was added or tasks were re-estimated upward

An upward movement in a burndown means remaining work increased — through added scope or re-estimation — which should be discussed with the team.

Q57 — Answer: C · *Process · PR4 Plan and manage resources · Predictive*

Correct: C. Use the float to schedule one activity after the other

Using available float to sequence activities resolves the conflict without extending the shutdown or adding cost.

Q58 — Answer: B · *Business Environment · BE2 Plan and manage project compliance · Agile*

Correct: B. Involve security experts to turn the standard into backlog and DoD criteria

Industry standards that apply to the product must be built in throughout, with expert support, rather than checked once at the end.

Q59 — Answer: D · *Process · PR6 Plan and manage finance · Predictive*

Correct: D. −5% to +10%

Definitive estimates, prepared with detailed information, typically range from −5% to +10%. ROM estimates range from −25% to +75%.

Q60 — Answer: D · *People · PE6 Manage stakeholder expectations · Agile*

Correct: D. Explain the temporary capacity reduction and share an updated forecast

Transparent explanation and updated forecasts keep stakeholders' expectations aligned with reality.

Q61 — Answer: C · *People · PE6 Manage stakeholder expectations · Hybrid*

Correct: C. Find out what caused the change and adapt the engagement approach

Monitoring engagement means acting on changes. Understanding the cause allows a targeted response before support declines further.

Q62 — Answer: C · *People · PE4 Engage stakeholders · Agile*

Correct: C. Coach the product owner on the value of direct user feedback and help arrange it

The PM supports the product owner's effectiveness through coaching and practical help, respecting their accountability.

Q63 — Answer: D · *Process · PR8 Plan and manage schedule · Predictive*

Correct: D. A three-day lag between painting and floor installation

A lag is a required waiting time between a predecessor and its successor.

Q64 — Answer: A · *Business Environment · BE3 Manage and control changes · Predictive*

Correct: A. The effects on cost, schedule, quality, risk and other areas

Integrated change control evaluates all affected dimensions so that decision-makers see the full picture.

Q65 — Answer: D · *Business Environment · BE6 Continuous improvement · Predictive*

Correct: D. They are transferred to the organisation's lessons learned repository

Transferring lessons to the organisational repository makes them available as organisational process assets.

Q66 — Answer: D · *Business Environment · BE5 Plan and manage risk · Agile*

Correct: D. Run an architectural spike early to test scalability

Early spikes reduce technical uncertainty when changing direction is still cheap.

Q67 — Answer: C · *Process · PR5 Plan and manage procurement · Predictive*

Correct: C. Review the clause with legal and discuss the impact with the seller

Whether force majeure applies depends on the contract wording. Legal review and discussion with the seller come before any decision.

Q68 — Answer: A · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: A. Won't-have and could-have items

MoSCoW protects must-haves; could-haves (and won't-haves for this timebox) are the first to be deferred.

Q69 — Answer: B · *Process · PR5 Plan and manage procurement · Predictive*

Correct: B. Develop it in-house to protect core competency and IP

Make-or-buy analysis considers strategic factors such as core competencies and intellectual property, not just cost.

Q70 — Answer: C · *People · PE5 Align stakeholder expectations · Predictive*

Correct: C. Explain the benefits of standard processes and agree how key needs are met

Aligning expectations involves explaining the rationale and finding how real needs will be met. Silent imposition or full customisation both cause problems.

Q71 — Answer: A · *Process · PR7 Plan and optimize quality of products/deliverables · Agile*

Correct: A. In the definition of done

Quality and security criteria that apply to every increment belong in the definition of done.

Q72 — Answer: B · *People · PE4 Engage stakeholders · Predictive*

Correct: B. Review the charter, agreements and org charts, and consult experts

Stakeholder identification uses documents, expert judgment and data gathering, and continues throughout the project.

Q73 — Answer: D · *Business Environment · BE3 Manage and control changes · Predictive*

Correct: D. Process it through change control and remind the team of the process

Even beneficial changes must be controlled, since undocumented changes create configuration and risk problems.

Q74 — Answer: C · *People · PE1 Develop a common vision · Predictive*

Correct: C. Agree joint objectives with both groups, in which safety is treated as non-negotiable

A common vision integrates both priorities: completing efficiently within non-negotiable safety requirements. Siding with one group or avoiding the topic leaves the conflict in place.

Q75 — Answer: 1→B, 2→A, 3→D, 4→C · *Process · PR2 Develop and manage project scope · Predictive*

Correct pairs: 1. Interviews → Gathering detailed or confidential information from individual experts; 2. Focus groups → Bringing prequalified stakeholders together to discuss expectations; 3. Questionnaires → Collecting input quickly from a large, dispersed group; 4. Observation → Understanding a process that users find hard to describe

Each elicitation technique fits different needs for depth, audience size and the visibility of tacit knowledge.

Q76 — Answer: D · *Process · PR9 Evaluate project status · Predictive*

Correct: D. Variance compares plan and actual at a point; trend analysis looks at performance over time

Variance analysis looks at the difference between plan and actual; trend analysis looks at how performance changes over time to predict future results.

Q77 — Answer: C · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct: C. The process is stable but will produce some out-of-spec output

A stable process can still be incapable of meeting tighter customer specifications; process improvement is needed to reduce variation.

Q78 — Answer: D · *People · PE6 Manage stakeholder expectations · Predictive*

Correct: D. Analyse the feedback, improve the materials and tell users what was changed

Acting visibly on feedback improves satisfaction and shows stakeholders that their input matters.

Q79 — Answer: A · *People · PE4 Engage stakeholders · Agile*

Correct: A. The product owner facilitates the review and captures feedback for later prioritisation

Sprint reviews benefit from structured facilitation. Feedback is captured and prioritised by the product owner rather than decided on the spot.

Q80 — Answer: A · *Business Environment · BE2 Plan and manage project compliance · Predictive*

Correct: A. Document the deviation, investigate it and decide on corrective action

Regulated environments require documented deviations, investigation and CAPA. Altering records would be falsification.

Q81 — Answer: C · *People · PE4 Engage stakeholders · Predictive*

Correct: C. The quality assurance department responsible for regulatory compliance

Quality assurance holds critical knowledge and influence regarding regulatory inspection; engaging it early avoids costly rework.

Q82 — Answer: D · *People · PE2 Manage conflicts · Agile*

Correct: D. Facilitate agreement on how and when design work fits the workflow

The conflict reflects a process problem. Facilitating an agreement — for example, including UX in the definition of ready or working a sprint ahead — addresses the root cause.

Q83 — Answer: C · *Process · PR1 Develop an integrated project management plan and plan delivery · Hybrid*

Correct: C. An integrated roadmap showing vendor milestones and planned releases

A high-level integrated view shows key milestones and releases together, including dependencies, without micro-managing the agile work.

Q84 — Answer: B, D · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: B. Reduction in customer support calls / D. Increase in repeat purchases

Outcomes measure changes in customer or business results; releases, velocity and story points measure output or activity.

Q85 — Answer: B · *People · PE8 Plan and manage communication · Predictive*

Correct: B. 190

Channels = n(n − 1) / 2 = 20 × 19 / 2 = 190.

Q86 — Answer: A, B · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: A. Units of measure for durations and resources / B. Control thresholds for schedule variance

The schedule management plan sets rules: methodology, units, accuracy, thresholds, performance measurement and reporting. Activities and assignments are part of the schedule itself.

Q87 — Answer: B · *Process · PR7 Plan and optimize quality of products/deliverables · Agile*

Correct: B. No; it is lower grade, but it must still meet its quality requirements

Fewer features means lower grade, which can be acceptable. Quality — meeting requirements and fitness for purpose — still matters.

Q88 — Answer: A · *People · PE5 Align stakeholder expectations · Agile*

Correct: A. Set realistic expectations focused on value delivery over time

Agile delivers value earlier and adapts better, but immediate cost cuts are not guaranteed. Setting realistic expectations protects the initiative's credibility.

Q89 — Answer: B · *People · PE5 Align stakeholder expectations · Hybrid*

Correct: B. Explain the change process and agree a faster route for small, low-impact changes

Clarifying the process and tailoring it — for instance, delegated approval for minor changes — aligns expectations while keeping control.

Q90 — Answer: C · *Business Environment · BE2 Plan and manage project compliance · Predictive*

Correct: C. Stop the unsafe work immediately and enforce the safety rules

Safety compliance requires immediate action when people are at risk.

Q91 — Answer: B, D · *Process · PR10 Manage project closure · Agile*

Correct: B. Recognise the team's contribution before members move on / D. Hand over support responsibilities to the operations team

Closure includes a planned handover and recognition of the team. Deleting assets or skipping reflection loses value.

Q92 — Answer: D · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: D. Obtain the reviews and approval before baselining

A baseline is an approved version of the plan. Setting it before review and approval undermines its value as the reference for performance measurement.

Q93 — Answer: B · *Process · PR9 Evaluate project status · Hybrid*

Correct: B. Verify progress against objective evidence and discuss it with the vendor

Status should be based on objective evidence. Discrepancies are raised with the vendor through the contract relationship.

Q94 — Answer: A · *People · PE1 Develop a common vision · Predictive*

Correct: A. Clarify the agreed success criteria and their priority, using the charter

A shared understanding of the documented success criteria (and their relative priority) aligns decisions across the team.

Q95 — Answer: D · *Process · PR8 Plan and manage schedule · Predictive*

Correct: D. A milestone chart

Milestone charts show key events and dates without detail, which suits executive audiences.

Q96 — Answer: C · *Business Environment · BE8 Evaluate external business environment changes · Hybrid*

Correct: C. Monitor it and prepare scenarios for possible regulatory changes

Scenario planning and monitoring prepare the project for possible external changes without overreacting.

Q97 — Answer: B · *Process · PR2 Develop and manage project scope · Agile*

Correct: B. Given–when–then scenarios describing behaviour with examples

Given–when–then (behaviour-driven) scenarios describe concrete, testable behaviour, making them easy to automate.

Q98 — Answer: D · *Process · PR5 Plan and manage procurement · Predictive*

Correct: D. To give all prospective sellers the same understanding

Bidder conferences give all prospective sellers the same information before proposals are prepared, supporting fairness.

Q99 — Answer: D · *People · PE3 Lead the project team · Predictive*

Correct: D. Achievement; assign challenging tasks with clear goals and feedback

People with a high need for achievement are motivated by challenging, attainable goals and feedback on performance.

Q100 — Answer: A · *Process · PR6 Plan and manage finance · Hybrid*

Correct: A. Limits financial exposure by reviewing value before investing more

Incremental funding ties investment to demonstrated progress and value, reducing exposure if the project should change or stop.

Q101 — Answer: C · *Business Environment · BE3 Manage and control changes · Hybrid*

Correct: C. Submit a change request for the milestone to the change control board

Baselined, contract-related milestones change only through formal change control, with impact assessment.

Q102 — Answer: B · *Process · PR4 Plan and manage resources · Agile*

Correct: B. Adding the missing skill or cross-training team members

Cross-functional teams need the skills to deliver complete increments; adding or developing the missing skill addresses the gap.

Q103 — Answer: B · *Business Environment · BE8 Evaluate external business environment changes · Predictive*

Correct: B. Assess the impact on the business case and present options

External changes affecting the product's life-cycle value should be analysed and brought to decision-makers.

Q104 — Answer: A · *People · PE1 Develop a common vision · Agile*

Correct: A. Craft the sprint goal collaboratively during sprint planning

In Scrum, the whole Scrum team collaborates to define the sprint goal during planning, building shared ownership while the product owner brings the value perspective.

Q105 — Answer: C · *People · PE4 Engage stakeholders · Predictive*

Correct: C. Engage the community early and respectfully, following the consultation requirements

Legal requirements and ethics both call for early, respectful, genuine engagement with affected communities.

Q106 — Answer: A · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct: A. Statistical sampling with acceptance criteria

Statistical sampling provides confidence in batch quality when 100% testing is impractical or destructive.

Q107 — Answer: A · *Business Environment · BE4 Remove impediments and manage issues · Agile*

Correct: A. Escalate it to the head of IT with its impact and the options available

Impediments beyond the scrum master's authority should be escalated to the decision-maker with evidence and options.

Q108 — Answer: C · *Process · PR8 Plan and manage schedule · Predictive*

Correct: C. 28 weeks

Path A-B-C-E-G = 4 + 6 + 8 + 6 + 4 = 28 weeks; path A-B-D-F-G = 4 + 6 + 5 + 7 + 4 = 26 weeks. The critical path is A-B-C-E-G, so the duration is 28 weeks.

Q109 — Answer: D · *Process · PR4 Plan and manage resources · Predictive*

Correct: D. None, because the D-F path has two weeks of float

Path A-B-D-F-G is 26 weeks against a 28-week critical path, so D and F share two weeks of total float. A two-week delay to D uses all of it without delaying the end date.

Q110 — Answer: D · *Process · PR9 Evaluate project status · Predictive*

Correct: D. Behind schedule (SPI 0.90) and under budget (CPI 1.04)

SPI = 2.7 / 3.0 = 0.90 (behind schedule); CPI = 2.7 / 2.6 ≈ 1.04 (under budget).

Q111 — Answer: B · *Process · PR6 Plan and manage finance · Predictive*

Correct: B. About $8.67 million

EAC = BAC / CPI = 9.0 / 1.0385 ≈ $8.67 million. The project is forecast to finish slightly under budget, although it is behind schedule.

Q112 — Answer: B · *People · PE4 Engage stakeholders · Agile*

Correct: B. Involve real patients through interviews and usability tests on early increments

Direct engagement with real users provides the most reliable feedback on value and usability, early enough to act on it.

Q113 — Answer: C · *Process · PR4 Plan and manage resources · Hybrid*

Correct: C. Onboarding, including access, tools, safety induction and team agreements

Integrating external resources requires practical onboarding so they can contribute safely and effectively from day one.

Q114 — Answer: C · *People · PE7 Help ensure knowledge transfer · Agile*

Correct: C. A community of practice for testing that meets regularly across teams

Communities of practice connect people with similar roles across teams, spreading solutions and good practices.

Q115 — Answer: A · *Business Environment · BE5 Plan and manage risk · Agile*

Correct: A. A risk burndown chart of total exposure per iteration

A risk burndown chart plots total risk exposure over time, making reductions visible.

Q116 — Answer: A · *People · PE3 Lead the project team · Predictive*

Correct: A. Plan cross-training so that more team members can operate the equipment

Cross-training reduces a single point of failure and increases flexibility. Sequencing everything extends the schedule; double shifts are unsustainable.

Q117 — Answer: A · *Process · PR6 Plan and manage finance · Predictive*

Correct: A. Project Z

A higher BCR means greater benefits per unit of cost; a BCR below 1 means costs exceed benefits.

Q118 — Answer: D · *Process · PR4 Plan and manage resources · Predictive*

Correct: D. Evaluate returning and re-renting it, based on cost and availability

Monitoring physical resources includes acting on idle or wasted resources using cost-benefit analysis.

Q119 — Answer: C, E · *People · PE5 Align stakeholder expectations · Predictive*

Correct: C. The project scope statement / E. The signed agreement or contract

The scope statement and the contract define what was agreed to be delivered and excluded.

Q120 — Answer: C · *People · PE3 Lead the project team · Predictive*

Correct: C. Directive, giving clear instructions based on the emergency procedures

In emergencies, clear and immediate direction based on established procedures protects people. Participative approaches suit situations with time for discussion.

Q121 — Answer: D · *People · PE6 Manage stakeholder expectations · Agile*

Correct: D. Acknowledge the feedback and consider it in the backlog against other priorities

Feedback is welcomed and evaluated against value and other priorities. Instant changes or flat refusal are both poor expectation management.

Q122 — Answer: D · *Process · PR10 Manage project closure · Predictive*

Correct: D. Archive them according to the retention requirements

Closure includes archiving records according to legal and organisational retention requirements.

Q123 — Answer: D · *People · PE1 Develop a common vision · Hybrid*

Correct: D. Define shared objectives and key results linked to the vision

Shared OKRs connect each team's work to common outcomes and the overall vision. Ranking teams by velocity encourages local optimisation.

Q124 — Answer: A · *Business Environment · BE5 Plan and manage risk · Hybrid*

Correct: A. Consider re-scoping or phasing the project to reduce overall exposure

Overall project risk can be addressed with project-level responses such as changing scope, phasing or approach, not just individual risk responses.

Q125 — Answer: A · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct: A. To check that project activities comply with policies and procedures

Quality audits examine processes for compliance and improvement opportunities; inspection of deliverables is quality control.

Q126 — Answer: C · *Process · PR10 Manage project closure · Predictive*

Correct: C. Document their agreed transfer to an operations owner

Open items can be transferred with clear ownership and documentation, as agreed with the customer.

Q127 — Answer: B · *People · PE5 Align stakeholder expectations · Agile*

Correct: B. Provide a roadmap with forecast ranges and explain how they narrow

Adaptive forecasting is honest about uncertainty: near-term items are more certain, and ranges narrow as the team learns.

Q128 — Answer: C · *Process · PR1 Develop an integrated project management plan and plan delivery · Agile*

Correct: C. An adaptive approach with short iterations, frequent user feedback and experiments

High uncertainty about both value and technical feasibility calls for adaptive, experiment-driven delivery that learns quickly from feedback.

Q129 — Answer: D · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: D. Requirements management plan

The requirements management plan describes how requirements will be handled; the scope management plan describes how scope will be defined, structured, validated and controlled.

Q130 — Answer: B · *Business Environment · BE7 Support organizational change · Hybrid*

Correct: B. Publicise these short-term wins to build momentum

Generating and communicating short-term wins builds credibility and momentum for the wider change.

Q131 — Answer: C · *Process · PR6 Plan and manage finance · Agile*

Correct: C. $800,000

Cost per point = 50,000 / 25 = $2,000. 400 points × $2,000 = $800,000 (equivalently, 16 sprints × $50,000).

Q132 — Answer: A · *Business Environment · BE6 Continuous improvement · Predictive*

Correct: A. Review each floor and apply improvements to the next one

Repetitive work allows frequent learning cycles; lessons from each floor can improve the next.

Q133 — Answer: A, E · *Business Environment · BE4 Remove impediments and manage issues · Hybrid*

Correct: A. Escalate it according to the governance framework, presenting options / E. Keep the issue log updated with the owner, actions and status

Unresolved issues are escalated through governance and tracked in the issue log until closure.

Q134 — Answer: B · *People · PE3 Lead the project team · Agile*

Correct: B. Explain the constraint and support the team in making a justified exception request

Teams have autonomy within organisational guardrails. The PM explains the constraint and supports a legitimate exception request if the technology is justified.

Q135 — Answer: D · *Business Environment · BE6 Continuous improvement · Agile*

Correct: D. Use reference stories to calibrate relative estimates

Reference stories give the team a shared baseline for relative sizing, improving consistency.

Q136 — Answer: C · *Business Environment · BE3 Manage and control changes · Agile*

Correct: C. The product owner adds it to the backlog for prioritisation

Feedback from the review becomes backlog items that the product owner prioritises.

Q137 — Answer: C · *People · PE8 Plan and manage communication · Hybrid*

Correct: C. Translate the status into business outcomes, risks and decisions

Communication should be tailored to the audience. Executives need business-focused information that supports decisions.

Q138 — Answer: B · *Process · PR5 Plan and manage procurement · Predictive*

Correct: B. Time and materials with a not-to-exceed limit

T&M contracts suit work that must start before scope is defined; a not-to-exceed limit controls the buyer's cost exposure.

Q139 — Answer: A · *Process · PR2 Develop and manage project scope · Agile*

Correct: A. Yes, the product owner can accept stories as soon as they are done

Collaboration during the sprint allows early feedback and acceptance; the sprint review then focuses on stakeholder feedback about the increment.

Q140 — Answer: C · *People · PE2 Manage conflicts · Hybrid*

Correct: C. Negotiate tailored reporting with the PMO that uses the team's existing agile artifacts

A collaborative solution — such as dashboards generated from the team's tools — meets the PMO's oversight needs without burdening the team.

Q141 — Answer: B · *Process · PR10 Manage project closure · Hybrid*

Correct: B. That deliverables are accepted and invoices and claims settled

Contract closure requires confirming completed and accepted work and settled financial matters before formal notice of completion.

Q142 — Answer: B · *Process · PR8 Plan and manage schedule · Agile*

Correct: B. Between 8 and 10 sprints

200 / 25 = 8 sprints at the high end and 200 / 20 = 10 sprints at the low end. A range communicates uncertainty honestly.

Q143 — Answer: A, C · *People · PE7 Help ensure knowledge transfer · Hybrid*

Correct: A. A network of trained super-users in each department / C. Hands-on practice sessions in a training environment

Super-users provide local, ongoing support, and hands-on practice builds real skills. Manuals alone and late or absent training lead to poor adoption.

Q144 — Answer: C · *People · PE8 Plan and manage communication · Predictive*

Correct: C. In person, together with HR, following the organisation's policies

Sensitive, personal news requires face-to-face communication with HR involvement and adherence to policy.

Q145 — Answer: B · *Process · PR4 Plan and manage resources · Hybrid*

Correct: B. Make the rig schedule visible and agree on a booking approach with both teams

Visual scheduling and an agreed allocation approach resolve shared-resource conflicts; buying more equipment is a later option after analysis.

Q146 — Answer: D · *People · PE5 Align stakeholder expectations · Hybrid*

Correct: D. Agree with the customer on an explicit definition of done, including the deployment step

Different meanings of "done" signal misaligned expectations. An explicit, shared definition prevents recurring disputes.

Q147 — Answer: C · *Process · PR2 Develop and manage project scope · Predictive*

Correct: C. The customer or sponsor

Validate Scope obtains formal acceptance from the customer or sponsor. Quality control verifies correctness before validation.

Q148 — Answer: B · *People · PE6 Manage stakeholder expectations · Predictive*

Correct: B. Meet the customer to review causes, recovery plan and contract terms

Open discussion of causes and recovery, grounded in the contract, preserves the relationship and finds a way forward.

Q149 — Answer: D · *Business Environment · BE6 Continuous improvement · Agile*

Correct: D. Learn from it, stop the experiment and try another approach

Experiments are meant to provide learning; results — good or bad — guide the next step.

Q150 — Answer: D · *Business Environment · BE6 Continuous improvement · Hybrid*

Correct: D. Value stream mapping of the end-to-end flow

Value stream mapping shows each step and the waiting time between steps, exposing delays at handovers.

Q151 — Answer: D · *Business Environment · BE1 Define and establish project governance · Hybrid*

Correct: D. In the governance framework, which defines escalation paths

Escalation paths and delegated authorities are part of project governance.

Q152 — Answer: B · *Process · PR5 Plan and manage procurement · Hybrid*

Correct: B. Service levels for availability, support and data protection

For critical services, SLAs define measurable obligations on availability, response times and data protection.

Q153 — Answer: A · *Business Environment · BE3 Manage and control changes · Agile*

Correct: A. The product owner assesses it and, if the sprint goal is obsolete, may cancel the sprint

Only the product owner can cancel a sprint, typically when the sprint goal becomes obsolete. Otherwise new work goes to the product backlog.

Q154 — Answer: C · *Process · PR8 Plan and manage schedule · Predictive*

Correct: C. Where a non-critical chain joins the critical chain

Feeding buffers protect the critical chain from delays in the chains that feed into it; the project buffer sits at the end of the critical chain.

Q155 — Answer: B · *Process · PR10 Manage project closure · Predictive*

Correct: B. Payment for work done and agreed costs, as the contract defines

Termination for convenience clauses usually compensate the seller for work done and specified costs; it is not a breach.

Q156 — Answer: 1→A, 2→C, 3→D, 4→B · *Process · PR9 Evaluate project status · Hybrid*

Correct pairs: 1. Burndown chart → Remaining work over time; 2. Burnup chart → Completed work against total scope over time; 3. Cumulative flow diagram → Quantity of work in each state of the workflow over time; 4. S-curve → Cumulative planned or actual cost over time

Each chart answers a different question about progress, scope, flow or cost.

Q157 — Answer: C · *Business Environment · BE5 Plan and manage risk · Predictive*

Correct: C. Work with risk owners to define trigger conditions for each response

Triggers signal when to execute contingent responses; risk owners should define and monitor them.

Q158 — Answer: $180,000 · *Business Environment · BE5 Plan and manage risk · Predictive*

EMV = 0.70 × 300,000 + 0.30 × (−100,000) = 210,000 − 30,000 = $180,000.

Q159 — Answer: C · *People · PE2 Manage conflicts · Predictive*

Correct: C. Discuss the risks and the options with the warehouse manager in order to agree a go-live date

Collaborative problem-solving with data about operational risks and project impacts can lead to an agreed date, possibly via change control. Ignoring the concern or moving dates without analysis is inappropriate.

Q160 — Answer: D · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: D. Run an A/B test comparing the new and old pages with real users

Controlled experiments such as A/B tests validate value hypotheses with real user behaviour.

Q161 — Answer: A · *Business Environment · BE8 Evaluate external business environment changes · Agile*

Correct: A. Add a migration to the backlog, prioritised to finish in time

Technology changes in the environment create necessary work; prioritising it in time avoids disruption without abandoning other value.

Q162 — Answer: A · *Business Environment · BE4 Remove impediments and manage issues · Predictive*

Correct: A. Log the issue, assign an owner and assess its impact and options

Issues are logged, owned and analysed before decisions about replacements or communications are made.

Q163 — Answer: D · *Business Environment · BE1 Define and establish project governance · Predictive*

Correct: D. Who decides interface issues and how disputes are escalated

Governance assigns decision rights and escalation paths, especially where several parties' work interacts.

Q164 — Answer: B · *Process · PR10 Manage project closure · Agile*

Correct: B. Share key lessons with other teams and the PMO

Sharing lessons beyond the team turns local learning into organisational learning.

Q165 — Answer: A · *People · PE8 Plan and manage communication · Agile*

Correct: A. The Scrum team and key stakeholders who can give feedback on the increment

The sprint review is a working session in which stakeholders inspect the increment and help adapt the backlog.

Q166 — Answer: A · *Business Environment · BE1 Define and establish project governance · Agile*

Correct: A. A quarterly business review of outcomes against the product goals

Value-based governance reviews outcomes regularly and decides on continued investment based on evidence.

Q167 — Answer: 1→D, 2→C, 3→A, 4→B · *People · PE1 Develop a common vision · Agile*

Correct pairs: 1. Elevator pitch → A concise statement of the product's value proposition; 2. Product box → Designing imaginary packaging to focus on the key benefits; 3. Team charter → Agreeing the team's values and working agreements; 4. Product roadmap → Showing the high-level direction and themes over time

Each technique supports a shared vision in a different way: articulating value, focusing on benefits, agreeing how the team works and showing direction over time.

Q168 — Answer: B · *Process · PR9 Evaluate project status · Predictive*

Correct: B. AC plus a bottom-up estimate to complete

When the basis of the original estimate is invalid, the remaining work is re-estimated bottom-up.

Q169 — Answer: D · *People · PE2 Manage conflicts · Predictive*

Correct: D. Smooth the issue by emphasising areas of agreement

For trivial issues where relationships matter, smoothing (accommodating) can be appropriate. Forcing or escalating a minor matter wastes goodwill.

Q170 — Answer: A, B · *Process · PR7 Plan and optimize quality of products/deliverables · Hybrid*

Correct: A. A process audit / B. Process analysis

Quality assurance focuses on processes (audits, analysis); quality control inspects and tests deliverables.

Q171 — Answer: D · *Business Environment · BE2 Plan and manage project compliance · Hybrid*

Correct: D. Plan the assessment before construction while software work continues

Regulatory prerequisites constrain the work they apply to. Other work that is not constrained, such as software development, can continue.

Q172 — Answer: C · *Process · PR9 Evaluate project status · Agile*

Correct: C. Investigate causes such as blockers or larger items

A sharp change in a flow metric is a signal to inspect and adapt, starting with understanding the cause.

Q173 — Answer: D · *Process · PR8 Plan and manage schedule · Agile*

Correct: D. WIP has increased; lower the WIP limits

By Little's Law, with stable throughput, longer cycle time means more WIP. Reducing WIP limits shortens cycle time.

Q174 — Answer: A · *People · PE8 Plan and manage communication · Agile*

Correct: A. Making decisions and discussions visible in shared team channels

Transparency is an agile pillar; shared channels keep everyone informed without heavy bureaucracy.

Q175 — Answer: B · *Process · PR3 Help ensure value-based delivery · Predictive*

Correct: B. Value engineering

Value engineering seeks to deliver the required functions at the lowest life-cycle cost without reducing quality.

Q176 — Answer: C · *Business Environment · BE7 Support organizational change · Predictive*

Correct: C. Communicate honestly with HR and management about impacts and support

Honest, coordinated communication about impacts and support addresses fears; false reassurance destroys trust.

Q177 — Answer: C · *People · PE3 Lead the project team · Hybrid*

Correct: C. Talk privately with the team member to understand what has changed

A sudden change often has a cause the PM does not know about. A private, empathetic conversation comes before any other action.

Q178 — Answer: D · *Business Environment · BE7 Support organizational change · Agile*

Correct: D. Champion the tool, support colleagues and report issues

Change agents promote and support adoption locally and provide feedback that helps the project adjust.

Q179 — Answer: C · *Process · PR1 Develop an integrated project management plan and plan delivery · Agile*

Correct: C. Deliver a thin, end-to-end slice of functionality in the next sprint

Delivering a thin vertical slice early demonstrates value, validates the architecture and restores stakeholder confidence. Endless set-up delays value and feedback.

Q180 — Answer: B · *Business Environment · BE2 Plan and manage project compliance · Agile*

Correct: B. Check the obligations with legal experts and replace the library if needed

Licence compliance is a legal obligation. Expert review comes first; removing licence notices would be unlawful.

Score Analysis

Count your correct answers in each domain and task, then compute the percentage. A multiple-response or matching question counts as correct only if **every** part is right (as on the real exam).

Domain	Questions	Your correct	%
People	59		
Process	74		
Business Environment	47		
Total	**180**		

Task	Questions (numbers)
PE1 — Develop a common vision	7 (5, 25, 74, 94, 104, 123, 167)
PE2 — Manage conflicts	8 (13, 27, 36, 42, 82, 140, 159, 169)
PE3 — Lead the project team	9 (4, 20, 32, 48, 99, 116, 120, 134, 177)
PE4 — Engage stakeholders	8 (7, 10, 62, 72, 79, 81, 105, 112)
PE5 — Align stakeholder expectations	7 (21, 70, 88, 89, 119, 127, 146)
PE6 — Manage stakeholder expectations	7 (17, 38, 60, 61, 78, 121, 148)
PE7 — Help ensure knowledge transfer	6 (1, 26, 35, 51, 114, 143)
PE8 — Plan and manage communication	7 (3, 47, 85, 137, 144, 165, 174)
PR1 — Develop an integrated project management plan and plan delivery	8 (34, 53, 83, 86, 92, 128, 129, 179)
PR2 — Develop and manage project scope	8 (6, 14, 30, 33, 75, 97, 139, 147)
PR3 — Help ensure value-based delivery	8 (12, 23, 41, 50, 68, 84, 160, 175)
PR4 — Plan and manage resources	7 (22, 57, 102, 109, 113, 118, 145)
PR5 — Plan and manage procurement	7 (15, 40, 67, 69, 98, 138, 152)
PR6 — Plan and manage finance	8 (37, 49, 55, 59, 100, 111, 117, 131)
PR7 — Plan and optimize quality of products/deliverables	7 (16, 71, 77, 87, 106, 125, 170)
PR8 — Plan and manage schedule	8 (2, 11, 63, 95, 108, 142, 154, 173)
PR9 — Evaluate project status	7 (56, 76, 93, 110, 156, 168, 172)
PR10 — Manage project closure	6 (91, 122, 126, 141, 155, 164)
BE1 — Define and establish project governance	6 (19, 31, 43, 151, 163, 166)
BE2 — Plan and manage project compliance	6 (45, 58, 80, 90, 171, 180)
BE3 — Manage and control changes	6 (8, 64, 73, 101, 136, 153)
BE4 — Remove impediments and manage issues	6 (24, 52, 54, 107, 133, 162)

Task	Questions (numbers)
BE5 — Plan and manage risk	7 (18, 46, 66, 115, 124, 157, 158)
BE6 — Continuous improvement	5 (65, 132, 135, 149, 150)
BE7 — Support organizational change	6 (28, 29, 44, 130, 176, 178)
BE8 — Evaluate external business environment changes	5 (9, 39, 96, 103, 161)

How to read your result (self-assessment guide — PMI does not publish a fixed pass mark; the real exam reports *Above Target / Target / Below Target / Needs Improvement* per domain):

Your %	Indicative rating	What to do
80% or more	Above Target	You are ready. Keep practising timing.
70–79%	Target	Likely pass. Review every missed question and its domain.
60–69%	Below Target	Re-study the weak domains in the Study Guide before the next exam.
under 60%	Needs Improvement	Go back to the Study Guide chapters and the Question Bank first.