PMP® Demo Exam 01

Based on the *PMBOK® Guide – Eighth Edition* and the PMP® Examination Content Outline (July 2026)

Item	Real exam	This demo exam
Questions	180 (170 scored + 10 unscored pretest)	180 (all scored)
Time	240 minutes	240 minutes
Breaks	Two optional 10-minute breaks	After Q60 and after Q120
Domains	People 33% · Process 41% · Business Environment 26%	Same weighting
Approaches	~40% predictive, ~60% agile/hybrid	Same mix

How to take this exam: set a timer for 240 minutes, sit somewhere quiet, and answer every question without notes. Write your answers on paper (question number + letter). There is no penalty for guessing, so never leave a question blank. Pace yourself at about **80 seconds per question** — you should be near Q60 at 80 minutes and Q120 at 160 minutes. Only after finishing, check the Answer Key and read the explanations, then complete the score analysis.

Question types: most questions have one best answer. Multiple-response questions say how many options to choose. Matching questions ask you to pair items with options. Fill-in-the-blank questions need a number. Case-study sets share one scenario across several questions.

On screen: the same exam runs in the PMP Exam Simulator (`04_PMP_Exam_Simulator.html`), which times it, scores it by domain and task, and then gives you a PDF with the correct answer and the explanation for every question you missed.

Section 1 — Questions 1 to 60

Question 1. The project manager learns that a key milestone will slip by three weeks because of a supplier problem. A meeting with the customer is scheduled in two weeks. What should the project manager do?

- **A.** Ask the supplier to inform the customer directly, since the supplier caused the delay
- **B.** Wait for the scheduled meeting so that the delay can be presented in person
- **C.** Inform the customer promptly, explaining the impact and the recovery options being considered
- **D.** Wait until the recovery plan is approved so the customer hears a complete solution

Question 2. A project team of 9 people, including the project manager, adds 3 new members. How many additional communication channels are created?

- **A.** 3
- **B.** 30
- **C.** 36
- **D.** 66

Question 3. A senior executive whose budget approval is needed for phase two is currently neutral about the project. The engagement plan states that the desired level is supportive. What is the best approach?

- **A.** Copy the executive on all project emails so that awareness of the project increases
- **B.** Meet the executive to understand their priorities and link the project to them
- **C.** Wait until phase-two planning starts before engaging the executive about the budget
- **D.** Ask the sponsor to instruct the executive to support the project's phase-two funding

Question 4. A network has these activities: A (3 days, start), B (4 days, after A), C (6 days, after A), D (2 days, after B), E (3 days, after C and D). What is the project duration, and what does the network imply?

- **A.** 12 days; there is one critical path, A-C-E, and B-D have float
- **B.** 15 days; all of the activities lie on a single critical path
- **C.** 9 days; activity C has three days of float on its path
- **D.** 12 days; two critical paths exist, increasing schedule risk

Question 5. Which two pieces of information should every entry in the issue log contain? (Choose two.)

- **A.** The organisation's risk appetite
- **B.** A target date for resolution
- **C.** The team's average velocity
- **D.** An owner responsible for resolving the issue
- **E.** The probability that the issue will occur

Question 6. In a hybrid project, the software team works from a release plan while the facilities team follows a detailed milestone schedule. What should the project manager do to integrate the two plans?

- **A.** Let each team manage its own plan and resolve conflicts when integration testing starts
- **B.** Convert the software release plan into a detailed Gantt chart so both use one format
- **C.** Identify the dependencies and integration points and align releases with the milestones

- **D.** Ask the facilities team to adopt sprints so that both teams share the same planning cadence

Question 7. The sprint burndown chart has been flat for three days in the middle of the sprint. What should the scrum master do?

- **A.** Wait until the end of the sprint, since burndown charts often recover by themselves
- **B.** Ask the product owner to remove stories from the sprint to make the chart move again
- **C.** Report to the sponsor that the sprint goal will not be achieved this time
- **D.** Raise it at the daily scrum to identify impediments or unrecorded progress

Question 8. A supplier informs the team that steel deliveries will be one week late. What should the project manager do first?

- **A.** Inform the sponsor that the project end date will slip by one week
- **B.** Order the steel from another supplier at a higher price to avoid any delay
- **C.** Apply the late-delivery penalties defined in the supplier contract
- **D.** Assess the impact on the schedule, including float and the critical path

Question 9. After a release that caused a two-day outage, some team members start blaming each other in meetings. What should the project manager do?

- **A.** Ask the sponsor to speak to the team about the importance of quality and accountability
- **B.** Ask the team to stop discussing the outage and to focus on preparing the next release
- **C.** Facilitate a blameless review that focuses on systemic causes and improvement actions
- **D.** Identify the person responsible for the outage and address the problem with them directly

Question 10. A control chart for the thickness of manufactured panels shows seven consecutive measurements below the mean, all within the control limits. What should the project manager do?

- **A.** Reject the panels produced during that period as defective without further analysis
- **B.** Widen the control limits so that future measurements stay comfortably inside them
- **C.** Investigate the cause, since the pattern suggests the process may be out of control
- **D.** Take no action, since all of the measurements are within the control limits

Question 11. In a team distributed across three time zones, members outside headquarters keep missing decisions that are made in informal conversations at the office. What should the project manager do?

- **A.** Ask the remote members to relocate to headquarters to improve communication
- **B.** Record decisions in a shared channel visible to all and agree core overlap hours
- **C.** Send a weekly summary email of the most important decisions to remote members
- **D.** Hold all discussions at headquarters times regardless of other time zones

Question 12. During execution of a road upgrade, the team discovers that the regional transport authority must approve temporary road closures. The authority is not in the stakeholder register. What should the project manager do first?

- **A.** Continue with the planned closures and inform the authority on the day of the work
- **B.** Add the authority to the stakeholder register, analyse its requirements and engage it promptly
- **C.** Submit a change request to remove the road closures from the project scope
- **D.** Ask the sponsor to obtain the approval, since the sponsor has the right contacts

Question 13. After go-live, users report many minor issues and stakeholders are losing confidence in the new system. What should the project manager do?

- **A.** Tell stakeholders that minor issues are normal after go-live and need no action
- **B.** Minimise the issues in communications to protect the project's reputation
- **C.** Communicate a prioritised resolution plan and report progress regularly
- **D.** Fix the issues quietly without informing stakeholders to avoid further concern

Question 14. At the start of a new project, the project manager wants to avoid repeating the mistakes of similar past projects. What should the project manager do?

- **A.** Ask each team member to rely on their own experience from previous projects
- **B.** Wait for the first retrospective, when the team can identify problems from experience
- **C.** Copy the plan of the most successful previous project and adapt it as needed
- **D.** Review the lessons learned repository from similar past projects with the team

Question 15. A project manager is setting up governance for a large infrastructure project involving several contractors and public agencies. What should be defined first?

- **A.** The list of team-building activities
- **B.** The layout of the monthly status report
- **C.** Decision rights, roles and escalation paths
- **D.** The format of the lessons learned register

Question 16. Monitoring of stakeholder engagement shows that the sponsor's satisfaction has dropped, and the sponsor no longer reads the monthly reports. What should the project manager do?

- **A.** Continue as planned, since the communications management plan has been approved
- **B.** Ask the PMO to remind the sponsor of the responsibilities described in the charter
- **C.** Send the monthly reports more frequently so that the sponsor stays better informed
- **D.** Meet the sponsor to understand their information needs and adjust the approach

Question 17. Inflation has increased the cost of construction materials by 15% since the budget was approved. What should the project manager do?

- **A.** Analyse the impact on the budget and business case and give the sponsor options
- **B.** Stop the project until material prices return to their original levels
- **C.** Use the contingency reserve without informing the sponsor of the cost increase
- **D.** Absorb the increase by reducing the quality of the materials used in the building

Question 18. A functional manager informs the project manager that she is pulling a key engineer off the project for two weeks to handle an operations emergency. The engineer is working on a critical-path activity. What should the project manager do first?

- **A.** Accept the decision and update the schedule, since functional managers control resources
- **B.** Meet the functional manager to understand the need and negotiate a solution
- **C.** Escalate to the sponsor and ask for the functional manager's decision to be reversed
- **D.** Refuse the request, pointing to the resource commitments documented in the charter

Question 19. The seller has delivered all contracted items, and the buyer has formally accepted them. Which two activities are needed to close the procurement? (Choose two.)

- **A.** Send the seller formal written notice that the contract is complete
- **B.** Hold a bidder conference to review the seller's performance
- **C.** Update the procurement statement of work for the next phase
- **D.** Settle any outstanding claims and make the final payment
- **E.** Start the make-or-buy analysis for future maintenance work

Question 20. At the end of the design phase of a three-phase project, what should the project manager do regarding lessons learned?

- **A.** Capture only the problems, since successes do not need to be recorded
- **B.** Wait until the end of the project so that all lessons can be captured together
- **C.** Ask each team member to write their lessons in a personal notebook
- **D.** Hold a lessons learned session and apply the relevant lessons to the next phase

Question 21. Several stakeholders believe the minimum viable product will be the complete product they will use for years. What should the project manager do?

- **A.** Rename the MVP as "version 1.0" so that stakeholders see it as a complete product
- **B.** Avoid discussing the MVP's limitations until after the release to prevent concern
- **C.** Expand the MVP to include all requested features so that expectations are met
- **D.** Clarify the purpose of the MVP and show how the roadmap builds on it using feedback

Question 22. The sponsor expects every item in the release backlog to be delivered by a fixed launch date. The team's velocity data shows that only about 70% of the backlog can be completed by then. What should the project manager do?

- **A.** Commit to the full backlog and ask the team to increase velocity through overtime
- **B.** Share the forecast and help the sponsor and product owner prioritise the launch scope
- **C.** Move the launch date to match the forecast and inform the sponsor of the new date
- **D.** Keep the forecast within the team for now to avoid alarming the sponsor unnecessarily

Question 23. On a construction site, the site supervisor wants to continue a crane lift in rising winds to stay on schedule, while the subcontractor's rigger says the wind speed is close to the safety limit. The disagreement is getting heated. What should the project manager do?

- **A.** Facilitate a discussion until both parties reach consensus on whether to continue
- **B.** Stop the lift in line with the safety procedures until conditions are confirmed safe
- **C.** Let the supervisor decide, since the supervisor is accountable for the site schedule
- **D.** Suggest a compromise in which the lift continues at a reduced speed with extra spotters

Question 24. A new national law on the use of artificial intelligence will apply to the recommendation engine the project is building. What should the project manager do first?

- **A.** Assess the law's requirements and impact with legal and compliance experts
- **B.** Ask the developers to interpret the law and adjust the code themselves
- **C.** Remove the recommendation engine from scope to avoid any legal exposure
- **D.** Continue as planned and adapt the product after the law comes into force

Question 25. During closure, what should the project manager do with the project records?

- **A.** Delete them, since the project is complete and the records are no longer needed by anyone
- **B.** Keep them on the project manager's laptop for use on future projects
- **C.** Send them to the customer, since the customer paid for the project
- **D.** Archive them per organisational policy so they become organisational process assets

Question 26. The sponsor asks for a fully detailed schedule for all three phases of a two-year project. Phase 2 and 3 requirements depend on the results of phase 1. What should the project manager propose?

- **A.** A detailed schedule for phase 3 first, since the final deliverables are the most important
- **B.** A fully detailed schedule for all phases, using assumptions that can be corrected later on
- **C.** Rolling wave planning: detail phase 1 now and elaborate later phases as information emerges
- **D.** No schedule beyond phase 1 until its results are known, to avoid any wasted planning effort

Question 27. Two days before a release, the test lead classifies a defect as critical, while the development lead insists it is minor. Both are frustrated. What should the project manager do?

- **A.** Delay the release until the two leads manage to reach an agreement between themselves
- **B.** Review the agreed severity definitions with both and involve the product owner
- **C.** Side with the development lead, since the developers understand the code best of all
- **D.** Side with the test lead, since quality must always take priority over the release date

Question 28. The number of defects reported by customers after each release has been rising for three releases. What should the team do?

- **A.** Analyse root causes in the retrospective and strengthen the definition of done and test automation
- **B.** Add a separate testing phase after each release so that defects can be found before customers do
- **C.** Ask the product owner to accept a higher defect rate as the price of delivering faster
- **D.** Assign the defects to the developers who wrote the code and track their individual defect rates

Question 29. A quality audit finds that developers frequently skip the agreed code-review step before merging changes. What is the most appropriate response?

- **A.** Report the developers who skipped reviews to their managers for disciplinary action
- **B.** Ignore the finding, since the product has not yet shown any defects caused by the merges
- **C.** Find out with the team why reviews are skipped and agree on corrective action
- **D.** Remove the code-review step from the process, since the team clearly does not value it

Question 30. To avoid a port strike, the team reroutes a shipment through another country. This creates a new risk of customs delays at the border. How should this new risk be classified and handled?

- **A.** As part of the original strike risk, so no separate entry is needed
- **B.** As a secondary risk, to be recorded, analysed and given its own response
- **C.** As a residual risk that needs no further analysis because it is small
- **D.** As an issue that has already occurred and must be logged immediately

Question 31. The organisation must comply with accessibility regulations for all customer-facing applications. The team's definition of done does not mention accessibility. What should the team do?

- **A.** Wait for complaints from users with disabilities before addressing accessibility in the product
- **B.** Hire an external auditor to certify accessibility only once the final release has been completed
- **C.** Ask the product owner to accept the current increments and address accessibility in the next product
- **D.** Add accessibility checks to the definition of done and put any gaps in completed work on the backlog

Case Study — Harbourview Hospital patient portal

Harbourview Hospital is running a hybrid project to launch a patient portal. The **portal software** is built by an agile team in two-week sprints. The **data-centre infrastructure upgrade** that the portal depends on is managed predictively with a baselined schedule and a fixed-price contract for the hardware.

Status at the end of month 6 (of a planned 12):

Measure	Value
Budget at completion (BAC)	$2,400,000
Planned value (PV)	$1,200,000
Earned value (EV)	$1,080,000
Actual cost (AC)	$1,350,000

The infrastructure upgrade is on the critical path and is two weeks behind. The sponsor insists that the go-live date, announced publicly, must not move, and has approved additional funds if they are needed to protect it.

Questions 32–35 refer to this case.

Question 32. *(Case study: Harbourview Hospital patient portal)* What is the project's cost performance index (CPI)?

- **A.** 0.80
- **B.** 0.89
- **C.** 0.90
- **D.** 1.25

Question 33. *(Case study: Harbourview Hospital patient portal)* How should the project manager describe the project's status to the steering committee?

- **A.** Over budget but ahead of schedule, with CPI 0.80 and SPI 1.11
- **B.** Over budget and behind schedule, with CPI 0.80 and SPI 0.90
- **C.** Under budget and behind schedule, with CPI 1.25 and SPI 0.90
- **D.** On budget and on schedule, since half of the time has elapsed

Question 34. *(Case study: Harbourview Hospital patient portal)* Assuming the current cost performance continues, what is the estimate at completion (EAC)? (Answer in dollars.)

(Fill in the blank.)

Answer: _____

Question 35. *(Case study: Harbourview Hospital patient portal)* Which schedule compression approach should the project manager consider first for the infrastructure upgrade?

- **A.** Crash critical-path infrastructure activities by adding resources, using the approved funds
- **B.** Fast-track the portal's user acceptance testing in parallel with the hardware installation
- **C.** Apply resource smoothing to the infrastructure activities that are on the critical path
- **D.** Remove the remaining portal features from the release so that the date can be met

Question 36. Midway through a sprint, a critical production defect is found that affects customers. The team is fully committed to the sprint goal. What should happen?

- **A.** The team cancels the sprint immediately and starts a new sprint dedicated to the defect
- **B.** The product owner and team assess it and, if urgent, take it on and renegotiate scope
- **C.** The scrum master assigns the defect to the most experienced developer without consulting anyone
- **D.** The team ignores the defect until the next sprint planning so that the sprint goal is protected

Question 37. The project management plan has just been approved by the sponsor. What should the project manager do next?

- **A.** Start executing work packages immediately to make up for time spent on planning activities
- **B.** Email the approved plan to all stakeholders and ask them to confirm they have read it
- **C.** Hold a kickoff meeting to align stakeholders and the team on objectives, roles and the plan
- **D.** Re-estimate all activities so that the plan reflects the latest available information

Question 38. Match each scope artifact with its description.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. Project scope statement	**A.** Describes deliverables, acceptance criteria and exclusions
2. Work breakdown structure	**B.** Detailed information about each component of the decomposition
3. WBS dictionary	**C.** Links each requirement to its origin and to the tests that verify it
4. Requirements traceability matrix	**D.** Hierarchical decomposition of the total scope of work

Question 39. The product owner rejects a story although it meets all of its acceptance criteria, because no automated tests were written. The team's definition of done requires automated tests. What is correct?

- **A.** The tests can be written in a later sprint while the story is counted as done now
- **B.** The product owner should waive the definition of done for this story to protect velocity
- **C.** The story is not done until it meets the definition of done, including automated tests
- **D.** The story is done because it meets its acceptance criteria, which are the only criteria

Question 40. A deliverable passed quality control, but the customer refuses to sign the acceptance form, saying it does not meet requirement 4.2. The traceability matrix shows requirement 4.2 was implemented and tested as documented. What should the project manager do?

- **A.** Review requirement 4.2 and its acceptance criteria with the customer, using change control if needed
- **B.** Modify the deliverable immediately to match the customer's new interpretation of the requirement
- **C.** Escalate the customer's refusal to the sponsor and ask the sponsor to have the deliverable accepted
- **D.** Insist that the customer signs the form, since the documentation proves the requirement was met in full

Question 41. Only one developer understands the payment module, and the team is blocked whenever that developer is absent. What should the scrum master encourage?

- **A.** Hiring a second payment specialist so that there is always a backup available
- **B.** Pair or mob programming and rotating work on the module across developers
- **C.** Assigning all payment work to that developer so that efficiency is maximised
- **D.** Asking the developer to document the module in detail in their spare time

Question 42. In sprint 9, the team learns of a financial regulation that requires a complete audit trail for every transaction. No backlog item covers it. What should happen first?

- **A.** Ask the sponsor for an exemption from the regulation, since the project has already started
- **B.** Consult compliance experts to understand the requirement and assess its impact with the product owner
- **C.** Ignore the regulation until an auditor raises it, since the product was planned before it was known
- **D.** Add the audit trail to the next sprint at the top of the backlog without further analysis of the rule

Question 43. The schedule shows excavation starting next week in an area adjoining a protected wetland. The environmental permit is still pending. The sponsor is pressing to stay on schedule. What should the project manager do?

- **A.** Not start the excavation until the permit is granted and adjust the schedule accordingly
- **B.** Ask the contractor to take responsibility for starting the work without the permit
- **C.** Start the excavation at night so that the work attracts less attention from regulators
- **D.** Start the excavation, since the permit is very likely to be granted within a few weeks

Question 44. A project must collect priorities for a new HR system from 3,000 employees in 15 countries within two weeks. Which elicitation technique is most suitable?

- **A.** Job shadowing in each country
- **B.** One-to-one interviews with every employee
- **C.** A single facilitated workshop with all employees
- **D.** A questionnaire or survey

Question 45. A team's lead time from idea to production averages 90 days, but development work takes only about 10 of those days. Which technique would best help find where value is being lost?

- **A.** Planning poker
- **B.** Earned value analysis

- **C.** Resource levelling
- **D.** Value stream mapping

Question 46. A major equipment contract is priced in a foreign currency, and that currency has strengthened by 12% against the organisation's currency. Payment is due in six months. What should the project manager do?

- **A.** Ask the supplier to accept payment in the organisation's currency at the old exchange rate
- **B.** Cancel the equipment contract and look for a domestic supplier, regardless of the cost
- **C.** Wait until the payment date, since exchange rates may move back in the organisation's favour
- **D.** Work with finance to assess the impact and consider hedging, updating the risk register

Question 47. A developer repeatedly withdraws from technical discussions, and unresolved disagreements are now resurfacing as rework. Which two actions should the scrum master take? (Choose two.)

- **A.** Accept the withdrawal, since avoiding conflict keeps the team calm
- **B.** Introduce practices that make it easier to contribute, such as sharing written proposals before meetings
- **C.** Talk privately with the developer to understand why they withdraw
- **D.** Ask the developer in front of the team why they never contribute
- **E.** Ask the developer's manager to replace them with someone more vocal

Question 48. A project reports a CPI of 1.10 and an SPI of 0.85. How is the project performing?

- **A.** Over budget and ahead of schedule
- **B.** Under budget and ahead of schedule
- **C.** Over budget and behind schedule
- **D.** Under budget and behind schedule

Question 49. Employees understand why the new claims process is needed, but they show no willingness to participate in the pilot. According to the ADKAR model, which element needs attention?

- **A.** Reinforcement
- **B.** Desire
- **C.** Knowledge
- **D.** Awareness

Question 50. In the first weeks after a new system goes live, productivity in the finance team drops, and some managers want to switch back to the old system. What should the project manager do?

- **A.** Extend the finance team's working hours until productivity returns to normal levels
- **B.** Explain that a temporary dip is expected and increase support and coaching
- **C.** Switch back to the old system, since the drop shows that the new one is not working
- **D.** Ignore the managers' concerns, since the dip will disappear on its own eventually

Question 51. A resource histogram shows a structural engineer allocated at 150% in weeks 5–7. The activities involved have several days of float. What should the project manager do first?

- **A.** Apply resource levelling and extend the project end date
- **B.** Ask the engineer to work overtime during those three weeks
- **C.** Apply resource smoothing within the available float

- **D.** Crash the activities by adding another engineer at overtime rates

Question 52. The same customer service agents are affected by four other change initiatives this quarter, and the project plans to roll out a new tool to them next month. What should the project manager do?

- **A.** Ask the agents' managers to make the tool mandatory for all agents from the first day
- **B.** Coordinate with the other initiatives to assess readiness and sequence the changes
- **C.** Roll out the tool as planned, since the project has its own committed deadline to meet
- **D.** Postpone the tool indefinitely until all of the other initiatives have been completed

Question 53. The team leads report that their work is "green", but the project manager's analysis shows an SPI of 0.80 and several critical activities slipping. The monthly report is due tomorrow. What should the project manager do?

- **A.** Report amber to balance the team leads' view with the PM's own analysis
- **B.** Delay the report until the team leads agree with the analysis
- **C.** Report the actual status with the analysis and the recovery plan
- **D.** Report green, since the team leads are closer to the work than the PM is

Question 54. A team member has missed three deadlines. In a private conversation, the project manager learns that she is struggling with a new modelling tool that was introduced last month. What should the project manager do next?

- **A.** Reassign her tasks to a more experienced team member so that deadlines are protected
- **B.** Report the missed deadlines to her functional manager for her next performance review
- **C.** Arrange targeted training or mentoring and agree on a short-term improvement plan with her
- **D.** Extend her deadlines so that she has more time to learn the tool on her own

Question 55. An organisation runs six agile teams. Which two practices best spread lessons learned across the teams? (Choose two.)

- **A.** Sharing lessons only at the closure of each project
- **B.** A community of practice that meets regularly to share experiences
- **C.** Cross-team sessions to share insights and experiments from retrospectives
- **D.** Storing lessons learned in each project manager's personal folder
- **E.** Keeping retrospective outcomes confidential within each team

Question 56. Following a merger, two teams from different companies must work together on a combined platform. Each team has its own tools, meeting habits and decision-making style. What should the project manager do to build a common way forward?

- **A.** Facilitate a joint session to co-create a team charter with shared goals and norms
- **B.** Let each team keep its own practices and coordinate everything through the project manager
- **C.** Ask the PMO to impose a standard methodology that both teams are required to follow
- **D.** Adopt the practices of the larger team, since most people already know them well

Question 57. Activities: A (4 days, start), B (2 days, after A), C (6 days, after A), D (3 days, after B), E (2 days, after C and D). What are the total float and free float of activity B?

- **A.** Total float 1 day; free float 0 days
- **B.** Total float 0 days; free float 0 days

- **C.** Total float 1 day; free float 1 day
- **D.** Total float 2 days; free float 1 day

Question 58. The schedule management plan sets a control threshold of ±5% for schedule variance. This month, SV is −3% of PV. What is the most appropriate action?

- **A.** Escalate to the sponsor that the project is out of control and needs intervention now
- **B.** Crash critical-path activities to eliminate the variance before the next report
- **C.** Report the variance and keep monitoring, since it is within the agreed threshold
- **D.** Submit a change request to re-baseline the schedule immediately to remove the variance

Question 59. A cost plus incentive fee contract has a target cost of $400,000, a target fee of $30,000 and a buyer/seller share ratio of 75/25. The actual cost is $360,000. What is the total amount the buyer pays? (Answer in dollars.)

(Fill in the blank.)

Answer: _____

Question 60. To avoid misunderstandings about quality at the end of a predictive project, what should the project manager do during planning?

- **A.** Agree on acceptance criteria and quality metrics with the customer and document them
- **B.** Wait for the customer's reaction to the first deliverable before defining quality
- **C.** Ask the team to deliver the highest possible quality on every deliverable produced
- **D.** Apply the organisation's default quality standards without consulting the customer

> ☕ **Optional 10-minute break.** In the real exam, once you start a break you cannot return to the questions of the previous section, so review flagged questions before you go.

Section 2 — Questions 61 to 120

Question 61. Developers complain that meetings consume nearly half of their week. What should the scrum master do?

- **A.** Cancel all meetings except the daily scrum to give the developers more time
- **B.** Keep the meetings, since frequent communication is essential in agile teams
- **C.** Ask the team to work longer hours to compensate for the time spent in meetings
- **D.** Review each meeting's value with the team and remove or shorten meetings

Question 62. For six weeks, the team has worked long overtime to meet an aggressive milestone. Two people have reported stress-related illness. What should the project manager do?

- **A.** Review the workload with the team and present options to the sponsor for a sustainable pace
- **B.** Continue with the current plan, since the milestone has been committed in the contract
- **C.** Offer an overtime bonus so that the team stays motivated until the milestone is reached
- **D.** Ask the functional managers to provide replacements for the people who are currently sick

Question 63. The project manager discovers that the product owner has been promising stakeholders features that are not in the release plan. What should the project manager do?

- **A.** Discuss the impact with the product owner and agree how to communicate the roadmap
- **B.** Add the promised features to the release plan so that the stakeholders remain satisfied
- **C.** Tell the stakeholders directly that the product owner's promises are not valid commitments
- **D.** Ask the sponsor to replace the product owner with someone who follows the release plan

Question 64. During sprint planning, two senior developers have been debating for 30 minutes whether to adopt a new front-end framework. The rest of the team is disengaged. What should the scrum master do?

- **A.** Decide on the framework personally so that sprint planning can continue on time
- **B.** Ask the product owner to choose the framework, since the product owner owns the product
- **C.** Suggest a timeboxed spike so that the team can make the decision based on evidence
- **D.** Postpone the topic to the sprint retrospective so that planning is not delayed further

Question 65. Several departments are resisting the new ERP system and continue using their old spreadsheets. What should the project manager do first?

- **A.** Understand the reasons for the resistance by engaging the users and their managers
- **B.** Disable the old spreadsheets so that users have no alternative to the new system
- **C.** Declare the project complete, since the system itself was delivered as specified
- **D.** Report the departments that resist to the sponsor and ask for disciplinary measures

Question 66. The final release of a product has been accepted, and the team will move to a different product next month. Which activities should be completed before the team moves?

- **A.** Delete the product backlog, since the product will no longer be developed
- **B.** Ask the product owner to archive the code without informing operations
- **C.** Transition support to operations, hold a retrospective and share lessons
- **D.** Move the team immediately, since agile teams do not need formal closure

Question 67. A team member suggests publishing the full stakeholder engagement plan on the project's public wiki "for transparency". What should the project manager do?

- **A.** Explain that the plan contains sensitive assessments and share a suitable summary instead
- **B.** Publish it after removing the names of the project team members from the document
- **C.** Publish it, since transparency is one of the core values of the project team
- **D.** Delete the plan, since engagement strategies should not be written down at all

Question 68. Halfway through a hybrid project, several team members ask why they are still building a reporting module after the scope was changed twice. Productivity is falling. What should the project manager do?

- **A.** Ask the sponsor to attend the next stand-up and instruct the team to continue the work
- **B.** Remove the reporting module from scope so that the team's motivation can recover
- **C.** Remind the team that the scope is approved and that questioning it slows everyone down
- **D.** Revisit the vision and business objectives with the team and the product owner

Question 69. While reviewing the RACI chart for vendor integration, the project manager notices that both the IT architect and the vendor manager are marked "Accountable" for the same activity. What should the project manager do?

- **A.** Leave the chart as it is, since shared accountability increases ownership
- **B.** Agree with them which single person is accountable and update the chart
- **C.** Make the project manager accountable for every activity in the chart
- **D.** Mark both people as "Responsible" and remove accountability for the activity

Question 70. Key business users have not attended the last three sprint reviews, so the team is receiving little feedback. What should the project manager do?

- **A.** Report the users' absence to their managers and request that attendance be mandatory
- **B.** Ask the product owner to accept all increments without waiting for user feedback
- **C.** Find out why they are absent and adapt the review format or timing to their needs
- **D.** Cancel the sprint reviews until the users have more time available to attend them

Question 71. A vice president regularly sends feature requests directly to developers, bypassing the product owner. The developers feel pressured to comply. What should the project manager do?

- **A.** Ask the developers to ignore the requests, since they do not come from the product owner
- **B.** Tell the developers to implement the requests quickly to keep the vice president satisfied
- **C.** Meet the vice president and help channel requests through the product owner
- **D.** Escalate the vice president's behaviour to the CEO as interference with the agile process

Question 72. Which two signs indicate that project governance is working effectively? (Choose two.)

- **A.** Every decision, however small, is referred to the sponsor
- **B.** Decisions are made at the appropriate level in a timely manner
- **C.** Everyone knows the escalation path for issues beyond their authority
- **D.** The project manager personally approves all changes to stories
- **E.** Governance documents are reviewed only at project closure

Question 73. Sprint planning sessions regularly last much longer than planned because many backlog items are unclear and unestimated. What should the team do?

- **A.** Hold regular backlog refinement and agree on a definition of ready
- **B.** Ask the product owner to write detailed specifications for every backlog item
- **C.** Extend the sprint planning timebox to two full days for each sprint
- **D.** Let the scrum master clarify and estimate the items before each planning session

Question 74. A new system will be handed over to the operations support team in three months. What is the most effective way to prepare them?

- **A.** Keep the project team available indefinitely so that it can support operations
- **B.** Involve the support team in the final iterations through shadowing and runbooks
- **C.** Ask the support team to learn the system on the job after go-live has happened
- **D.** Deliver a complete documentation package to the support team on the go-live date

Question 75. Leasing servers costs $2,000 per month. Buying them costs $30,000 plus $500 per month for maintenance. The project needs the servers for 24 months. Which option is cheaper, and why?

- **A.** Buying, because the break-even point is 15 months and the servers are needed for 24
- **B.** Leasing, because the break-even point is 30 months and the servers are needed for 24
- **C.** Buying, because the break-even point is 20 months and the servers are needed for 24
- **D.** Leasing, because the total lease cost over 24 months is lower than the purchase price

Question 76. The buyer is closing a contract, but the seller has an open claim for additional compensation that the buyer disputes. What should happen before the contract is closed?

- **A.** Pay the claim in full to close the contract without further delay
- **B.** Resolve the claim through negotiation or the agreed dispute process
- **C.** Ignore the claim, since the deliverables have already been accepted
- **D.** Close the contract and leave the claim to the legal department afterwards

Question 77. The product owner wants only new features in every sprint, but accumulated technical debt is visibly slowing the team down. What should the project manager do?

- **A.** Accept the situation, since the product owner decides what is valuable
- **B.** Ask the team to fix technical debt secretly in addition to their committed work
- **C.** Make the debt and its impact visible so the product owner can prioritise it
- **D.** Insist that the next three sprints address only technical debt and no new features

Question 78. Three new members join a team that had been working smoothly for months. Soon there are more disagreements and decisions take longer. What should the project manager do?

- **A.** Let the team sort itself out, since experienced teams do not need any support
- **B.** Remove the new members, since they have disrupted a team that was performing well
- **C.** Make the decisions for the team until the new members have fully settled in
- **D.** Facilitate onboarding of the new members and a refresh of the team's working agreements

Question 79. At the daily scrum, developers report that they have been waiting five days for the security department to approve a firewall change. They have tried emailing several times without a reply. What should the scrum master do?

- **A.** Work with the security department to resolve the delay, escalating if needed
- **B.** Remove the dependent stories from the sprint backlog and inform the product owner
- **C.** Tell the developers to keep sending reminders until the security department responds
- **D.** Ask the developers to find a workaround that avoids the need for the firewall change

Question 80. Participation in retrospectives has dropped, and team members say the meetings feel repetitive. What should the scrum master do?

- **A.** Let the product owner run the retrospectives to give them more authority
- **B.** Vary the formats and make sure agreed actions are followed through
- **C.** Make attendance mandatory and record who speaks during each meeting
- **D.** Hold retrospectives only once per quarter to reduce the time they take

Question 81. A hospital building is being constructed floor by floor. The client could start using completed floors months before the whole building is finished. What should the project manager consider?

- **A.** Keeping the original single handover, since predictive projects deliver value only at the end
- **B.** Asking the client to wait, since partial handovers always increase the project's risk
- **C.** Asking the contractor to finish all floors faster so that one handover still works
- **D.** Planning a phased handover of completed floors where safety and regulations allow

Question 82. Developers on the predictive, contract-based part of a hybrid project have been adding small improvements requested informally by users. The contract has a fixed scope. What should the project manager do?

- **A.** Ask the users to send future requests directly to the vendor's account manager
- **B.** Stop the informal additions and route requests through change control
- **C.** Record the additions in the lessons learned register and review them at closure
- **D.** Allow the additions to continue, since small improvements keep the users satisfied

Question 83. For a temporary site office, the client chooses lower-grade materials that fully meet the specified requirements. A team member says this is a quality problem. How should the project manager respond?

- **A.** Replace the materials with higher-grade ones to avoid any criticism from the team
- **B.** Explain that low grade is acceptable if requirements are met; low quality is not
- **C.** Agree, since lower-grade materials always lead to lower quality of the deliverable
- **D.** Ask the client to sign a waiver accepting responsibility for the poor quality

Question 84. Which two activities are examples of quality control? (Choose two.)

- **A.** Analysing the design process for improvement
- **B.** Training workers on the new standard
- **C.** Testing a sample of finished units
- **D.** Inspecting welds against the specification
- **E.** Auditing whether the team follows the quality process

Question 85. At a sprint review, the customer says the new search feature works but "is not what we imagined". What should happen next?

- **A.** Escalate to the sponsor that the customer keeps changing the requirements
- **B.** Reject the feedback, since the feature met all of its documented acceptance criteria
- **C.** Ask the team to rework the feature immediately within the current sprint
- **D.** Add the feedback to the product backlog for the product owner to prioritise

Question 86. The team wants to use a generative AI service to draft requirements from interview transcripts that contain customer data. The organisation has no policy on AI use. What should the project manager do?

- **A.** Agree approved use with governance, security and legal stakeholders before using it
- **B.** Ask the team to remove customer names from the transcripts and then use any AI service they prefer
- **C.** Ban the use of all AI tools on the project permanently, since there is no organisational policy yet
- **D.** Allow the team to use the service, since AI tools improve productivity and no policy prohibits them

Question 87. Two of the six developers will be on holiday during the next sprint. How should the team approach sprint planning?

- **A.** Ask the product owner to lower the definition of done for this sprint only
- **B.** Plan the sprint based on the reduced capacity and select less work accordingly
- **C.** Plan the usual amount of work and ask the remaining developers to work overtime
- **D.** Postpone the sprint until all developers are back from their holidays

Question 88. Repeated misunderstandings with an offshore supplier are caused by language differences in technical discussions. What should the project manager do?

- **A.** Communicate only by email so that verbal misunderstandings cannot occur
- **B.** Use written summaries, visual aids and explicit confirmation of understanding after discussions
- **C.** Replace the supplier with a local one to remove the language barrier entirely
- **D.** Speak more slowly in meetings and assume that the supplier understands

Question 89. To reduce inventory costs, the project switched to just-in-time delivery of components. Since then, late deliveries from an unreliable supplier have caused frequent work stoppages. What should the project manager do?

- **A.** Continue with just-in-time delivery, since the inventory savings outweigh the cost of the stoppages
- **B.** Reassess the approach, such as a small safety stock or second supplier, using cost-benefit analysis
- **C.** Ask the team to find other work during stoppages so that the idle time does not appear in reports
- **D.** Return immediately to holding a full inventory of all components for the remainder of the project

Question 90. During proposal evaluation, the project manager learns that one evaluation committee member worked for one of the bidders until last year. What should the project manager do?

- **A.** Disqualify the bidder, since its former employee is on the evaluation committee
- **B.** Ensure the conflict of interest is disclosed and the member does not evaluate that bid
- **C.** Ask the member to give that bidder an average score to avoid any appearance of bias

- **D.** Allow the member to continue, since the employment ended more than six months ago anyway

Question 91. A competitor has just released a feature similar to the one the team planned for next quarter. What should the product owner do?

- **A.** Continue with the original roadmap, since it was approved by the sponsor
- **B.** Cancel the product, since the competitor has taken the market
- **C.** Reassess the backlog priorities in light of the new market information
- **D.** Copy the competitor's feature exactly and release it as soon as possible

Question 92. Which two metrics best indicate the value a new online-banking feature is delivering? (Choose two.)

- **A.** Number of story points completed for the feature
- **B.** Number of hours the team worked on the feature
- **C.** Number of meetings held about the feature
- **D.** Change in successful online transactions per customer
- **E.** Percentage of active customers using the feature

Question 93. The project requested an experienced database engineer, but the functional manager offers a junior engineer instead. What should the project manager do?

- **A.** Escalate immediately to the sponsor to obtain the experienced engineer that was requested
- **B.** Accept the junior engineer without changes, since resources are the functional manager's decision
- **C.** Evaluate the impact on schedule and quality, then negotiate or plan mitigation such as mentoring
- **D.** Reject the junior engineer and wait until an experienced engineer becomes available

Question 94. A customer is upset about the cost of a change request they submitted. What is the best way to manage the customer's expectations?

- **A.** Reduce the estimate so that the change becomes more acceptable to the customer
- **B.** Explain the impact analysis openly and explore alternatives such as phasing or reduced scope
- **C.** Implement the change at no cost so that the customer relationship is preserved
- **D.** Tell the customer that the cost is fixed and cannot be discussed any further

Question 95. The project must finish two weeks earlier, and no additional budget is available. The design of the second building and the procurement of its materials were planned in sequence but could partly overlap. What should the project manager do?

- **A.** Crash the activities by hiring additional designers at premium rates
- **B.** Apply resource smoothing to the design activities within their float
- **C.** Fast-track design and procurement and manage the added rework risk
- **D.** Reduce the quality inspections of the second building to save time

Question 96. A team's velocities over the last three sprints were 18, 24 and 21 points. The remaining backlog for the release is 210 points. How many sprints should be forecast?

- **A.** 8
- **B.** 9
- **C.** 10
- **D.** 12

Question 97. A major scope change will affect the workload of three departments. Which communication approach is most appropriate for explaining it?

- **A.** An interactive session with the departments, followed by a written summary
- **B.** An email to the department heads with the approved change request attached
- **C.** A post on the project intranet page for interested people to read when convenient
- **D.** An announcement in the next quarterly company newsletter to reach all staff

Question 98. The project manager discovers that the test environment uses full copies of real customer data. Company policy requires anonymised data for testing. What should the project manager do?

- **A.** Ask the team to finish the current test cycle quickly and then switch to anonymised data
- **B.** Continue for now, since the test environment is internal and access is limited to the team
- **C.** Stop the practice, inform the data protection officer and use anonymised data
- **D.** Delete the test environment without informing anyone, so the issue no longer exists

Question 99. An external auditor asks for evidence that weekly safety inspections took place. The inspections were done, but several inspection records are missing. What should the project manager do?

- **A.** Recreate the missing records from memory so that the documentation appears complete
- **B.** Tell the auditor that the records were lost in a system failure to avoid a finding
- **C.** Explain the gap openly, provide the evidence available and fix record-keeping
- **D.** Ask the inspectors to sign new records with the original dates for the missing weeks

Question 100. During a risk review, the project manager finds that the response for a high-priority risk — training the support staff before go-live — has not started, although the plan said it should begin last month. What should the project manager do?

- **A.** Close the risk, since the training was evidently not urgent enough to start on time
- **B.** Wait until go-live to see whether the risk actually occurs before taking any action
- **C.** Transfer the risk to the support team's manager without discussing it further
- **D.** Follow up with the risk owner to implement the response and update the register

Question 101. A Monte Carlo simulation shows a 50% probability of finishing by 1 June and an 85% probability of finishing by 22 June. The sponsor wants a date that the organisation can announce with high confidence. What should the project manager recommend?

- **A.** A date around 22 June, explaining the confidence levels behind it
- **B.** A date before 1 June, to motivate the team to work faster
- **C.** 1 June, since it is the most likely completion date for the project
- **D.** No date at all, since simulations cannot predict the future

Question 102. The sponsor cancels a hybrid project after a strategic change. Software increments have been released, and the hardware contract is half complete. What should the project manager do?

- **A.** Complete the hardware contract first, since the contract has already been signed with the vendor
- **B.** Stop all work immediately and leave the documentation in its current state for future reference
- **C.** Keep the team together in case the sponsor changes the decision in the next few months
- **D.** Close the project: document status and reasons, close contracts per their terms, capture lessons

Question 103. A highly skilled senior developer, who is enthusiastic about the product, asks for the freedom to design a new module end to end. According to situational leadership, which style should the leader use?

- **A.** Supporting with close supervision
- **B.** Directing
- **C.** Coaching
- **D.** Delegating

Question 104. Which two practices best help align stakeholder expectations in an adaptive project? (Choose two.)

- **A.** Reporting progress only at the end of each release
- **B.** A transparent backlog and roadmap that stakeholders can see
- **C.** Frequent demonstrations of working increments
- **D.** A detailed fixed scope signed off at the start of the project
- **E.** Avoiding showing unfinished work to stakeholders

Question 105. A customer wants to know how long, on average, it takes from submitting a request until it is delivered. Which measure answers this question?

- **A.** Velocity
- **B.** Cycle time
- **C.** Throughput
- **D.** Lead time

Question 106. For two sprints, the team has been waiting several days each time for the IT operations department to provision cloud environments. What should the scrum master do?

- **A.** Ask the developers to set up their own environments using personal cloud accounts and credit cards
- **B.** Report IT operations to the sponsor as the cause of the team's low velocity in recent sprints
- **C.** Accept the delays as part of working in a large organisation and lower the sprint commitments
- **D.** Work with IT operations to streamline provisioning, such as self-service

Question 107. Match each configuration management activity with its purpose.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. Configuration identification	**A.** Lists change requests and their status
2. Configuration status accounting	**B.** Records and reports the current state of controlled items
3. Configuration verification and audit	**C.** Confirms items meet requirements and approved changes were implemented
4. Change log	**D.** Defines which items are placed under configuration control

Question 108. While planning risks, the project manager notices that the organisation's risk checklist template is outdated and misses several common risks. What should the project manager do?

- **A.** Use an improved version on the project and propose the update to the PMO

- **B.** Use the template as it is, since templates are organisational standards
- **C.** Wait until project closure to mention the problem in the final report
- **D.** Ignore the template and identify risks without any checklist at all

Question 109. The team is unsure whether a new payment library can handle the required transaction volume. Choosing wrongly would cause major rework later. What should the team do?

- **A.** Select the library and deal with any performance issues after release
- **B.** Postpone the decision until the last sprint before the release
- **C.** Run a timeboxed spike to test the library against the expected load
- **D.** Choose the most popular library, since popularity indicates performance

Question 110. The team has raised the same impediment — conflicting priorities set by two vice presidents — at every retrospective for two months. The scrum master has been unable to resolve it. What should the scrum master do?

- **A.** Ask the product owner to stop attending meetings with the two vice presidents
- **B.** Escalate it to the right decision-maker with impact data and options
- **C.** Ask the team to choose whichever vice president's priorities seem more reasonable each sprint
- **D.** Stop recording it, since the team cannot change decisions made by the vice presidents

Question 111. The organisation releases project funds quarterly. Planned spending for the third quarter exceeds the funds that will be available. What should the project manager do?

- **A.** Remove contingency reserves from the third quarter to bring spending within the limit
- **B.** Spend as planned and request emergency funding when the quarterly limit is reached
- **C.** Perform funding limit reconciliation and reschedule work to stay within the limit
- **D.** Ask the vendors to accept late payment for the work they complete in that quarter

Question 112. Match each item with the correct category.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. "40 of 50 test cases have been executed"	**A.** Work performance data
2. "Testing is two days behind the plan"	**B.** Forecast
3. Monthly dashboard prepared for the steering committee	**C.** Work performance information
4. "The estimate at completion is $1.2 million"	**D.** Work performance report

Question 113. A senior executive tells the project manager that the new AI planning tools should allow the project to finish in half the planned time. What is the best response?

- **A.** Agree, and re-baseline the schedule at half of its current duration straight away
- **B.** Ask the team to start using the tools and see what happens to the schedule
- **C.** Explain that AI tools cannot help with project schedules in any meaningful way
- **D.** Discuss realistic expectations with data and propose a pilot to measure the impact

Question 114. At the kickoff of a new clinic construction project, the architects emphasise aesthetics, the engineers emphasise cost, and the client's representatives emphasise patient flow. What is the best way for the project manager to create a common direction?

- **A.** Review the charter's objectives and success criteria with all parties to agree on priorities
- **B.** Let each discipline optimise its own area and integrate the results at the design review
- **C.** Postpone the discussion until the detailed design is complete and trade-offs are clear
- **D.** Ask the client to decide which group's priorities should dominate the overall design

Question 115. A vendor that built a key system will finish its contract next month. The internal team will maintain the system afterwards. What should the project manager do?

- **A.** Pay the final invoice and ask the vendor to send the system documentation later
- **B.** Extend the vendor contract indefinitely so that there is no risk to operations
- **C.** Ask the internal team to learn the system by reading the source code themselves
- **D.** Ensure the contracted knowledge transfer activities are completed before final acceptance

Question 116. Analytics show that a feature delivered three sprints ago is used by fewer than 2% of customers. Two further enhancements to it are in the backlog. What should the product owner consider?

- **A.** Delivering both enhancements quickly, since the feature has already been started
- **B.** Removing the analytics, since usage data does not reflect the true value of features
- **C.** Asking the team to promote the feature to customers in their spare time
- **D.** Re-examining the enhancements and reprioritising toward higher-value items

Question 117. Demand for a new subscription service is highly uncertain, but the sponsor wants to build the complete product before launch. What should the project manager recommend?

- **A.** Launch the complete product in one region first, then roll it out to other regions
- **B.** Postpone the project until a market study provides certainty about customer demand
- **C.** Release a minimum viable product to validate demand before investing in the full product
- **D.** Build the complete product as requested, since the sponsor has approved the full budget

Question 118. A user story is estimated at 40 points, while the team usually completes about 30 points per sprint. What should happen during backlog refinement?

- **A.** Keep the story intact and plan to carry it over two consecutive sprints
- **B.** Ask the product owner to remove the story because it is too large to deliver
- **C.** Split the story into smaller stories that each still deliver user value
- **D.** Split the story into technical layers such as database, API and user interface

Question 119. One hour before a demo, two team leads must share a single test environment. Each needs it for the full hour. They agree to split the time equally, although neither gets everything they wanted. Which conflict resolution approach did they use?

- **A.** Compromise
- **B.** Smoothing
- **C.** Collaboration
- **D.** Forcing

Question 120. The team prefers to finish all design work before starting any coding, although partial overlap is technically possible. How is this dependency best described?

- **A.** Discretionary
- **B.** External
- **C.** Lead
- **D.** Mandatory

> ☕ **Optional 10-minute break.** In the real exam, once you start a break you cannot return to the questions of the previous section, so review flagged questions before you go.

Section 3 — Questions 121 to 180

Question 121. Match each power/interest grid position with the usual engagement approach.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. High power, high interest	**A.** Monitor
2. High power, low interest	**B.** Keep informed
3. Low power, high interest	**C.** Manage closely
4. Low power, low interest	**D.** Keep satisfied

Question 122. During user acceptance testing, the customer expects end-user training to be delivered by the project. The scope statement lists training as an exclusion. What should the project manager do first?

- **A.** Tell the customer that training will not be provided and close the discussion
- **B.** Submit a change request on the customer's behalf immediately to add the training
- **C.** Review the scope statement and its exclusions with the customer to clarify what was agreed
- **D.** Deliver the training anyway to maintain a good relationship with the customer

Question 123. Retrospectives produce long lists of improvement ideas, but few are ever implemented. What should the scrum master do?

- **A.** Help the team pick one or two improvements with owners and track them next sprint
- **B.** Collect all ideas in a document and send it to management at the end of the project
- **C.** Cancel retrospectives until the team has implemented all of the ideas already on the list
- **D.** Ask the project manager to decide which improvements the team must implement each sprint

Question 124. The team is scanning the external environment using PESTLE. Which two items are external factors that it should monitor? (Choose two.)

- **A.** Rising interest rates that may reduce customer demand
- **B.** An internal reorganisation of the IT department
- **C.** The team's definition of done
- **D.** The team's falling velocity over the last three sprints
- **E.** A proposed data protection law that would affect the product

Question 125. Which two items are components of the project management plan? (Choose two.)

- **A.** Risk register
- **B.** Issue log
- **C.** Schedule baseline
- **D.** Stakeholder register
- **E.** Change management plan

Question 126. Two months before go-live, the project manager realises that the baselined plan contains no activities for data migration or end-user training. What should the project manager do?

- **A.** Plan the missing transition activities, assess their impact and submit a change request
- **B.** Add the activities to the schedule directly, since they are obviously needed for go-live
- **C.** Ask the operations team to handle migration and training after go-live on their own
- **D.** Postpone go-live until a completely new project plan has been developed and approved

Question 127. A seller has missed two contractual milestones. The contract includes performance reporting and remedy clauses. What should the project manager do first?

- **A.** Review the seller's performance against the contract and agree corrective actions formally
- **B.** Terminate the contract for cause and start a new procurement for the remaining work immediately
- **C.** Ask the internal team to take over the seller's work without informing the seller of the issue
- **D.** Withhold all payments until the seller has recovered both of the missed milestones in full

Question 128. A change approved by the change control board was implemented, but the project manager later realises that the schedule baseline and the change log were never updated. What should the project manager do?

- **A.** Reverse the change so that the documents and the delivered work are consistent again
- **B.** Leave the documents as they are, since the change has already been implemented successfully
- **C.** Submit a new change request to approve the same change a second time before updating anything
- **D.** Update the baseline, change log and affected documents, and inform the stakeholders concerned

Question 129. Which two items should be included in the project's final report? (Choose two.)

- **A.** A draft charter for the next project
- **B.** The full daily log of every activity performed during the project
- **C.** A summary of performance against the scope, schedule, cost and quality objectives
- **D.** Detailed personal performance ratings of each team member
- **E.** A summary of how the business benefits will be realised and measured after the project

Question 130. The project manager wants to recognise the team's contributions effectively. Which two practices are most appropriate? (Choose two.)

- **A.** Give recognition soon after the achievement, describing specifically what was done well
- **B.** Adapt the form of recognition to individual and cultural preferences
- **C.** Recognise the team only once, at the end of the project
- **D.** Publicly reward a single "top performer" every week
- **E.** Use monetary rewards as the only form of recognition

Question 131. The sponsor plans to announce a major restructuring that the project will implement. According to Kotter's model, what should be done first?

- **A.** Create a sense of urgency
- **B.** Remove obstacles to change
- **C.** Anchor the change in the culture

- **D.** Generate short-term wins

Question 132. The organisation needs a standard office network installed in a new building. The scope, specifications and quantities are fully defined. Which contract type is most appropriate?

- **A.** Time and materials
- **B.** Cost plus incentive fee
- **C.** Firm fixed price
- **D.** Cost plus award fee

Question 133. During testing, the team discovers a design flaw that will require rework of a component already built. What should the project manager do first?

- **A.** Submit a change request to extend the schedule by the estimated rework time
- **B.** Ask the designer who made the mistake to fix it in their own time
- **C.** Inform the customer that the component will be delivered late
- **D.** Record the issue in the issue log, assign an owner and analyse its impact

Question 134. Using the salience model, the project manager identifies a stakeholder with power, legitimacy and urgency in relation to the project. How should this stakeholder be treated?

- **A.** As a dormant stakeholder who can be monitored with minimal effort
- **B.** As a dependent stakeholder who needs others to advocate for them
- **C.** As a demanding stakeholder whose claims can usually be postponed
- **D.** As a definitive stakeholder requiring the highest priority

> **Case Study — Crestline Bank open-banking platform**
>
> Crestline Bank is building an open-banking API platform with three Scrum teams that coordinate through a weekly scrum of scrums. The platform must go live in nine months.
>
> - The central bank has just published a regulation requiring **strong customer authentication** for every third-party API call. It applies to Crestline from the go-live date.
> - Every new API design must be approved by the bank's **security architecture team**, a separate department. Its review queue is currently four weeks long, and two teams have stories blocked.
> - The external **identity provider** may not support the new authentication standard in time. The team estimates a 40% probability, which would delay go-live by about six weeks.
> - Mid-release, the marketing director asks the developers to add a **partner dashboard** for an upcoming industry event.
>
> *Questions 135–138 refer to this case.*

Question 135. *(Case study: Crestline Bank open-banking platform)* How should the teams handle the new authentication regulation?

- **A.** Ask the security architecture team to implement the regulation on behalf of the three Scrum teams
- **B.** Wait until the final release to address the regulation, since it applies only from the go-live date
- **C.** Treat the regulation as optional guidance until the central bank publishes detailed technical rules
- **D.** Turn it into prioritised backlog items and acceptance criteria with compliance experts

Question 136. *(Case study: Crestline Bank open-banking platform)* What is the most appropriate action regarding the security review queue?

- **A.** Tell the teams to keep waiting, since the security architecture team is outside the project's control
- **B.** Work with the security team on a faster review approach, escalating if needed
- **C.** Ask the teams to start building the blocked APIs without approval and seek the review afterwards
- **D.** Remove all stories that need security review from the next sprints until the queue has cleared

Question 137. *(Case study: Crestline Bank open-banking platform)* Which response to the identity provider risk is most appropriate?

- **A.** Avoid the risk by dropping strong customer authentication from the platform
- **B.** Accept the risk passively and review it again when the go-live date is much closer
- **C.** Transfer the risk by buying insurance that pays out if the go-live date is delayed
- **D.** Run a spike on an alternative provider now and define a switching trigger

Question 138. *(Case study: Crestline Bank open-banking platform)* How should the marketing director's request for a partner dashboard be handled?

- **A.** Ask the developers to build it quickly in parallel with their current sprint commitments
- **B.** Add it to the product backlog for the product owner to weigh against regulatory work
- **C.** Reject it, since scope cannot change during a release in an agile project
- **D.** Submit it to the change control board as a formal change to the scope baseline

Question 139. A stakeholder complains to the sponsor that the project is "too slow", without speaking to the project team first. The sponsor forwards the complaint to the project manager. What should the project manager do?

- **A.** Ignore the complaint, since the stakeholder did not use the agreed escalation channel
- **B.** Meet the stakeholder, share progress data and agree how they will get updates
- **C.** Ask the sponsor to tell the stakeholder that the team is working as hard as it can
- **D.** Send the stakeholder the full backlog and velocity history without further discussion

Question 140. An issue requires a decision that exceeds the project manager's authority. The governance plan says the sponsor decides, but the sponsor is unavailable for two weeks. What should the project manager do?

- **A.** Follow the escalation path in the governance plan, such as the sponsor's delegate
- **B.** Make the decision personally, since waiting two weeks would delay the project significantly
- **C.** Wait for the sponsor to return, since only the sponsor is allowed to make this decision
- **D.** Ask the team to vote on the decision so that it reflects the views of the people involved

Question 141. A client wants to contract an agile vendor but needs the flexibility to change priorities every sprint and to stop the work once enough value has been delivered. Which contracting approach best fits?

- **A.** Firm fixed price for the complete scope defined at the start
- **B.** Fixed price per sprint with an early cancellation option
- **C.** A single payment on completion of all the backlog items
- **D.** Cost plus fixed fee with a detailed change approval board

Question 142. A stakeholder from another department asks the project manager for the detailed cost breakdown of the vendor contract, which is confidential. What should the project manager do?

- **A.** Share the information, since stakeholders are entitled to full transparency
- **B.** Refuse the request without explanation, since the data is confidential
- **C.** Check who may release confidential information per the communications plan
- **D.** Ask the vendor for permission to share the information with the stakeholder

Question 143. A distributed agile team works across four countries. The product owner is concerned that the team is losing sight of the product goal. Which two actions best help maintain a common vision? (Choose two.)

- **A.** Connect each sprint goal explicitly to the product goal during sprint planning and review
- **B.** Send the vision statement to the team once at kickoff and archive it
- **C.** Restrict the roadmap to managers to avoid confusing developers
- **D.** Keep an up-to-date product roadmap visible to the whole team
- **E.** Allow each location to define its own goals to increase autonomy

Question 144. The change control board rejected a customer's change request after reviewing its impact. The customer insists the change is essential. What should the project manager do?

- **A.** Implement the change anyway, since keeping the customer satisfied is the project manager's priority
- **B.** Communicate the decision and reasons, log it and explain the escalation route
- **C.** Ask the change control board to reconsider immediately without any additional information
- **D.** Tell the customer that the decision is final and that no further discussion is possible

Question 145. In a hybrid project, the product owner wants to add features to the current software release. Doing so would delay a hardware integration milestone that is written into the customer contract. Who should decide?

- **A.** The product owner alone, since the product owner is accountable for the content of every software release
- **B.** The project manager alone, since the project manager is accountable for integrating the overall plan
- **C.** The governance body defined for changes to contractual milestones, such as the CCB
- **D.** The developers, since they will be the ones who have to deliver the additional features in the release

Question 146. The to-complete performance index required to finish within the original budget is 1.25. What does this tell the project manager?

- **A.** The project has a 25% chance of finishing within budget according to the latest simulation results
- **B.** The project is currently 25% under budget and can absorb further scope changes without additional funding
- **C.** The remaining work must be done 25% more efficiently than planned, so the BAC is at risk
- **D.** The project will finish 25% earlier than planned if the current level of performance continues

Question 147. An agile team costs $45,000 per sprint. The product owner estimates that six more sprints are needed, but only $250,000 of the budget remains. What should the project manager do?

- **A.** Ask the team to deliver the remaining work in five sprints by increasing its velocity

- **B.** Continue as planned and request additional funds only when the budget runs out
- **C.** Reduce the team size by one developer without informing the product owner
- **D.** Share the $20,000 gap with the sponsor and product owner and discuss options

Question 148. The buyer requires the construction contractor to provide a performance bond, so that the buyer is compensated if the contractor fails to complete the work. Which risk response strategy is this?

- **A.** Mitigate
- **B.** Transfer
- **C.** Accept
- **D.** Avoid

Question 149. Work frequently piles up waiting for the team's only tester, while developers start new stories. What should the team do?

- **A.** Have developers help with testing and build cross-functional skills
- **B.** Move testing to a separate sprint at the end of each release to avoid the queue
- **C.** Let developers keep starting new stories so that their productivity stays high
- **D.** Ask the functional manager to hire another tester before the next sprint starts

Question 150. On the cumulative flow diagram, the "In progress" band has been widening steadily, while the "Done" band grows slowly. What does this indicate?

- **A.** Scope has been reduced by the product owner during the last few iterations
- **B.** Work in progress is increasing, which suggests a bottleneck and longer cycle times
- **C.** The team is improving its throughput and will finish the release earlier than planned
- **D.** The team has stopped starting new work and is concentrating on finishing items

Question 151. The product owner wants to give stakeholders an idea of which features will be available in the first release, three months from now. What should the team do?

- **A.** Hold release planning using the prioritised backlog and the team's velocity
- **B.** Produce a detailed task-level schedule for every feature in the backlog
- **C.** Wait until the end of the release to see which features were actually completed
- **D.** Let the product owner promise the stakeholders the features they ask for most

Question 152. A key supplier has gone bankrupt. This risk had been identified, and a contingency plan to use a pre-qualified alternative supplier exists. What should the project manager do?

- **A.** Ensure the risk owner executes the contingency plan and manage the situation as an issue
- **B.** Begin identifying new suppliers through a full procurement process to find the best price
- **C.** Inform the sponsor and wait for instructions before taking any action
- **D.** Record the bankruptcy as a new risk and analyse its probability and impact

Question 153. In the concept phase, the sponsor asks how much a new distribution centre will cost. Little detail exists, but the company built a similar centre three years ago. What should the project manager provide?

- **A.** An analogous estimate based on the earlier centre, presented as a range
- **B.** No estimate until the design is complete, to avoid committing to a wrong number
- **C.** A bottom-up estimate based on a detailed list of the activities for the new centre

- **D.** A definitive single-figure estimate, since the previous project is very similar

Question 154. A new open-source component could reduce development time by three weeks if it works with the team's architecture. The team assigns its strongest developer to evaluate and integrate it quickly. Which response strategy is this?

- **A.** Enhance the opportunity
- **B.** Exploit the opportunity
- **C.** Accept the opportunity
- **D.** Share the opportunity

Question 155. A product owner uses weighted shortest job first (WSJF = cost of delay ÷ job size) to order four features: Feature 1 (cost of delay 20, size 10), Feature 2 (cost of delay 12, size 3), Feature 3 (cost of delay 30, size 20), Feature 4 (cost of delay 8, size 8). Which feature should be done first?

- **A.** Feature 4
- **B.** Feature 3
- **C.** Feature 1
- **D.** Feature 2

Question 156. The team has logged 140 defects over the last two releases and wants to know where to focus its improvement effort. Which tool should it use first?

- **A.** Scatter diagram
- **B.** Burnup chart
- **C.** Pareto chart
- **D.** Gantt chart

Question 157. All deliverables are complete, and the customer has said informally that they are satisfied. The functional managers want their staff back immediately. What should the project manager do first?

- **A.** Hold a celebration to recognise the team's work
- **B.** Archive the project documents in the repository
- **C.** Obtain formal written acceptance of the deliverables
- **D.** Release the team members to their functional managers

Question 158. Warranty claims for a product are high and expensive. Where should the project invest to reduce them most effectively?

- **A.** A larger warranty department to handle claims
- **B.** Prevention, such as design reviews and training
- **C.** Additional inspections of finished products
- **D.** Higher prices to cover the warranty costs

Question 159. During the last two retrospectives, two team members made sarcastic personal remarks about each other's work. Others have become reluctant to speak. What should the scrum master do first?

- **A.** Report both members to human resources for unprofessional behaviour in team meetings
- **B.** Raise the issue openly in the next daily scrum so the whole team can discuss it together
- **C.** Cancel retrospectives until the relationship between the two members has improved

- **D.** Speak privately with each member and remind them of the working agreements

Question 160. The residents near a planned wind farm have started a social media campaign against the project, citing noise concerns. Construction starts in two months. What should the project manager do?

- **A.** Wait for the campaign to lose momentum before engaging with the local community
- **B.** Ask the legal department to issue a warning about potentially defamatory posts
- **C.** Meet community representatives to listen to their concerns and share mitigation plans
- **D.** Proceed with construction as planned, since the permits have already been granted

Question 161. Stakeholders interrupt the team several times a day asking about progress. What should the scrum master do?

- **A.** Make progress visible through information radiators and invite them to sprint reviews
- **B.** Send a detailed daily status email to every stakeholder on the distribution list
- **C.** Forbid stakeholders from contacting the team at any time during the sprint
- **D.** Ask the developers to answer all stakeholder questions as quickly as they possibly can

Question 162. The scrum master notices that problems are only reported when they become critical. In private, a developer says people are afraid of looking incompetent. What should the scrum master do?

- **A.** Model openness about mistakes and thank people who raise problems early
- **B.** Require every developer to submit a written risk report at the end of each day
- **C.** Ask the product owner to monitor each developer's progress more closely each day
- **D.** Tell the team that hiding problems will be reported to management from now on

Question 163. A severe flood, which was not identified in the risk register, damages materials on site. Recovery will cost $50,000. What should the project manager do regarding funding?

- **A.** Use the contingency reserve, since it exists for any unexpected event on site
- **B.** Request use of the management reserve through the agreed governance process
- **C.** Absorb the cost by reducing the quality of the remaining work packages
- **D.** Ask the contractor to pay for the damage, since the materials were on its site

Question 164. While developing the WBS for a warehouse project, the team lists items such as "pour concrete", "inspect rebar" and "order steel". What should the project manager advise?

- **A.** Organise the WBS by deliverables and define these activities later in the schedule
- **B.** Keep the list as it is, since a WBS lists activities in the order in which they are performed
- **C.** Add start and finish dates to each item so the WBS can serve as the project schedule
- **D.** Remove the inspection item, since quality control activities never belong in a WBS structure

Question 165. On a medical device software project, the team proposes dropping the configuration management plan because "agile teams don't need it". What should the project manager do?

- **A.** Agree, since agile values working software over comprehensive documentation and plans
- **B.** Insist on the organisation's full configuration template without any adaptation at all
- **C.** Ask the regulator whether configuration management can be skipped for this one project
- **D.** Explain the regulatory need and tailor a lean but compliant configuration approach

Question 166. A threat has a 20% probability of causing a $100,000 loss. An opportunity has a 30% probability of producing a $40,000 saving. What is the combined expected monetary value? (Answer in dollars, include the sign.)

(Fill in the blank.)

Answer: _____

Question 167. A project aims to reduce invoice processing time. How should the project manager ensure that the value of the project can be demonstrated?

- **A.** Measure the number of system features delivered compared with the original plan
- **B.** Report that the project delivered all of its deliverables on time and within the budget
- **C.** Agree baseline and target KPIs in the benefits plan and measure them after go-live
- **D.** Ask users at closure whether they think processing has become faster with the new system

Question 168. The marketing director wants the product launched with a set of promotional features, while the compliance director insists that launch must wait for full regulatory reporting. Both are influential. What should the project manager do?

- **A.** Choose the marketing features, since revenue is the main driver of the business case
- **B.** Facilitate a workshop with both directors using the business case and regulations
- **C.** Choose the regulatory reporting, since compliance always outranks marketing requests
- **D.** Ask the team to deliver both sets of features by working extra shifts before launch

Question 169. A manufacturer is planning a new production line. The specifications are complete and approved, changes after installation would be extremely expensive, and strict safety certification is required. Which development approach best fits?

- **A.** Adaptive, with two-week sprints and a product owner representing operations
- **B.** Predictive, with detailed up-front planning and formal change control
- **C.** Kanban, with continuous flow of installation tasks through a visual board
- **D.** Hybrid, using sprints for every deliverable and stage gates for funding only

Question 170. Before rolling out a new mobile app to 2,000 field technicians, what should the project manager do to support adoption?

- **A.** Assess readiness: training, support arrangements and leadership sponsorship
- **B.** Send the download link to all technicians and let them learn the app on their own
- **C.** Delay the rollout until every technician has personally asked for the new app
- **D.** Roll out the app to all technicians at once so that the project finishes faster

Question 171. Executives want a monthly view of a hybrid project in which the software team works in sprints and the hardware team follows a milestone plan. What should the project manager provide?

- **A.** A concise dashboard of milestones, release progress, risks and decisions needed
- **B.** Verbal updates in the steering meeting only, to save report preparation time
- **C.** A separate report from each team, each prepared in its own preferred format
- **D.** The full sprint backlogs together with the detailed Gantt chart for the hardware

Question 172. The sponsor describes the project's goal as "making our customers happier." The project manager is drafting the charter. What should the project manager do?

- **A.** Record the goal exactly as stated, since the sponsor is accountable for the business case
- **B.** Define the success criteria alone, based on experience with similar projects in the past
- **C.** Leave the success criteria out of the charter until the end of the planning phase
- **D.** Work with the sponsor to define measurable objectives and success criteria

Question 173. A product owner wants the team and key stakeholders to articulate, in a fun and concrete way, the three most important benefits that would make customers choose the new product. Which technique best fits this purpose?

- **A.** WBS dictionary review
- **B.** Pareto analysis
- **C.** Monte Carlo simulation
- **D.** Product box exercise

Question 174. Two project managers need the company's only environmental test chamber during the same three weeks. Both projects have committed delivery dates. What should the project manager do first?

- **A.** Meet the other project manager to explore scheduling options based on both projects' needs
- **B.** Escalate to the portfolio manager and ask for a decision in favour of your project
- **C.** Ask the sponsor to fund a second test chamber so that both projects can proceed
- **D.** Book the chamber immediately so that your project's committed dates are protected

Question 175. The PMO requires each agile team to complete a 20-page stage-gate document at the end of every two-week sprint. The teams are losing several days per sprint to it. What should the project manager do?

- **A.** Ask the teams to work overtime so that the documents can be produced without reducing the sprint commitment
- **B.** Move the teams to a predictive approach so that the PMO's stage-gate documents fit the life cycle better
- **C.** Ask the teams to stop producing the documents without informing the PMO, since agile teams value working software
- **D.** Agree tailored governance with the PMO, such as release-level gates using sprint review evidence

Question 176. A new cross-functional team has been formed to build a mobile banking app. During the first sprint planning, it becomes clear that team members from marketing, IT and compliance each have a different idea of what the product is for. What should the scrum master do first?

- **A.** Facilitate a vision session with the product owner and agree team working agreements
- **B.** Ask the sponsor to send a written memo explaining the business goals to all team members
- **C.** Assign backlog items by department so that each member can work in a familiar area
- **D.** Start the sprint as planned and let a shared understanding emerge from the first increment

Question 177. The lead engineer, who is the only person who understands the legacy integration, will retire in two months. What should the project manager do?

- **A.** Ask the engineer to remain available by phone for questions after retirement

- **B.** Ask the engineer to write a complete manual during the final week before retirement
- **C.** Hire a consultant after the engineer leaves to reverse-engineer the integration
- **D.** Pair the engineer with a successor now, combining job shadowing with documented procedures

Question 178. The team introduces a new peer-review approach to reduce defects. It has now been used for two iterations. According to the PDCA cycle, what should the team do next?

- **A.** Make the new approach mandatory across all teams in the organisation immediately
- **B.** Check results against the expected improvement, then adopt, adjust or abandon it
- **C.** Stop measuring defects, since the new approach has already been put into practice
- **D.** Introduce three further process changes at the same time to accelerate improvement

Question 179. A customer asks a developer to change a field in the contract-based, predictive part of a hybrid solution. The developer says it will take only an hour. What should happen?

- **A.** The developer should make the change, since it is small and the customer asked for it
- **B.** The developer should refuse the request and not tell anyone about it
- **C.** The request should be added to the agile team's backlog instead
- **D.** The request should be documented and assessed through the change control process

Question 180. A newly formed Scrum team asks the project manager to assign tasks to each developer every morning because "it is faster than discussing it". What should the project manager do?

- **A.** Ask the product owner to assign the tasks, since the product owner sets the priorities
- **B.** Assign the tasks as requested, since the team itself has asked for this arrangement
- **C.** Coach the team on self-organisation and help them choose their own tasks
- **D.** Let the most senior developer assign tasks, since they know everyone's strengths best

Answer Key

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
1	**C**	People	PE6	Predictive	91	**C**	Bus. Env.	BE8	Agile
2	**B**	People	PE8	Predictive	92	**D, E**	Process	PR3	Agile
3	**B**	People	PE4	Predictive	93	**C**	Process	PR4	Predictive
4	**D**	Process	PR8	Predictive	94	**B**	People	PE6	Predictive
5	**B, D**	Bus. Env.	BE4	Predictive	95	**C**	Process	PR8	Predictive
6	**C**	Process	PR1	Hybrid	96	**C**	Process	PR8	Agile
7	**D**	Process	PR9	Agile	97	**A**	People	PE8	Hybrid
8	**D**	Process	PR4	Predictive	98	**C**	Bus. Env.	BE2	Hybrid
9	**C**	People	PE3	Hybrid	99	**C**	Bus. Env.	BE2	Predictive
10	**C**	Process	PR7	Predictive	100	**D**	Bus. Env.	BE5	Hybrid
11	**B**	People	PE8	Agile	101	**A**	Process	PR8	Hybrid
12	**B**	People	PE4	Predictive	102	**D**	Process	PR10	Hybrid
13	**C**	People	PE6	Hybrid	103	**D**	People	PE3	Agile
14	**D**	People	PE7	Agile	104	**B, C**	People	PE5	Agile
15	**C**	Bus. Env.	BE1	Predictive	105	**D**	Process	PR8	Agile
16	**D**	People	PE6	Predictive	106	**D**	Bus. Env.	BE4	Agile
17	**A**	Bus. Env.	BE8	Predictive	107	**1→D, 2→B, 3→C, 4→A**	Bus. Env.	BE3	Predictive
18	**B**	People	PE2	Predictive	108	**A**	Bus. Env.	BE6	Predictive
19	**A, D**	Process	PR5	Predictive	109	**C**	Bus. Env.	BE5	Agile
20	**D**	Bus. Env.	BE6	Predictive	110	**B**	Bus. Env.	BE4	Agile
21	**D**	People	PE5	Agile	111	**C**	Process	PR6	Hybrid
22	**B**	People	PE5	Agile	112	**1→A, 2→C, 3→D, 4→B**	Process	PR9	Predictive

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
23	**B**	People	PE2	Predictive	113	**D**	People	PE5	Hybrid
24	**A**	Bus. Env.	BE8	Hybrid	114	**A**	People	PE1	Predictive
25	**D**	Process	PR10	Predictive	115	**D**	People	PE7	Predictive
26	**C**	Process	PR1	Predictive	116	**D**	Process	PR3	Agile
27	**B**	People	PE2	Hybrid	117	**C**	Process	PR3	Hybrid
28	**A**	Process	PR7	Agile	118	**C**	Process	PR2	Agile
29	**C**	Process	PR7	Hybrid	119	**A**	People	PE2	Hybrid
30	**B**	Bus. Env.	BE5	Predictive	120	**A**	Process	PR8	Predictive
31	**D**	Bus. Env.	BE2	Agile	121	**1→C, 2→D, 3→B, 4→A**	People	PE4	Agile
32	**A**	Process	PR6	Hybrid	122	**C**	People	PE5	Predictive
33	**B**	Process	PR9	Hybrid	123	**A**	Bus. Env.	BE6	Agile
34	**$3,000,000**	Process	PR6	Hybrid	124	**A, E**	Bus. Env.	BE8	Agile
35	**A**	Process	PR8	Hybrid	125	**C, E**	Process	PR1	Predictive
36	**B**	Bus. Env.	BE3	Agile	126	**A**	Process	PR1	Hybrid
37	**C**	Process	PR1	Predictive	127	**A**	Process	PR5	Predictive
38	**1→A, 2→D, 3→B, 4→C**	Process	PR2	Predictive	128	**D**	Bus. Env.	BE3	Predictive
39	**C**	Process	PR2	Agile	129	**C, E**	Process	PR10	Predictive
40	**A**	Process	PR2	Predictive	130	**A, B**	People	PE3	Predictive
41	**B**	People	PE7	Agile	131	**A**	Bus. Env.	BE7	Predictive
42	**B**	Bus. Env.	BE2	Agile	132	**C**	Process	PR5	Predictive
43	**A**	Bus. Env.	BE2	Predictive	133	**D**	Bus. Env.	BE4	Predictive
44	**D**	Process	PR2	Predictive	134	**D**	People	PE4	Hybrid
45	**D**	Process	PR3	Agile	135	**D**	Bus. Env.	BE2	Agile
46	**D**	Bus. Env.	BE8	Predictive	136	**B**	Bus. Env.	BE4	Agile

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
47	**B, C**	People	PE2	Agile	137	**D**	Bus. Env.	BE5	Agile
48	**D**	Process	PR6	Predictive	138	**B**	Bus. Env.	BE3	Agile
49	**B**	Bus. Env.	BE7	Agile	139	**B**	People	PE6	Agile
50	**B**	Bus. Env.	BE7	Hybrid	140	**A**	Bus. Env.	BE1	Predictive
51	**C**	Process	PR4	Predictive	141	**B**	Process	PR5	Agile
52	**B**	Bus. Env.	BE7	Agile	142	**C**	People	PE8	Predictive
53	**C**	Process	PR9	Predictive	143	**A, D**	People	PE1	Agile
54	**C**	People	PE3	Predictive	144	**B**	Bus. Env.	BE3	Predictive
55	**B, C**	People	PE7	Agile	145	**C**	Bus. Env.	BE1	Hybrid
56	**A**	People	PE1	Hybrid	146	**C**	Process	PR6	Predictive
57	**A**	Process	PR8	Predictive	147	**D**	Process	PR6	Agile
58	**C**	Process	PR9	Predictive	148	**B**	Bus. Env.	BE5	Predictive
59	**$400,000**	Process	PR5	Predictive	149	**A**	Process	PR4	Agile
60	**A**	People	PE5	Predictive	150	**B**	Process	PR9	Hybrid
61	**D**	People	PE8	Agile	151	**A**	Process	PR1	Agile
62	**A**	People	PE3	Predictive	152	**A**	Bus. Env.	BE4	Hybrid
63	**A**	People	PE6	Hybrid	153	**A**	Process	PR6	Predictive
64	**C**	People	PE2	Agile	154	**A**	Bus. Env.	BE5	Agile
65	**A**	Bus. Env.	BE7	Hybrid	155	**D**	Process	PR3	Agile
66	**C**	Process	PR10	Agile	156	**C**	Process	PR7	Agile
67	**A**	People	PE4	Hybrid	157	**C**	Process	PR10	Predictive
68	**D**	People	PE1	Hybrid	158	**B**	Process	PR7	Predictive
69	**B**	Process	PR4	Hybrid	159	**D**	People	PE2	Agile
70	**C**	People	PE4	Agile	160	**C**	People	PE4	Predictive
71	**C**	People	PE4	Agile	161	**A**	Process	PR9	Agile

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
72	**B, C**	Bus. Env.	BE1	Agile	162	**A**	People	PE3	Agile
73	**A**	Process	PR2	Agile	163	**B**	Process	PR6	Predictive
74	**B**	People	PE7	Hybrid	164	**A**	Process	PR2	Predictive
75	**C**	Process	PR5	Hybrid	165	**D**	Process	PR1	Hybrid
76	**B**	Process	PR10	Predictive	166	**-$8,000**	Bus. Env.	BE5	Predictive
77	**C**	Process	PR3	Hybrid	167	**C**	Process	PR3	Predictive
78	**D**	People	PE3	Hybrid	168	**B**	People	PE5	Hybrid
79	**A**	People	PE3	Agile	169	**B**	Process	PR1	Predictive
80	**B**	Bus. Env.	BE6	Agile	170	**A**	Bus. Env.	BE7	Agile
81	**D**	Process	PR3	Predictive	171	**A**	People	PE8	Hybrid
82	**B**	Process	PR2	Hybrid	172	**D**	People	PE1	Predictive
83	**B**	Process	PR7	Predictive	173	**D**	People	PE1	Agile
84	**C, D**	Process	PR7	Predictive	174	**A**	People	PE2	Predictive
85	**D**	People	PE6	Agile	175	**D**	Bus. Env.	BE1	Agile
86	**A**	Bus. Env.	BE1	Hybrid	176	**A**	People	PE1	Agile
87	**B**	Process	PR4	Agile	177	**D**	People	PE7	Predictive
88	**B**	People	PE8	Predictive	178	**B**	Bus. Env.	BE6	Hybrid
89	**B**	Process	PR4	Hybrid	179	**D**	Bus. Env.	BE3	Hybrid
90	**B**	Process	PR5	Predictive	180	**C**	People	PE3	Agile

Detailed Explanations

Q1 — Answer: C · *People · PE6 Manage stakeholder expectations · Predictive*

Correct: C. Inform the customer promptly, explaining the impact and the recovery options being considered

Bad news should be communicated early, with options. Waiting reduces the customer's ability to plan and erodes trust.

Q2 — Answer: B · *People · PE8 Plan and manage communication · Predictive*

Correct: B. 30

With 9 people there are 9 × 8 / 2 = 36 channels; with 12 there are 12 × 11 / 2 = 66. The increase is 30.

Q3 — Answer: B · *People · PE4 Engage stakeholders · Predictive*

Correct: B. Meet the executive to understand their priorities and link the project to them

Moving a stakeholder from neutral to supportive requires targeted engagement that connects the project to their interests. Flooding them with information or using authority does not build genuine support, and waiting leaves too little time.

Q4 — Answer: D · *Process · PR8 Plan and manage schedule · Predictive*

Correct: D. 12 days; two critical paths exist, increasing schedule risk

Path A-B-D-E = 3 + 4 + 2 + 3 = 12 and path A-C-E = 3 + 6 + 3 = 12. Two critical paths mean a delay on either path delays the project, increasing risk.

Q5 — Answer: B, D · *Business Environment · BE4 Remove impediments and manage issues · Predictive*

Correct: B. A target date for resolution / D. An owner responsible for resolving the issue

Issues are current problems, so the log tracks owner, actions, target dates and status. Probability applies to risks, not issues.

Q6 — Answer: C · *Process · PR1 Develop an integrated project management plan and plan delivery · Hybrid*

Correct: C. Identify the dependencies and integration points and align releases with the milestones

Integration in hybrid projects is achieved by managing dependencies and synchronising key points, not by forcing one method on both teams or waiting until problems surface.

Q7 — Answer: D · *Process · PR9 Evaluate project status · Agile*

Correct: D. Raise it at the daily scrum to identify impediments or unrecorded progress

A flat burndown can signal blockers, stories that are too big, or simply unupdated tasks. The team should inspect it and adapt, starting at the daily scrum.

Q8 — Answer: D · *Process · PR4 Plan and manage resources · Predictive*

Correct: D. Assess the impact on the schedule, including float and the critical path

The first step is to understand the impact: if the affected activities have enough float, the end date may not change. Decisions about alternatives, penalties or communication follow from the analysis.

Q9 — Answer: C · *People · PE3 Lead the project team · Hybrid*

Correct: C. Facilitate a blameless review that focuses on systemic causes and improvement actions

A blameless review builds psychological safety and finds the system-level causes (processes, testing, tooling) that allowed the outage. Blame and silence both prevent learning.

Q10 — Answer: C · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct: C. Investigate the cause, since the pattern suggests the process may be out of control

Under the rule of seven, seven consecutive points on one side of the mean indicate a non-random pattern that should be investigated, even though no point is outside the limits.

Q11 — Answer: B · *People · PE8 Plan and manage communication · Agile*

Correct: B. Record decisions in a shared channel visible to all and agree core overlap hours

Transparent, written decision records and overlap hours make communication inclusive. A weekly summary is too slow, and relocation or headquarters-only scheduling exclude people.

Q12 — Answer: B · *People · PE4 Engage stakeholders · Predictive*

Correct: B. Add the authority to the stakeholder register, analyse its requirements and engage it promptly

A newly identified stakeholder must be recorded, analysed and engaged. Ignoring a regulatory authority risks legal and schedule consequences, and changing scope is premature before understanding its requirements.

Q13 — Answer: C · *People · PE6 Manage stakeholder expectations · Hybrid*

Correct: C. Communicate a prioritised resolution plan and report progress regularly

Visible, prioritised action with regular updates rebuilds confidence. Downplaying or hiding issues damages trust.

Q14 — Answer: D · *People · PE7 Help ensure knowledge transfer · Agile*

Correct: D. Review the lessons learned repository from similar past projects with the team

Organisational process assets such as the lessons learned repository should inform planning from the outset. Waiting, relying on memory or copying plans without analysis wastes available knowledge.

Q15 — Answer: C · *Business Environment · BE1 Define and establish project governance · Predictive*

Correct: C. Decision rights, roles and escalation paths

Effective governance starts with who decides what, within which thresholds, and how issues are escalated. Report formats and other details follow from that framework.

Q16 — Answer: D · *People · PE6 Manage stakeholder expectations · Predictive*

Correct: D. Meet the sponsor to understand their information needs and adjust the approach

Monitoring engagement means acting on signs of dissatisfaction. A conversation reveals what the sponsor needs, and the plan is updated accordingly.

Q17 — Answer: A · *Business Environment · BE8 Evaluate external business environment changes · Predictive*

Correct: A. Analyse the impact on the budget and business case and give the sponsor options

External economic changes may affect the project's viability. The PM analyses the impact and gives decision-makers options; silently cutting quality or using reserves without transparency is inappropriate.

Q18 — Answer: B · *People · PE2 Manage conflicts · Predictive*

Correct: B. Meet the functional manager to understand the need and negotiate a solution

In a matrix environment, the project manager negotiates directly with the resource owner first, understanding both needs. Refusing or escalating immediately damages the relationship, and silently accepting ignores the impact on the critical path.

Q19 — Answer: A, D · *Process · PR5 Plan and manage procurement · Predictive*

Correct: A. Send the seller formal written notice that the contract is complete / D. Settle any outstanding claims and make the final payment

Closing a contract includes settling claims, final payments, formal notice of completion and archiving records. Bidder conferences and SOW updates belong to other stages.

Q20 — Answer: D · *Business Environment · BE6 Continuous improvement · Predictive*

Correct: D. Hold a lessons learned session and apply the relevant lessons to the next phase

Lessons learned are captured throughout and applied immediately where possible, including successes worth repeating.

Q21 — Answer: D · *People · PE5 Align stakeholder expectations · Agile*

Correct: D. Clarify the purpose of the MVP and show how the roadmap builds on it using feedback

Expectations should be aligned early: an MVP is designed to validate assumptions with minimal investment, and the roadmap shows how it will evolve. Hiding limitations leads to disappointment and loss of trust.

Q22 — Answer: B · *People · PE5 Align stakeholder expectations · Agile*

Correct: B. Share the forecast and help the sponsor and product owner prioritise the launch scope

Transparent, data-based forecasts let decision-makers align expectations: in adaptive work, a fixed date usually means flexible scope, prioritised by value. Hiding the data or overcommitting damages trust and sustainability.

Q23 — Answer: B · *People · PE2 Manage conflicts · Predictive*

Correct: B. Stop the lift in line with the safety procedures until conditions are confirmed safe

When safety is at risk, a directive (forcing) approach is appropriate: follow the safety procedures and stop the work. Collaboration and compromise are valuable in many conflicts, but not when people could be harmed.

Q24 — Answer: A · *Business Environment · BE8 Evaluate external business environment changes · Hybrid*

Correct: A. Assess the law's requirements and impact with legal and compliance experts

External regulatory changes require expert analysis of their impact before changes are planned through governance and the backlog.

Q25 — Answer: D · *Process · PR10 Manage project closure · Predictive*

Correct: D. Archive them per organisational policy so they become organisational process assets

Archiving project records according to policy preserves historical information and lessons learned for future projects and audits.

Q26 — Answer: C · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: C. Rolling wave planning: detail phase 1 now and elaborate later phases as information emerges

Rolling wave planning details near-term work and keeps later work at a higher level, refining it progressively. A fully detailed plan built on guesses creates false precision; no plan at all leaves stakeholders without a roadmap.

Q27 — Answer: B · *People · PE2 Manage conflicts · Hybrid*

Correct: B. Review the agreed severity definitions with both and involve the product owner

Objective criteria (the agreed severity definitions) and the person accountable for business value (the product owner) provide a fair basis for resolution. Taking sides without criteria or delaying indefinitely does not resolve the conflict.

Q28 — Answer: A · *Process · PR7 Plan and optimize quality of products/deliverables · Agile*

Correct: A. Analyse root causes in the retrospective and strengthen the definition of done and test automation

Escaped defects signal a quality problem in the process. Root-cause analysis and building quality in (DoD, automation) address it; blame and delayed testing do not.

Q29 — Answer: C · *Process · PR7 Plan and optimize quality of products/deliverables · Hybrid*

Correct: C. Find out with the team why reviews are skipped and agree on corrective action

Quality audits examine whether processes are followed. The response is to understand the root cause and improve compliance or the process itself.

Q30 — Answer: B · *Business Environment · BE5 Plan and manage risk · Predictive*

Correct: B. As a secondary risk, to be recorded, analysed and given its own response

A risk arising directly from implementing a response is a secondary risk. It must be identified, analysed and planned for like any other risk.

Q31 — Answer: D · *Business Environment · BE2 Plan and manage project compliance · Agile*

Correct: D. Add accessibility checks to the definition of done and put any gaps in completed work on the backlog

Embedding compliance in the definition of done builds it into every increment, and existing gaps become prioritised backlog items. Waiting for complaints or the final release creates legal and rework risk.

Q32 — Answer: A · *Process · PR6 Plan and manage finance · Hybrid*

Correct: A. 0.80

CPI = EV / AC = 1,080,000 / 1,350,000 = 0.80. The project is getting 80 cents of value for every dollar spent.

Q33 — Answer: B · *Process · PR9 Evaluate project status · Hybrid*

Correct: B. Over budget and behind schedule, with CPI 0.80 and SPI 0.90

SPI = EV / PV = 1,080,000 / 1,200,000 = 0.90 (behind schedule) and CPI = 0.80 (over budget). Status reports must present both dimensions accurately.

Q34 — Answer: $3,000,000 · *Process · PR6 Plan and manage finance · Hybrid*

EAC = BAC / CPI = 2,400,000 / 0.80 = $3,000,000, an expected overrun of $600,000 that must be reported with options.

Q35 — Answer: A · *Process · PR8 Plan and manage schedule · Hybrid*

Correct: A. Crash critical-path infrastructure activities by adding resources, using the approved funds

The delay is on the critical path, the sponsor has approved funds, and the date is fixed, so crashing critical activities is appropriate. Fast-tracking testing with installation adds rework risk in a hospital setting, smoothing does not shorten the critical path, and cutting features does not address the infrastructure delay.

Q36 — Answer: B · *Business Environment · BE3 Manage and control changes · Agile*

Correct: B. The product owner and team assess it and, if urgent, take it on and renegotiate scope

Urgent work can enter a sprint, but the product owner and developers decide together and renegotiate scope to keep the sprint coherent. Only the product owner can cancel a sprint, which is rarely needed for a single defect.

Q37 — Answer: C · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: C. Hold a kickoff meeting to align stakeholders and the team on objectives, roles and the plan

The kickoff meeting launches execution by communicating objectives and roles and gaining commitment. Emailing the plan is one-way communication; immediate re-estimation is unnecessary.

Q38 — Answer: 1→A, 2→D, 3→B, 4→C · *Process · PR2 Develop and manage project scope · Predictive*

Correct pairs: 1. Project scope statement → Describes deliverables, acceptance criteria and exclusions; 2. Work breakdown structure → Hierarchical decomposition of the total scope of work; 3. WBS dictionary → Detailed information about each component of the decomposition; 4. Requirements traceability matrix → Links each requirement to its origin and to the tests that verify it

The scope statement, WBS and WBS dictionary form the scope baseline; the RTM traces requirements from their origin to delivery and testing.

Q39 — Answer: C · *Process · PR2 Develop and manage project scope · Agile*

Correct: C. The story is not done until it meets the definition of done, including automated tests

A story is done only when it meets both its acceptance criteria and the team's definition of done. Waiving the DoD creates hidden technical debt.

Q40 — Answer: A · *Process · PR2 Develop and manage project scope · Predictive*

Correct: A. Review requirement 4.2 and its acceptance criteria with the customer, using change control if needed

The first step is to clarify the requirement and acceptance criteria with the customer. If the customer's need has changed, the modification is a change request; reworking without control or forcing acceptance damages the relationship.

Q41 — Answer: B · *People · PE7 Help ensure knowledge transfer · Agile*

Correct: B. Pair or mob programming and rotating work on the module across developers

Collaborative practices spread knowledge and reduce single points of failure. Concentrating work increases the risk, and documentation alone rarely transfers enough tacit knowledge.

Q42 — Answer: B · *Business Environment · BE2 Plan and manage project compliance · Agile*

Correct: B. Consult compliance experts to understand the requirement and assess its impact with the product owner

Understanding the requirement and its impact comes first; then the product owner can prioritise the necessary work. Ignoring it or seeking an exemption is not appropriate for mandatory regulation.

Q43 — Answer: A · *Business Environment · BE2 Plan and manage project compliance · Predictive*

Correct: A. Not start the excavation until the permit is granted and adjust the schedule accordingly

Legal and regulatory compliance is not negotiable. Working without the permit exposes the organisation to legal, financial and reputational harm; the schedule must adapt instead.

Q44 — Answer: D · *Process · PR2 Develop and manage project scope · Predictive*

Correct: D. A questionnaire or survey

Surveys reach large, dispersed audiences quickly and produce data that can be analysed statistically. Interviews and shadowing do not scale, and a 3,000-person workshop is impractical.

Q45 — Answer: D · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: D. Value stream mapping

Value stream mapping visualises each step and the waiting time between steps, revealing delays and waste in the end-to-end flow.

Q46 — Answer: D · *Business Environment · BE8 Evaluate external business environment changes · Predictive*

Correct: D. Work with finance to assess the impact and consider hedging, updating the risk register

Exchange-rate exposure is an external risk. Finance experts can quantify it and propose responses such as hedging; waiting is passive acceptance without analysis.

Q47 — Answer: B, C · *People · PE2 Manage conflicts · Agile*

Correct: B. Introduce practices that make it easier to contribute, such as sharing written proposals before meetings / C. Talk privately with the developer to understand why they withdraw

Understanding the cause privately and creating safer ways to contribute address the root cause. Public confrontation damages psychological safety, accepting withdrawal lets conflict fester, and replacement is not justified.

Q48 — Answer: D · *Process · PR6 Plan and manage finance · Predictive*

Correct: D. Under budget and behind schedule

A CPI above 1 means work is costing less than planned; an SPI below 1 means less work has been completed than planned.

Q49 — Answer: B · *Business Environment · BE7 Support organizational change · Agile*

Correct: B. Desire

Awareness of the need for change exists, but desire to participate is missing. Actions should address personal motivations, such as involvement and what's in it for them.

Q50 — Answer: B · *Business Environment · BE7 Support organizational change · Hybrid*

Correct: B. Explain that a temporary dip is expected and increase support and coaching

Change models such as Satir's show a temporary performance dip before improvement. Support and coaching help people through it; reverting prematurely loses the benefits.

Q51 — Answer: C · *Process · PR4 Plan and manage resources · Predictive*

Correct: C. Apply resource smoothing within the available float

When activities have float, resource smoothing can resolve over-allocation without changing the critical path or end date. Levelling may extend the schedule unnecessarily, and overtime is not a sustainable first choice.

Q52 — Answer: B · *Business Environment · BE7 Support organizational change · Agile*

Correct: B. Coordinate with the other initiatives to assess readiness and sequence the changes

Change saturation reduces adoption. Coordinating across initiatives to sequence changes and assess readiness supports successful adoption.

Q53 — Answer: C · *Process · PR9 Evaluate project status · Predictive*

Correct: C. Report the actual status with the analysis and the recovery plan

Accurate, transparent reporting is required, even when the news is bad. "Watermelon" reporting (green outside, red inside) prevents timely decisions.

Q54 — Answer: C · *People · PE3 Lead the project team · Predictive*

Correct: C. Arrange targeted training or mentoring and agree on a short-term improvement plan with her

The root cause is a skills gap, so training or mentoring addresses it directly while keeping the person engaged. Reassignment and reporting treat symptoms and can demotivate; extending deadlines alone leaves the gap in place.

Q55 — Answer: B, C · *People · PE7 Help ensure knowledge transfer · Agile*

Correct: B. A community of practice that meets regularly to share experiences / C. Cross-team sessions to share insights and experiments from retrospectives

Communities of practice and cross-team sharing spread knowledge continuously. Personal folders, end-of-project sharing and secrecy keep knowledge siloed.

Q56 — Answer: A · *People · PE1 Develop a common vision · Hybrid*

Correct: A. Facilitate a joint session to co-create a team charter with shared goals and norms

Co-creating a team charter builds ownership of shared goals and working norms. Imposing one team's practices or a PMO standard creates resistance, and keeping separate practices with the PM as a bottleneck prevents a unified team from forming.

Q57 — Answer: A · *Process · PR8 Plan and manage schedule · Predictive*

Correct: A. Total float 1 day; free float 0 days

The critical path is A-C-E (12 days). B runs days 4–6 and D days 6–9, while E starts at day 10. B's late finish is 7, so its total float is 1. Its free float is 0, because D's early start (day 6) equals B's early finish.

Q58 — Answer: C · *Process · PR9 Evaluate project status · Predictive*

Correct: C. Report the variance and keep monitoring, since it is within the agreed threshold

Variances within the agreed threshold are reported and monitored; corrective action is triggered when the threshold is exceeded or a trend indicates it will be.

Q59 — Answer: $400,000 · *Process · PR5 Plan and manage procurement · Predictive*

Underrun = $40,000; the seller's share = 25% × 40,000 = $10,000; fee = 30,000 + 10,000 = $40,000; total = 360,000 + 40,000 = $400,000.

Q60 — Answer: A · *People · PE5 Align stakeholder expectations · Predictive*

Correct: A. Agree on acceptance criteria and quality metrics with the customer and document them

Explicit acceptance criteria and quality metrics align expectations before work starts. "Highest possible quality" invites gold plating, and waiting or ignoring the customer causes disputes.

Q61 — Answer: D · *People · PE8 Plan and manage communication · Agile*

Correct: D. Review each meeting's value with the team and remove or shorten meetings

Communication should be effective, not excessive. Inspecting meeting value with the team — and timeboxing or using asynchronous updates — balances communication with productive time.

Q62 — Answer: A · *People · PE3 Lead the project team · Predictive*

Correct: A. Review the workload with the team and present options to the sponsor for a sustainable pace

Sustained overtime harms people, quality and the project. The PM analyses the situation and offers the sponsor options (scope, schedule, resources), reflecting both accountable leadership and social sustainability.

Q63 — Answer: A · *People · PE6 Manage stakeholder expectations · Hybrid*

Correct: A. Discuss the impact with the product owner and agree how to communicate the roadmap

The PM supports the product owner in managing expectations consistently and transparently. Contradicting the product owner publicly or adding unplanned scope creates confusion and risk.

Q64 — Answer: C · *People · PE2 Manage conflicts · Agile*

Correct: C. Suggest a timeboxed spike so that the team can make the decision based on evidence

A spike turns an opinion-based debate into an evidence-based decision owned by the team, and keeps planning moving. Technical decisions belong to the developers, not the scrum master or product owner, and postponing leaves the conflict unresolved.

Q65 — Answer: A · *Business Environment · BE7 Support organizational change · Hybrid*

Correct: A. Understand the reasons for the resistance by engaging the users and their managers

Resistance often signals real concerns such as missing training, workload or usability problems. Understanding them enables targeted actions; force or blame tends to increase resistance.

Q66 — Answer: C · *Process · PR10 Manage project closure · Agile*

Correct: C. Transition support to operations, hold a retrospective and share lessons

Closing an adaptive project or release includes handing over to operations, capturing lessons and releasing the team in an orderly way.

Q67 — Answer: A · *People · PE4 Engage stakeholders · Hybrid*

Correct: A. Explain that the plan contains sensitive assessments and share a suitable summary instead

The engagement plan may contain sensitive notes about stakeholders' attitudes and strategies, so the PM uses judgment about its distribution. Sharing a suitable summary keeps transparency without harming relationships.

Q68 — Answer: D · *People · PE1 Develop a common vision · Hybrid*

Correct: D. Revisit the vision and business objectives with the team and the product owner

People need to understand why their work matters. Reconnecting the work with the vision and objectives restores purpose and may also reveal whether the module still adds value. Dismissing questions or using authority does not build shared understanding, and removing scope requires the decision-maker's involvement.

Q69 — Answer: B · *Process · PR4 Plan and manage resources · Hybrid*

Correct: B. Agree with them which single person is accountable and update the chart

Each activity should have exactly one accountable person to avoid confusion about ownership and decisions.

Q70 — Answer: C · *People · PE4 Engage stakeholders · Agile*

Correct: C. Find out why they are absent and adapt the review format or timing to their needs

Understanding why stakeholders disengage — timing, length, relevance — allows the PM to adapt engagement. Cancelling reviews or bypassing feedback weakens value delivery, and forcing attendance rarely produces useful engagement.

Q71 — Answer: C · *People · PE4 Engage stakeholders · Agile*

Correct: C. Meet the vice president and help channel requests through the product owner

The PM engages the stakeholder respectfully and redirects the requests to the product owner, protecting the team's focus and the backlog's integrity. Complying bypasses prioritisation, ignoring the requests damages the relationship, and escalation is premature.

Q72 — Answer: B, C · *Business Environment · BE1 Define and establish project governance · Agile*

Correct: B. Decisions are made at the appropriate level in a timely manner / C. Everyone knows the escalation path for issues beyond their authority

Good governance enables timely decisions at the right level with clear escalation. Centralising every decision creates bottlenecks, and governance reviewed only at the end gives no oversight.

Q73 — Answer: A · *Process · PR2 Develop and manage project scope · Agile*

Correct: A. Hold regular backlog refinement and agree on a definition of ready

Ongoing refinement and a definition of ready ensure items are understood before planning. Longer planning, heavy specifications or estimates by someone other than the team do not solve the problem.

Q74 — Answer: B · *People · PE7 Help ensure knowledge transfer · Hybrid*

Correct: B. Involve the support team in the final iterations through shadowing and runbooks

Early involvement transfers knowledge gradually and builds the support team's confidence. A document dump at go-live or open-ended project support are ineffective.

Q75 — Answer: C · *Process · PR5 Plan and manage procurement · Hybrid*

Correct: C. Buying, because the break-even point is 20 months and the servers are needed for 24

Break-even: 30,000 + 500m = 2,000m → m = 20 months. For 24 months, buying costs 30,000 + 12,000 = $42,000 versus $48,000 for leasing.

Q76 — Answer: B · *Process · PR10 Manage project closure · Predictive*

Correct: B. Resolve the claim through negotiation or the agreed dispute process

Contracts are closed after claims have been settled — preferably through negotiation, then alternative dispute resolution if needed.

Q77 — Answer: C · *Process · PR3 Help ensure value-based delivery · Hybrid*

Correct: C. Make the debt and its impact visible so the product owner can prioritise it

Transparency allows the product owner to make an informed value decision, balancing features with debt reduction. Hidden work and unilateral decisions undermine trust.

Q78 — Answer: D · *People · PE3 Lead the project team · Hybrid*

Correct: D. Facilitate onboarding of the new members and a refresh of the team's working agreements

Changing membership often moves teams back to the storming stage. The leader helps the team re-form by onboarding new members and revisiting the team charter, rather than removing people or taking over decisions.

Q79 — Answer: A · *People · PE3 Lead the project team · Agile*

Correct: A. Work with the security department to resolve the delay, escalating if needed

Removing impediments the team cannot remove itself is a core servant-leadership responsibility. Workarounds that bypass security controls are inappropriate, and passively waiting or dropping work does not solve the problem.

Q80 — Answer: B · *Business Environment · BE6 Continuous improvement · Agile*

Correct: B. Vary the formats and make sure agreed actions are followed through

Fresh formats renew engagement, and visible follow-through shows that retrospectives matter. Forcing participation or reducing frequency weakens continuous improvement.

Q81 — Answer: D · *Process · PR3 Help ensure value-based delivery · Predictive*

Correct: D. Planning a phased handover of completed floors where safety and regulations allow

Even in predictive projects, delivering usable increments early can realise value sooner. Safety and regulatory conditions must be satisfied before each handover.

Q82 — Answer: B · *Process · PR2 Develop and manage project scope · Hybrid*

Correct: B. Stop the informal additions and route requests through change control

Uncontrolled additions are scope creep, especially risky under a fixed-scope contract. Requests should be evaluated through change control so that impacts and contract implications are considered.

Q83 — Answer: B · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct: B. Explain that low grade is acceptable if requirements are met; low quality is not

Grade and quality are different: a low-grade product that meets requirements is acceptable, while failing to meet requirements is a quality problem.

Q84 — Answer: C, D · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct: C. Testing a sample of finished units / D. Inspecting welds against the specification

Quality control inspects and tests deliverables. Audits and process analysis are quality assurance; training is a prevention activity.

Q85 — Answer: D · *People · PE6 Manage stakeholder expectations · Agile*

Correct: D. Add the feedback to the product backlog for the product owner to prioritise

Feedback at reviews is valuable input for the backlog; the product owner decides its priority. The team should also improve story clarification (examples, prototypes) to reduce such gaps.

Q86 — Answer: A · *Business Environment · BE1 Define and establish project governance · Hybrid*

Correct: A. Agree approved use with governance, security and legal stakeholders before using it

Responsible AI use needs governance for data protection, confidentiality and accountability. Absence of a policy is not permission; a permanent ban gives up legitimate benefits.

Q87 — Answer: B · *Process · PR4 Plan and manage resources · Agile*

Correct: B. Plan the sprint based on the reduced capacity and select less work accordingly

Capacity planning adjusts the amount of work to the people available, keeping a sustainable pace and quality.

Q88 — Answer: B · *People · PE8 Plan and manage communication · Predictive*

Correct: B. Use written summaries, visual aids and explicit confirmation of understanding after discussions

Reducing noise in communication — through written confirmation, visuals and checking understanding — addresses language barriers. Assuming understanding or switching to email only does not solve the problem.

Q89 — Answer: B · *Process · PR4 Plan and manage resources · Hybrid*

Correct: B. Reassess the approach, such as a small safety stock or second supplier, using cost-benefit analysis

Resource strategies should be adjusted based on evidence. A cost-benefit analysis of safety stock or alternative suppliers balances inventory cost against downtime.

Q90 — Answer: B · *Process · PR5 Plan and manage procurement · Predictive*

Correct: B. Ensure the conflict of interest is disclosed and the member does not evaluate that bid

Fairness requires disclosure of conflicts of interest and independence in evaluation. Disqualifying the bidder would be unfair to it, and manipulating scores is unethical.

Q91 — Answer: C · *Business Environment · BE8 Evaluate external business environment changes · Agile*

Correct: C. Reassess the backlog priorities in light of the new market information

Adaptive planning uses new market information to reprioritise. Sticking rigidly to the roadmap, copying blindly or cancelling without analysis are not value-focused responses.

Q92 — Answer: D, E · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: D. Change in successful online transactions per customer / E. Percentage of active customers using the feature

Adoption and business outcomes measure value. Story points, hours and meetings measure activity, not value.

Q93 — Answer: C · *Process · PR4 Plan and manage resources · Predictive*

Correct: C. Evaluate the impact on schedule and quality, then negotiate or plan mitigation such as mentoring

When preferred resources are not available, the PM assesses the impact, negotiates and plans mitigation (training, mentoring, adjusted estimates), documenting the decision.

Q94 — Answer: B · *People · PE6 Manage stakeholder expectations · Predictive*

Correct: B. Explain the impact analysis openly and explore alternatives such as phasing or reduced scope

Transparency and options help the customer make an informed decision. Manipulating the estimate is dishonest, absorbing the cost creates uncontrolled scope, and refusing dialogue damages the relationship.

Q95 — Answer: C · *Process · PR8 Plan and manage schedule · Predictive*

Correct: C. Fast-track design and procurement and manage the added rework risk

Fast tracking overlaps sequential activities and adds risk but little cost, which matches the constraint of no extra budget. Crashing adds cost; reducing inspections compromises quality.

Q96 — Answer: C · *Process · PR8 Plan and manage schedule · Agile*

Correct: C. 10

Average velocity = (18 + 24 + 21) / 3 = 21 points. 210 / 21 = 10 sprints.

Q97 — Answer: A · *People · PE8 Plan and manage communication · Hybrid*

Correct: A. An interactive session with the departments, followed by a written summary

Complex changes that affect people's work need interactive communication to allow questions and build understanding, supported by a written record. Push or pull methods alone are insufficient.

Q98 — Answer: C · *Business Environment · BE2 Plan and manage project compliance · Hybrid*

Correct: C. Stop the practice, inform the data protection officer and use anonymised data

Non-compliance with data protection policy must be stopped and reported through the proper channel, then corrected. Hiding the issue or continuing increases the exposure.

Q99 — Answer: C · *Business Environment · BE2 Plan and manage project compliance · Predictive*

Correct: C. Explain the gap openly, provide the evidence available and fix record-keeping

Honesty is a mandatory ethical standard. Falsifying or backdating records is fraud; the right response is transparency and a corrective action to prevent recurrence.

Q100 — Answer: D · *Business Environment · BE5 Plan and manage risk · Hybrid*

Correct: D. Follow up with the risk owner to implement the response and update the register

Planned responses only reduce risk if they are implemented. The risk owner must act, and the register should reflect the current status.

Q101 — Answer: A · *Process · PR8 Plan and manage schedule · Hybrid*

Correct: A. A date around 22 June, explaining the confidence levels behind it

Simulation results express confidence levels. An announced date with high confidence should be near the P85 result, with the reasoning communicated transparently.

Q102 — Answer: D · *Process · PR10 Manage project closure · Hybrid*

Correct: D. Close the project: document status and reasons, close contracts per their terms, capture lessons

Terminated projects still need orderly closure, including contract termination according to its clauses, knowledge capture and release of resources.

Q103 — Answer: D · *People · PE3 Lead the project team · Agile*

Correct: D. Delegating

High competence and high commitment call for a delegating style with low direction and low support. Directing or coaching would be inappropriate for a self-reliant expert.

Q104 — Answer: B, C · *People · PE5 Align stakeholder expectations · Agile*

Correct: B. A transparent backlog and roadmap that stakeholders can see / C. Frequent demonstrations of working increments

Seeing working software regularly and having visibility of priorities keep expectations aligned with reality. A fixed scope contradicts adaptive delivery, and infrequent or filtered reporting creates surprises.

Q105 — Answer: D · *Process · PR8 Plan and manage schedule · Agile*

Correct: D. Lead time

Lead time runs from the request to delivery (the customer's view). Cycle time runs from the start of work to completion; throughput counts items completed per period.

Q106 — Answer: D · *Business Environment · BE4 Remove impediments and manage issues · Agile*

Correct: D. Work with IT operations to streamline provisioning, such as self-service

Servant leaders remove systemic impediments by working with other departments. Personal accounts bypass security and finance controls; blaming or simply accepting the delay does not solve the problem.

Q107 — Answer: 1→D, 2→B, 3→C, 4→A · *Business Environment · BE3 Manage and control changes · Predictive*

Correct pairs: 1. Configuration identification → Defines which items are placed under configuration control; 2. Configuration status accounting → Records and reports the current state of controlled items; 3. Configuration verification and audit → Confirms items meet requirements and approved changes were implemented; 4. Change log → Lists change requests and their status

Configuration management identifies, tracks and verifies controlled items; the change log records change requests and decisions.

Q108 — Answer: A · *Business Environment · BE6 Continuous improvement · Predictive*

Correct: A. Use an improved version on the project and propose the update to the PMO

Improving organisational process assets helps the whole organisation, not just this project. Raising it with the PMO ensures the template is updated properly.

Q109 — Answer: C · *Business Environment · BE5 Plan and manage risk · Agile*

Correct: C. Run a timeboxed spike to test the library against the expected load

A spike reduces technical uncertainty early and cheaply. Waiting or deciding on popularity leaves a significant risk unaddressed.

Q110 — Answer: B · *Business Environment · BE4 Remove impediments and manage issues · Agile*

Correct: B. Escalate it to the right decision-maker with impact data and options

When an impediment is beyond the team's and scrum master's authority, it should be escalated with evidence and options. Ignoring it or improvising priorities leaves the root cause in place.

Q111 — Answer: C · *Process · PR6 Plan and manage finance · Hybrid*

Correct: C. Perform funding limit reconciliation and reschedule work to stay within the limit

Funding limit reconciliation aligns the timing of planned expenditures with funding constraints, which may require moving work.

Q112 — Answer: 1→A, 2→C, 3→D, 4→B · *Process · PR9 Evaluate project status · Predictive*

Correct pairs: 1. "40 of 50 test cases have been executed" → Work performance data; 2. "Testing is two days behind the plan" → Work performance information; 3. Monthly dashboard prepared for the steering committee → Work performance report; 4. "The estimate at completion is $1.2 million" → Forecast

Raw observations are data; data compared with the plan is information; compiled documents for decision-makers are reports; EAC is a forecast of future performance.

Q113 — Answer: D · *People · PE5 Align stakeholder expectations · Hybrid*

Correct: D. Discuss realistic expectations with data and propose a pilot to measure the impact

Aligning expectations requires honest, evidence-based discussion. A pilot provides data on real benefits. Blindly accepting or rejecting the claim are both poor choices.

Q114 — Answer: A · *People · PE1 Develop a common vision · Predictive*

Correct: A. Review the charter's objectives and success criteria with all parties to agree on priorities

The charter's objectives and success criteria provide a shared reference for balancing competing priorities. Optimising in silos, forcing a single winner or postponing alignment all increase the risk of rework and conflict later.

Q115 — Answer: D · *People · PE7 Help ensure knowledge transfer · Predictive*

Correct: D. Ensure the contracted knowledge transfer activities are completed before final acceptance

Knowledge transfer should be a contracted deliverable verified before final acceptance and payment. Deferring it or relying on self-study creates operational risk.

Q116 — Answer: D · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: D. Re-examining the enhancements and reprioritising toward higher-value items

Usage data is evidence about value. Continuing to invest in a little-used feature because work has started is sunk-cost thinking.

Q117 — Answer: C · *Process · PR3 Help ensure value-based delivery · Hybrid*

Correct: C. Release a minimum viable product to validate demand before investing in the full product

An MVP validates the key assumption — demand — with minimal investment, reducing the risk of building something customers do not want. A regional roll-out of the full product still invests in everything before learning.

Q118 — Answer: C · *Process · PR2 Develop and manage project scope · Agile*

Correct: C. Split the story into smaller stories that each still deliver user value

Large stories should be split into smaller, independently valuable slices (for example, by workflow step or data variation). Splitting by technical layer produces items that deliver no value on their own.

Q119 — Answer: A · *People · PE2 Manage conflicts · Hybrid*

Correct: A. Compromise

Each party gave up something to reach a partial, acceptable solution under time pressure — the definition of compromise. Collaboration would have found a solution satisfying both needs fully.

Q120 — Answer: A · *Process · PR8 Plan and manage schedule · Predictive*

Correct: A. Discretionary

A preferred sequence that is not required by the nature of the work is a discretionary (soft logic) dependency. Such dependencies are the usual candidates for fast tracking.

Q121 — Answer: 1→C, 2→D, 3→B, 4→A · *People · PE4 Engage stakeholders · Agile*

Correct pairs: 1. High power, high interest → Manage closely; 2. High power, low interest → Keep satisfied; 3. Low power, high interest → Keep informed; 4. Low power, low interest → Monitor

Stakeholders with high power and interest are managed closely; high power but low interest are kept satisfied; low power but high interest are kept informed; and low power, low interest are monitored.

Q122 — Answer: C · *People · PE5 Align stakeholder expectations · Predictive*

Correct: C. Review the scope statement and its exclusions with the customer to clarify what was agreed

Revisiting the documented scope clarifies expectations first. If the customer still needs training, a change request can then be raised; delivering it informally creates scope creep.

Q123 — Answer: A · *Business Environment · BE6 Continuous improvement · Agile*

Correct: A. Help the team pick one or two improvements with owners and track them next sprint

Focusing on a few owned, visible actions turns retrospectives into real continuous improvement. Cancelling or delegating improvement decisions removes team ownership.

Q124 — Answer: A, E · *Business Environment · BE8 Evaluate external business environment changes · Agile*

Correct: A. Rising interest rates that may reduce customer demand / E. A proposed data protection law that would affect the product

PESTLE covers political, economic, social, technological, legal and environmental factors outside the organisation. Velocity, reorganisations and the definition of done are internal.

Q125 — Answer: C, E · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: C. Schedule baseline / E. Change management plan

Baselines and subsidiary plans, including the change management plan, are components of the project management plan. Logs and registers are project documents.

Q126 — Answer: A · *Process · PR1 Develop an integrated project management plan and plan delivery · Hybrid*

Correct: A. Plan the missing transition activities, assess their impact and submit a change request

Transition activities are part of planning delivery. Because the plan is baselined, adding work with schedule and cost impact goes through change control after impact analysis.

Q127 — Answer: A · *Process · PR5 Plan and manage procurement · Predictive*

Correct: A. Review the seller's performance against the contract and agree corrective actions formally

Contract administration starts with reviewing performance data and engaging the seller through the formal channel to agree corrections. Termination or withholding payments are later steps that must follow contract terms.

Q128 — Answer: D · *Business Environment · BE3 Manage and control changes · Predictive*

Correct: D. Update the baseline, change log and affected documents, and inform the stakeholders concerned

Approved changes must be reflected in baselines and logs so that performance is measured correctly and everyone works from the same plan. The change itself was approved; only the documentation is missing.

Q129 — Answer: C, E · *Process · PR10 Manage project closure · Predictive*

Correct: C. A summary of performance against the scope, schedule, cost and quality objectives / E. A summary of how the business benefits will be realised and measured after the project

The final report summarises performance against objectives and how the intended benefits will be achieved. Personal ratings, raw logs and new charters do not belong in it.

Q130 — Answer: A, B · *People · PE3 Lead the project team · Predictive*

Correct: A. Give recognition soon after the achievement, describing specifically what was done well / B. Adapt the form of recognition to individual and cultural preferences

Effective recognition is timely, specific and appropriate to the person and culture. Delayed, win-lose or purely monetary recognition is less effective and can harm collaboration.

Q131 — Answer: A · *Business Environment · BE7 Support organizational change · Predictive*

Correct: A. Create a sense of urgency

Kotter's first step is establishing urgency, followed by forming a guiding coalition and developing and communicating the vision.

Q132 — Answer: C · *Process · PR5 Plan and manage procurement · Predictive*

Correct: C. Firm fixed price

When scope is well defined, a firm fixed-price contract is appropriate and places the cost risk on the seller.

Q133 — Answer: D · *Business Environment · BE4 Remove impediments and manage issues · Predictive*

Correct: D. Record the issue in the issue log, assign an owner and analyse its impact

Issues are logged, owned and analysed before decisions are made about schedule changes or communication. Blame does not solve the problem.

Q134 — Answer: D · *People · PE4 Engage stakeholders · Hybrid*

Correct: D. As a definitive stakeholder requiring the highest priority

Stakeholders possessing all three salience attributes are definitive and deserve the most attention. Dormant stakeholders have only power; dependent stakeholders lack power; demanding stakeholders have only urgency.

Q135 — Answer: D · *Business Environment · BE2 Plan and manage project compliance · Agile*

Correct: D. Turn it into prioritised backlog items and acceptance criteria with compliance experts

Compliance requirements are mandatory and must be built into the product. Translating them into backlog items and acceptance criteria, with expert input, lets the product owner prioritise them appropriately. Waiting or treating them as optional risks non-compliance.

Q136 — Answer: B · *Business Environment · BE4 Remove impediments and manage issues · Agile*

Correct: B. Work with the security team on a faster review approach, escalating if needed

Removing impediments the teams cannot remove themselves is a servant-leader responsibility. Options include embedding a security architect, pre-approved design patterns or a dedicated review slot. Bypassing security controls is unacceptable, and passive waiting ignores the impediment.

Q137 — Answer: D · *Business Environment · BE5 Plan and manage risk · Agile*

Correct: D. Run a spike on an alternative provider now and define a switching trigger

With a 40% probability and a significant impact, a proactive response is justified: a spike reduces uncertainty and prepares a contingent response with a clear trigger. Dropping a mandatory regulatory requirement is not an option, and passive acceptance leaves the go-live date exposed.

Q138 — Answer: B · *Business Environment · BE3 Manage and control changes · Agile*

Correct: B. Add it to the product backlog for the product owner to weigh against regulatory work

In an adaptive project, new requests go to the product backlog, where the product owner prioritises them by value and urgency — here against mandatory regulatory work. Developers should not take work directly from stakeholders.

Q139 — Answer: B · *People · PE6 Manage stakeholder expectations · Agile*

Correct: B. Meet the stakeholder, share progress data and agree how they will get updates

Direct engagement addresses the stakeholder's real concerns and expectations, and an agreed update mechanism prevents recurrence. Data alone, intermediaries or ignoring the complaint will not rebuild confidence.

Q140 — Answer: A · *Business Environment · BE1 Define and establish project governance · Predictive*

Correct: A. Follow the escalation path in the governance plan, such as the sponsor's delegate

Governance frameworks define escalation routes and delegates for exactly this situation. Acting beyond authority or simply waiting are both poor choices.

Q141 — Answer: B · *Process · PR5 Plan and manage procurement · Agile*

Correct: B. Fixed price per sprint with an early cancellation option

Fixed-price increments with an early cancellation clause support changing priorities and stopping when sufficient value is delivered. A fixed price for the full scope contradicts the need for flexibility.

Q142 — Answer: C · *People · PE8 Plan and manage communication · Predictive*

Correct: C. Check who may release confidential information per the communications plan

The communications management plan specifies who may release confidential information. Following it balances transparency with contractual and legal obligations.

Q143 — Answer: A, D · *People · PE1 Develop a common vision · Agile*

Correct: A. Connect each sprint goal explicitly to the product goal during sprint planning and review / D. Keep an up-to-date product roadmap visible to the whole team

Linking sprint goals to the product goal and keeping the roadmap transparent reinforce the vision continuously. A one-time message fades quickly, separate goals fragment the team, and hiding the roadmap undermines alignment.

Q144 — Answer: B · *Business Environment · BE3 Manage and control changes · Predictive*

Correct: B. Communicate the decision and reasons, log it and explain the escalation route

Decisions are communicated with their rationale and recorded. If the customer disagrees, the governance framework defines how a decision can be appealed or escalated.

Q145 — Answer: C · *Business Environment · BE1 Define and establish project governance · Hybrid*

Correct: C. The governance body defined for changes to contractual milestones, such as the CCB

Product owners decide backlog priorities within their authority, but changes that affect contractual or baselined commitments must follow the governance defined for them.

Q146 — Answer: C · *Process · PR6 Plan and manage finance · Predictive*

Correct: C. The remaining work must be done 25% more efficiently than planned, so the BAC is at risk

A TCPI above 1 means future efficiency must exceed planned efficiency. A value of 1.25 is usually unrealistic, so the PM should present a revised forecast and options.

Q147 — Answer: D · *Process · PR6 Plan and manage finance · Agile*

Correct: D. Share the $20,000 gap with the sponsor and product owner and discuss options

Six sprints cost $270,000, leaving a $20,000 gap. Early transparency lets decision-makers choose between scope, funding and timing options.

Q148 — Answer: B · *Business Environment · BE5 Plan and manage risk · Predictive*

Correct: B. Transfer

A performance bond shifts the financial impact of non-performance to a third party (the surety), which is risk transfer.

Q149 — Answer: A · *Process · PR4 Plan and manage resources · Agile*

Correct: A. Have developers help with testing and build cross-functional skills

Swarming on bottlenecks and developing T-shaped skills improve flow. Starting more work increases WIP, and separate testing sprints delay feedback.

Q150 — Answer: B · *Process · PR9 Evaluate project status · Hybrid*

Correct: B. Work in progress is increasing, which suggests a bottleneck and longer cycle times

A widening in-progress band shows that work is being started faster than it is finished, a sign of a bottleneck and rising cycle times.

Q151 — Answer: A · *Process · PR1 Develop an integrated project management plan and plan delivery · Agile*

Correct: A. Hold release planning using the prioritised backlog and the team's velocity

Release planning uses backlog priorities and empirical velocity to forecast what is likely to be delivered. Detailed task schedules are premature, and promises without data or waiting until the end mismanage expectations.

Q152 — Answer: A · *Business Environment · BE4 Remove impediments and manage issues · Hybrid*

Correct: A. Ensure the risk owner executes the contingency plan and manage the situation as an issue

Once a risk occurs, it becomes an issue and the planned response is executed. Starting from scratch ignores the preparation already done.

Q153 — Answer: A · *Process · PR6 Plan and manage finance · Predictive*

Correct: A. An analogous estimate based on the earlier centre, presented as a range

Early estimates use analogous techniques and are expressed as ranges (ROM, about −25% to +75%). Bottom-up and definitive estimates require detail that does not yet exist.

Q154 — Answer: A · *Business Environment · BE5 Plan and manage risk · Agile*

Correct: A. Enhance the opportunity

Assigning strong resources increases the probability that the opportunity is realised, which is enhancing. Exploiting would make it certain; sharing would involve a third party.

Q155 — Answer: D · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: D. Feature 2

WSJF scores: Feature 1 = 2.0; Feature 2 = 4.0; Feature 3 = 1.5; Feature 4 = 1.0. Feature 2 has the highest score, so it delivers the most value per unit of effort.

Q156 — Answer: C · *Process · PR7 Plan and optimize quality of products/deliverables · Agile*

Correct: C. Pareto chart

A Pareto chart ranks defect categories by frequency, showing the vital few causes responsible for most defects.

Q157 — Answer: C · *Process · PR10 Manage project closure · Predictive*

Correct: C. Obtain formal written acceptance of the deliverables

Formal acceptance must be obtained before closing. Releasing resources, archiving and celebrating come after acceptance is secured.

Q158 — Answer: B · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct: B. Prevention, such as design reviews and training

Warranty claims are external failure costs, the most expensive category. Prevention reduces the defects that cause them; more inspection helps but is less effective than preventing defects.

Q159 — Answer: D · *People · PE2 Manage conflicts · Agile*

Correct: D. Speak privately with each member and remind them of the working agreements

Addressing personal conflict privately and early, using the team's own agreements, is the most respectful and effective first step. Public discussion can embarrass people, cancelling retrospectives removes an improvement mechanism, and HR involvement is for serious or persistent cases.

Q160 — Answer: C · *People · PE4 Engage stakeholders · Predictive*

Correct: C. Meet community representatives to listen to their concerns and share mitigation plans

Early, respectful engagement with affected communities reduces opposition and may surface legitimate concerns. Relying solely on permits or legal threats tends to escalate conflict and reputational risk.

Q161 — Answer: A · *Process · PR9 Evaluate project status · Agile*

Correct: A. Make progress visible through information radiators and invite them to sprint reviews

Information radiators and regular reviews provide transparency without constant interruptions. Forbidding contact damages relationships; daily emails create overhead.

Q162 — Answer: A · *People · PE3 Lead the project team · Agile*

Correct: A. Model openness about mistakes and thank people who raise problems early

Psychological safety grows when leaders model vulnerability and reward early disclosure. Surveillance and threats increase fear and make problems even less visible.

Q163 — Answer: B · *Process · PR6 Plan and manage finance · Predictive*

Correct: B. Request use of the management reserve through the agreed governance process

Unidentified risks (unknown-unknowns) are covered by management reserve, which requires management approval and a change to the cost baseline. Contingency reserve is for identified risks.

Q164 — Answer: A · *Process · PR2 Develop and manage project scope · Predictive*

Correct: A. Organise the WBS by deliverables and define these activities later in the schedule

The WBS is a deliverable-oriented decomposition of scope. Activities are derived from work packages when the schedule is developed.

Q165 — Answer: D · *Process · PR1 Develop an integrated project management plan and plan delivery · Hybrid*

Correct: D. Explain the regulatory need and tailor a lean but compliant configuration approach

Tailoring must respect mandatory requirements. Regulated products need controlled configurations; the PM works with the team to make the approach efficient while keeping compliance.

Q166 — Answer: -$8,000 · *Business Environment · BE5 Plan and manage risk · Predictive*

EMV threat = 0.20 × −100,000 = −20,000; EMV opportunity = 0.30 × 40,000 = +12,000; combined = −$8,000.

Q167 — Answer: C · *Process · PR3 Help ensure value-based delivery · Predictive*

Correct: C. Agree baseline and target KPIs in the benefits plan and measure them after go-live

Value is demonstrated by measuring outcomes against a baseline, with a benefit owner continuing measurement after go-live. Delivery metrics and opinions do not prove the benefit.

Q168 — Answer: B · *People · PE5 Align stakeholder expectations · Hybrid*

Correct: B. Facilitate a workshop with both directors using the business case and regulations

The PM facilitates alignment using objective references — the business case and mandatory requirements — and escalates to the sponsor if the directors cannot agree. Taking sides or overloading the team avoids the real alignment problem.

Q169 — Answer: B · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: B. Predictive, with detailed up-front planning and formal change control

Stable requirements, a high cost of change and strict certification favour a predictive approach. Adaptive or flow-based approaches add little value when the scope is fixed and changes are costly.

Q170 — Answer: A · *Business Environment · BE7 Support organizational change · Agile*

Correct: A. Assess readiness: training, support arrangements and leadership sponsorship

A readiness assessment identifies gaps in training, support and sponsorship so that they can be addressed before rollout.

Q171 — Answer: A · *People · PE8 Plan and manage communication · Hybrid*

Correct: A. A concise dashboard of milestones, release progress, risks and decisions needed

Communications should be tailored to the audience: executives need an integrated, concise summary. Raw detail, fragmented reports or undocumented verbal updates do not meet their needs.

Q172 — Answer: D · *People · PE1 Develop a common vision · Predictive*

Correct: D. Work with the sponsor to define measurable objectives and success criteria

Charters should contain measurable objectives and success criteria (for example, a target customer satisfaction score). The PM collaborates with the sponsor to define them; leaving them vague or defining them alone creates misalignment.

Q173 — Answer: D · *People · PE1 Develop a common vision · Agile*

Correct: D. Product box exercise

In a product box exercise, participants design the box the product would be sold in, forcing them to focus on its key benefits and creating a shared vision. The other techniques serve quality analysis, scope definition and quantitative risk analysis.

Q174 — Answer: A · *People · PE2 Manage conflicts · Predictive*

Correct: A. Meet the other project manager to explore scheduling options based on both projects' needs

Peers should first try to resolve resource conflicts collaboratively — for example by splitting slots or resequencing work. If they cannot agree, escalation to the portfolio level is appropriate. Grabbing the resource or buying new equipment without analysis is not the best first step.

Q175 — Answer: D · *Business Environment · BE1 Define and establish project governance · Agile*

Correct: D. Agree tailored governance with the PMO, such as release-level gates using sprint review evidence

Governance should be tailored to the delivery approach while still giving oversight. Agreeing lighter evidence with the PMO meets both needs; ignoring the policy or overloading the team does not.

Q176 — Answer: A · *People · PE1 Develop a common vision · Agile*

Correct: A. Facilitate a vision session with the product owner and agree team working agreements

A shared vision and working agreements are the foundation of a new team. The product owner owns the vision, and the scrum master facilitates. Starting without alignment wastes a sprint, assigning by department undermines cross-functional work, and a memo is one-way communication that rarely creates shared understanding.

Q177 — Answer: D · *People · PE7 Help ensure knowledge transfer · Predictive*

Correct: D. Pair the engineer with a successor now, combining job shadowing with documented procedures

Tacit knowledge is best transferred through interaction over time, supported by documentation. Last-minute manuals, later reverse-engineering or relying on informal favours are risky.

Q178 — Answer: B · *Business Environment · BE6 Continuous improvement · Hybrid*

Correct: B. Check results against the expected improvement, then adopt, adjust or abandon it

After Plan and Do comes Check (measure the effect) and then Act (standardise or adjust). Changing many things at once makes it impossible to know what worked.

Q179 — Answer: D · *Business Environment · BE3 Manage and control changes · Hybrid*

Correct: D. The request should be documented and assessed through the change control process

Even small changes to baselined, contract-based work must be assessed and approved, because their impact (testing, documentation, contract) may be larger than it seems.

Q180 — Answer: C · *People · PE3 Lead the project team · Agile*

Correct: C. Coach the team on self-organisation and help them choose their own tasks

Self-organising teams decide how to do their work. Assigning tasks creates dependency on a single person and undermines ownership; the servant leader coaches the team to build this capability.

Score Analysis

Count your correct answers in each domain and task, then compute the percentage. A multiple-response or matching question counts as correct only if **every** part is right (as on the real exam).

Domain	Questions	Your correct	%
People	59		
Process	74		
Business Environment	47		
Total	**180**		

Task	Questions (numbers)
PE1 — Develop a common vision	7 (56, 68, 114, 143, 172, 173, 176)
PE2 — Manage conflicts	8 (18, 23, 27, 47, 64, 119, 159, 174)
PE3 — Lead the project team	9 (9, 54, 62, 78, 79, 103, 130, 162, 180)
PE4 — Engage stakeholders	8 (3, 12, 67, 70, 71, 121, 134, 160)
PE5 — Align stakeholder expectations	7 (21, 22, 60, 104, 113, 122, 168)
PE6 — Manage stakeholder expectations	7 (1, 13, 16, 63, 85, 94, 139)
PE7 — Help ensure knowledge transfer	6 (14, 41, 55, 74, 115, 177)
PE8 — Plan and manage communication	7 (2, 11, 61, 88, 97, 142, 171)
PR1 — Develop an integrated project management plan and plan delivery	8 (6, 26, 37, 125, 126, 151, 165, 169)
PR2 — Develop and manage project scope	8 (38, 39, 40, 44, 73, 82, 118, 164)
PR3 — Help ensure value-based delivery	8 (45, 77, 81, 92, 116, 117, 155, 167)
PR4 — Plan and manage resources	7 (8, 51, 69, 87, 89, 93, 149)
PR5 — Plan and manage procurement	7 (19, 59, 75, 90, 127, 132, 141)
PR6 — Plan and manage finance	8 (32, 34, 48, 111, 146, 147, 153, 163)
PR7 — Plan and optimize quality of products/deliverables	7 (10, 28, 29, 83, 84, 156, 158)
PR8 — Plan and manage schedule	8 (4, 35, 57, 95, 96, 101, 105, 120)
PR9 — Evaluate project status	7 (7, 33, 53, 58, 112, 150, 161)
PR10 — Manage project closure	6 (25, 66, 76, 102, 129, 157)
BE1 — Define and establish project governance	6 (15, 72, 86, 140, 145, 175)
BE2 — Plan and manage project compliance	6 (31, 42, 43, 98, 99, 135)
BE3 — Manage and control changes	6 (36, 107, 128, 138, 144, 179)
BE4 — Remove impediments and manage issues	6 (5, 106, 110, 133, 136, 152)

Task	Questions (numbers)
BE5 — Plan and manage risk	7 (30, 100, 109, 137, 148, 154, 166)
BE6 — Continuous improvement	5 (20, 80, 108, 123, 178)
BE7 — Support organizational change	6 (49, 50, 52, 65, 131, 170)
BE8 — Evaluate external business environment changes	5 (17, 24, 46, 91, 124)

How to read your result (self-assessment guide — PMI does not publish a fixed pass mark; the real exam reports *Above Target / Target / Below Target / Needs Improvement* per domain):

Your %	Indicative rating	What to do
80% or more	Above Target	You are ready. Keep practising timing.
70–79%	Target	Likely pass. Review every missed question and its domain.
60–69%	Below Target	Re-study the weak domains in the Study Guide before the next exam.
under 60%	Needs Improvement	Go back to the Study Guide chapters and the Question Bank first.