PMP® Demo Exam 02

Based on the *PMBOK® Guide – Eighth Edition* and the PMP® Examination Content Outline (July 2026)

Item	Real exam	This demo exam
Questions	180 (170 scored + 10 unscored pretest)	180 (all scored)
Time	240 minutes	240 minutes
Breaks	Two optional 10-minute breaks	After Q60 and after Q120
Domains	People 33% · Process 41% · Business Environment 26%	Same weighting
Approaches	~40% predictive, ~60% agile/hybrid	Same mix

How to take this exam: set a timer for 240 minutes, sit somewhere quiet, and answer every question without notes. Write your answers on paper (question number + letter). There is no penalty for guessing, so never leave a question blank. Pace yourself at about **80 seconds per question** — you should be near Q60 at 80 minutes and Q120 at 160 minutes. Only after finishing, check the Answer Key and read the explanations, then complete the score analysis.

Question types: most questions have one best answer. Multiple-response questions say how many options to choose. Matching questions ask you to pair items with options. Fill-in-the-blank questions need a number. Case-study sets share one scenario across several questions.

On screen: the same exam runs in the PMP Exam Simulator (`04_PMP_Exam_Simulator.html`), which times it, scores it by domain and task, and then gives you a PDF with the correct answer and the explanation for every question you missed.

Section 1 — Questions 1 to 60

Question 1. At the kickoff meeting for a 40-store retail refit, what should the project manager emphasise to build a common understanding?

- **A.** Objectives, success criteria, roles, and how decisions will be made
- **B.** The penalties that will apply to team members who miss their assigned deadlines
- **C.** The project manager's personal approach and preferences for managing the project
- **D.** The detailed technical specifications of every fixture to be installed in each store

Question 2. Two team members are arguing loudly about a minor issue. Emotions are running high, and neither is listening. Which approach is most appropriate at this moment?

- **A.** Compromise by asking each of them to give up half of what they want
- **B.** Withdraw temporarily to allow a short cooling-off period first
- **C.** Smooth the issue by telling them their disagreement is not important
- **D.** Force a decision immediately so that the argument stops in front of the team

Question 3. After resource levelling, the project end date moves out by three weeks, and the sponsor is unhappy. What should the project manager do?

- **A.** Accept the new date and inform the sponsor that nothing can be done
- **B.** Undo the levelling and return to the original schedule, even though it is over-allocated
- **C.** Ask the over-allocated people to work double shifts for three weeks
- **D.** Present options with trade-offs, such as more resources or re-prioritised work

Question 4. An NGO is planning a rural water project. The donors define success as the number of wells built, the local government as compliance with district plans, and community leaders as reliable water access for every household. What should the project manager do?

- **A.** Use the donors' definition, since the donors are funding the entire water project
- **B.** Ask the local government to decide, since the project must follow district plans
- **C.** Record all three definitions separately and report against each one independently
- **D.** Facilitate a workshop to agree shared objectives and success measures

Question 5. To prepare cost and resource estimates, the project manager wants a hierarchical list of resources by category and type. Which artifact should be created?

- **A.** Resource breakdown structure
- **B.** Responsibility assignment matrix
- **C.** Organisational breakdown structure
- **D.** Work breakdown structure

Question 6. The team needs to record important technical design decisions so that future developers understand why they were made. Which approach is most suitable?

- **A.** Short decision records stored in the team's shared repository
- **B.** Detailed minutes of every meeting sent by email to the team
- **C.** A formal report to the steering committee for each decision
- **D.** Verbal explanations from the architect when someone asks

Question 7. Customers are delighted by a new "one-click reorder" feature, although none of them asked for it. In the Kano model, how is this feature classified today?

- **A.** A performance (linear) feature
- **B.** An excitement (delighter) feature
- **C.** A basic (must-be) feature
- **D.** An indifferent feature

Question 8. In a retrospective, the team reports poor coordination with the UX designers and suggests trying a shared Kanban board with them for two sprints. What should the scrum master do?

- **A.** Ask the product owner to decide whether the team may try the board
- **B.** Implement the board permanently without waiting to see the results
- **C.** Reject the idea, since UX designers are not part of the Scrum team
- **D.** Support the experiment and agree how success will be judged

Question 9. The customer expects the first prototype of a medical device to be completely free of defects. The prototype is meant for early usability testing. What should the project manager do?

- **A.** Accept the expectation and add extra testing to the prototype phase
- **B.** Clarify the prototype's purpose and agree suitable acceptance criteria
- **C.** Delay the prototype until it can be delivered completely free of any defects
- **D.** Tell the customer that defects in prototypes are not the project's concern

Question 10. Community leaders in the villages where a health programme will operate have not attended any project meetings held in the capital. What should the project manager do?

- **A.** Proceed without their involvement, since the ministry has approved the project
- **B.** Ask the donors to require the community leaders' attendance at the meetings
- **C.** Engage them locally, in their language and through respected intermediaries
- **D.** Continue holding meetings in the capital and send them the meeting minutes

Question 11. The project is closing, but its business benefits will be realised over the next 18 months. What should the project manager ensure?

- **A.** The project remains open until all benefits have been fully realised
- **B.** Benefit tracking is formally handed over to the business benefit owner
- **C.** Benefit tracking is dropped, since the deliverables have been accepted
- **D.** The team members continue to measure benefits in their spare time

Question 12. Which statement about the cost baseline is correct?

- **A.** It includes all reserves, so the project manager can use any of them without approval
- **B.** It is the total budget, including the funding the organisation holds back for other projects
- **C.** The approved time-phased budget, including contingency but not management reserves
- **D.** It excludes contingency reserves, which are kept by the sponsor for unknown risks

Question 13. Which two situations are impediments that the scrum master should help remove? (Choose two.)

- **A.** The team lacks access to a test environment
- **B.** Deciding which stories to include in the sprint

- **C.** Ordering the product backlog by value
- **D.** A month-long approval process for buying a test tool the team needs
- **E.** Writing the code for the most complex story

Question 14. Project A has an NPV of $120,000 and an IRR of 15%. Project B has an NPV of $150,000 and an IRR of 12%. Both exceed the 10% cost of capital, and only one can be funded. Which should be selected if the goal is to maximise value?

- **A.** Project A, because it has the higher IRR
- **B.** Project B, because it has the higher NPV
- **C.** Both, by splitting the available funds
- **D.** Neither, because their IRRs are too low

Question 15. The software release cannot be deployed until the city inspects and approves the new data-centre power supply. How should this dependency be classified and handled?

- **A.** As a discretionary dependency that the team can remove by fast tracking
- **B.** As an internal dependency fully under the project team's control
- **C.** As a lag that the team can shorten by assigning more developers
- **D.** As an external dependency to be tracked and coordinated with the city

Question 16. A product vision statement reads: "Be the best fitness app." The team finds it hard to use for decisions. What should the product owner do?

- **A.** Keep the statement, since a short and ambitious vision motivates the team to work harder
- **B.** Replace the vision with a detailed list of all the features planned for the next two years
- **C.** Ask the developers to write their own visions and use whichever version receives most votes
- **D.** Refine it to state the target users, their need and the key differentiating benefit

Question 17. The product team plans to submit a device for certification in three months, but the regulator's typical review time suggests six months. Expectations differ widely. What should the project manager do?

- **A.** Engage the regulator early to agree the evidence needed and realistic review milestones
- **B.** Keep the three-month target internally, since a shorter target motivates the team
- **C.** Submit in three months and hope the regulator reviews the application faster than usual
- **D.** Wait for the regulator's feedback after submission before adjusting the plan

Question 18. Match each requirement with its type.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. "Increase online sales by 15% within a year"	**A.** Non-functional requirement
2. "Store managers need a daily stock report"	**B.** Business requirement
3. "The system shall calculate delivery charges by postcode"	**C.** Stakeholder requirement
4. "The system shall be available 99.9% of the time"	**D.** Functional requirement

Question 19. Within an agile governance model, who decides the order of the product backlog, and within what limits?

- **A.** The scrum master, who balances the requests of all the stakeholders
- **B.** The sponsor, who must approve every change to the order of the backlog
- **C.** The product owner, within organisational guardrails
- **D.** The developers, who choose the items that are most interesting to build

Question 20. A product team is funded for the next quarter as a fixed-capacity team. How should financial performance be reported to the sponsor?

- **A.** The number of story points completed, converted into a cost per point only
- **B.** Spend against the funding, together with the outcomes delivered
- **C.** Nothing until the end of the quarter, since the budget is fixed in advance
- **D.** Hours logged by each developer compared with the original task estimates

Question 21. A factory automation project will change several jobs on the production line. Union representatives have asked for information but have not yet been involved. What should the project manager do?

- **A.** Share information with the union only when the law requires the organisation to do so
- **B.** Wait until the equipment is installed before involving the union in any discussions about jobs
- **C.** Ask human resources to manage all communication with the union on the project's behalf
- **D.** Engage the union representatives early and involve them in planning the changes to the jobs

Question 22. The finance department and the operations department each expect the new reports in a different format and level of detail. What should the project manager do?

- **A.** Ask the developers to choose the format that is easiest to implement for both departments
- **B.** Design the reports according to the finance department's needs, since finance funds the project
- **C.** Build two complete versions of every report so that each department gets what it wants
- **D.** Clarify each department's needs and agree on the formats with both before design continues

Question 23. The agile team's integration testing is blocked because another department's predictive project has delayed an interface it promised to deliver. What should the project manager do?

- **A.** Ask the agile team to build the interface themselves without informing the other department
- **B.** Coordinate with the other project manager, escalating through governance if needed
- **C.** Report the other department to the sponsor as the cause of the team's delay
- **D.** Wait until the other project delivers the interface before testing anything further

Question 24. The organisation announces a restructuring that changes several department heads involved in the project. What should the project manager do?

- **A.** Continue with the current engagement plan until the restructuring is complete
- **B.** Ask the sponsor to manage all of the new department heads personally
- **C.** Re-identify stakeholders and update the register and engagement plan
- **D.** Postpone stakeholder engagement until the next phase gate review

Question 25. Management expects the team's velocity to double after adding four developers to a team of five. What should the project manager do?

- **A.** Explain that onboarding and coordination limit early gains, and forecast realistically
- **B.** Confirm the expectation, since doubling the team should double the velocity within a sprint
- **C.** Ask the new developers to start immediately on separate features to maximise output
- **D.** Report velocity per developer so that management can see each person's contribution

Question 26. The sponsor approved a revised schedule baseline after a major scope change. What should the project manager do next regarding stakeholders?

- **A.** Communicate the new baseline and the reasons for it to all affected stakeholders
- **B.** Update the documents quietly and let stakeholders notice the new dates themselves
- **C.** Wait until the next quarterly report to mention the revised schedule
- **D.** Inform only the project team, since external stakeholders do not need to know

Question 27. BAC = $600,000, EV = $240,000, AC = $300,000, CPI = 0.80 and SPI = 0.75. If both cost and schedule performance are expected to influence the remaining work, what is the EAC?

- **A.** $660,000
- **B.** $750,000
- **C.** $800,000
- **D.** $900,000

Question 28. Stakeholders in three countries have received inconsistent messages about the project's go-live date from different team members. What should the project manager do?

- **A.** Ask all team members to stop communicating with stakeholders in other countries
- **B.** Set a single source of information and agree who issues official updates
- **C.** Wait until the go-live date is final before communicating anything further
- **D.** Send each country a separate update written by its local team members

Question 29. The sponsor asks the project manager to add a feature immediately and says no paperwork is needed because the sponsor is funding the project. What should the project manager do?

- **A.** Assess the impact and record the change through the change control process
- **B.** Refuse the request, since the scope baseline has already been approved
- **C.** Ask the team to add the feature without updating any of the baselines
- **D.** Add the feature immediately, since the sponsor has the authority to change scope

Question 30. The project is introducing a new digital tool across 30 sales offices. Which group should the project manager engage first to accelerate adoption?

- **A.** Everyone equally, with a single announcement email
- **B.** Early adopters who can champion the tool
- **C.** Laggards, so that resistance is eliminated first
- **D.** Only senior managers, since others will follow them

Question 31. Internal auditors ask the agile team for evidence that requirements were tested before release. The team has never produced such documentation. What is the best approach?

- **A.** Ask the product owner to sign a statement that everything was tested

- **B.** Tell the auditors that agile teams do not produce documentation
- **C.** Produce a large set of documents once a year, just before the audit
- **D.** Build lightweight test evidence into the definition of done

Question 32. After a change was approved, a team member asks why the schedule, budget and test plans were all updated too. What is the best explanation?

- **A.** Every change requires the whole project management plan to be rewritten from scratch
- **B.** The change control board updates documents at random to keep the team informed
- **C.** Only the scope baseline should have changed, so the other updates were a mistake
- **D.** Integrated change control keeps all affected plans and baselines consistent

Question 33. During sprint planning, the developers decide among themselves who will work on which stories. A functional manager asks the project manager to assign the work instead. What should the project manager do?

- **A.** Let the functional manager assign the stories during the next sprint planning
- **B.** Ask the product owner to assign the stories according to their priority order
- **C.** Explain that the team self-organises and that this improves ownership and flow
- **D.** Assign the stories, since the functional manager is responsible for the developers

Question 34. The project manager will leave the company in three weeks, halfway through the project. A successor has been named. What should the outgoing project manager do?

- **A.** Send the successor access to the project folders on the last day
- **B.** Delay the departure until the project has been completed
- **C.** Ask the team to brief the successor after the project manager has left
- **D.** Prepare a structured handover and introduce the successor to stakeholders

Question 35. An activity has an optimistic estimate of 4 days, a most likely estimate of 7 days and a pessimistic estimate of 16 days. What are its PERT estimate and standard deviation?

- **A.** 8 days and 4 days
- **B.** 7 days and 3 days
- **C.** 9 days and 2 days
- **D.** 8 days and 2 days

Question 36. A new developer joins an established Scrum team mid-release. What is the most effective way to bring the developer up to speed?

- **A.** Give the developer two weeks to read all of the documentation alone
- **B.** Pair the developer with experienced team members on real backlog items
- **C.** Assign the developer only simple bug fixes until the release is complete
- **D.** Ask the developer to observe the team for a full sprint before contributing

Question 37. A shift in the market means the product strategy must pivot from small businesses to large enterprises. The team has been building for small businesses for six months. What should the project manager do?

- **A.** Keep the team focused on the current backlog until the new strategy has been fully detailed
- **B.** Update the vision with the sponsor and product owner and explain the reasons
- **C.** Ask the team to continue building both versions of the product until the market becomes clear

- **D.** Announce the new target market by email and ask the team to adjust their work accordingly

Question 38. A senior developer refuses to pair-program with junior colleagues, although the team agreed to try pairing for knowledge sharing. Tension is growing. What should the scrum master do first?

- **A.** Remind the senior developer in the next daily scrum that the team agreed to pair
- **B.** Ask the senior developer's manager to require participation in pair programming
- **C.** Drop the pairing experiment, since the most experienced developer does not support it
- **D.** Talk privately with the senior developer to understand the concerns about pairing

Question 39. How do agile teams typically manage identified risks within their normal workflow?

- **A.** Risk responses become backlog items prioritised alongside features
- **B.** Risks are ignored, since short iterations eliminate all project risks
- **C.** Risks are recorded once at the start and reviewed only at release closure
- **D.** Risks are managed only by the project sponsor outside the team's workflow

Question 40. A project reports EV = $300,000, PV = $250,000 and AC = $330,000. How is it performing?

- **A.** Behind schedule and over budget
- **B.** Ahead of schedule and over budget
- **C.** Ahead of schedule and under budget
- **D.** Behind schedule and under budget

Question 41. A fixed price incentive fee contract has a target cost of $200,000, a target profit of $20,000, a buyer/seller share ratio of 70/30 and a ceiling price of $230,000. The actual cost is $180,000. What is the final price paid? (Answer in dollars.)

(Fill in the blank.)

Answer: _____

Question 42. Stories regularly enter sprints without clear acceptance criteria, causing rework and disputes at the sprint review. What should the team agree on?

- **A.** A practice of accepting all stories that the developers consider complete
- **B.** A rule that the scrum master writes acceptance criteria during the sprint
- **C.** A definition of ready requiring acceptance criteria before the sprint
- **D.** A longer sprint review in which the acceptance criteria are written afterwards

Question 43. An approved scope change adds three weeks of work to the critical path. What should the project manager do with the schedule baseline?

- **A.** Update the baseline to reflect the approved change and communicate it
- **B.** Create a second, informal schedule that includes the extra work only
- **C.** Ask the team to absorb the three weeks without changing the baseline
- **D.** Keep the original baseline and report the change as a negative variance

Case Study — Brightmart loyalty app

Brightmart, a retail chain, is building a customer loyalty app with one Scrum team working in two-week sprints. The fully loaded team cost is **$40,000 per sprint**.

Data	Value
Remaining release backlog	360 story points
Velocity, last four sprints	28, 32, 30, 30
Remaining budget	$440,000

The marketing vice president wants the app launched before the holiday season, which is **10 sprints** away. The release burnup chart shows that the total-scope line has risen by 60 points over the last three sprints, mainly because of new requests from marketing.

Questions 44–47 refer to this case.

Question 44. *(Case study: Brightmart loyalty app)* Based on the average velocity, how many sprints are needed to complete the remaining release backlog?

- **A.** 10
- **B.** 11
- **C.** 12
- **D.** 13

Question 45. *(Case study: Brightmart loyalty app)* At the current pace and cost, what is the estimated cost to complete the remaining release backlog? (Answer in dollars.)

(Fill in the blank.)

Answer: _____

Question 46. *(Case study: Brightmart loyalty app)* The launch date before the holiday season cannot move. What is the best way to deliver value by that date?

- **A.** The launch includes all 360 points, with testing reduced in the last sprints to save time
- **B.** The marketing vice president selects the features, since marketing requested the date
- **C.** The team increases its velocity to 36 points per sprint by working overtime until launch
- **D.** The product owner prioritises the most valuable features that fit about 300 points

Question 47. *(Case study: Brightmart loyalty app)* How should the project manager use the burnup chart in the next stakeholder review?

- **A.** Hide the scope line so that stakeholders focus on the work the team has already completed
- **B.** Present only the velocity figures, since the burnup chart is meant for the team's own use
- **C.** Show how the added scope pushes out the forecast and agree how to manage scope
- **D.** Replace the burnup chart with a burndown chart, which does not show changes in total scope

Question 48. What does the change management plan, a component of the project management plan, describe?

- **A.** Which changes the sponsor has already approved for the project
- **B.** How the organisation will help users adopt the project's deliverables

- **C.** How the team will change its working practices after each retrospective
- **D.** How change requests are submitted, evaluated, approved and incorporated

Question 49. A recently formed team argues frequently about coding standards and tools, and velocity is unstable. Which stage of team development is the team most likely in, and what should the leader do?

- **A.** Forming; make all decisions for the team until it stabilises
- **B.** Adjourning; prepare to release team members to other projects
- **C.** Storming; coach the team and facilitate agreements on standards
- **D.** Performing; delegate fully and stay out of the discussions

Question 50. A department head is angry because a design change affecting her team was approved without her being informed. What should the project manager do?

- **A.** Acknowledge the gap, explain the change and involve her in future
- **B.** Explain that the change control board approved it, so no further discussion is needed now
- **C.** Reverse the change to restore the department head's trust in the project team
- **D.** Ask the sponsor to explain the change to her, since the sponsor chairs the change board

Question 51. Before preparing a request for proposal, the project manager wants to learn what solutions the market can offer and roughly how much they cost. Which document should be issued?

- **A.** Letter of intent
- **B.** Request for quotation
- **C.** Request for information
- **D.** Purchase order

Question 52. A recurring defect in a manufacturing process has resisted several quick fixes. Which structured approach is best suited to finding and eliminating its root cause?

- **A.** A new procurement process
- **B.** A larger management reserve
- **C.** A Six Sigma DMAIC project
- **D.** A stakeholder engagement plan

Question 53. While integrating the plans, the project manager notices that the risk management plan assumes a 10% contingency reserve, but the cost management plan includes no contingency. What should the project manager do?

- **A.** Keep both plans as they are, since each was approved by a different expert
- **B.** Remove the contingency from the risk plan so it matches the cost plan
- **C.** Let the sponsor decide later if any identified risk actually occurs
- **D.** Align the plans so that reserves are consistent across the integrated plan

Question 54. Every release breaks features that previously worked, and manual regression testing takes a week. Which practice would help most?

- **A.** Asking customers to report broken features after release
- **B.** Automated regression tests run in a continuous integration pipeline
- **C.** A longer manual test phase at the end of every release
- **D.** Freezing all changes to existing features so that nothing can break again

Question 55. Two critical-path activities can be crashed. Activity P: normal 10 days for $20,000; crash 7 days for $29,000. Activity Q: normal 8 days for $15,000; crash 6 days for $19,000. Which activity should be crashed first?

- **A.** Activity P, because it saves more days
- **B.** Activity Q, because it is shorter
- **C.** Activity Q, at $2,000 per day saved
- **D.** Activity P, at $3,000 per day saved

Question 56. A research project has highly uncertain scope. The buyer wants to reward the seller based on its own evaluation of qualities such as innovation and responsiveness. Which contract type fits?

- **A.** Firm fixed price
- **B.** Fixed price incentive fee
- **C.** Cost plus award fee
- **D.** Time and materials with a cap

Question 57. Which two elements should a project governance framework define? (Choose two.)

- **A.** Approval thresholds for decisions and changes
- **B.** The coding style guide for each developer
- **C.** The colours used in the project dashboard
- **D.** The team's preferred lunch schedule
- **E.** Escalation procedures for issues and risks

Question 58. A building inspection finds that the fire escape stairs do not comply with the building code. The client wants to open the building next week. What should the project manager do?

- **A.** Correct the non-compliance and arrange a re-inspection before opening
- **B.** Ask the client to sign a waiver accepting responsibility for the stairs
- **C.** Open the building as planned and correct the stairs during the first month
- **D.** Ask the inspector to approve the stairs temporarily, given the deadline

Question 59. The new warehouse process has been implemented and is working. According to Lewin's model, what is needed now?

- **A.** Change: move people to the new process with training and support
- **B.** Unfreeze: create readiness for the change by explaining why it is needed
- **C.** Refreeze: reinforce the new process with policies and measures
- **D.** Restart: return to the old process to compare results

Question 60. The contract allows the buyer to withhold 5% of the payments until a punch list of minor defects is completed. The seller asks for full payment now. What should the project manager do?

- **A.** Withhold the full final payment until the seller completes the punch list
- **B.** Ask the seller to complete the punch list without any further payment
- **C.** Follow the contract and release the retained amount after the punch list
- **D.** Release the full payment to maintain a good relationship with the seller

> ☕ **Optional 10-minute break.** In the real exam, once you start a break you cannot return to the questions of the previous section, so review flagged questions before you go.

Section 2 — Questions 61 to 120

Question 61. Which metric best indicates whether the quality of an agile team's releases is improving?

- **A.** Number of meetings held
- **B.** Hours worked per sprint
- **C.** Escaped defects per release
- **D.** Story points per sprint

Question 62. The steering committee wants a small set of indicators to monitor a hybrid project. Which combination is most appropriate?

- **A.** The full list of backlog items and their story points
- **B.** Each developer's daily logged hours and the number of emails sent per week
- **C.** Milestone status, release burnup, budget versus actuals, and top risks
- **D.** Only the Gantt chart for the predictive part of the project

Question 63. During validation, the customer accepts a deliverable but notes two minor cosmetic defects to be fixed. What should the project manager do?

- **A.** Ignore the defects, since the customer has accepted the deliverable
- **B.** Record the conditional acceptance and schedule the defect repairs
- **C.** Submit a change request to remove cosmetic quality from the scope
- **D.** Refuse the acceptance until the two defects have been corrected

Question 64. The contract requires monthly progress reports in a specific format, but the team stopped producing them three months ago to save time. What should the project manager do?

- **A.** Ask the customer to remove the reporting clause from the contract retroactively
- **B.** Produce three backdated reports and send them as if they had been sent on time
- **C.** Continue without the reports, since the customer has not complained so far
- **D.** Resume the required reports and discuss the gap openly with the customer

Question 65. A new pricing engine is ready for one product category, while other categories need several more months. How can the project deliver value sooner?

- **A.** Wait until all categories are ready so that customers see a consistent product
- **B.** Release the engine for the ready category to a pilot group and gather feedback
- **C.** Release the engine to all customers immediately with incomplete categories
- **D.** Postpone the pilot until the sponsor approves the complete solution design

Question 66. The design phase of a three-phase project is complete. What should the project manager do to close the phase?

- **A.** Start the construction phase at once to avoid losing momentum on site
- **B.** Confirm the deliverables are accepted, capture lessons and get approval to proceed
- **C.** Archive the design documents and wait for the sponsor to contact the team about next steps
- **D.** Release the design team immediately so that their costs stop accumulating on the project

Question 67. The team rarely uses the lessons learned register, although it contains many entries. What should the project manager do?

- **A.** Stop maintaining the register, since the team does not use it
- **B.** Require each team member to read the whole register once per month
- **C.** Delete old entries so that the register becomes shorter and easier to read
- **D.** Make lessons easy to find and review relevant ones briefly at planning sessions

Question 68. The product owner asks why the team wants to build a story map for the new booking service. What is the main purpose of a story map?

- **A.** To arrange stories along the user journey and slice them into releases
- **B.** To assign each user story to the developer who will implement it
- **C.** To calculate the story points that the team can complete per sprint
- **D.** To record the dependencies between the project's work packages

Question 69. A buyer agrees to pay a higher rate if the vendor delivers increments early and a lower rate if they are late, to share both risk and reward. Which agile contract approach is this?

- **A.** Graduated fixed price
- **B.** Early cancellation option
- **C.** Not-to-exceed time and materials
- **D.** Dynamic scope option

Question 70. A manufacturer is implementing an ERP system. Configuration of the modules will benefit from frequent user feedback, while data migration and the cut-over weekend require a precise, rehearsed sequence. Which approach fits best?

- **A.** Predictive for everything, since ERP systems are large and complex installations
- **B.** Adaptive for everything, including an exploratory approach to the cut-over weekend
- **C.** Kanban for everything, with the cut-over handled as an ordinary card on the board
- **D.** Hybrid: iterative configuration with a predictive plan for migration and cut-over

Question 71. The project has formally closed, but stakeholders keep sending enhancement requests to the former team. What should happen to these requests?

- **A.** The former project team implements them informally as small favours
- **B.** They are added to the closed project's scope by the former project manager
- **C.** They go to the product backlog or a new initiative
- **D.** They are rejected permanently, since the product is now complete

Question 72. At a phase gate, the updated business case shows that the expected annual savings have fallen from $2 million to $400,000 because of a change in energy prices. What should the project manager do?

- **A.** Present the updated business case and options to the steering committee
- **B.** Recalculate the business case using the old energy prices to keep it positive
- **C.** Continue to the next phase, since the gate was planned months in advance
- **D.** Cut the remaining budget by 80% without consulting the sponsor

Question 73. Two versions of the same design specification are being used on site, and the contractors are building different things. Which practice should have prevented this?

- **A.** Benchmarking
- **B.** Resource levelling
- **C.** Stakeholder mapping
- **D.** Configuration management

Question 74. An economic downturn forces the sponsor to cut the product budget by 30%. What should the product owner do?

- **A.** Reprioritise the backlog for the most valuable outcomes within budget
- **B.** Keep the same scope and ask the team to work faster to absorb the cut
- **C.** Stop development entirely until the economy recovers
- **D.** Cut every feature by 30% so that all stakeholders share the reduction

Question 75. A compliance-driven logging feature adds no visible value for customers, so the product owner keeps ranking it low. The regulation takes effect in four months. How should it be prioritised?

- **A.** As a high priority, since meeting the mandatory deadline protects the product
- **B.** As a low priority, since customers will not notice whether the logging feature exists
- **C.** As an optional item, to be implemented only if the team has spare capacity this year
- **D.** As a separate project, to be delivered by the compliance department after the deadline

Question 76. Two vendors blame each other for a failed integration between their systems. Each says the other's interface does not follow the specification. What should the project manager do?

- **A.** Ask the procurement department to choose which vendor is responsible based on the contracts
- **B.** Ask the internal team to fix the integration, since the vendors cannot agree with each other
- **C.** Review the integration logs against the interface specification together with both vendors
- **D.** Withhold payment from both vendors until one of them accepts responsibility for the failure

Question 77. Two of the four qualified suppliers of a key material have merged, reducing competition. What should the project manager do?

- **A.** Reassess the procurement strategy and related supply risks
- **B.** Ignore the merger, since the remaining suppliers are still qualified
- **C.** Award the contract immediately to the merged company to secure capacity early
- **D.** Ask the merged company to split again so that competition is restored

Question 78. During the daily scrum, a developer mentions an impediment: the test data server is down. What should the scrum master do during the meeting?

- **A.** Ignore it, since the developer did not ask for help explicitly
- **B.** Note it and work on removing it right after the daily scrum
- **C.** Stop the daily scrum and solve the problem with all developers present
- **D.** Ask the developer to solve the problem alone after the meeting

Question 79. Testing each fire extinguisher requires discharging it, which destroys it. How should the project verify the quality of a batch?

- **A.** Rely on the supplier's word

- **B.** Test every extinguisher
- **C.** Use statistical sampling
- **D.** Skip testing for this batch

Question 80. The data protection regulation gives customers the right to have their personal data erased. The product does not yet support this. What should the team do?

- **A.** Consult the data protection officer and add prioritised erasure backlog items
- **B.** Ask the legal department to tell customers that erasure is not technically possible
- **C.** Delete customer data manually whenever a request arrives, without changing the product
- **D.** Wait until the first customer request arrives before deciding what to build

Question 81. The daily scrum has turned into a status report in which each developer reports to the project manager. What should the scrum master do?

- **A.** Ask the project manager to run the daily scrum more strictly and shorten each update
- **B.** Replace the daily scrum with a written status report sent to the project manager
- **C.** Coach the developers to focus on progress toward the sprint goal and talk to each other
- **D.** Allow the practice to continue, since the project manager needs the information

Question 82. A retail chain will roll out a new point-of-sale system to 200 stores. What delivery plan would best reduce risk?

- **A.** Letting each store decide when to install the system based on its own priorities
- **B.** A pilot in a few stores, followed by waves of stores using the lessons learned
- **C.** A single nationwide switch-over on one weekend to minimise the total disruption
- **D.** Installing the system in the largest stores first, since they generate the most revenue

Question 83. The organisation's PMO wants to evolve from enforcing templates to helping teams deliver value with both predictive and agile approaches. Which model best describes this evolution?

- **A.** A controlling PMO that adds more mandatory templates for agile teams
- **B.** A directive PMO that manages all projects and project managers directly
- **C.** A supportive PMO that stops providing any guidance or standards
- **D.** A value delivery office that coaches teams and focuses on outcomes

Question 84. Lessons learned from the first phase show that duration estimates were consistently 20% too optimistic. What should the project manager do for the next phase?

- **A.** Record the lesson for future projects only, not for this one
- **B.** Keep the same estimating approach, since every phase is different
- **C.** Use the lessons to calibrate the estimating approach
- **D.** Add 20% to every estimate without discussing it with the team

Question 85. In design meetings, one experienced engineer dominates the discussion, and others have stopped contributing. What should the project manager do?

- **A.** Tell the engineer in front of the group to stop dominating the design discussions
- **B.** Use facilitation that invites all voices and talk to the engineer privately
- **C.** Exclude the engineer from future design meetings so that others can speak freely
- **D.** Let the engineer continue, since the most experienced person usually has the best ideas

Question 86. After the organisation introduces AI coding assistants, some team members worry that their jobs are at risk and are reluctant to use the tools. What should the project manager do?

- **A.** Reassure the team that no jobs will ever change, without checking with management
- **B.** Tell the team that the tools are optional and avoid discussing their concerns further
- **C.** Discuss the concerns openly and involve the team in how AI supports their work
- **D.** Make the use of AI assistants mandatory and track each person's usage statistics weekly

Question 87. Several stakeholders are frustrated that their backlog items have not been started after three months. What should the product owner do?

- **A.** Explain the priorities and involve stakeholders in future prioritisation
- **B.** Remove the stakeholders' items from the backlog, since they are unlikely to be built
- **C.** Move the stakeholders' items to the top of the backlog to reduce their frustration
- **D.** Ask the team to work on the stakeholders' items secretly in their spare time

Question 88. An accident occurs on the construction site, and a worker is injured. After ensuring that the worker receives medical care, what should the project manager do regarding communication?

- **A.** Post a detailed description of the accident on social media to show transparency
- **B.** Ask the team not to discuss the accident with anyone until the project is completed
- **C.** Wait until the internal investigation is complete before informing anyone outside the team
- **D.** Follow the crisis communication plan and inform authorities and stakeholders

Question 89. The team wants to move from two-week to four-week sprints because large stories rarely finish within two weeks. What should the scrum master advise?

- **A.** Move to six-week sprints so that the team has even more room to finish stories
- **B.** Keep the short cadence and work with the product owner to split stories smaller
- **C.** Agree to four-week sprints so that the large stories can be completed in one sprint
- **D.** Let unfinished stories roll over automatically and count them as half done

Question 90. A supplier's components are failing incoming inspection at a high rate. What should the project manager do?

- **A.** Stop buying from the supplier immediately and start a new procurement
- **B.** Inspect only half as many components to reduce the reported failure rate
- **C.** Work with the supplier on root causes and contractual corrective action
- **D.** Accept the components anyway to avoid delaying assembly on the production line

Question 91. Team members in Asia complain that all meetings are held at times convenient only for the European office, while European members say late meetings are impossible for them. What should the project manager do?

- **A.** Ask the Asian team members to join from home late at night when needed
- **B.** Facilitate a team agreement such as rotating meeting times
- **C.** Keep the current schedule, since most of the stakeholders are based in Europe
- **D.** Split the team into two separate teams that never need to meet together

Question 92. During a sprint review, several developers admit they cannot explain how their stories contribute to the product goal. What should the scrum master do?

- **A.** Ask the sponsor to explain the business case to the developers at the next all-hands meeting
- **B.** Ask the product owner to restate the product goal and link each sprint goal to it
- **C.** Tell the developers that understanding the product goal is the product owner's job only
- **D.** Add a slide about the company's mission statement to the start of every sprint review

Question 93. Developers report that builds on their laptops take 40 minutes, slowing every story. They have already tried the usual optimisations. What should the scrum master do?

- **A.** Make the case for faster build infrastructure and pursue it with management
- **B.** Ask the developers to buy faster laptops with their own money and claim them later
- **C.** Ask the developers to start more stories in parallel while their builds are running
- **D.** Accept the slow builds as a constraint and reduce the sprint commitment permanently

Question 94. In planning poker, testers consistently estimate stories much higher than developers, causing friction. What should the team do?

- **A.** Have the testers and developers explain their assumptions and re-estimate together
- **B.** Average all estimates automatically so that the disagreement disappears from discussion
- **C.** Use only the developers' estimates, since developers do most of the work on stories
- **D.** Let the scrum master choose the final estimate whenever the team disagrees on a story

Question 95. In a factory, the production manager refuses to stop the line for the equipment installation planned next week, because orders are high. The project engineer insists the stoppage is essential. What should the project manager do?

- **A.** Let the project engineer decide, since the installation is the project's responsibility
- **B.** Postpone the installation indefinitely until order volumes fall to a more normal level
- **C.** Ask the sponsor to order the production manager to stop the line next week as planned
- **D.** Bring both together to find an installation window that suits both needs

Question 96. Match each cost with its cost of quality category.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. Training staff on welding procedures	**A.** Appraisal
2. Inspecting welds before painting	**B.** External failure
3. Rewelding joints that failed inspection	**C.** Prevention
4. Repairing a bridge joint after it is in public use	**D.** Internal failure

Question 97. After final acceptance, the customer asks for several additional features "for free, given our good relationship". What should the project manager do?

- **A.** Ask the team to build the features in their spare time without charging the customer
- **B.** Ignore the requests, since the project has already been formally accepted
- **C.** Explain that the requests are outside the agreed scope and can be handled as new work
- **D.** Deliver the features at no cost to preserve the relationship for future projects

Question 98. At which level of agile planning does the team decide which backlog items it will deliver in the next two weeks?

- **A.** Release planning
- **B.** Portfolio planning
- **C.** Product roadmap planning
- **D.** Iteration (sprint) planning

Question 99. A new front-end framework is released that promises better performance. Some developers want to switch immediately, halfway through the release. What should happen?

- **A.** Ignore the framework completely, since the architecture was agreed at the start
- **B.** Let each developer use the framework for their own stories if they want
- **C.** Assess benefits, costs and risks with the team and product owner first
- **D.** Switch immediately, since newer technology always improves the product

Question 100. A Kanban team has 120 items in its backlog and completes an average of 15 items per week. Approximately how long will it take to complete the backlog if nothing changes?

- **A.** 6 weeks
- **B.** 8 weeks
- **C.** 10 weeks
- **D.** 15 weeks

Question 101. While reviewing the WBS, the project manager finds a work package that cannot be traced to any approved requirement. What should the project manager do?

- **A.** Move it into the contingency reserve as unplanned work
- **B.** Check its origin and remove it unless it is formally confirmed as needed
- **C.** Keep it, since additional work usually adds value for the customer
- **D.** Ask the team to complete it quickly before the customer notices

Question 102. In a large predictive project, which decision is most appropriately made by the steering committee rather than the project manager?

- **A.** Assigning daily tasks to members of the project team
- **B.** Approving the transition to the next phase at a phase gate
- **C.** Choosing the format of the weekly team status report
- **D.** Updating the issue log after a weekly status meeting

Question 103. A developer is allocated 30% to each of three teams and struggles to contribute to any of them. What should the project manager do?

- **A.** Leave the allocation unchanged, since it is decided by the resource manager
- **B.** Ask the developer to work overtime so that each team gets the hours promised
- **C.** Show the cost of context switching and negotiate a more dedicated allocation
- **D.** Ask each team to reduce its expectations of the developer's contribution

Question 104. Which two inputs does the project manager mainly need to develop the integrated project management plan? (Choose two.)

- **A.** The outputs of the other planning processes, such as subsidiary plans

- **B.** Procurement audit results
- **C.** Accepted deliverables
- **D.** The project charter
- **E.** The final project report

Question 105. Licences for the team's design software expire halfway through the project, and renewal takes six weeks. Which process should have identified this in time?

- **A.** Monitor and Control Resourcing
- **B.** Lead the Team
- **C.** Plan Communications Management
- **D.** Monitor and Control Schedule

Question 106. A team's velocity has varied between 15 and 40 points over the last six sprints. Stakeholders want a reliable forecast. What should the project manager do?

- **A.** Use the highest velocity to give stakeholders the most optimistic forecast possible
- **B.** Stop forecasting until velocity becomes stable without any intervention
- **C.** Investigate the causes of the variation with the team and forecast using a range
- **D.** Ask the team to deliver exactly 30 points every sprint from now on

Question 107. The product owner is overwhelmed by requests from many stakeholders, who now feel ignored because their items never appear in sprints. What should the project manager suggest?

- **A.** Regular, transparent backlog review sessions where stakeholders discuss the priorities
- **B.** Asking stakeholders to stop sending requests until the current release is finished
- **C.** Letting each stakeholder prioritise their own items directly in the product backlog
- **D.** Adding every stakeholder request to the next sprint so that nobody feels ignored

Question 108. Which tool would best show the project manager the gap between stakeholders' current and desired levels of engagement?

- **A.** Stakeholder engagement assessment matrix
- **B.** Probability and impact matrix
- **C.** Resource breakdown structure
- **D.** Responsibility assignment matrix

Question 109. The sales and logistics departments have submitted 140 requirements, many of them conflicting. The project cannot deliver all of them in the first phase. What should the project manager do?

- **A.** Facilitate a prioritisation workshop with both departments, using MoSCoW
- **B.** Include all 140 requirements and extend the schedule so that every department is satisfied
- **C.** Accept the requirements of the department with the largest budget for the next financial year
- **D.** Let the development team choose the requirements that are easiest to implement first

Question 110. Four proposals are scored on technical quality (weight 60%) and price (weight 40%). Vendor A: technical 80, price 70. Vendor B: technical 70, price 90. Vendor C: technical 90, price 50. Vendor D: technical 75, price 75. Which vendor has the highest weighted score?

- **A.** Vendor B
- **B.** Vendor D

- **C.** Vendor C
- **D.** Vendor A

Question 111. Which statement best describes project scope as opposed to product scope?

- **A.** The features and functions that characterise the product, service or result
- **B.** The list of requirements documented in the requirements traceability matrix
- **C.** The business benefits that the organisation expects to realise from the product
- **D.** The work needed to deliver the product with its specified features

Question 112. Public concern about the use of personal data has grown sharply after a competitor's data breach. The project is building a customer analytics platform. What should the project manager do?

- **A.** Continue unchanged, since the project's legal obligations have not changed
- **B.** Reassess privacy features and risks with stakeholders
- **C.** Remove all data protection features to finish the platform faster
- **D.** Stop the project, since public opinion is against analytics platforms

Question 113. Which two earned value results show that a project is behind schedule? (Choose two.)

- **A.** A TCPI above 1.0
- **B.** An SPI below 1.0
- **C.** A negative variance at completion
- **D.** A CPI below 1.0
- **E.** A negative schedule variance

Question 114. The team assumes that a key subcontractor will be available in March. Which risk identification technique specifically examines whether such assumptions might be inaccurate?

- **A.** Monte Carlo schedule simulation
- **B.** Resource levelling and smoothing
- **C.** Earned value performance analysis
- **D.** Assumption and constraint analysis

Question 115. Two hundred stakeholders with very different levels of interest need access to a detailed monthly progress report. What is the most efficient approach?

- **A.** Publish the report on a portal and send a short summary notification
- **B.** Send the report only to stakeholders who ask for it by phone
- **C.** Present the full report in a monthly meeting with all stakeholders
- **D.** Email the full report to all two hundred stakeholders every month

Question 116. During sprint planning, the product owner pushes the developers to take on 20% more work than their recent velocity. The developers are frustrated. What should the scrum master do?

- **A.** Split the difference so that the team accepts 10% more work than its recent velocity
- **B.** Facilitate, reminding everyone that developers decide how much they can take on
- **C.** Cancel the planning session and ask the project sponsor to settle the disagreement
- **D.** Support the product owner, since the product owner is accountable for maximising value

Question 117. The risk owner for a supplier risk asks a buyer in the procurement team to arrange a backup contract. What is the buyer's role in this response?

- **A.** Sponsor of the project's risk management process
- **B.** Risk action owner for a specific response action
- **C.** Member of the change control board for this risk
- **D.** Risk owner who is accountable for the entire risk

Question 118. A seller requests a two-week extension, saying the buyer's design approvals were late. What should the project manager do?

- **A.** Assess the claim against the contract and use contract change control
- **B.** Grant the extension informally during a phone call to maintain a good relationship
- **C.** Refuse the request, since the contract dates were agreed and signed by both parties
- **D.** Ask the seller to absorb the delay by adding more staff at its own cost

Question 119. Feature X will bring $50,000 per week once live and takes two weeks to build. Feature Y will bring $20,000 per week and takes one week. Using cost of delay divided by duration, which feature should be built first?

- **A.** Feature Y, with a score of 20 versus 25
- **B.** Feature X, because it is more expensive
- **C.** Feature X, with a score of 25 versus 20
- **D.** Feature Y, because it is quicker to build

Question 120. Which two practices best maximise the value delivered by an agile team? (Choose two.)

- **A.** Maximising each developer's utilisation at all times
- **B.** Measuring success by lines of code written
- **C.** Ordering the backlog by value, risk and learning
- **D.** Releasing frequently to obtain feedback from real users
- **E.** Completing all features before any release

> ☕ **Optional 10-minute break.** In the real exam, once you start a break you cannot return to the questions of the previous section, so review flagged questions before you go.

Section 3 — Questions 121 to 180

Question 121. A critical security vulnerability requires an emergency patch to production within 24 hours. The normal change process takes a week. What should happen?

- **A.** Wait for the normal weekly change board meeting to approve the patch
- **B.** Ask the vendor to decide whether the patch should be applied
- **C.** Use the emergency change procedure in the change management plan
- **D.** Apply the patch without any record, since the situation is urgent

Question 122. Two machines meet the requirements. Machine 1 costs $100,000 and $10,000 per year to operate. Machine 2 costs $80,000 and $16,000 per year. Both will be used for five years. Based on life-cycle cost, which should be chosen?

- **A.** Machine 2, with a five-year cost of $150,000 versus $160,000
- **B.** Machine 1, because its purchase price is higher and quality is better
- **C.** Machine 1, with a five-year cost of $150,000 versus $160,000
- **D.** Machine 2, because its purchase price is $20,000 lower

Question 123. What is the main purpose of a performance review meeting in a predictive project?

- **A.** To approve the project charter and assign the project manager to the project
- **B.** To compare actual performance with the baseline and decide corrective actions
- **C.** To celebrate milestones that the project has achieved during the past month
- **D.** To evaluate each team member's personal performance for their annual appraisal

Question 124. A capable developer asks the project manager for permission before making even small technical decisions. What should the project manager do?

- **A.** Ask the product owner to approve the developer's technical decisions instead
- **B.** Continue approving each decision, since the developer is asking for guidance
- **C.** Assign a senior developer to approve all of the developer's decisions from now on
- **D.** Clarify decision boundaries and encourage decisions within them

Question 125. At a phase gate, the project is behind schedule, but the business case remains strong. Which decision outcome is available to the steering committee?

- **A.** Continue with modifications, such as a revised plan
- **B.** Transfer the project to another sponsor automatically
- **C.** Close the gate without making any decision until the next review
- **D.** Approve the project charter for the first time, as at initiation

Question 126. The project manager is defining quality metrics for a new delivery service. Which is the best example of a quality metric?

- **A.** The quality team will check deliveries whenever it has time
- **B.** The service should be as good as the best competitor's service
- **C.** The delivery drivers are expected to be friendly with customers
- **D.** Percentage of parcels delivered on time, targeting at least 98%

Question 127. Which practice best reduces a team's dependence on a few experts for production support?

- **A.** Asking the experts to write a support manual in their spare time
- **B.** Hiring an external support company to handle all incidents
- **C.** Assigning all support work to the experts, since they resolve incidents fastest
- **D.** Rotating support duty among team members with pairing on difficult incidents

Question 128. A key developer supplied under a team-augmentation contract is leaving the vendor. What should the project manager check first?

- **A.** Whether the vendor can be penalised for the developer's departure
- **B.** The contract's terms on staff replacement and knowledge transfer
- **C.** Whether the developer could join the buyer's company directly
- **D.** Whether the team can continue without replacing the developer

Question 129. Before the final release of an internal application is handed over, what should be in place for the operations team?

- **A.** An agreed support model, such as service levels, runbooks and escalation contacts
- **B.** Access to the source code repository without any further explanation or training
- **C.** A promise that the development team will fix any problem at any time in the future
- **D.** Nothing, since operations teams are expected to support new systems independently

Question 130. A product owner measures success by the number of features delivered each quarter. What should the project manager encourage instead?

- **A.** Measuring the percentage of the budget spent at the end of each quarter
- **B.** Measuring the number of story points delivered per developer each sprint
- **C.** Measuring outcomes, such as customer retention, linked to the product goal
- **D.** Measuring the number of hours the team logs in the time-tracking system

Question 131. A vendor delivers a hardware module under contract while the internal team integrates it with agile software. Who should have the authority to formally accept the vendor's module?

- **A.** The vendor's project manager, after completing the vendor's own tests
- **B.** The scrum master, since the module will be used by the agile software team
- **C.** Any developer who tests the module and finds that it works correctly
- **D.** The acceptance authority named in the contract and governance plan

Question 132. The project will close next month, but its benefits — lower energy costs — will only be measurable over the next two years. Who should track the benefits after closure?

- **A.** The procurement department, through vendor reports
- **B.** The project manager, until all benefits are realised
- **C.** The benefit owner named in the benefits management plan
- **D.** The project team, as part of the warranty period

Question 133. The resource calendar shows that the only certified welder will be on holiday for two weeks during a critical-path activity. What should the project manager do?

- **A.** Assign an uncertified team member to perform the welding during the holiday

- **B.** Plan an alternative early, such as another certified welder
- **C.** Wait until the holiday starts and then decide how to handle the activity
- **D.** Ask the welder to cancel the holiday, since the activity is on the critical path

Question 134. The business approver for several pending design decisions has resigned, and the decisions are now blocking work. What should the project manager do?

- **A.** Ask the team to choose the designs they consider best without approval
- **B.** Stop all work that depends on the decisions until a replacement is hired
- **C.** Make the design decisions personally until a new approver is appointed
- **D.** Use the governance framework to find an interim approver

Question 135. An improvement agreed in a retrospective has reduced the team's cycle time significantly. How can the team make sure the gain is sustained?

- **A.** Make the practice part of the working agreement or definition of done
- **B.** Ask the project manager to remind the team of the practice every day
- **C.** Stop measuring cycle time, since the improvement has already been achieved
- **D.** Try a completely different practice in the next sprint to compare results

Question 136. Team members on a distributed project use different chat tools and file-sharing services, and documents are often lost. What should the project manager do?

- **A.** Let each team member keep their preferred tools to protect their individual productivity
- **B.** Forbid all digital tools and require weekly in-person meetings to exchange documents
- **C.** Ask the vendor teams to buy collaboration licences with their own budget for the project
- **D.** Agree on a common set of approved collaboration tools and make sure everyone has access

Question 137. The team wants to try mob programming for complex stories, but a line manager is sceptical about "five people working on one computer". What should the project manager do?

- **A.** Refuse the experiment, since the line manager's concerns about productivity are valid
- **B.** Ask the line manager to decide which development practices the team may use
- **C.** Approve mob programming permanently for all work, since the team asked for it
- **D.** Support a timeboxed experiment with agreed measures, reviewed in the retrospective

Case Study — Orion Foods bakery line modernisation

Orion Foods is modernising a bakery production line in a 14-month hybrid project. The new **equipment** is supplied and installed by a vendor under a fixed-price contract with a baselined schedule. The **line-control software** is developed in two-week sprints by Orion's internal team.

- A new national food-safety regulation will require **automated temperature logging** at every production stage, starting next year.
- The vendor's main component factory is in a region hit by floods. The team estimates a **30% probability** of a two-month delay that would cost Orion about **150, 000 * * .*Analternativesuppliercoulddeliverthecomponentsontimeforanextra* * *30,000**, paid up front.
- Production supervisors ask to move the packaging station to the other side of the hall, which would change the installation layout agreed with the vendor.
- Line workers are anxious about the automated equipment, and rumours of job losses are spreading.

Questions 138–141 refer to this case.

Question 138. *(Case study: Orion Foods bakery line modernisation)* How should the project manager address the new food-safety regulation?

- **A.** Ask the vendor to add temperature logging free of charge, since compliance is the vendor's problem
- **B.** Assess it with experts, then add backlog items and raise change requests as needed
- **C.** Treat temperature logging as a nice-to-have feature that the team can add if time allows later
- **D.** Wait until the regulation takes effect next year and then upgrade the line in a separate project

Question 139. *(Case study: Orion Foods bakery line modernisation)* Based on expected monetary value, what should the project manager recommend about the component supply risk?

- **A.** Accept the risk, since the $150,000 impact is smaller than the contract value
- **B.** Accept the risk, since a 30% probability means the delay is unlikely to happen at all
- **C.** Use the alternative supplier only if the delay actually happens, since prevention is too expensive
- **D.** Use the alternative supplier, since $30,000 is less than the $45,000 expected cost of the delay

Question 140. *(Case study: Orion Foods bakery line modernisation)* How should the request to move the packaging station be handled?

- **A.** Reject the request, since the installation layout has already been agreed with the vendor
- **B.** Add the request to the software team's product backlog for the product owner to prioritise
- **C.** Ask the vendor's installers to move the station during installation, since the change is small
- **D.** Raise a change request and analyse the impact on layout, schedule, cost and contract

Question 141. *(Case study: Orion Foods bakery line modernisation)* What should the project manager do about the line workers' anxiety?

- **A.** Avoid discussing the equipment with the workers until installation is complete to prevent rumours
- **B.** Involve the workers early with demonstrations, hands-on training and honest communication about jobs

- **C.** Tell the workers that their concerns are unfounded and that the equipment will be installed anyway
- **D.** Ask the supervisors to stop the rumours by warning workers against spreading false information

Question 142. A team member asks to attend a two-week certification course during the most critical month of the project. What should the project manager do?

- **A.** Refuse the request, since the project's needs always come before personal development
- **B.** Agree a timing for the course that supports both the person's development and the project
- **C.** Ask the functional manager to decide without giving any information about the schedule
- **D.** Approve the request immediately, since training is always good for the organisation

Question 143. Which statement best describes the Kaizen approach to improvement?

- **A.** Continuous, small improvements involving everyone
- **B.** Improvements designed only by external consultants
- **C.** A large reorganisation carried out once every few years
- **D.** Waiting for a crisis before changing any process

Question 144. To keep the project on track, the project manager used management reserve to cover an unforeseen cost without informing anyone. What is the main problem?

- **A.** There is no problem, since the project manager controls all reserves
- **B.** It requires management approval and a change to the cost baseline
- **C.** Management reserve should have been returned to the organisation earlier
- **D.** Management reserve can be used only for risks listed in the register

Question 145. A key business stakeholder who strongly supports the project will leave the company next month. The replacement has not yet been named. What should the project manager do?

- **A.** Wait until the replacement starts and then repeat the stakeholder analysis from scratch
- **B.** Ask the departing stakeholder to approve all pending decisions before leaving the company
- **C.** Remove the role from the stakeholder register, since its future holder is unknown
- **D.** Plan the handover: capture their knowledge and brief the replacement

Question 146. The CPI has fallen from 0.98 to 0.94 to 0.90 over the last three months. What does trend analysis suggest?

- **A.** The schedule is slipping, since CPI measures time performance
- **B.** No action is needed yet, since the CPI is still above the 0.85 threshold in the plan
- **C.** Cost performance is deteriorating and the causes should be investigated now
- **D.** Cost performance is improving, since the index is close to 1.0

Question 147. A project team grows from 7 to 11 people, including the project manager. How many additional communication channels are created?

- **A.** 4
- **B.** 21
- **C.** 34
- **D.** 55

Question 148. The client offers a substantial bonus if the first release goes live a month early. The team decides to dedicate its most experienced developers to the release and remove all other work to make the early date certain. Which strategy is this?

- **A.** Enhance
- **B.** Accept
- **C.** Share
- **D.** Exploit

Question 149. When communicating a major process change to employees, what message element is most likely to build their desire to participate?

- **A.** The names of the consultants who designed the new process
- **B.** The technical architecture of the new supporting system
- **C.** What the change means for them and how they will be supported
- **D.** The total budget and schedule of the project implementing the change

Question 150. A customer asks to see a demonstration every day instead of at the end of each two-week sprint. What is the best response?

- **A.** Offer a staging environment for ongoing feedback, plus sprint reviews
- **B.** Ask the customer to send all feedback in writing at the end of the release
- **C.** Refuse, since Scrum allows customers to see the product only at sprint reviews
- **D.** Agree to daily demonstrations, since customer collaboration is an agile value

Question 151. Which two artifacts best establish a shared understanding at the start of an agile project? (Choose two.)

- **A.** A procurement statement of work
- **B.** A team charter or working agreements
- **C.** A detailed Gantt chart for every feature
- **D.** A risk audit report
- **E.** A product vision statement

Question 152. Stakeholder analysis shows that the app's end users have high interest but low power over the project. What is the most appropriate engagement approach?

- **A.** Keep them informed, for example through demos and feedback channels
- **B.** Monitor them with minimal effort, since they have little power
- **C.** Manage them closely, involving them in every decision about the product
- **D.** Keep them satisfied with occasional executive briefings

Question 153. Senior stakeholders expect a fixed scope, a fixed date and a fixed budget for a new product being built with Scrum. What should the project manager do?

- **A.** Explain adaptive planning and agree which elements are fixed and how scope will flex
- **B.** Avoid the discussion and let the stakeholders discover the trade-offs over time
- **C.** Switch to a predictive approach so that the stakeholders' expectations are met
- **D.** Accept all three constraints and ask the team to commit to the full scope

Question 154. Which two practices best align stakeholder expectations at the start of a predictive project? (Choose two.)

- **A.** Assuming stakeholders share the sponsor's expectations
- **B.** Interviewing key stakeholders about their success criteria
- **C.** Letting each stakeholder define success independently
- **D.** Documenting deliverables, acceptance criteria and exclusions in the scope statement
- **E.** Postponing scope discussions until the first deliverable is ready

Question 155. After a release with performance problems, customer satisfaction scores dropped sharply. What should the project manager and product owner do?

- **A.** Tell customers that performance problems are normal in early versions of products
- **B.** Communicate a plan to fix the performance issues and prioritise them in the backlog
- **C.** Wait for the next release, since satisfaction usually recovers when features are added
- **D.** Stop collecting satisfaction scores until the performance issues have been resolved

Question 156. A junior developer who started enthusiastically is now struggling with a complex codebase and losing confidence. According to situational leadership, which style fits best?

- **A.** Coaching — high direction and high support
- **B.** Delegating — low direction and low support
- **C.** Directing — high direction and low support
- **D.** Supporting — low direction and high support

Question 157. Two risks have the same probability and impact scores. One could occur next month; the other not for a year. Which risk parameter helps decide which to address first?

- **A.** Connectivity
- **B.** Proximity
- **C.** Dormancy
- **D.** Detectability

Question 158. After explaining a complex interface change to a vendor by phone, the project manager is unsure the vendor understood it. What should the project manager do?

- **A.** Ask the vendor to summarise the change and confirm it in writing
- **B.** Send the full specification and ask the vendor to read it again
- **C.** Assume the vendor understood, since the vendor did not ask any questions
- **D.** Repeat the explanation more slowly in a second phone call the next day

Question 159. An issue was escalated to the operations director three weeks ago, but no decision has been made, and the issue is now delaying critical work. What should the project manager do?

- **A.** Wait for the director's decision without further contact to avoid seeming impatient
- **B.** Remove the issue from the issue log, since it has already been escalated to the director
- **C.** Follow up, explain the growing impact and ask for a decision by a set date
- **D.** Make the decision personally, since the director has not responded within three weeks

Question 160. New packaging machines will be maintained by the plant's maintenance staff after the project. How should the project manager ensure effective knowledge transfer?

- **A.** Combine manuals with hands-on training during commissioning, led by the vendor's engineers
- **B.** Provide the vendor's manuals at handover and ask the maintenance staff to read them
- **C.** Keep the vendor's engineers on site permanently to maintain the machines for the plant
- **D.** Ask the maintenance staff to learn by repairing the machines when they first break down

Question 161. Which two are examples of tacit knowledge? (Choose two.)

- **A.** An experienced developer's judgment about where defects usually hide
- **B.** The documented deployment procedure
- **C.** The contract with the hosting provider
- **D.** A senior engineer's instinct about which customers need extra attention
- **E.** The user manual for the billing system

Question 162. A new case management system will be released incrementally to 400 caseworkers. What should the training approach be?

- **A.** No training, since the system is designed to be intuitive
- **B.** Role-based training timed with each release, plus support
- **C.** One full training course for all features before the first release
- **D.** A user manual sent by email after the final release

Question 163. The sponsor has stopped attending reviews and rarely responds to emails. Which two actions are most likely to re-engage the sponsor? (Choose two.)

- **A.** Sending the sponsor the complete sprint backlogs every week
- **B.** Inviting the sponsor to key reviews where a specific decision is needed
- **C.** Asking the PMO to complain to the sponsor's manager
- **D.** Reducing contact with the sponsor to avoid being a nuisance
- **E.** Short, focused updates linked to the business outcomes the sponsor cares about

Question 164. New import tariffs will increase the cost of equipment the project plans to buy from abroad by 25%. What should the project manager do first?

- **A.** Cancel the purchase and stop the project until the tariffs are removed
- **B.** Analyse the impact on budget and procurement and present options
- **C.** Reduce the quantity of equipment purchased without informing the sponsor
- **D.** Buy all the equipment immediately, before the tariffs take effect next month

Question 165. A stakeholder asks for a high-level view of which product themes will be addressed over the next four quarters. Which artifact should the product owner provide?

- **A.** The iteration burndown chart
- **B.** The product roadmap
- **C.** The definition of done
- **D.** The sprint backlog

Question 166. During planning, the team assumes that the city will grant building permits within 30 days. What should the project manager do with this assumption?

- **A.** Ask the city to sign a contract guaranteeing the 30-day period
- **B.** Treat it as a fact, since the city usually grants permits on time
- **C.** Add 30 days of buffer to every activity in the project schedule
- **D.** Record it in the assumption log and assess it as a potential risk

Question 167. The risk management plan sets a threshold: any risk with a potential delay of more than four weeks must be reported to the steering committee. A newly identified risk could cause a six-week delay. What should the project manager do?

- **A.** Close the risk, since six weeks is within the overall schedule reserve
- **B.** Ignore the threshold, since the risk has not yet occurred
- **C.** Plan a response but keep the risk within the team to avoid alarming anyone
- **D.** Analyse the risk, plan a response and report it to the steering committee

Question 168. A non-critical activity with 2 days of total float is delayed by 4 days, and nothing else changes. What is the effect on the project end date?

- **A.** It moves out by 2 days
- **B.** It moves out by 6 days
- **C.** It moves out by 4 days
- **D.** It does not change

Question 169. Employees affected by the closure of their old department say they miss the way things used to be and feel a sense of loss. According to Bridges' transition model, what should leaders do?

- **A.** Tell the employees that their feelings are not relevant to the project
- **B.** Accelerate the change so that the feelings have no time to develop
- **C.** Acknowledge the endings and losses openly and support people through them
- **D.** Focus only on the benefits of the new structure and avoid discussing the past

Question 170. A sales manager promised a client a new feature by the end of the month without consulting the product team, which cannot deliver it before next quarter. What should the project manager do?

- **A.** Inform the client directly that the sales manager's promise was a mistake and cannot be kept
- **B.** Agree a realistic date with sales and the product owner, then inform the client together
- **C.** Ask the team to work overtime so that the sales manager's promise to the client can be kept
- **D.** Ask the sponsor to discipline the sales manager for making promises without approval

Question 171. A stakeholder demands weekly face-to-face meetings with the project manager to discuss progress. The project manager's calendar is already full. What should the project manager do?

- **A.** Accept the weekly meetings, since the stakeholder's satisfaction is more important than other tasks
- **B.** Understand the need behind the request and agree an efficient alternative, such as a short call
- **C.** Decline the request, since all the information the stakeholder needs is in the monthly report
- **D.** Delegate the meetings to a junior team member without informing the stakeholder in advance

Question 172. A contractor embedded in the project team is consistently late with deliverables. What should the project manager do?

- **A.** Reduce the contractor's hours immediately without informing the vendor or reviewing the contract
- **B.** Ignore the issue, since contractors are managed by their own company and not by the project
- **C.** Discuss the performance with the contractor and raise it with the vendor's management per the contract
- **D.** Issue a formal written warning to the contractor in the same way as for an employee of the organisation

Question 173. A team uses Six Sigma DMAIC to reduce defects in a packaging process. In which phase does it identify the root causes of the defects?

- **A.** Analyse
- **B.** Define
- **C.** Control
- **D.** Measure

Question 174. After user research, the product owner decides to change the product goal for the next release. What should happen?

- **A.** The team submits a formal change request to the change control board for approval
- **B.** The scrum master decides whether the product goal may be changed this release
- **C.** The team finishes the current backlog before considering the new product goal
- **D.** The product owner updates the backlog and informs stakeholders of the new goal

Question 175. A team member reports that a colleague has repeatedly made offensive remarks about her ethnicity. What should the project manager do?

- **A.** Facilitate a meeting between the two so that they can resolve it together
- **B.** Move her to another team to separate the two people immediately
- **C.** Follow the organisation's policy and involve human resources promptly
- **D.** Ask her to ignore the remarks until the project has been completed

Question 176. Team members complain about cramped office space and below-market salaries. The project manager is considering a monthly award ceremony to raise motivation. According to Herzberg, what is the most likely outcome?

- **A.** Office space and salary are motivators, so improving them will maximise satisfaction
- **B.** Neither awards nor working conditions affect motivation according to Herzberg's theory
- **C.** Awards will have limited effect until the hygiene issues, such as space and pay, are addressed
- **D.** Awards will fully resolve the problem, since recognition is a strong motivator for everyone

Question 177. The team plans to share encryption software with developers in another country. A colleague mentions that export controls may apply. What should the project manager do?

- **A.** Rename the software so that it is not recognised as encryption technology
- **B.** Ask the developers abroad to download the software themselves from the internet
- **C.** Share the software, since it is internal to the company and not being sold to anyone
- **D.** Confirm export control requirements with legal experts first

Question 178. To meet a date, the team has stopped refactoring code for several sprints. Velocity is now falling and defects are rising. What should the project manager do?

- **A.** Add a separate quality assurance team to find defects after each sprint
- **B.** Ask the team to keep skipping refactoring until the release has been delivered
- **C.** Increase the sprint length so that the team can refactor at the end of each one
- **D.** Make the technical debt visible and agree with the product owner to reduce it

Question 179. Three subcontractor crews join a telecom network rollout in its second phase. They will work alongside the internal engineering team. What should the project manager do first?

- **A.** Hold an onboarding session on objectives, priorities and working agreements
- **B.** Let each crew follow its own company's practices, since they are external contractors
- **C.** Send the crews the full project management plan and ask them to read it before starting
- **D.** Ask the internal engineers to supervise the crews closely until they understand the goals

Question 180. The final deliverable has been accepted and the contracts are closed. What should happen before the project team is released?

- **A.** Final lessons are captured and knowledge and documents handed over
- **B.** The sponsor approves each team member's next assignment personally
- **C.** The team starts work on the next project while the closure report is pending
- **D.** The project manager writes performance appraisals without team involvement

Answer Key

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
1	**A**	People	PE1	Predictive	91	**B**	People	PE2	Hybrid
2	**B**	People	PE2	Predictive	92	**B**	People	PE1	Agile
3	**D**	Process	PR4	Predictive	93	**A**	Bus. Env.	BE4	Agile
4	**D**	People	PE1	Predictive	94	**A**	People	PE2	Agile
5	**A**	Process	PR4	Predictive	95	**D**	People	PE2	Predictive
6	**A**	People	PE8	Agile	96	**1→C, 2→A, 3→D, 4→B**	Process	PR7	Predictive
7	**B**	Process	PR2	Hybrid	97	**C**	People	PE6	Predictive
8	**D**	Bus. Env.	BE6	Agile	98	**D**	Process	PR1	Agile
9	**B**	People	PE5	Predictive	99	**C**	Bus. Env.	BE8	Agile
10	**C**	People	PE4	Predictive	100	**B**	Process	PR8	Agile
11	**B**	Process	PR10	Hybrid	101	**B**	Process	PR2	Predictive
12	**C**	Process	PR6	Predictive	102	**B**	Bus. Env.	BE1	Predictive
13	**A, D**	Bus. Env.	BE4	Agile	103	**C**	Process	PR4	Agile
14	**B**	Process	PR6	Predictive	104	**A, D**	Process	PR1	Predictive
15	**D**	Process	PR8	Hybrid	105	**A**	Process	PR4	Hybrid
16	**D**	People	PE1	Agile	106	**C**	Process	PR9	Agile
17	**A**	People	PE5	Hybrid	107	**A**	People	PE4	Agile
18	**1→B, 2→C, 3→D, 4→A**	Process	PR2	Predictive	108	**A**	People	PE4	Predictive
19	**C**	Bus. Env.	BE1	Agile	109	**A**	Process	PR2	Predictive
20	**B**	Process	PR6	Agile	110	**A**	Process	PR5	Hybrid
21	**D**	People	PE4	Predictive	111	**D**	Process	PR2	Hybrid
22	**D**	People	PE5	Predictive	112	**B**	Bus. Env.	BE8	Hybrid
23	**B**	Bus. Env.	BE4	Hybrid	113	**B, E**	Process	PR9	Predictive

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
24	**C**	People	PE4	Hybrid	114	**D**	Bus. Env.	BE5	Predictive
25	**A**	People	PE5	Agile	115	**A**	People	PE8	Predictive
26	**A**	People	PE6	Predictive	116	**B**	People	PE2	Agile
27	**D**	Process	PR6	Predictive	117	**B**	Bus. Env.	BE5	Predictive
28	**B**	People	PE8	Hybrid	118	**A**	Process	PR5	Predictive
29	**A**	Bus. Env.	BE3	Predictive	119	**C**	Process	PR3	Agile
30	**B**	Bus. Env.	BE7	Agile	120	**C, D**	Process	PR3	Agile
31	**D**	Bus. Env.	BE2	Agile	121	**C**	Bus. Env.	BE3	Hybrid
32	**D**	Bus. Env.	BE3	Hybrid	122	**C**	Process	PR6	Predictive
33	**C**	Process	PR4	Agile	123	**B**	Process	PR9	Predictive
34	**D**	People	PE7	Predictive	124	**D**	People	PE3	Agile
35	**D**	Process	PR8	Predictive	125	**A**	Bus. Env.	BE1	Predictive
36	**B**	People	PE7	Agile	126	**D**	Process	PR7	Predictive
37	**B**	People	PE1	Hybrid	127	**D**	People	PE7	Agile
38	**D**	People	PE2	Agile	128	**B**	Process	PR5	Agile
39	**A**	Bus. Env.	BE5	Agile	129	**A**	Process	PR10	Agile
40	**B**	Process	PR6	Predictive	130	**C**	Process	PR3	Agile
41	**$206,000**	Process	PR5	Predictive	131	**D**	Bus. Env.	BE1	Hybrid
42	**C**	Process	PR2	Agile	132	**C**	Process	PR3	Predictive
43	**A**	Process	PR8	Predictive	133	**B**	Process	PR4	Predictive
44	**C**	Process	PR8	Agile	134	**D**	Bus. Env.	BE4	Hybrid
45	**$480,000**	Process	PR6	Agile	135	**A**	Bus. Env.	BE6	Agile
46	**D**	Process	PR3	Agile	136	**D**	Process	PR4	Hybrid
47	**C**	Process	PR9	Agile	137	**D**	People	PE3	Agile
48	**D**	Process	PR1	Predictive	138	**B**	Bus. Env.	BE2	Hybrid

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
49	**C**	People	PE3	Agile	139	**D**	Bus. Env.	BE5	Hybrid
50	**A**	People	PE6	Predictive	140	**D**	Bus. Env.	BE3	Hybrid
51	**C**	Process	PR5	Predictive	141	**B**	Bus. Env.	BE7	Hybrid
52	**C**	Bus. Env.	BE6	Predictive	142	**B**	People	PE3	Predictive
53	**D**	Process	PR1	Predictive	143	**A**	Bus. Env.	BE6	Hybrid
54	**B**	Process	PR7	Agile	144	**B**	Process	PR6	Hybrid
55	**C**	Process	PR8	Predictive	145	**D**	People	PE4	Hybrid
56	**C**	Process	PR5	Predictive	146	**C**	Process	PR9	Predictive
57	**A, E**	Bus. Env.	BE1	Agile	147	**C**	People	PE8	Predictive
58	**A**	Bus. Env.	BE2	Predictive	148	**D**	Bus. Env.	BE5	Agile
59	**C**	Bus. Env.	BE7	Predictive	149	**C**	Bus. Env.	BE7	Hybrid
60	**C**	Process	PR10	Predictive	150	**A**	People	PE6	Agile
61	**C**	Process	PR9	Agile	151	**B, E**	People	PE1	Agile
62	**C**	Process	PR9	Hybrid	152	**A**	People	PE4	Agile
63	**B**	Process	PR2	Predictive	153	**A**	People	PE5	Agile
64	**D**	Bus. Env.	BE2	Predictive	154	**B, D**	People	PE5	Predictive
65	**B**	Process	PR3	Hybrid	155	**B**	People	PE6	Agile
66	**B**	Process	PR10	Predictive	156	**A**	People	PE3	Agile
67	**D**	People	PE7	Hybrid	157	**B**	Bus. Env.	BE5	Predictive
68	**A**	Process	PR2	Agile	158	**A**	People	PE8	Hybrid
69	**A**	Process	PR5	Agile	159	**C**	Bus. Env.	BE4	Predictive
70	**D**	Process	PR1	Hybrid	160	**A**	People	PE7	Predictive
71	**C**	Process	PR10	Agile	161	**A, D**	People	PE7	Agile
72	**A**	Process	PR3	Predictive	162	**B**	Bus. Env.	BE7	Agile

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
73	**D**	Bus. Env.	BE3	Predictive	163	**B, E**	People	PE4	Agile
74	**A**	Bus. Env.	BE8	Agile	164	**B**	Bus. Env.	BE8	Predictive
75	**A**	Process	PR3	Hybrid	165	**B**	Process	PR1	Agile
76	**C**	People	PE2	Hybrid	166	**D**	Process	PR1	Predictive
77	**A**	Bus. Env.	BE8	Predictive	167	**D**	Bus. Env.	BE5	Hybrid
78	**B**	Bus. Env.	BE4	Agile	168	**A**	Process	PR8	Predictive
79	**C**	Process	PR7	Predictive	169	**C**	Bus. Env.	BE7	Hybrid
80	**A**	Bus. Env.	BE2	Agile	170	**B**	People	PE5	Hybrid
81	**C**	People	PE8	Agile	171	**B**	People	PE6	Hybrid
82	**B**	Process	PR1	Hybrid	172	**C**	People	PE3	Predictive
83	**D**	Bus. Env.	BE1	Hybrid	173	**A**	Process	PR7	Predictive
84	**C**	Bus. Env.	BE6	Predictive	174	**D**	Bus. Env.	BE3	Agile
85	**B**	People	PE3	Hybrid	175	**C**	People	PE2	Predictive
86	**C**	People	PE3	Hybrid	176	**C**	People	PE3	Predictive
87	**A**	People	PE6	Agile	177	**D**	Bus. Env.	BE2	Hybrid
88	**D**	People	PE8	Predictive	178	**D**	Process	PR7	Agile
89	**B**	Process	PR8	Agile	179	**A**	People	PE1	Hybrid
90	**C**	Process	PR7	Hybrid	180	**A**	Process	PR10	Predictive

Detailed Explanations

Q1 — Answer: A · *People · PE1 Develop a common vision · Predictive*

Correct: A. Objectives, success criteria, roles, and how decisions will be made

Kickoffs align everyone on why, what success looks like, who does what and how decisions are made. Technical detail, threats or personal preferences do not build shared direction.

Q2 — Answer: B · *People · PE2 Manage conflicts · Predictive*

Correct: B. Withdraw temporarily to allow a short cooling-off period first

When emotions are high, a short, temporary withdrawal can allow people to calm down. The issue must then be addressed — withdrawal is never a permanent solution.

Q3 — Answer: D · *Process · PR4 Plan and manage resources · Predictive*

Correct: D. Present options with trade-offs, such as more resources or re-prioritised work

Resource constraints can extend schedules; the PM gives decision-makers options and trade-offs rather than ignoring the constraint.

Q4 — Answer: D · *People · PE1 Develop a common vision · Predictive*

Correct: D. Facilitate a workshop to agree shared objectives and success measures

A common vision requires agreed objectives and success measures. Choosing one group's view or reporting against conflicting definitions leaves stakeholders misaligned and invites conflict later.

Q5 — Answer: A · *Process · PR4 Plan and manage resources · Predictive*

Correct: A. Resource breakdown structure

The RBS organises resources by category (labour, equipment, materials) and type, supporting estimating and control.

Q6 — Answer: A · *People · PE8 Plan and manage communication · Agile*

Correct: A. Short decision records stored in the team's shared repository

Lightweight decision records in a shared repository (pull communication) preserve rationale efficiently. Email minutes get lost, and verbal explanations depend on one person.

Q7 — Answer: B · *Process · PR2 Develop and manage project scope · Hybrid*

Correct: B. An excitement (delighter) feature

Unexpected features that create delight are excitement features. Over time they tend to become expected performance or basic features.

Q8 — Answer: D · *Business Environment · BE6 Continuous improvement · Agile*

Correct: D. Support the experiment and agree how success will be judged

Continuous improvement works through small, measurable experiments that the team owns and reviews.

Q9 — Answer: B · *People · PE5 Align stakeholder expectations · Predictive*

Correct: B. Clarify the prototype's purpose and agree suitable acceptance criteria

Aligning expectations means agreeing what each deliverable is for and how it will be judged. Treating a usability prototype like a final product wastes time and money.

Q10 — Answer: C · *People · PE4 Engage stakeholders · Predictive*

Correct: C. Engage them locally, in their language and through respected intermediaries

Culturally appropriate, accessible engagement is essential for stakeholders whose support determines success. Distant meetings and top-down mandates ignore their context.

Q11 — Answer: B · *Process · PR10 Manage project closure · Hybrid*

Correct: B. Benefit tracking is formally handed over to the business benefit owner

Benefit ownership transfers to the business at closure so that measurement continues after the project ends.

Q12 — Answer: C · *Process · PR6 Plan and manage finance · Predictive*

Correct: C. The approved time-phased budget, including contingency but not management reserves

The cost baseline includes contingency reserves for identified risks; management reserves are added on top to form the project budget.

Q13 — Answer: A, D · *Business Environment · BE4 Remove impediments and manage issues · Agile*

Correct: A. The team lacks access to a test environment / D. A month-long approval process for buying a test tool the team needs

Impediments are obstacles to the team's progress, especially organisational ones. Selecting and ordering work, and writing code, are the responsibilities of the developers and the product owner.

Q14 — Answer: B · *Process · PR6 Plan and manage finance · Predictive*

Correct: B. Project B, because it has the higher NPV

When projects are mutually exclusive, the one with the higher NPV adds the most value in absolute terms.

Q15 — Answer: D · *Process · PR8 Plan and manage schedule · Hybrid*

Correct: D. As an external dependency to be tracked and coordinated with the city

Dependencies on parties outside the project are external and usually beyond the team's control, so they need close tracking and coordination.

Q16 — Answer: D · *People · PE1 Develop a common vision · Agile*

Correct: D. Refine it to state the target users, their need and the key differentiating benefit

A useful vision identifies who the product is for, what need it meets and why it is different (for example, using the elevator-pitch format). A feature list is a backlog, not a vision.

Q17 — Answer: A · *People · PE5 Align stakeholder expectations · Hybrid*

Correct: A. Engage the regulator early to agree the evidence needed and realistic review milestones

Early engagement with the regulator aligns expectations on evidence and timing and reduces the risk of late surprises.

Q18 — Answer: 1→B, 2→C, 3→D, 4→A · *Process · PR2 Develop and manage project scope · Predictive*

Correct pairs: 1. "Increase online sales by 15% within a year" → Business requirement; 2. "Store managers need a daily stock report" → Stakeholder requirement; 3. "The system shall calculate delivery charges by postcode" → Functional requirement; 4. "The system shall be available 99.9% of the time" → Non-functional requirement

Business requirements express organisational goals; stakeholder requirements express a group's needs; functional requirements describe behaviour; non-functional requirements describe qualities such as availability.

Q19 — Answer: C · *Business Environment · BE1 Define and establish project governance · Agile*

Correct: C. The product owner, within organisational guardrails

The product owner is accountable for backlog order, operating within agreed guardrails such as budget, strategy and compliance requirements.

Q20 — Answer: B · *Process · PR6 Plan and manage finance · Agile*

Correct: B. Spend against the funding, together with the outcomes delivered

With capacity-based funding, the meaningful question is whether the investment is producing value; reporting spend alongside outcomes answers it.

Q21 — Answer: D · *People · PE4 Engage stakeholders · Predictive*

Correct: D. Engage the union representatives early and involve them in planning the changes to the jobs

Unions are influential stakeholders with legitimate interests in job changes. Early engagement reduces resistance and may improve the solution.

Q22 — Answer: D · *People · PE5 Align stakeholder expectations · Predictive*

Correct: D. Clarify each department's needs and agree on the formats with both before design continues

Clarifying needs and agreeing formats early prevents rework and disappointment. Defaulting to one group or doubling the work are poor choices.

Q23 — Answer: B · *Business Environment · BE4 Remove impediments and manage issues · Hybrid*

Correct: B. Coordinate with the other project manager, escalating through governance if needed

Cross-project dependencies are resolved by coordinating with peers first, then escalating through governance if necessary.

Q24 — Answer: C · *People · PE4 Engage stakeholders · Hybrid*

Correct: C. Re-identify stakeholders and update the register and engagement plan

Stakeholder identification is continuous; organisational changes require updating the register and engagement plan.

Q25 — Answer: A · *People · PE5 Align stakeholder expectations · Agile*

Correct: A. Explain that onboarding and coordination limit early gains, and forecast realistically

Adding people increases communication paths and onboarding effort; velocity may even dip initially. Setting realistic expectations with data maintains trust.

Q26 — Answer: A · *People · PE6 Manage stakeholder expectations · Predictive*

Correct: A. Communicate the new baseline and the reasons for it to all affected stakeholders

Stakeholders should be informed promptly of approved baseline changes so their expectations and plans align with the new commitments.

Q27 — Answer: D · *Process · PR6 Plan and manage finance · Predictive*

Correct: D. $900,000

EAC = AC + (BAC − EV) / (CPI × SPI) = 300,000 + 360,000 / 0.60 = 300,000 + 600,000 = $900,000.

Q28 — Answer: B · *People · PE8 Plan and manage communication · Hybrid*

Correct: B. Set a single source of information and agree who issues official updates

A single source of truth and clear communication roles, defined in the communications plan, prevent inconsistent messages.

Q29 — Answer: A · *Business Environment · BE3 Manage and control changes · Predictive*

Correct: A. Assess the impact and record the change through the change control process

Even sponsor-approved changes need impact analysis and documentation so that baselines, plans and stakeholders stay aligned.

Q30 — Answer: B · *Business Environment · BE7 Support organizational change · Agile*

Correct: B. Early adopters who can champion the tool

According to diffusion of innovation, early adopters influence the majority; enlisting them as champions accelerates adoption.

Q31 — Answer: D · *Business Environment · BE2 Plan and manage project compliance · Agile*

Correct: D. Build lightweight test evidence into the definition of done

Compliance evidence can be generated continuously as part of the definition of done, without heavy documentation.

Q32 — Answer: D · *Business Environment · BE3 Manage and control changes · Hybrid*

Correct: D. Integrated change control keeps all affected plans and baselines consistent

Changes ripple across scope, schedule, cost, quality and risk. Integrated change control updates every affected component.

Q33 — Answer: C · *Process · PR4 Plan and manage resources · Agile*

Correct: C. Explain that the team self-organises and that this improves ownership and flow

In agile teams, developers decide how to organise their work; the PM helps others understand why.

Q34 — Answer: D · *People · PE7 Help ensure knowledge transfer · Predictive*

Correct: D. Prepare a structured handover and introduce the successor to stakeholders

A structured handover covering status, risks, issues, decisions and relationships — with personal introductions — preserves continuity and knowledge.

Q35 — Answer: D · *Process · PR8 Plan and manage schedule · Predictive*

Correct: D. 8 days and 2 days

PERT = (4 + 4 × 7 + 16) / 6 = 48 / 6 = 8 days; σ = (16 − 4) / 6 = 2 days.

Q36 — Answer: B · *People · PE7 Help ensure knowledge transfer · Agile*

Correct: B. Pair the developer with experienced team members on real backlog items

Pairing on real work transfers knowledge quickly and builds relationships, while the new member contributes value early.

Q37 — Answer: B · *People · PE1 Develop a common vision · Hybrid*

Correct: B. Update the vision with the sponsor and product owner and explain the reasons

When direction changes, the vision must be updated by those accountable and communicated with the reasons, so the team understands and commits to the new direction.

Q38 — Answer: D · *People · PE2 Manage conflicts · Agile*

Correct: D. Talk privately with the senior developer to understand the concerns about pairing

Understanding the person's concerns privately is the first step; they may suggest a better way to share knowledge. Public pressure or management mandates rarely build commitment.

Q39 — Answer: A · *Business Environment · BE5 Plan and manage risk · Agile*

Correct: A. Risk responses become backlog items prioritised alongside features

A risk-adjusted backlog makes risk responses visible work, prioritised together with features.

Q40 — Answer: B · *Process · PR6 Plan and manage finance · Predictive*

Correct: B. Ahead of schedule and over budget

SV = 300,000 − 250,000 = +50,000 (ahead); CV = 300,000 − 330,000 = −30,000 (over budget).

Q41 — Answer: $206,000 · *Process · PR5 Plan and manage procurement · Predictive*

Underrun = $20,000; seller's share = 30% × 20,000 = $6,000; profit = 20,000 + 6,000 = $26,000; price = 180,000 + 26,000 = $206,000, below the ceiling.

Q42 — Answer: C · *Process · PR2 Develop and manage project scope · Agile*

Correct: C. A definition of ready requiring acceptance criteria before the sprint

A definition of ready ensures backlog items are clear enough to be worked on, including acceptance criteria agreed with the product owner.

Q43 — Answer: A · *Process · PR8 Plan and manage schedule · Predictive*

Correct: A. Update the baseline to reflect the approved change and communicate it

Approved changes are incorporated into the baselines so performance is measured against the current approved plan.

Q44 — Answer: C · *Process · PR8 Plan and manage schedule · Agile*

Correct: C. 12

Average velocity = (28 + 32 + 30 + 30) / 4 = 30 points. 360 / 30 = 12 sprints.

Q45 — Answer: $480,000 · *Process · PR6 Plan and manage finance · Agile*

12 sprints × $40,000 = $480,000, which exceeds the remaining budget of $440,000 by $40,000.

Q46 — Answer: D · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: D. The product owner prioritises the most valuable features that fit about 300 points

With a fixed date, scope is the variable: 10 sprints × 30 points ≈ 300 points. The product owner orders the backlog so the most valuable features are delivered first; overtime and reduced testing are unsustainable.

Q47 — Answer: C · *Process · PR9 Evaluate project status · Agile*

Correct: C. Show how the added scope pushes out the forecast and agree how to manage scope

The burnup chart makes scope growth visible. Transparent discussion of its impact helps stakeholders make informed trade-offs rather than being surprised later.

Q48 — Answer: D · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: D. How change requests are submitted, evaluated, approved and incorporated

The change management plan describes the integrated change control process. Supporting user adoption is organisational change management, a different topic.

Q49 — Answer: C · *People · PE3 Lead the project team · Agile*

Correct: C. Storming; coach the team and facilitate agreements on standards

Frequent disagreements about ways of working indicate storming. The leader coaches and facilitates working agreements to help the team move to norming.

Q50 — Answer: A · *People · PE6 Manage stakeholder expectations · Predictive*

Correct: A. Acknowledge the gap, explain the change and involve her in future

Owning the communication gap and fixing the process restores trust. Hiding behind the decision or reversing an approved change are inappropriate.

Q51 — Answer: C · *Process · PR5 Plan and manage procurement · Predictive*

Correct: C. Request for information

An RFI gathers information about sellers' capabilities and options before formal solicitation.

Q52 — Answer: C · *Business Environment · BE6 Continuous improvement · Predictive*

Correct: C. A Six Sigma DMAIC project

DMAIC (Define, Measure, Analyse, Improve, Control) is designed to solve recurring process problems using data.

Q53 — Answer: D · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: D. Align the plans so that reserves are consistent across the integrated plan

Integrating the plan means ensuring components are consistent. Conflicting assumptions between subsidiary plans must be resolved before baselining.

Q54 — Answer: B · *Process · PR7 Plan and optimize quality of products/deliverables · Agile*

Correct: B. Automated regression tests run in a continuous integration pipeline

Automated tests in CI catch regressions quickly and repeatedly, building quality in rather than inspecting at the end.

Q55 — Answer: C · *Process · PR8 Plan and manage schedule · Predictive*

Correct: C. Activity Q, at $2,000 per day saved

Crash cost per day: P = 9,000 / 3 = $3,000; Q = 4,000 / 2 = $2,000. Crash the cheapest per day first.

Q56 — Answer: C · *Process · PR5 Plan and manage procurement · Predictive*

Correct: C. Cost plus award fee

CPAF reimburses costs and adds an award fee based on the buyer's subjective evaluation of performance, suitable for uncertain scope.

Q57 — Answer: A, E · *Business Environment · BE1 Define and establish project governance · Agile*

Correct: A. Approval thresholds for decisions and changes / E. Escalation procedures for issues and risks

Governance defines decision rights, thresholds and escalation paths. Coding styles and cosmetic choices belong to the team's working agreements.

Q58 — Answer: A · *Business Environment · BE2 Plan and manage project compliance · Predictive*

Correct: A. Correct the non-compliance and arrange a re-inspection before opening

Safety and building code compliance cannot be waived by the client or bypassed. The defect must be corrected and re-inspected.

Q59 — Answer: C · *Business Environment · BE7 Support organizational change · Predictive*

Correct: C. Refreeze: reinforce the new process with policies and measures

Refreezing stabilises the new state so people do not slip back into old habits.

Q60 — Answer: C · *Process · PR10 Manage project closure · Predictive*

Correct: C. Follow the contract and release the retained amount after the punch list

Retainage protects the buyer and is released according to the contract once the conditions are met.

Q61 — Answer: C · *Process · PR9 Evaluate project status · Agile*

Correct: C. Escaped defects per release

Escaped defects — those found after release — directly reflect the quality reaching customers.

Q62 — Answer: C · *Process · PR9 Evaluate project status · Hybrid*

Correct: C. Milestone status, release burnup, budget versus actuals, and top risks

A concise mix of predictive and adaptive indicators gives the committee an integrated view without unnecessary detail.

Q63 — Answer: B · *Process · PR2 Develop and manage project scope · Predictive*

Correct: B. Record the conditional acceptance and schedule the defect repairs

Acceptance with minor findings is documented, and the defects are repaired as agreed. Ignoring them damages trust; refusing acceptance is unnecessary.

Q64 — Answer: D · *Business Environment · BE2 Plan and manage project compliance · Predictive*

Correct: D. Resume the required reports and discuss the gap openly with the customer

Contractual obligations must be met. Transparency about the gap maintains trust; backdating documents would be dishonest.

Q65 — Answer: B · *Process · PR3 Help ensure value-based delivery · Hybrid*

Correct: B. Release the engine for the ready category to a pilot group and gather feedback

Incremental release of usable parts delivers value earlier and provides feedback to improve the remaining work.

Q66 — Answer: B · *Process · PR10 Manage project closure · Predictive*

Correct: B. Confirm the deliverables are accepted, capture lessons and get approval to proceed

Phase closure confirms deliverables, records lessons and passes through the governance gate before the next phase begins.

Q67 — Answer: D · *People · PE7 Help ensure knowledge transfer · Hybrid*

Correct: D. Make lessons easy to find and review relevant ones briefly at planning sessions

Knowledge is used when it is accessible and relevant at the moment of need, for example in planning sessions.

Q68 — Answer: A · *Process · PR2 Develop and manage project scope · Agile*

Correct: A. To arrange stories along the user journey and slice them into releases

Story maps show the user journey horizontally and priorities vertically, helping identify a minimum viable release and later slices.

Q69 — Answer: A · *Process · PR5 Plan and manage procurement · Agile*

Correct: A. Graduated fixed price

In a graduated fixed-price contract, the rate varies with delivery timing, so both parties share schedule risk and reward.

Q70 — Answer: D · *Process · PR1 Develop an integrated project management plan and plan delivery · Hybrid*

Correct: D. Hybrid: iterative configuration with a predictive plan for migration and cut-over

Combining adaptive delivery for uncertain, feedback-driven work with predictive planning for fixed, high-risk sequences is a classic hybrid pattern.

Q71 — Answer: C · *Process · PR10 Manage project closure · Agile*

Correct: C. They go to the product backlog or a new initiative

After closure, new requests are handled through the product's ongoing backlog or a new project, with its own funding and governance.

Q72 — Answer: A · *Process · PR3 Help ensure value-based delivery · Predictive*

Correct: A. Present the updated business case and options to the steering committee

Focusing on value means giving decision-makers accurate information about continued viability. Manipulating figures is unethical, and unilateral cuts bypass governance.

Q73 — Answer: D · *Business Environment · BE3 Manage and control changes · Predictive*

Correct: D. Configuration management

Configuration management controls versions of specifications and documents so everyone works from the approved version.

Q74 — Answer: A · *Business Environment · BE8 Evaluate external business environment changes · Agile*

Correct: A. Reprioritise the backlog for the most valuable outcomes within budget

Adaptive planning responds to reduced funding by focusing on the highest-value work, rather than spreading cuts evenly or overloading the team.

Q75 — Answer: A · *Process · PR3 Help ensure value-based delivery · Hybrid*

Correct: A. As a high priority, since meeting the mandatory deadline protects the product

Mandatory compliance work protects the product's ability to operate and avoids penalties, so it carries high value even without visible customer features.

Q76 — Answer: C · *People · PE2 Manage conflicts · Hybrid*

Correct: C. Review the integration logs against the interface specification together with both vendors

Focusing on facts — logs and the agreed specification — moves the discussion from blame to solving the problem. Contract terms then determine responsibilities for any corrective work.

Q77 — Answer: A · *Business Environment · BE8 Evaluate external business environment changes · Predictive*

Correct: A. Reassess the procurement strategy and related supply risks

Market consolidation changes procurement risks and leverage; the strategy should be reviewed accordingly.

Q78 — Answer: B · *Business Environment · BE4 Remove impediments and manage issues · Agile*

Correct: B. Note it and work on removing it right after the daily scrum

The daily scrum stays short and focused; impediments raised there are addressed immediately afterwards by the scrum master or the relevant people.

Q79 — Answer: C · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct: C. Use statistical sampling

When testing is destructive or expensive, statistical sampling provides confidence about the batch without destroying all units.

Q80 — Answer: A · *Business Environment · BE2 Plan and manage project compliance · Agile*

Correct: A. Consult the data protection officer and add prioritised erasure backlog items

Legal obligations are translated into product capabilities with expert advice and prioritised in the backlog. Ad hoc manual processes or misleading customers are inappropriate.

Q81 — Answer: C · *People · PE8 Plan and manage communication · Agile*

Correct: C. Coach the developers to focus on progress toward the sprint goal and talk to each other

The daily scrum is for developers to coordinate toward the sprint goal. Coaching restores its purpose; the PM can get information from transparent artifacts.

Q82 — Answer: B · *Process · PR1 Develop an integrated project management plan and plan delivery · Hybrid*

Correct: B. A pilot in a few stores, followed by waves of stores using the lessons learned

A pilot followed by waves allows learning and adjustment before full-scale deployment, reducing operational risk.

Q83 — Answer: D · *Business Environment · BE1 Define and establish project governance · Hybrid*

Correct: D. A value delivery office that coaches teams and focuses on outcomes

A value delivery office (agile PMO) shifts the focus from compliance to enabling value, coaching teams and supporting tailored ways of working.

Q84 — Answer: C · *Business Environment · BE6 Continuous improvement · Predictive*

Correct: C. Use the lessons to calibrate the estimating approach

Lessons learned should improve the current project as well as future ones. Calibrating the approach with the team addresses the root cause.

Q85 — Answer: B · *People · PE3 Lead the project team · Hybrid*

Correct: B. Use facilitation that invites all voices and talk to the engineer privately

Inclusive facilitation (round-robin, silent brainstorming) and a private conversation balance participation without humiliating anyone.

Q86 — Answer: C · *People · PE3 Lead the project team · Hybrid*

Correct: C. Discuss the concerns openly and involve the team in how AI supports their work

Addressing fears openly and involving people in shaping how AI augments their work builds trust and adoption. Mandates or false reassurances undermine trust.

Q87 — Answer: A · *People · PE6 Manage stakeholder expectations · Agile*

Correct: A. Explain the priorities and involve stakeholders in future prioritisation

Transparency about priorities and involvement in prioritisation manage expectations without abandoning value-based ordering.

Q88 — Answer: D · *People · PE8 Plan and manage communication · Predictive*

Correct: D. Follow the crisis communication plan and inform authorities and stakeholders

Safety incidents require prompt, accurate communication to authorities and stakeholders according to the crisis plan and legal requirements.

Q89 — Answer: B · *Process · PR8 Plan and manage schedule · Agile*

Correct: B. Keep the short cadence and work with the product owner to split stories smaller

Short iterations give faster feedback. The root problem is story size, which is solved by splitting, not by lengthening the sprint.

Q90 — Answer: C · *Process · PR7 Plan and optimize quality of products/deliverables · Hybrid*

Correct: C. Work with the supplier on root causes and contractual corrective action

Quality management extends to suppliers. Contractual quality clauses support joint root-cause analysis and corrective action.

Q91 — Answer: B · *People · PE2 Manage conflicts · Hybrid*

Correct: B. Facilitate a team agreement such as rotating meeting times

A collaborative solution that shares the inconvenience fairly and supports asynchronous participation respects everyone. One-sided arrangements damage inclusion and engagement.

Q92 — Answer: B · *People · PE1 Develop a common vision · Agile*

Correct: B. Ask the product owner to restate the product goal and link each sprint goal to it

The product goal gives the team direction; linking sprint goals to it keeps purpose visible every sprint. A generic mission slide or a one-off presentation does not connect daily work to the goal.

Q93 — Answer: A · *Business Environment · BE4 Remove impediments and manage issues · Agile*

Correct: A. Make the case for faster build infrastructure and pursue it with management

Removing organisational impediments, such as inadequate tools, is a servant-leader responsibility; quantifying the productivity loss supports the business case.

Q94 — Answer: A · *People · PE2 Manage conflicts · Agile*

Correct: A. Have the testers and developers explain their assumptions and re-estimate together

Divergent estimates often reveal hidden work, such as testing effort. Discussing assumptions improves estimates and shared understanding.

Q95 — Answer: D · *People · PE2 Manage conflicts · Predictive*

Correct: D. Bring both together to find an installation window that suits both needs

Collaborative problem-solving can uncover options such as weekend or phased installation. Forcing via the sponsor, indefinite delay or one-sided decisions damage relationships or the project.

Q96 — Answer: 1→C, 2→A, 3→D, 4→B · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct pairs: 1. Training staff on welding procedures → Prevention; 2. Inspecting welds before painting → Appraisal; 3. Rewelding joints that failed inspection → Internal failure; 4. Repairing a bridge joint after it is in public use → External failure

Prevention avoids defects; appraisal detects them; internal failures are found before delivery; external failures are found after delivery and are the most expensive.

Q97 — Answer: C · *People · PE6 Manage stakeholder expectations · Predictive*

Correct: C. Explain that the requests are outside the agreed scope and can be handled as new work

Managing expectations means being clear and respectful about scope boundaries. New requests become a change or new contract, not unpaid work.

Q98 — Answer: D · *Process · PR1 Develop an integrated project management plan and plan delivery · Agile*

Correct: D. Iteration (sprint) planning

Iteration planning selects work for the coming sprint. Roadmaps and release plans cover longer horizons at a higher level.

Q99 — Answer: C · *Business Environment · BE8 Evaluate external business environment changes · Agile*

Correct: C. Assess benefits, costs and risks with the team and product owner first

Technological changes in the environment should be evaluated for value and risk, not adopted or ignored by reflex.

Q100 — Answer: B · *Process · PR8 Plan and manage schedule · Agile*

Correct: B. 8 weeks

Using throughput for forecasting: 120 / 15 = 8 weeks.

Q101 — Answer: B · *Process · PR2 Develop and manage project scope · Predictive*

Correct: B. Check its origin and remove it unless it is formally confirmed as needed

Work that cannot be traced to a requirement may be gold plating. The RTM helps check; unjustified work should be removed or formally approved.

Q102 — Answer: B · *Business Environment · BE1 Define and establish project governance · Predictive*

Correct: B. Approving the transition to the next phase at a phase gate

Steering committees provide strategic direction and approve major decisions such as phase transitions. Day-to-day management belongs to the project manager.

Q103 — Answer: C · *Process · PR4 Plan and manage resources · Agile*

Correct: C. Show the cost of context switching and negotiate a more dedicated allocation

Context switching wastes capacity. Presenting the impact and negotiating dedication improves flow for the teams and the developer.

Q104 — Answer: A, D · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: A. The outputs of the other planning processes, such as subsidiary plans / D. The project charter

The integrated plan builds on the charter and the subsidiary plans and baselines from other planning processes. Accepted deliverables, final reports and audit results come later.

Q105 — Answer: A · *Process · PR4 Plan and manage resources · Hybrid*

Correct: A. Monitor and Control Resourcing

Monitoring physical and virtual resources, including software licences, ensures they are available when needed.

Q106 — Answer: C · *Process · PR9 Evaluate project status · Agile*

Correct: C. Investigate the causes of the variation with the team and forecast using a range

Understanding the causes of instability helps the team stabilise, and forecasting with a range communicates uncertainty honestly.

Q107 — Answer: A · *People · PE4 Engage stakeholders · Agile*

Correct: A. Regular, transparent backlog review sessions where stakeholders discuss the priorities

Transparency about prioritisation, with regular opportunities to discuss trade-offs, maintains engagement while the product owner keeps accountability for ordering the backlog.

Q108 — Answer: A · *People · PE4 Engage stakeholders · Predictive*

Correct: A. Stakeholder engagement assessment matrix

The engagement assessment matrix records current (C) and desired (D) engagement for each stakeholder, highlighting gaps that need action.

Q109 — Answer: A · *Process · PR2 Develop and manage project scope · Predictive*

Correct: A. Facilitate a prioritisation workshop with both departments, using MoSCoW

A facilitated workshop with an agreed prioritisation technique reconciles conflicting needs transparently. The other options ignore value or create conflict.

Q110 — Answer: A · *Process · PR5 Plan and manage procurement · Hybrid*

Correct: A. Vendor B

Weighted scores: A = 48 + 28 = 76; B = 42 + 36 = 78; C = 54 + 20 = 74; D = 45 + 30 = 75. Vendor B scores highest.

Q111 — Answer: D · *Process · PR2 Develop and manage project scope · Hybrid*

Correct: D. The work needed to deliver the product with its specified features

Project scope is the work; product scope is the set of features and functions. Benefits and requirements are related but different concepts.

Q112 — Answer: B · *Business Environment · BE8 Evaluate external business environment changes · Hybrid*

Correct: B. Reassess privacy features and risks with stakeholders

Social changes can affect value, risk and reputation. Re-evaluating privacy features and risks keeps the project aligned with stakeholder expectations.

Q113 — Answer: B, E · *Process · PR9 Evaluate project status · Predictive*

Correct: B. An SPI below 1.0 / E. A negative schedule variance

SV < 0 and SPI < 1 indicate less work completed than planned. CPI, VAC and TCPI relate to cost performance.

Q114 — Answer: D · *Business Environment · BE5 Plan and manage risk · Predictive*

Correct: D. Assumption and constraint analysis

Assumption and constraint analysis explores the validity of assumptions and identifies risks from inaccurate, unstable or incomplete ones.

Q115 — Answer: A · *People · PE8 Plan and manage communication · Predictive*

Correct: A. Publish the report on a portal and send a short summary notification

Pull communication suits large audiences and detailed content, while a short push notification ensures people know it is available.

Q116 — Answer: B · *People · PE2 Manage conflicts · Agile*

Correct: B. Facilitate, reminding everyone that developers decide how much they can take on

In Scrum, the product owner decides what is most valuable and the developers decide how much they can deliver. The scrum master coaches both on these accountabilities.

Q117 — Answer: B · *Business Environment · BE5 Plan and manage risk · Predictive*

Correct: B. Risk action owner for a specific response action

The risk owner remains accountable for the risk; others can be assigned specific response actions as risk action owners.

Q118 — Answer: A · *Process · PR5 Plan and manage procurement · Predictive*

Correct: A. Assess the claim against the contract and use contract change control

Requests for contract changes are assessed against the contract and evidence, then handled through the contract change control process.

Q119 — Answer: C · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: C. Feature X, with a score of 25 versus 20

X: 50,000 / 2 = 25,000 per week of effort; Y: 20,000 / 1 = 20,000. Building X first maximises value delivered over time.

Q120 — Answer: C, D · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: C. Ordering the backlog by value, risk and learning / D. Releasing frequently to obtain feedback from real users

Frequent releases and value-based ordering maximise value and learning. Utilisation, big-bang releases and code volume do not.

Q121 — Answer: C · *Business Environment · BE3 Manage and control changes · Hybrid*

Correct: C. Use the emergency change procedure in the change management plan

Good change management plans include an emergency procedure: fast approval, then documentation and review afterwards.

Q122 — Answer: C · *Process · PR6 Plan and manage finance · Predictive*

Correct: C. Machine 1, with a five-year cost of $150,000 versus $160,000

Machine 1: 100,000 + 5 × 10,000 = $150,000. Machine 2: 80,000 + 5 × 16,000 = $160,000. Life-cycle costing favours Machine 1.

Q123 — Answer: B · *Process · PR9 Evaluate project status · Predictive*

Correct: B. To compare actual performance with the baseline and decide corrective actions

Performance reviews measure and analyse actual performance against the baselines and lead to corrective or preventive actions.

Q124 — Answer: D · *People · PE3 Lead the project team · Agile*

Correct: D. Clarify decision boundaries and encourage decisions within them

Empowerment requires clear boundaries and encouragement. Continuing to approve every decision creates dependency and slows the team.

Q125 — Answer: A · *Business Environment · BE1 Define and establish project governance · Predictive*

Correct: A. Continue with modifications, such as a revised plan

Phase gate outcomes include continue, continue with modifications, repeat the phase or terminate. A strong business case with schedule issues often leads to continuation with a revised plan.

Q126 — Answer: D · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct: D. Percentage of parcels delivered on time, targeting at least 98%

A quality metric defines a measurable attribute and its tolerance. Vague expectations cannot be measured or controlled.

Q127 — Answer: D · *People · PE7 Help ensure knowledge transfer · Agile*

Correct: D. Rotating support duty among team members with pairing on difficult incidents

Rotation with pairing spreads tacit knowledge across the team, reducing single points of failure.

Q128 — Answer: B · *Process · PR5 Plan and manage procurement · Agile*

Correct: B. The contract's terms on staff replacement and knowledge transfer

The contract defines the vendor's obligations on replacements and knowledge transfer. Recruiting the developer directly may breach the contract.

Q129 — Answer: A · *Process · PR10 Manage project closure · Agile*

Correct: A. An agreed support model, such as service levels, runbooks and escalation contacts

A clear support model and documentation enable operations to sustain the product after the project ends.

Q130 — Answer: C · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: C. Measuring outcomes, such as customer retention, linked to the product goal

Value is shown by outcomes, not outputs. Outcome metrics tell the team whether features actually achieve the product goal.

Q131 — Answer: D · *Business Environment · BE1 Define and establish project governance · Hybrid*

Correct: D. The acceptance authority named in the contract and governance plan

Formal acceptance of contracted deliverables follows the authority defined in the contract and governance framework.

Q132 — Answer: C · *Process · PR3 Help ensure value-based delivery · Predictive*

Correct: C. The benefit owner named in the benefits management plan

The benefits management plan names a benefit owner, usually in the business, who tracks benefits after the project closes.

Q133 — Answer: B · *Process · PR4 Plan and manage resources · Predictive*

Correct: B. Plan an alternative early, such as another certified welder

Using resource calendars proactively allows alternatives to be arranged in time. Cancelling approved leave or using uncertified staff is inappropriate.

Q134 — Answer: D · *Business Environment · BE4 Remove impediments and manage issues · Hybrid*

Correct: D. Use the governance framework to find an interim approver

Governance should define delegation and escalation. The PM uses it to restore decision-making rather than overstepping authority or stalling.

Q135 — Answer: A · *Business Environment · BE6 Continuous improvement · Agile*

Correct: A. Make the practice part of the working agreement or definition of done

Standardising a successful change — the "act" step of PDCA — embeds it in the team's way of working.

Q136 — Answer: D · *Process · PR4 Plan and manage resources · Hybrid*

Correct: D. Agree on a common set of approved collaboration tools and make sure everyone has access

Virtual teams need shared, approved tools to collaborate effectively and protect information.

Q137 — Answer: D · *People · PE3 Lead the project team · Agile*

Correct: D. Support a timeboxed experiment with agreed measures, reviewed in the retrospective

Empirical experimentation with clear measures respects the team's autonomy and gives the line manager evidence. Teams own their way of working within organisational boundaries.

Q138 — Answer: B · *Business Environment · BE2 Plan and manage project compliance · Hybrid*

Correct: B. Assess it with experts, then add backlog items and raise change requests as needed

Mandatory requirements must be understood and built in. Software changes go into the backlog; changes to the contracted equipment scope go through change control. Waiting or treating compliance as optional creates legal and rework risk.

Q139 — Answer: D · *Business Environment · BE5 Plan and manage risk · Hybrid*

Correct: D. Use the alternative supplier, since $30,000 is less than the $45,000 expected cost of the delay

EMV of the threat = 0.30 × $150,000 = $45,000. Paying $30,000 to remove the threat is cost-effective. Waiting until the delay occurs would be too late to use the alternative.

Q140 — Answer: D · *Business Environment · BE3 Manage and control changes · Hybrid*

Correct: D. Raise a change request and analyse the impact on layout, schedule, cost and contract

The layout is part of the baselined, contract-based scope. The change must be analysed and approved through change control, including contract implications.

Q141 — Answer: B · *Business Environment · BE7 Support organizational change · Hybrid*

Correct: B. Involve the workers early with demonstrations, hands-on training and honest communication about jobs

Supporting organisational change means addressing concerns openly, involving people and building their capability. Dismissing or suppressing concerns increases resistance.

Q142 — Answer: B · *People · PE3 Lead the project team · Predictive*

Correct: B. Agree a timing for the course that supports both the person's development and the project

Supporting development while protecting the project requires a conversation about timing. A flat refusal demotivates; automatic approval ignores the project's needs.

Q143 — Answer: A · *Business Environment · BE6 Continuous improvement · Hybrid*

Correct: A. Continuous, small improvements involving everyone

Kaizen means continuous improvement through small, frequent changes in which everyone participates.

Q144 — Answer: B · *Process · PR6 Plan and manage finance · Hybrid*

Correct: B. It requires management approval and a change to the cost baseline

Management reserve sits outside the cost baseline and is controlled by management; using it requires approval and a baseline change.

Q145 — Answer: D · *People · PE4 Engage stakeholders · Hybrid*

Correct: D. Plan the handover: capture their knowledge and brief the replacement

Proactive handover preserves knowledge and support. Rushing decisions or deleting the role from the register creates risk.

Q146 — Answer: C · *Process · PR9 Evaluate project status · Predictive*

Correct: C. Cost performance is deteriorating and the causes should be investigated now

A consistent downward trend signals a worsening problem even before a threshold is breached; early investigation allows corrective action.

Q147 — Answer: C · *People · PE8 Plan and manage communication · Predictive*

Correct: C. 34

With 7 people there are 7 × 6 / 2 = 21 channels; with 11 there are 11 × 10 / 2 = 55. The increase is 34.

Q148 — Answer: D · *Business Environment · BE5 Plan and manage risk · Agile*

Correct: D. Exploit

Taking actions to make an opportunity certain to occur is exploiting it; enhancing would only increase its likelihood or impact.

Q149 — Answer: C · *Business Environment · BE7 Support organizational change · Hybrid*

Correct: C. What the change means for them and how they will be supported

People engage with change when they understand its personal relevance ("what's in it for me") and the support available.

Q150 — Answer: A · *People · PE6 Manage stakeholder expectations · Agile*

Correct: A. Offer a staging environment for ongoing feedback, plus sprint reviews

A staging environment gives the customer continuous visibility without disrupting the team with daily demos; sprint reviews remain the formal feedback event.

Q151 — Answer: B, E · *People · PE1 Develop a common vision · Agile*

Correct: B. A team charter or working agreements / E. A product vision statement

The vision clarifies why and for whom; the team charter clarifies how the team will work together. A detailed Gantt chart contradicts adaptive planning, and the other documents serve different purposes.

Q152 — Answer: A · *People · PE4 Engage stakeholders · Agile*

Correct: A. Keep them informed, for example through demos and feedback channels

High-interest, low-power stakeholders are kept informed. In product development their feedback is also valuable, so demos and feedback channels are especially useful.

Q153 — Answer: A · *People · PE5 Align stakeholder expectations · Agile*

Correct: A. Explain adaptive planning and agree which elements are fixed and how scope will flex

In adaptive delivery, time and cost are often fixed while scope flexes by priority. Explicitly agreeing this aligns expectations early.

Q154 — Answer: B, D · *People · PE5 Align stakeholder expectations · Predictive*

Correct: B. Interviewing key stakeholders about their success criteria / D. Documenting deliverables, acceptance criteria and exclusions in the scope statement

Understanding success criteria and documenting what is and is not included set clear, shared expectations. Postponing or assuming creates surprises later.

Q155 — Answer: B · *People · PE6 Manage stakeholder expectations · Agile*

Correct: B. Communicate a plan to fix the performance issues and prioritise them in the backlog

Managing expectations after a setback means acknowledging the problem, showing a plan and following through visibly.

Q156 — Answer: A · *People · PE3 Lead the project team · Agile*

Correct: A. Coaching — high direction and high support

A "disillusioned learner" with some competence and low commitment benefits from coaching: continued direction plus encouragement and support.

Q157 — Answer: B · *Business Environment · BE5 Plan and manage risk · Predictive*

Correct: B. Proximity

Proximity measures how soon a risk could affect objectives. A risk that could occur next month generally needs attention sooner.

Q158 — Answer: A · *People · PE8 Plan and manage communication · Hybrid*

Correct: A. Ask the vendor to summarise the change and confirm it in writing

Feedback and written confirmation check understanding and create a shared record — the receiver paraphrasing is a key active-listening technique.

Q159 — Answer: C · *Business Environment · BE4 Remove impediments and manage issues · Predictive*

Correct: C. Follow up, explain the growing impact and ask for a decision by a set date

Issues are tracked to closure. Following up with clear impact information and a deadline helps the decision-maker act.

Q160 — Answer: A · *People · PE7 Help ensure knowledge transfer · Predictive*

Correct: A. Combine manuals with hands-on training during commissioning, led by the vendor's engineers

Hands-on training during commissioning transfers practical, tacit knowledge, supported by documentation for reference.

Q161 — Answer: A, D · *People · PE7 Help ensure knowledge transfer · Agile*

Correct: A. An experienced developer's judgment about where defects usually hide / D. A senior engineer's instinct about which customers need extra attention

Tacit knowledge is personal and experience-based, hard to write down. Manuals, procedures and contracts are explicit knowledge.

Q162 — Answer: B · *Business Environment · BE7 Support organizational change · Agile*

Correct: B. Role-based training timed with each release, plus support

Training aligned with incremental releases builds knowledge and ability just in time, while support reinforces adoption.

Q163 — Answer: B, E · *People · PE4 Engage stakeholders · Agile*

Correct: B. Inviting the sponsor to key reviews where a specific decision is needed / E. Short, focused updates linked to the business outcomes the sponsor cares about

Sponsors engage when communication is relevant to their goals and their input is needed. Detailed data dumps, withdrawal or complaints do not rebuild engagement.

Q164 — Answer: B · *Business Environment · BE8 Evaluate external business environment changes · Predictive*

Correct: B. Analyse the impact on budget and procurement and present options

External economic changes are analysed for impact; options (alternative suppliers, timing, scope) go to decision-makers. Rushed or hidden decisions are inappropriate.

Q165 — Answer: B · *Process · PR1 Develop an integrated project management plan and plan delivery · Agile*

Correct: B. The product roadmap

A roadmap shows the product's direction and major themes over time. The sprint backlog and burndown cover a single sprint.

Q166 — Answer: D · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: D. Record it in the assumption log and assess it as a potential risk

Assumptions are documented and analysed because they may prove false; an inaccurate assumption is a source of risk.

Q167 — Answer: D · *Business Environment · BE5 Plan and manage risk · Hybrid*

Correct: D. Analyse the risk, plan a response and report it to the steering committee

Thresholds trigger defined actions; this risk exceeds the reporting threshold, so it must be escalated with a response plan.

Q168 — Answer: A · *Process · PR8 Plan and manage schedule · Predictive*

Correct: A. It moves out by 2 days

Float absorbs the first 2 days of the delay; the remaining 2 days push the project end date out.

Q169 — Answer: C · *Business Environment · BE7 Support organizational change · Hybrid*

Correct: C. Acknowledge the endings and losses openly and support people through them

Bridges emphasises that transitions begin with endings; acknowledging losses helps people move through the neutral zone to a new beginning.

Q170 — Answer: B · *People · PE5 Align stakeholder expectations · Hybrid*

Correct: B. Agree a realistic date with sales and the product owner, then inform the client together

Aligning internal stakeholders first, then communicating consistently to the client, protects the relationship and the team. Overtime and public blame are poor responses.

Q171 — Answer: B · *People · PE6 Manage stakeholder expectations · Hybrid*

Correct: B. Understand the need behind the request and agree an efficient alternative, such as a short call

Exploring the underlying need often reveals a more efficient way to meet it. Simply agreeing or refusing ignores either the PM's capacity or the stakeholder's needs.

Q172 — Answer: C · *People · PE3 Lead the project team · Predictive*

Correct: C. Discuss the performance with the contractor and raise it with the vendor's management per the contract

Performance issues with contractors are discussed with them and handled through the contractual relationship with the vendor, not through internal HR processes.

Q173 — Answer: A · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct: A. Analyse

DMAIC: Define the problem, Measure current performance, Analyse root causes, Improve the process, Control to sustain gains.

Q174 — Answer: D · *Business Environment · BE3 Manage and control changes · Agile*

Correct: D. The product owner updates the backlog and informs stakeholders of the new goal

In Scrum, the product owner owns the product goal and backlog and adapts them based on learning, keeping stakeholders informed.

Q175 — Answer: C · *People · PE2 Manage conflicts · Predictive*

Correct: C. Follow the organisation's policy and involve human resources promptly

Harassment is not an ordinary conflict to be negotiated; organisational policy and HR procedures must be followed promptly to protect the person and the organisation.

Q176 — Answer: C · *People · PE3 Lead the project team · Predictive*

Correct: C. Awards will have limited effect until the hygiene issues, such as space and pay, are addressed

Hygiene factors such as working conditions and pay cause dissatisfaction when inadequate; motivators like recognition work best once hygiene issues are addressed.

Q177 — Answer: D · *Business Environment · BE2 Plan and manage project compliance · Hybrid*

Correct: D. Confirm export control requirements with legal experts first

Export control laws may apply even within one company. Legal advice must be obtained before transfer; circumventing the rules is unlawful.

Q178 — Answer: D · *Process · PR7 Plan and optimize quality of products/deliverables · Agile*

Correct: D. Make the technical debt visible and agree with the product owner to reduce it

Accumulated technical debt slows delivery and harms quality. Making it visible lets the product owner balance new features with paying it down.

Q179 — Answer: A · *People · PE1 Develop a common vision · Hybrid*

Correct: A. Hold an onboarding session on objectives, priorities and working agreements

New team members need a shared understanding of objectives and agreements. A document alone, separate practices or close supervision do not create a common vision.

Q180 — Answer: A · *Process · PR10 Manage project closure · Predictive*

Correct: A. Final lessons are captured and knowledge and documents handed over

Lessons learned, handover and documentation are completed while the team is still available; then resources are released.

Score Analysis

Count your correct answers in each domain and task, then compute the percentage. A multiple-response or matching question counts as correct only if **every** part is right (as on the real exam).

Domain	Questions	Your correct	%
People	59		
Process	74		
Business Environment	47		
Total	**180**		

Task	Questions (numbers)
PE1 — Develop a common vision	7 (1, 4, 16, 37, 92, 151, 179)
PE2 — Manage conflicts	8 (2, 38, 76, 91, 94, 95, 116, 175)
PE3 — Lead the project team	9 (49, 85, 86, 124, 137, 142, 156, 172, 176)
PE4 — Engage stakeholders	8 (10, 21, 24, 107, 108, 145, 152, 163)
PE5 — Align stakeholder expectations	7 (9, 17, 22, 25, 153, 154, 170)
PE6 — Manage stakeholder expectations	7 (26, 50, 87, 97, 150, 155, 171)
PE7 — Help ensure knowledge transfer	6 (34, 36, 67, 127, 160, 161)
PE8 — Plan and manage communication	7 (6, 28, 81, 88, 115, 147, 158)
PR1 — Develop an integrated project management plan and plan delivery	8 (48, 53, 70, 82, 98, 104, 165, 166)
PR2 — Develop and manage project scope	8 (7, 18, 42, 63, 68, 101, 109, 111)
PR3 — Help ensure value-based delivery	8 (46, 65, 72, 75, 119, 120, 130, 132)
PR4 — Plan and manage resources	7 (3, 5, 33, 103, 105, 133, 136)
PR5 — Plan and manage procurement	7 (41, 51, 56, 69, 110, 118, 128)
PR6 — Plan and manage finance	8 (12, 14, 20, 27, 40, 45, 122, 144)
PR7 — Plan and optimize quality of products/deliverables	7 (54, 79, 90, 96, 126, 173, 178)
PR8 — Plan and manage schedule	8 (15, 35, 43, 44, 55, 89, 100, 168)
PR9 — Evaluate project status	7 (47, 61, 62, 106, 113, 123, 146)
PR10 — Manage project closure	6 (11, 60, 66, 71, 129, 180)
BE1 — Define and establish project governance	6 (19, 57, 83, 102, 125, 131)
BE2 — Plan and manage project compliance	6 (31, 58, 64, 80, 138, 177)
BE3 — Manage and control changes	6 (29, 32, 73, 121, 140, 174)
BE4 — Remove impediments and manage issues	6 (13, 23, 78, 93, 134, 159)

Task	Questions (numbers)
BE5 — Plan and manage risk	7 (39, 114, 117, 139, 148, 157, 167)
BE6 — Continuous improvement	5 (8, 52, 84, 135, 143)
BE7 — Support organizational change	6 (30, 59, 141, 149, 162, 169)
BE8 — Evaluate external business environment changes	5 (74, 77, 99, 112, 164)

How to read your result (self-assessment guide — PMI does not publish a fixed pass mark; the real exam reports *Above Target / Target / Below Target / Needs Improvement* per domain):

Your %	Indicative rating	What to do
80% or more	Above Target	You are ready. Keep practising timing.
70–79%	Target	Likely pass. Review every missed question and its domain.
60–69%	Below Target	Re-study the weak domains in the Study Guide before the next exam.
under 60%	Needs Improvement	Go back to the Study Guide chapters and the Question Bank first.