PMP® Demo Exam 04

Based on the *PMBOK® Guide – Eighth Edition* and the PMP® Examination Content Outline (July 2026)

Item	Real exam	This demo exam
Questions	180 (170 scored + 10 unscored pretest)	180 (all scored)
Time	240 minutes	240 minutes
Breaks	Two optional 10-minute breaks	After Q60 and after Q120
Domains	People 33% · Process 41% · Business Environment 26%	Same weighting
Approaches	~40% predictive, ~60% agile/hybrid	Same mix

How to take this exam: set a timer for 240 minutes, sit somewhere quiet, and answer every question without notes. Write your answers on paper (question number + letter). There is no penalty for guessing, so never leave a question blank. Pace yourself at about **80 seconds per question** — you should be near Q60 at 80 minutes and Q120 at 160 minutes. Only after finishing, check the Answer Key and read the explanations, then complete the score analysis.

Question types: most questions have one best answer. Multiple-response questions say how many options to choose. Matching questions ask you to pair items with options. Fill-in-the-blank questions need a number. Case-study sets share one scenario across several questions.

On screen: the same exam runs in the PMP Exam Simulator (`04_PMP_Exam_Simulator.html`), which times it, scores it by domain and task, and then gives you a PDF with the correct answer and the explanation for every question you missed.

Section 1 — Questions 1 to 60

Question 1. Two team leads both want the most experienced engineer for their work packages, and the engineer cannot do both. What should the project manager do?

- **A.** Assess both needs against project priorities and agree an allocation
- **B.** Split the engineer's time equally between the two work packages without analysis
- **C.** Let the engineer choose which work package to support during the next month
- **D.** Assign the engineer to the lead who asked first, to be fair to both of them

Question 2. In a hybrid banking project, some features must meet regulatory requirements and be traceable to them. How should the team ensure this traceability?

- **A.** Rely on the product owner's memory of which stories relate to the regulations
- **B.** Document the traceability once, after the final release has been completed
- **C.** Keep a traceability matrix linking regulations to backlog items and tests
- **D.** Avoid adaptive delivery for any feature linked to a regulation

Question 3. A story covers the whole loan application process: entering details, uploading documents, credit check and approval. It is too big for one sprint. How should it be split?

- **A.** By workflow step, so each story delivers a usable part
- **B.** By team member, so that each developer gets one part of the story
- **C.** By technical layer, such as database, back end and front end
- **D.** It should not be split; the sprint should be extended to fit it

Question 4. The risk register contains three threats with EMVs of $-20,000$, $-35{,}000$ and $-15,000$, *andoneopportunitywithanEMVof*+10,000. Based on these, what contingency reserve could be justified?

- **A.** $10,000
- **B.** $60,000
- **C.** $70,000
- **D.** $80,000

Question 5. A regional politician has high power over permits and moderate interest in the project. How should the project manager engage this stakeholder?

- **A.** Keep the politician satisfied with targeted updates and consult on matters affecting the region
- **B.** Avoid contact with the politician so that the project is not seen as politically influenced
- **C.** Monitor the politician with minimal effort, since their interest in the project is only moderate
- **D.** Manage the politician as a core team member and invite them to every project meeting

> **Case Study — Meridian Bank core banking modernisation**
>
> Meridian Bank is replacing its core banking platform. Four agile teams build and integrate the software components; data migration and the rollout to 120 branches follow a predictive plan.
>
> - The financial regulator requires **notification 60 days before** any change to a critical system and **evidence of tested recovery procedures**.
> - The cut-over weekend is the riskiest event: if migration fails, branches could not open on Monday.
> - **1,200 branch employees** will use new processes; many fear the change will mean more work and fewer jobs.
> - A fintech competitor has just launched **instant loans**, and **interest rates are rising** quickly.
>
> *Questions 6–9 refer to this case.*

Question 6. *(Case study: Meridian Bank core banking modernisation)* How should the project handle the regulator's requirements?

- **A.** Schedule the notification 60 days ahead and require tested recovery evidence
- **B.** Notify the regulator after the cut-over, once the new platform is proven to be working
- **C.** Ask the vendor to deal with the regulator, since the platform software is the vendor's product
- **D.** Treat the recovery tests as optional, since the agile teams test the software continuously

Question 7. *(Case study: Meridian Bank core banking modernisation)* What is the best response to the risk of a failed cut-over?

- **A.** Transfer the risk to the branches by asking them to prepare manual procedures alone
- **B.** Avoid the risk by postponing the cut-over until all possible risks have disappeared
- **C.** Rehearse the migration, define go/no-go criteria and prepare a tested rollback plan
- **D.** Accept the risk, since the agile teams have already tested every software component

Question 8. *(Case study: Meridian Bank core banking modernisation)* How should the project support the branch employees through the change?

- **A.** Use a structured change approach: explain why, involve champions, train, reinforce
- **B.** Tell employees that the new processes will not affect their workload or their jobs in any way
- **C.** Announce the new processes on go-live day so that employees have less time to worry about them
- **D.** Leave the change to branch managers, since the project's responsibility ends with the software

Question 9. *(Case study: Meridian Bank core banking modernisation)* How should the project respond to the competitor's launch and rising interest rates?

- **A.** Ignore both developments, since the platform's scope was approved before they happened
- **B.** Add instant loans to the scope immediately so that the bank can match the competitor
- **C.** Assess the business case impact with the sponsor; product owners reprioritise
- **D.** Stop the project until interest rates stabilise and the market becomes clearer

Question 10. A disagreement between two department heads has turned into a contest in which each wants to win and is building alliances. Which approach is most appropriate at this level?

- **A.** Forcing a decision immediately without discussing the issue

- **B.** Negotiation, focusing on the parties' interests and acceptable trade-offs
- **C.** Withdrawal, letting the contest run its natural course
- **D.** Ignoring the alliances and continuing with the planned work

Question 11. The product owner complains that the scrum master blocks access to the developers, while the scrum master says the product owner interrupts the team constantly. What should happen?

- **A.** Remove the scrum master's role, since the product owner should have full access to the team
- **B.** Clarify both roles together and agree how the product owner and developers will collaborate
- **C.** Ask the developers to choose whether they prefer to work with the product owner or the scrum master
- **D.** Ask the sponsor to decide which of the two people is right about the team's interruptions

Question 12. Two weeks before a release, the product owner wants to add a feature, but this would put the release date at risk. What should happen?

- **A.** The scrum master refuses the request, since the release scope is now fixed
- **B.** The team adds the feature and works overtime to keep the release date
- **C.** The product owner weighs its value against the risk and may trade scope
- **D.** The release is postponed automatically so that the feature can be included

Question 13. A product has already delivered most of its expected value, and the remaining backlog items have little value compared with their cost. What should the sponsor consider?

- **A.** Continuing until every backlog item has been delivered, as originally planned
- **B.** Stopping or reducing investment and redirecting funds to higher-value work
- **C.** Increasing the budget so that the remaining items are delivered faster
- **D.** Asking the team to work unpaid overtime to finish the remaining items

Question 14. Levelling the concrete surface can begin once pouring has started, without waiting for pouring to finish. Which relationship is this?

- **A.** Start-to-finish
- **B.** Finish-to-start
- **C.** Finish-to-finish
- **D.** Start-to-start

Question 15. Thirty change requests are waiting for evaluation, and the change control board meets monthly. Project work is slowing down. What should the project manager do?

- **A.** Prioritise them by urgency and impact, and propose faster or delegated decisions
- **B.** Ask the team to implement the requests while waiting for approval
- **C.** Reject all of the requests that have been waiting for more than two weeks
- **D.** Approve all thirty requests at once so that the backlog is cleared quickly

Question 16. Match each earned value measure with its formula.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. Cost variance	**A.** EV ÷ AC

Item	Option
2. Schedule variance	**B.** EV − PV
3. Cost performance index	**C.** EV ÷ PV
4. Schedule performance index	**D.** EV − AC

Question 17. A bridge project's scope statement does not say who will maintain the bridge after handover. The city assumes the contractor will. What should the project manager have done to prevent this?

- **A.** Included the maintenance costs in the management reserve just in case
- **B.** Stated maintenance explicitly as included or excluded in the scope statement
- **C.** Added maintenance to the risk register as an uncertain future event to monitor
- **D.** Asked the city to assume nothing until the bridge was complete

Question 18. A publicly funded transit project is overseen by a citizens' board. The board asks how major decisions are made and recorded. What should the governance framework provide?

- **A.** Clear decision rights, documented decisions and transparent reporting to the board
- **B.** Decisions made by the main contractor, who carries most of the delivery risk
- **C.** Confidential decision-making so that the board does not interfere with the project
- **D.** Decisions made informally by the project manager to save time and avoid bureaucracy

Question 19. The vision was presented at the kickoff six months ago. Since then, new members have joined, and several cannot explain what the project aims to achieve. What should the project manager do?

- **A.** Hold a second kickoff meeting only when the project enters its final phase
- **B.** Send the original kickoff presentation to the new members and ask them to read it
- **C.** Assume that new members will learn the vision gradually from their colleagues
- **D.** Build the vision into onboarding and revisit it regularly at reviews and planning sessions

Question 20. A bank's product owner must choose between a feature that customers value highly and one that reduces a major technical risk. How should the backlog be ordered?

- **A.** Always by risk alone, since risks must be eliminated before any value is delivered
- **B.** Always by customer value alone, since technical risks are the team's concern
- **C.** By the order in which the items were added to the backlog
- **D.** By weighing value and risk reduction together, possibly tackling the risk early

Question 21. A partner organisation uses different collaboration tools, and information is getting lost between the two teams. What should the project manager do?

- **A.** Communicate only through weekly managers' meetings
- **B.** Ask the partner to adopt all of the project's tools immediately
- **C.** Agree a shared platform and communication cadence with the partner
- **D.** Forward all messages manually between the two systems

Question 22. Employees attended training and understand the new system, but they struggle to use it in their daily work. According to ADKAR, which element needs support?

- **A.** Desire
- **B.** Ability
- **C.** Awareness
- **D.** Reinforcement

Question 23. The festival's ticketing app had a short outage during a sale, and some customers were charged twice. What should the product owner do?

- **A.** Wait until the investigation is complete before saying anything to the customers who were affected
- **B.** Blame the payment provider publicly, so that customers do not lose trust in the festival
- **C.** Refund only the customers who complain, since many will not notice that they were charged twice
- **D.** Acknowledge the problem quickly, refund the affected customers and explain what is being done to prevent it

Question 24. The same employees are affected by five projects introducing new systems this year. What risk does this create?

- **A.** Scope creep in each of the five projects involved
- **B.** Gold plating in the new systems being delivered
- **C.** Change saturation, reducing adoption of each change
- **D.** Lower velocity for the agile teams that build them

Question 25. Three weeks before an aircraft certification deadline, the test team shows signs of fatigue and is making more errors. What should the project manager do?

- **A.** Ask the team to keep going, since only three weeks remain before the certification deadline
- **B.** Ask the quality department to double-check every test result produced by the tired team
- **C.** Offer a large bonus to each tester if the certification deadline is met without any delay
- **D.** Review the workload, adjust shifts and discuss the schedule risk with the sponsor

Question 26. A Monte Carlo cost simulation shows a 50% probability that the project will cost $4.2 million or less, and an 80% probability for $4.6 million. The organisation's policy is to budget at 80% confidence. What should the project budget be?

- **A.** $4.2 million
- **B.** $4.4 million
- **C.** $4.6 million
- **D.** $5.0 million

Question 27. Prospective sellers have asked many questions because the procurement statement of work is vague. What should the buyer do before issuing the RFP more widely?

- **A.** Answer each seller's questions privately, which saves time for everyone
- **B.** Cancel the procurement and do the work with internal staff instead
- **C.** Issue the RFP unchanged and evaluate proposals based on each seller's interpretation
- **D.** Clarify the statement of work and share the answers with all sellers

Question 28. Before each release, the team and product owner want to confirm that the product can safely go live. What should they define?

- **A.** A rule that every release goes live automatically at the end of each sprint
- **B.** Release readiness criteria, such as tests passed and support prepared
- **C.** A rule that the product owner decides on the day based on personal judgment
- **D.** A rule that the sponsor tests the product personally before every release

Question 29. While integrating the plans, the project manager finds that the procurement plan expects equipment delivery in May, but the schedule needs it in March. What should the project manager do?

- **A.** Keep both plans, since each was prepared by a different expert
- **B.** Move all activities that need the equipment to May without analysis
- **C.** Ask the supplier to deliver in March without changing the procurement plan
- **D.** Resolve the inconsistency so procurement and schedule align

Question 30. A high-profile public infrastructure project attracts intense media interest, and team members are being approached by journalists. What should the project manager ensure?

- **A.** A designated spokesperson and clear media guidelines in the communications plan
- **B.** That all media contact is refused to avoid any negative coverage
- **C.** That the contractor's staff handle the media on the project's behalf
- **D.** That every team member answers journalists' questions as openly as possible

Question 31. A bank's marketing team needs to know when a new mobile feature will be available so that it can plan a campaign. How should the product owner align the two plans?

- **A.** Ask marketing to wait until the feature is released before planning the campaign
- **B.** Let marketing choose the release date and add it to the sprint backlog
- **C.** Share the release forecast and agree the campaign date based on its confidence
- **D.** Promise a fixed date to marketing and ask the team to meet it whatever happens

Question 32. Which three baselines make up the performance measurement baseline? (Choose three.)

- **A.** Schedule baseline
- **B.** Quality baseline
- **C.** Cost baseline
- **D.** Scope baseline
- **E.** Risk baseline

Question 33. Users expect personalised recommendations in the first release, but the roadmap places them in the third release. What should the product owner do?

- **A.** Explain the roadmap and the reasons for the order, and listen to the users' feedback
- **B.** Move personalisation into the first release to meet the users' expectations immediately
- **C.** Avoid discussing the roadmap with users until the first release is complete
- **D.** Remove personalisation from the roadmap so that users stop asking for it

Question 34. What is the correct order of these closing activities?

- **A.** Obtain final acceptance, close contracts, capture final lessons, archive records, release the team
- **B.** Capture lessons, release the team, archive records, obtain final acceptance, close contracts

- **C.** Release the team, close contracts, obtain final acceptance, archive records, capture lessons
- **D.** Archive records, release the team, obtain final acceptance, close contracts, capture lessons

Question 35. Eight agile teams and two predictive vendor workstreams must coordinate a major platform launch. Which planning practice helps align them?

- **A.** A detailed master schedule that lists every story from every team
- **B.** A regular joint planning event to align objectives and dependencies
- **C.** Each team planning independently and sharing its plan by email afterwards
- **D.** Planning only once at the start of the programme and never revisiting it

Question 36. Team members disagree strongly about how many days per week they should work from the office. Productivity and morale are suffering. What should the scrum master do?

- **A.** Ask the functional manager to impose an office schedule for the whole team
- **B.** Let each person decide independently, regardless of the impact on collaboration
- **C.** Avoid the topic, since working arrangements are not related to delivery
- **D.** Facilitate a team agreement on working arrangements within policy

Case Study — Riverside City Marathon and Festival

The city of Riverside is organising a marathon and a two-day festival on a **fixed date, 20 weeks away**. The project uses a predictive plan with a budget at completion of **$1.2 million**.

Status at the end of week 8:

Measure	Value
Planned value (PV)	$480,000
Earned value (EV)	$420,000
Actual cost (AC)	$400,000

- The stage and sound contract is **firm fixed price**; catering is **time and materials with a not-to-exceed (NTE) limit** of $90,000.
- The volunteer coordinator has recruited only **300 of the 500 volunteers** needed.
- Several critical-path activities are behind, and the sponsor has said that funds are available if needed to protect the date.

Questions 37–40 refer to this case.

Question 37. *(Case study: Riverside City Marathon and Festival)* How is the project performing at week 8?

- **A.** On schedule and on budget, since the variances are small
- **B.** Behind schedule (SPI 0.875) and under budget (CPI 1.05)
- **C.** Behind schedule (SPI 0.875) and over budget (CPI 0.95)
- **D.** Ahead of schedule (SPI 1.14) and over budget (CPI 0.95)

Question 38. *(Case study: Riverside City Marathon and Festival)* The event date cannot move. Which schedule recovery approach should the project manager consider first?

- **A.** Move the event date by two weeks and inform the city council of the change

- **B.** Fast-track activities across the whole project, including those that are not critical
- **C.** Apply resource smoothing to the critical-path activities within their float
- **D.** Crash the delayed critical activities by adding resources, using the funds

Question 39. *(Case study: Riverside City Marathon and Festival)* How should the project manager address the volunteer shortfall?

- **A.** Launch targeted recruitment, such as university and club partnerships, and track it
- **B.** Reduce the number of volunteer roles at the event so that 300 volunteers are enough on the day
- **C.** Wait until two weeks before the event, when volunteers traditionally register in large numbers
- **D.** Ask the paid staff to cover all of the volunteer roles in addition to their own duties

Question 40. *(Case study: Riverside City Marathon and Festival)* The caterer reports that its hours will exceed the $90,000 not-to-exceed limit. What should the project manager do?

- **A.** Ask the caterer to continue working and send one combined invoice after the event
- **B.** Pay the additional amount, since time and materials contracts reimburse all hours worked
- **C.** Terminate the catering contract and find a new caterer for the remaining work
- **D.** Review the remaining work and negotiate any increase through a contract change

Question 41. The project could earn an early-completion bonus, but only if a specialised subcontractor can accelerate its work. The project offers the subcontractor part of the bonus. Which strategy is this?

- **A.** Share the opportunity
- **B.** Exploit the opportunity
- **C.** Enhance the opportunity
- **D.** Accept the opportunity

Question 42. A new system has replaced an old one. Which closure activity is often overlooked?

- **A.** Updating the product backlog for future enhancements
- **B.** Recognising the team's achievements at a closing event
- **C.** Holding the final sprint review with all stakeholders
- **D.** Decommissioning the old system, including data archiving

Question 43. Two companies form a joint venture to deliver a project. Each wants its own processes to prevail. What should be established first?

- **A.** The processes of the company with the larger share of the joint venture
- **B.** Governance only once the first serious disagreement has occurred
- **C.** A joint governance structure with agreed decision rights
- **D.** Separate governance for each company's own part of the project

Question 44. The steering committee wants to know early whether the project is likely to achieve its benefits. Which type of indicator is most useful?

- **A.** The number of meetings held each month
- **B.** The total number of change requests submitted
- **C.** Leading indicators, such as pilot adoption rates
- **D.** Lagging indicators, such as annual revenue next year

Question 45. Which action by the sponsor most strongly supports the adoption of an organisational change?

- **A.** Approving the budget and then leaving the change to the project
- **B.** Visibly and consistently championing the change and its reasons
- **C.** Sending a single email announcing the change
- **D.** Delegating all communication to the project team

Question 46. A ten-month project has a schedule performance index of 0.80, and the trend is expected to continue. Approximately how long will the project take?

- **A.** About 8 months
- **B.** About 12.5 months
- **C.** About 18 months
- **D.** About 10 months

Question 47. An organisation manages a portfolio of agile products. How can portfolio governance give teams autonomy while keeping investments aligned with strategy?

- **A.** Set strategic themes and budget guardrails, and review outcomes
- **B.** Fund products once for several years without any further reviews
- **C.** Approve each product team's sprint backlog before every sprint starts
- **D.** Require all products to follow the same detailed roadmap set centrally

Question 48. How does pair programming contribute to quality?

- **A.** It doubles the amount of code that the team produces in each sprint
- **B.** It provides continuous review, catching defects as code is written
- **C.** It lets one developer rest while the other one does the work
- **D.** It replaces the need for any automated testing of the code

Question 49. An investment of $100,000 returns $60,000 at the end of year 1 and $60,000 at the end of year 2. The discount rate is 10%. What is the approximate NPV?

- **A.** +$9,100
- **B.** +$4,100
- **C.** +$20,000
- **D.** −$4,100

Question 50. Executives expect a new banking chatbot to answer every customer question correctly. What should the project manager do?

- **A.** Agree realistic accuracy targets and a handover to human agents
- **B.** Delay the launch until the chatbot answers every possible question correctly in tests
- **C.** Launch the chatbot without discussing accuracy and let customers report any errors
- **D.** Promise full accuracy, since the AI vendor's marketing materials claim it is possible

Question 51. The product must respond within one second for 95% of requests. How should this non-functional requirement be handled in the backlog?

- **A.** As an operational issue to be addressed after the product goes live
- **B.** As a definition-of-done constraint or acceptance criteria on relevant stories

- **C.** As a note in the product vision statement, without any acceptance criteria
- **D.** As a separate story to be tested only once, at the end of the release

Question 52. The owner of an important issue has not responded for two weeks, and the issue is delaying work. What should the project manager do?

- **A.** Close the issue, since its owner has stopped responding to messages
- **B.** Follow up directly and, if needed, agree a new owner via their manager
- **C.** Resolve the issue personally without informing the current owner
- **D.** Wait until the owner has finished their other work and returns

Question 53. Five agile teams frequently block each other because of unrecognised dependencies. What practice would help most?

- **A.** A single team that does all of the work requiring coordination
- **B.** A visible dependency board reviewed regularly by team representatives
- **C.** A rule that each team must work independently of all the other teams
- **D.** A monthly report on blocked items that is sent to senior management

Question 54. Several contractors will leave the project at the end of the month. They hold knowledge about the systems they configured. What should the project manager do?

- **A.** Schedule handover sessions and documentation reviews with their successors
- **B.** Rely on the contract's warranty clause if questions arise after they have left
- **C.** Extend all contracts by six months to avoid losing their knowledge
- **D.** Ask the contractors to email their notes to the project manager on their last day

Question 55. An auditor asks how the project's cost estimates were produced. Which document should the project manager provide?

- **A.** The basis of estimates, describing methods, assumptions and ranges
- **B.** The cost baseline, which shows only the approved time-phased budget
- **C.** The sponsor's approval email for the project budget
- **D.** The risk register, which lists the risks with their probabilities

Question 56. The vendor's project manager and the internal project manager disagree about who must provide the test environments. Testing is now delayed. What should the internal project manager do first?

- **A.** Escalate to the sponsor and ask for the vendor to be penalised for the delay
- **B.** Provide the environments internally and charge the cost to the vendor later
- **C.** Review the contract and the responsibility matrix together with the vendor's project manager
- **D.** Wait for the vendor to provide the environments, since it is their problem

Question 57. The resource histogram shows two electricians allocated at 160% for four weeks. The work has no float. What is the most likely result of resource levelling?

- **A.** The end date will be extended unless more resources are added
- **B.** The electricians' allocation will remain at 160% after levelling
- **C.** The critical path will disappear from the schedule network
- **D.** The end date will not change, since levelling only uses float

Question 58. An aircraft parts supplier has had quality problems with other customers. The project depends on its parts. Which response best reduces the probability of defective parts?

- **A.** Buy insurance that covers the cost of any defective parts
- **B.** Audit the supplier and agree quality controls before production
- **C.** Cancel the contract and find a new supplier without delay
- **D.** Accept the risk, since the supplier holds the required certification

Question 59. An aircraft component is being designed so that it can be inspected and maintained easily during its service life. What is this approach called?

- **A.** Design for X
- **B.** Benchmarking
- **C.** Statistical sampling
- **D.** Cost of quality

Question 60. At the end of an aircraft modification project, what must be handed over to the customer along with the aircraft?

- **A.** The draft versions of all the design documents and drawings
- **B.** Only the final invoice and the payment schedule for the project
- **C.** The project team's personal notes and emails from the project
- **D.** The certification and configuration records needed to operate it

> ☕ **Optional 10-minute break.** In the real exam, once you start a break you cannot return to the questions of the previous section, so review flagged questions before you go.

Section 2 — Questions 61 to 120

Question 61. How can the project manager best monitor stakeholder satisfaction during a project with frequent releases?

- **A.** Short surveys and conversations after each release, with follow-up
- **B.** A single, detailed satisfaction survey at the end of the project
- **C.** Counting the number of complaints the sponsor receives each month
- **D.** Assuming stakeholders are satisfied as long as no one complains

Question 62. Which two actions best align stakeholders' expectations about quality? (Choose two.)

- **A.** Leaving quality undefined until testing
- **B.** Letting the quality team decide alone
- **C.** Promising that there will be zero defects
- **D.** Agreeing measurable acceptance criteria
- **E.** Reviewing samples or prototypes with stakeholders

Question 63. A senior manager insists on approving every task of an agile team, slowing work down. The manager believes people must be closely supervised. What should the project manager do?

- **A.** Complain to human resources that the manager's style is unsuitable for agile teams
- **B.** Show the manager, with delivery data, how empowerment improves results
- **C.** Ask the team to work around the manager by starting tasks before they are approved
- **D.** Accept the approvals, since senior managers have the authority to supervise teams

Question 64. A three-day music festival will be held in a city park. Residents nearby are worried about noise and traffic. What should the project manager do?

- **A.** Ask the police to handle any complaints from residents during the festival weekend
- **B.** Send residents a leaflet one day before the festival describing the expected disruption
- **C.** Engage residents early, listen to concerns and agree mitigation measures
- **D.** Proceed as planned, since the city council has already approved the festival and its permits

Question 65. An agile vendor's backlog has grown, and the vendor says the extra work is outside its contract. What should happen?

- **A.** Remove the extra work from the backlog without discussing it with the vendor
- **B.** Ask the internal team to do the extra work secretly to avoid a contract change
- **C.** Assess it against the contract and use contract change control
- **D.** Ask the vendor to absorb the extra work, since agile scope is always flexible

Question 66. A fintech competitor has launched a feature that customers are praising. What should the product owner do?

- **A.** Copy the competitor's feature exactly and release it in the next sprint
- **B.** Ignore the competitor and follow the original roadmap as approved
- **C.** Ask the team to work overtime on a similar feature until it is ready
- **D.** Analyse the impact on value and reprioritise the backlog if justified

Question 67. Laptops for six new contractors are delayed by three weeks, but the contractors start next Monday. What should the project manager do?

- **A.** Follow up with procurement and arrange temporary loan equipment
- **B.** Ask the contractors to use their personal laptops with client data
- **C.** Delay the contractors' start by three weeks without consulting anyone
- **D.** Let the contractors wait without equipment until the laptops arrive

Question 68. An aircraft design team makes many design trade-offs. Future modifications will require understanding why decisions were made. What should the project manager ensure?

- **A.** Only the final drawings are kept, since they contain all the information needed
- **B.** The lead designer remembers the reasons and is available for future questions
- **C.** Decisions and their rationale are recorded in controlled records
- **D.** Each designer keeps personal notes about the decisions they made

Question 69. A team lists ten improvement ideas in every retrospective but implements almost none. What should the scrum master suggest?

- **A.** Holding retrospectives less often so the list does not keep growing
- **B.** Letting management choose which improvements the team should make
- **C.** Implementing all ten ideas in the next sprint to show commitment
- **D.** Focusing on one owned, measurable improvement per sprint

Question 70. Residents have filed complaints about construction traffic using a residential street. What should the project manager do?

- **A.** Ask the contractor to respond to the residents on the project's behalf
- **B.** Explain to residents that construction traffic is unavoidable and nothing can be changed
- **C.** Respond, review traffic routes for alternatives and communicate changes
- **D.** Wait until the complaints stop, since construction will end eventually

Question 71. Which two practices most directly shorten the time it takes for value to reach customers? (Choose two.)

- **A.** Releasing in small batches
- **B.** Limiting work in progress
- **C.** Starting more features in parallel
- **D.** Combining several releases into one larger release
- **E.** Adding more approval steps before each release

Question 72. An aircraft component must be developed using new technology, and the cost is uncertain. The buyer wants to motivate the supplier to control costs. Which contract type is most suitable?

- **A.** Firm fixed price
- **B.** Cost plus incentive fee
- **C.** Purchase order at a catalogue price
- **D.** Fixed price with economic price adjustment

Question 73. Hardware for integration testing will arrive in week 14. The agile team plans its sprints until then. What should the project manager do to protect the integration schedule?

- **A.** Assume the hardware will arrive on time and plan no contingency
- **B.** Integrate with simulated hardware only and skip real integration
- **C.** Make the milestone visible in release plans and buffer the integration
- **D.** Ask the agile team to pause all work until the hardware has arrived

Question 74. A global chip shortage threatens the delivery of hardware components needed for the project's devices. What should the project manager do?

- **A.** Ask the agile software teams to compensate by delivering more features
- **B.** Wait for the global shortage to end before taking any action on it
- **C.** Remove the hardware from the scope without consulting the sponsor
- **D.** Assess the impact and explore alternatives such as other suppliers

Question 75. A Scrum team has grown to 15 people, and its events have become long and inefficient. What should be considered?

- **A.** Splitting into two smaller teams with clear coordination
- **B.** Removing the retrospective to save time for development
- **C.** Making the daily scrum one hour long to cover everyone
- **D.** Adding a second scrum master to the same large team

Question 76. Who should typically sit on a change control board for a large construction project?

- **A.** Anyone who has submitted a change request, so that they can approve their own changes
- **B.** The newest team members, so that they can learn about the project's decisions
- **C.** Only the project manager, who knows the project better than any other stakeholder
- **D.** People with authority over scope, cost and technical decisions, per governance

Question 77. After the festival, what must the project manager complete before closing the project?

- **A.** Delete all of the vendor contracts from the project records
- **B.** Release the remaining budget without reconciling the final costs
- **C.** Settle vendor payments, hand back the venue and capture lessons
- **D.** Start planning next year's festival immediately with the same team

Question 78. A release is planned for 200 story points over 10 sprints with a budget of $1,000,000. After 4 sprints, 80 points are done and $450,000 has been spent. What is the cost performance index?

- **A.** 0.80
- **B.** 0.89
- **C.** 1.00
- **D.** 1.13

Question 79. Banking rules require that every change to the payment software is approved by a second person before release. How can the agile team comply efficiently?

- **A.** Build the second approval into its workflow, such as mandatory peer review in the pipeline, with an audit trail
- **B.** Ask the regulator for an exemption, since agile teams release changes too often for the rule

- **C.** Ask the compliance department to review every change manually at the end of each quarter
- **D.** Release the changes first and collect the second approvals in a monthly batch afterwards

Question 80. A release burnup shows 240 points of scope, 120 points completed after 6 sprints, and scope growing by 10 points per sprint. If velocity stays at 20 points per sprint, roughly how many more sprints are needed?

- **A.** About 8
- **B.** About 12
- **C.** About 24
- **D.** About 6

Question 81. An activity has an optimistic estimate of 10 days, a most likely estimate of 14 days and a pessimistic estimate of 24 days. What is its PERT (beta) estimate in days?

(Fill in the blank.)

Answer: _____

Question 82. A bridge is being built through a public–private partnership. The public agency focuses on long-term safety, and the private contractor on profitability. What should the project manager do at the start?

- **A.** Focus only on the contract terms, since shared objectives cannot exist across firms
- **B.** Let each organisation pursue its own objectives within the contractual boundaries
- **C.** Ask the public agency to define all objectives, since it represents the citizens
- **D.** Facilitate a partnering charter with shared objectives and joint success measures

Question 83. A project team has 13 members, including the project manager. How many communication channels are there?

- **A.** 13
- **B.** 78
- **C.** 91
- **D.** 156

Question 84. The bank's compliance officer and the business lead disagree about whether a new product can launch with a simplified customer identification process. What should the project manager do?

- **A.** Facilitate a discussion that treats the regulations as fixed and explores options
- **B.** Side with the compliance officer and cancel the launch without exploring any alternative options
- **C.** Side with the business lead, since the launch date and revenue targets are critical to the business case
- **D.** Ask the team to build both processes so that the decision can be made after the launch date

Question 85. On an aircraft programme, the engineering, manufacturing and certification teams each use the term "design freeze" differently, which is causing rework. What should the project manager do?

- **A.** Agree a shared definition of the milestone and what it means for each team
- **B.** Remove the milestone from the schedule so that it no longer causes disputes
- **C.** Ask the chief engineer to decide the definition and announce it by email
- **D.** Let each team keep its own definition, since each discipline has different needs

Question 86. During a review, a team member presents a colleague's analysis as her own work. The colleague is upset. What should the project manager do?

- **A.** Ignore the situation, since the team as a whole is responsible for the analysis
- **B.** Speak privately with her and ensure the colleague's work is recognised
- **C.** Correct the record publicly during the meeting so that everyone knows who did the analysis
- **D.** Report the team member to human resources without first discussing the matter with her

Question 87. Which cost belongs to the appraisal category of cost of quality?

- **A.** Handling customer complaints after delivery
- **B.** Testing finished products before shipment
- **C.** Training workers in quality procedures
- **D.** Reworking defective products before delivery

Question 88. After local elections, the new city council questions the value of the infrastructure project. What should the project manager do?

- **A.** Engage the new council with the sponsor and present benefits and status
- **B.** Avoid contact with the new council to prevent political interference
- **C.** Continue as if nothing had changed, since the contract is signed
- **D.** Stop the project until the new council approves it again formally

Question 89. A buyer wants an agile vendor to deliver a fixed budget, while allowing the buyer to swap features of similar size as priorities change. Which contract option supports this?

- **A.** Firm fixed price for a fixed feature list
- **B.** Early cancellation option only
- **C.** Dynamic scope option
- **D.** Cost plus award fee

Question 90. An aircraft customer expects a weight target that the engineers say cannot be met with the current materials. What should the project manager do?

- **A.** Accept the target and ask the engineers to find a solution during testing
- **B.** Change the weight target in the specification without informing the customer
- **C.** Share the engineering data with the customer and discuss trade-off options
- **D.** Tell the customer the target will be met and address the issue later

Question 91. Several stakeholders have each asked for "minor" additions, which together add significant work. None went through change control. What should the project manager do?

- **A.** Reject all of the additions without assessing their value or impact
- **B.** Route all of the additions through change control and log them
- **C.** Accept the additions, since each request is small when viewed on its own
- **D.** Ask the team to complete the additions in their spare time

Question 92. A new account-opening process must meet anti-money-laundering requirements. What should the project manager do?

- **A.** Remove the controls from the first release to simplify the customer experience
- **B.** Ask the developers to research the anti-money-laundering rules on their own

- **C.** Have compliance define the controls and build them into requirements and tests
- **D.** Implement the process first and ask the compliance team to review it after the launch date

Question 93. Three partner organisations deliver parts of a joint project, each with its own management. How should stakeholder engagement be organised?

- **A.** By the largest partner, which then informs the other two partners of decisions
- **B.** Joint governance with an agreed engagement and communication approach
- **C.** Separately by each partner, with the project manager receiving occasional summaries
- **D.** Only through the contract managers of each organisation, at quarterly meetings

Question 94. Match each scope artifact with its description.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. Product backlog	**A.** A hierarchical decomposition of the total scope of work
2. Work breakdown structure	**B.** An ordered list of all the work that may be needed for the product
3. Sprint backlog	**C.** A description of the scope, deliverables, acceptance criteria and exclusions
4. Project scope statement	**D.** The items selected for a sprint plus the plan to deliver them

Question 95. Which two are key outputs of closing a project? (Choose two.)

- **A.** The final report
- **B.** New change requests for the next project
- **C.** The project charter
- **D.** The initial stakeholder register
- **E.** The final product, service or result transition

Question 96. A senior developer offers to mentor two junior colleagues, but says the sprint workload leaves no time. What should the scrum master do?

- **A.** Ask the senior developer to mentor the juniors after working hours
- **B.** Ask the product owner to approve each mentoring session
- **C.** Support the mentoring and account for it in sprint planning
- **D.** Postpone the mentoring until the current release has been completed

Question 97. In an agile project, the IT operations team that will support the product has not yet been involved. When should they be engaged?

- **A.** Only if a serious problem occurs in production that the developers cannot fix
- **B.** After go-live, when they begin to receive support tickets from the users
- **C.** Only in the final sprint, when the product is ready to be handed over to them
- **D.** Early and throughout, for example in refinement, so operational needs are built in

Question 98. Before introducing a new procurement process, the project manager explains why the old process is no longer sustainable and what problems it causes. Which stage of Lewin's model is this?

- **A.** Unfreeze
- **B.** Transition

- **C.** Refreeze
- **D.** Change

Question 99. A one-off design error caused a cost overrun, but the rest of the work is expected to proceed as budgeted. BAC = $800,000, EV = $300,000, AC = $360,000. What is the EAC?

- **A.** $740,000
- **B.** $800,000
- **C.** $860,000
- **D.** $960,000

Question 100. Stories are often blocked because the compliance department reviews them only at the end of each sprint. What should the scrum master do?

- **A.** Ask the team to skip compliance reviews for minor stories to save time
- **B.** Accept the blocks as a normal part of working in a regulated bank
- **C.** Have a compliance representative join backlog refinement
- **D.** Move all of the compliance reviews to the end of the release instead

Question 101. How can a team share specialist knowledge, such as security practices, with the rest of the organisation in a low-cost, engaging way?

- **A.** Restricting security knowledge to the security team to keep it accurate
- **B.** A mandatory one-day course held once every three years for all staff
- **C.** A memo from management requiring staff to follow security practices
- **D.** Regular informal sessions, such as lunch-and-learn talks with live examples

Question 102. A regulatory deadline means a feature is worthless if delivered after 1 March, while other features lose value gradually. How should this affect prioritisation?

- **A.** The time-critical feature should be dropped, since deadlines create risk
- **B.** The feature should be delivered after 1 March to reduce pressure on the team
- **C.** It has a high cost of delay, so prioritise it to meet the date
- **D.** All features should be prioritised equally, since every feature has some value

Question 103. A measurement on a control chart falls above the upper control limit. What should the team do?

- **A.** Recalculate the control limits to include the point
- **B.** Investigate the special cause of the variation
- **C.** Ignore it, since one point is not significant
- **D.** Change the specification limits immediately

Question 104. Which two signs show that impediments are being managed well in an agile team? (Choose two.)

- **A.** Impediments are resolved or escalated quickly
- **B.** Every impediment is escalated to the sponsor immediately
- **C.** Impediments are discussed only at the end of the release
- **D.** Impediments are visible to everyone, for example on the team board
- **E.** Impediments are hidden to protect the team's image

Question 105. Which pair of metrics best indicates the quality of an agile team's delivery?

- **A.** Number of backlog items and their average size
- **B.** Number of meetings and hours worked per sprint
- **C.** Velocity and number of story points per developer
- **D.** Escaped defect rate and automated test coverage

Question 106. How can stakeholders best see the real status of an agile product?

- **A.** By reading the notes from each daily scrum meeting
- **B.** By reviewing the hours that the team has logged each week
- **C.** By inspecting the working increment at the sprint review
- **D.** By asking each developer individually for an update

Question 107. Sales staff constantly approach developers with urgent requests, disrupting sprint work. The team asks for help. What should the scrum master do?

- **A.** Let each developer decide individually whether to accept sales requests
- **B.** Ban sales staff from the team area for the rest of the release period
- **C.** Redirect requests to the product owner and agree an intake process with sales
- **D.** Ask the developers to handle sales requests in the evenings after normal work

Question 108. Match each conflict resolution approach with the situation in which it is most appropriate.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. Collaborate	**A.** A minor issue where the relationship matters more than the outcome
2. Compromise	**B.** An emergency in which safety is at immediate risk
3. Force	**C.** Strong time pressure and parties with equal power
4. Smooth	**D.** An important issue, with enough time to find a solution that satisfies everyone

Question 109. Which content is most appropriate for a monthly status report to the steering committee?

- **A.** The personal opinions of each team member about the project's status
- **B.** The full risk register and the complete issue log as attachments
- **C.** Progress against baselines, forecasts, key risks and decisions needed
- **D.** Every activity completed during the month, listed in full detail

Question 110. The product owner and the sponsor disagree about the scope of the minimum viable product: the sponsor wants many features, the product owner wants a lean version. What should the project manager do?

- **A.** Build both versions of the MVP and let the market decide which one is better
- **B.** Support the product owner, since the product owner always decides on the product
- **C.** Support the sponsor, since the sponsor is funding the development of the product
- **D.** Facilitate a discussion based on the MVP's learning and business goals

Question 111. An issue requires a decision from the sponsor, who has very little time. How should the project manager communicate it?

- **A.** A detailed report with all the technical background, sent for the sponsor to read
- **B.** A short email saying that the sponsor's decision is urgently needed
- **C.** A long meeting in which the whole team explains the issue in detail
- **D.** A concise brief stating the issue, its impact, the options and a recommendation

Question 112. A recurring problem in the project's document approval process causes delays. Which approach supports structured improvement?

- **A.** Ask each team member to change the process in their own way
- **B.** Plan a change, try it, check results and standardise what works
- **C.** Wait until the end of the project to discuss the problem
- **D.** Change the process every week until the approval delays finally stop

Question 113. During an aircraft modification, the engineers want to change a certified design to save weight. What must happen before the change is implemented?

- **A.** The chief engineer can approve it, since weight savings improve the aircraft's performance
- **B.** It must be approved by the aviation authority under the certification process
- **C.** The change can be made if the customer agrees to accept responsibility for it
- **D.** The change can be made and reported to the authority at the next scheduled inspection

Question 114. Which factors should the product owner consider when ordering the product backlog?

- **A.** Only the developers' technical preferences
- **B.** Only the size of each item, smallest first
- **C.** Only the order in which stakeholders submitted items
- **D.** Value, risk, dependencies and learning opportunities

Question 115. A stakeholder is upset that a feature they requested was moved to a later release. What should the product owner do?

- **A.** Ask the scrum master to explain the decision, since the scrum master manages stakeholders
- **B.** Move the feature back into the current release to restore the stakeholder's satisfaction
- **C.** Avoid the stakeholder until the current release is complete and the feature is delivered
- **D.** Explain the reasons for the change in priority and discuss options with the stakeholder

Question 116. A city festival relies on 400 volunteers who join only a week before the event. How can the project manager quickly build a shared sense of purpose and roles?

- **A.** Assigning volunteers to roles at random so that everyone has an equal opportunity
- **B.** A briefing on purpose, key roles and how decisions are made on the day
- **C.** A detailed manual that each volunteer must read before arriving at the festival site
- **D.** Letting volunteers organise themselves on the day based on what they think is needed

Question 117. A developer works on stories alone, never asks for help and rarely shares progress, which often surprises the team. What should the scrum master do?

- **A.** Coach the developer on collaboration and help the team agree on practices
- **B.** Assign the developer only independent stories so that the lack of collaboration does not matter

- **C.** Report the behaviour to the developer's manager as a performance problem in the next review
- **D.** Ask the developer to send the scrum master a written progress report at the end of each day

Question 118. Business stakeholders want to change priorities every week, which disrupts the team mid-sprint. What is the best way to handle this?

- **A.** Channel changes through the product owner so they enter at sprint boundaries
- **B.** Freeze all priorities for the whole release so that nothing disrupts the team
- **C.** Allow stakeholders to change sprint work whenever their priorities change
- **D.** Ask the sponsor to forbid stakeholders from changing their priorities at all

Question 119. An energy-efficient lighting option costs 10% more to install but saves 30% on electricity over 15 years. How should the project evaluate it?

- **A.** Accepting it without analysis, since sustainability always comes first
- **B.** Using installation cost only, since the project ends at handover
- **C.** Rejecting it, since it increases the project budget
- **D.** Using life-cycle cost and benefits, including the long-term savings

Question 120. The customer believes the warranty period is 24 months, while the project team believes it is 12 months. What should the project manager do?

- **A.** Check the contract's warranty terms and clarify them with the customer
- **B.** Ask the legal department to inform the customer of the warranty period
- **C.** Insist on 12 months without checking any of the documentation
- **D.** Agree to 24 months to maintain a good relationship with the customer

> ☕ **Optional 10-minute break.** In the real exam, once you start a break you cannot return to the questions of the previous section, so review flagged questions before you go.

Section 3 — Questions 121 to 180

Question 121. A support team handles a continuous flow of requests. Which information radiator best shows the status of work and bottlenecks at a glance?

- **A.** A detailed Gantt chart of all requests
- **B.** A list of open requests in a spreadsheet
- **C.** A Kanban board with work-in-progress limits
- **D.** A monthly written status report

Question 122. Option A costs $80,000 and has a 20% chance of an extra $50,000 cost. What is the expected cost of option A? (Answer in dollars.)

(Fill in the blank.)

Answer: _____

Question 123. Halfway through the project, the sponsor is replaced. What should the project manager do?

- **A.** Ask the previous sponsor to keep approving decisions until the project ends
- **B.** Pause the project until the new sponsor has had time to issue a new charter
- **C.** Continue as before, since the charter remains valid regardless of who the sponsor is
- **D.** Review the charter, business case and status with the new sponsor

Question 124. What is the key difference between the issue log and the risk register?

- **A.** There is no difference; they are two names for the same document
- **B.** The issue log is confidential, while the risk register is shared publicly
- **C.** Issues are current problems; risks are uncertain future events
- **D.** The issue log is for predictive work; the risk register is for agile work

Question 125. A change made by an agile team to the customer app means that branch staff's training materials, which a predictive workstream produces, must also change. How should this be handled?

- **A.** Leave the training materials unchanged, since branch staff will discover the change themselves
- **B.** Raise it through the integrated change process, so that the training workstream can plan the update
- **C.** Ask the agile team to update the training materials itself, without telling the other workstream
- **D.** Reverse the change to the app, since it affects another workstream's approved deliverables

Question 126. Rumours of an organisational restructuring are affecting the team's morale and focus. What should the project manager do?

- **A.** Ask the team to stop discussing rumours during working hours
- **B.** Avoid the topic completely so that the team focuses on its work
- **C.** Share what is known transparently, acknowledge the uncertainty and keep the team informed
- **D.** Tell the team that there is no restructuring, even though the project manager does not know

Question 127. A stadium concert must comply with crowd safety regulations, which require an approved safety plan and inspections before tickets go on sale. Ticket sales are scheduled to start next week, but the plan is not yet approved. What should the project manager do?

- **A.** Start ticket sales and finish the safety plan afterwards
- **B.** Delay ticket sales until the safety plan is approved
- **C.** Ask the venue to take responsibility for the plan
- **D.** Sell tickets only to members of the fan club first

Question 128. The operations team asks for documentation before taking over the product. The team has very little written documentation. What should the team produce?

- **A.** Nothing, since agile teams value working software over documentation
- **B.** Just-enough documentation, such as runbooks, reviewed with operations
- **C.** Copies of all sprint backlogs from the start of the project
- **D.** A complete specification of every feature, written from scratch before the handover

Question 129. This year's festival is over, and the same organisation will run it again next year with partly different staff. What should the project manager do?

- **A.** Start next year's planning from scratch to avoid last year's assumptions
- **B.** Rely on the people who return next year to remember what to do
- **C.** Capture lessons learned and update the checklists and templates for next year
- **D.** Write a long narrative report and store it on the project manager's laptop

Question 130. A smart-meter project includes new meter hardware, which must be certified, and a mobile app for customers. How should the project manager tailor the approach?

- **A.** An adaptive approach for both, since the app requires frequent feedback
- **B.** An adaptive approach for the hardware and a predictive approach for the app
- **C.** A predictive approach for both, since the hardware requires certification
- **D.** Predictive for the certified hardware, adaptive for the app

Question 131. The project manager is overloaded with administrative tasks, while a capable team member wants more responsibility. What should the project manager do?

- **A.** Delegate the tasks quickly without explaining the expected results
- **B.** Delegate suitable responsibilities with clear authority and expected results
- **C.** Continue handling everything personally to maintain full control
- **D.** Ask the sponsor to hire an administrative assistant for the project

Question 132. The steering committee wants to approve every change to the order of the product backlog. What is the most appropriate governance arrangement?

- **A.** The developers order the backlog, and the committee approves their decisions at each review
- **B.** The committee approves every backlog change, since it is ultimately accountable for the product
- **C.** The project manager orders the backlog, and the product owner advises the committee on it
- **D.** The product owner orders it within guardrails; the committee reviews outcomes

Question 133. Which question does the communications management plan primarily answer?

- **A.** Which activities are on the critical path of the schedule

- **B.** Which risks have the highest probability and impact
- **C.** Who needs what information, when, in what format and from whom
- **D.** How much contingency reserve the project has available

Question 134. What is the main purpose of the configuration management plan?

- **A.** To define how product and document versions are controlled and audited
- **B.** To describe how the project's budget will be configured into control accounts
- **C.** To describe how stakeholders will be configured into communication groups
- **D.** To describe how team members will be configured into the organisation's structure

Question 135. A new product owner joins midway through the release. The developers are unsure whether the priorities and direction will change. What should happen first?

- **A.** The developers decide the priorities themselves until the product owner is ready to lead
- **B.** The new product owner shares the vision and roadmap and discusses any changes
- **C.** The team continues with the old backlog until the new product owner has fully settled in
- **D.** The scrum master explains the vision to the new product owner, who then approves it

Question 136. A director publicly supports the project but appears to delay decisions and resources behind the scenes. What should the project manager do first?

- **A.** Exclude the director from decisions to avoid further delays
- **B.** Report the director's behaviour to the sponsor and request intervention
- **C.** Meet the director privately to understand their interests and concerns
- **D.** Confront the director in the next steering committee meeting

Question 137. The lowest-priced bidder has a history of poor performance on similar contracts. What should guide the selection decision?

- **A.** The weighted selection criteria, including past performance
- **B.** The personal preference of the project manager running the tender
- **C.** A random choice between the two lowest-priced bidders for fairness
- **D.** Price alone, since the procurement policy aims to minimise costs

Question 138. The variance at completion (VAC) is −$120,000. What does this mean?

- **A.** The project is expected to finish $120,000 over budget
- **B.** The project is currently $120,000 under budget
- **C.** The project is behind schedule by the equivalent of $120,000
- **D.** The project has $120,000 of unused contingency reserve

Question 139. The benefits management plan lists target benefits and metrics but does not name anyone responsible for realising them. What is missing?

- **A.** A benefit owner
- **B.** A change control board
- **C.** A product owner
- **D.** A risk owner

Question 140. A new system for 80 bank branches is ready. How can the project start realising benefits as early as possible while managing risk?

- **A.** Switch all 80 branches over on the same weekend
- **B.** Roll out to branches in waves, starting with a pilot group
- **C.** Wait until all 80 branches are trained before switching any branch over
- **D.** Let each branch decide whether to use the system

Question 141. Before building a new feature, the product owner wants to make sure its value can be verified. What should be defined first?

- **A.** The list of developers who will build and test the feature
- **B.** A hypothesis and the metric that will show success
- **C.** The number of story points that the feature will take to build
- **D.** A detailed technical design for the feature and its components

Question 142. The client expects 5,000 attendees at a conference, but registration data and similar events suggest about 3,000. What should the project manager do?

- **A.** Plan for 5,000 attendees, since the client is paying for the conference
- **B.** Plan for 3,000 attendees without telling the client about the change
- **C.** Share the data and align the plan and budget on a realistic number
- **D.** Plan for 8,000 attendees to make sure there is enough capacity

Question 143. Which two practices best help a team agree on a shared definition of success? (Choose two.)

- **A.** Defining a measurable product goal or objectives and key results
- **B.** Setting individual velocity targets for each developer
- **C.** Agreeing release-level acceptance criteria with stakeholders
- **D.** Letting each member define success in their own terms
- **E.** Measuring success by the number of hours worked

Question 144. Activity A (5 days) starts the project. Activity B (3 days) and activity C (6 days) both follow A. Activity D (4 days) follows both B and C. What is the early start of activity D?

- **A.** Day 11
- **B.** Day 15
- **C.** Day 8
- **D.** Day 9

Question 145. A cost plus fixed fee contract has an estimated cost of $500,000 and a fixed fee of 10% of the estimated cost. The actual cost is $560,000. What is the total amount the buyer pays? (Answer in dollars.)

(Fill in the blank.)

Answer: _____

Question 146. The project manager must explain a water pipe replacement project to the residents of a neighbourhood. What is the most important consideration?

- **A.** Use precise engineering terms to avoid any misunderstanding

- **B.** Let the contractor's engineers present the project in their own words
- **C.** Provide the full technical specification so residents have all the details
- **D.** Use plain language and focus on what the residents will experience

Question 147. On a construction site, the client's representative verbally instructs the contractor's foreman to move a wall. What should the project manager do?

- **A.** Let the foreman move the wall, since the client has requested it
- **B.** Ignore the instruction completely, since it was not given in writing
- **C.** Ask the client's representative to arrange the wall move personally
- **D.** Document it as a change request and process it through change control

Question 148. Why are agile events such as the daily scrum and sprint planning timeboxed?

- **A.** To give the scrum master control of the agenda
- **B.** To make sure every topic is discussed in full detail
- **C.** To reduce the number of people who attend them
- **D.** To keep them focused and create a predictable cadence

Question 149. Where should the project manager document which team members are assigned to which work packages?

- **A.** In the risk register and in the related risk report
- **B.** In the procurement statement of work for the contractors
- **C.** In the benefits management plan and its benefit metrics
- **D.** In the team assignments and the responsibility assignment matrix

Question 150. After this year's conference, the organisers identified many improvements. How can these lessons be turned into lasting improvements?

- **A.** Write a summary email to the team and archive it with the project files
- **B.** Discuss the lessons only if the same problems happen again
- **C.** Rely on next year's organiser to read the final report carefully
- **D.** Update the event templates, checklists and procedures

Question 151. The bank's mobile team depends on an interface being built by another team, and there is a risk that it will not match what the app expects. What reduces this risk most?

- **A.** Ask the other team to send its documentation at the end of the release
- **B.** Build a second interface independently, in case the first one does not fit
- **C.** Wait until the other team has finished, then adapt the app at the end
- **D.** Agree an interface contract early and integrate against it continuously

Question 152. An aircraft component must pass a qualification test witnessed by the customer before it is accepted. Which process does this support?

- **A.** Plan Scope Management
- **B.** Develop Scope Structure
- **C.** Define Scope
- **D.** Validate Scope

Question 153. An aircraft programme needs a wind tunnel that is shared with other programmes and booked months in advance. What should the project manager do?

- **A.** Build a new wind tunnel for the programme to avoid sharing
- **B.** Wait until the design is complete before trying to book the facility
- **C.** Assume the facility will be available when needed, as in previous programmes
- **D.** Reserve the facility early and track it in the resource calendar

Question 154. The organisation wants to know how its project delivery performance compares with that of similar organisations. Which technique fits?

- **A.** Fast tracking
- **B.** Resource levelling
- **C.** Benchmarking
- **D.** Decomposition

Question 155. A national law requires that customers' personal data be stored only within the country. The team wants to use a cloud service hosted abroad. What should happen?

- **A.** Use the service for now and move the data later if anyone complains
- **B.** Verify the residency rules and choose a compliant hosting option
- **C.** Use the service, since cloud providers are responsible for legal compliance
- **D.** Encrypt the data and store it abroad without checking the law

Question 156. A schedule is constrained by a few scarce specialists. The team wants to remove individual padding from estimates and protect the end date with aggregated buffers. Which method fits?

- **A.** Monte Carlo simulation only
- **B.** Rolling wave planning
- **C.** Critical chain method
- **D.** Fast tracking

Question 157. The sponsor offers a bonus if the team finishes a six-month project in three months. The team believes this is impossible and shows no extra motivation. Which theory explains this best?

- **A.** Herzberg's theory, because bonuses are always hygiene factors
- **B.** Expectancy theory: the team doubts that effort can achieve the target
- **C.** Maslow's hierarchy, because the team's safety needs are unmet
- **D.** McGregor's Theory X, because the team dislikes work and avoids it

Question 158. Which two artifacts best support knowledge transfer to the team running the next phase? (Choose two.)

- **A.** The lessons learned register
- **B.** The project's initial ROM estimate
- **C.** The bidder conference attendance list
- **D.** Updated as-built documentation
- **E.** Team members' personal emails

Question 159. The final release is accepted, and the team will disband. What is a valuable last step?

- **A.** A closing retrospective and recognition of the team's contributions

- **B.** A performance ranking of each team member for their managers
- **C.** A list of everyone's mistakes, kept in the archive for reference
- **D.** A new backlog for a different product the team may build next

Question 160. What is the purpose of reading the "prime directive" at the start of a retrospective?

- **A.** To record which team members are present for the retrospective meeting
- **B.** To remind the team of the sprint goal and the items that were not completed
- **C.** To explain the voting rules that the team will use to choose its improvements
- **D.** To set a blame-free tone, assuming that everyone did their best with what they knew

Question 161. After the planned responses, a small residual risk remains that a rarely used feature will perform slowly. The product owner agrees to accept it. What should the team do?

- **A.** Document the accepted residual risk and keep monitoring it
- **B.** Keep working on the risk until it disappears completely
- **C.** Remove the risk from all records, since it was accepted
- **D.** Ask the sponsor to approve every accepted risk individually

Question 162. A bank wants regular input from customers on its new mobile app. Which engagement approach is most effective?

- **A.** Feedback collected only through the app store after each public release
- **B.** Input from branch staff, who can represent the customers' views
- **C.** A customer advisory panel that reviews working increments every few weeks
- **D.** An annual survey of all customers about the bank's digital services

Question 163. A permit from the city is two months late, delaying construction. The project team has followed up several times without success. What should the project manager do?

- **A.** Start construction without the permit to avoid further delays
- **B.** Recommend cancelling the project because of the two-month delay
- **C.** Escalate through the sponsor or agreed channels to engage the city
- **D.** Wait for the permit without taking any further action on the issue

Question 164. Which two practices build quality into the work rather than inspecting it at the end? (Choose two.)

- **A.** Automated tests run with every change
- **B.** Peer reviews of designs and code
- **C.** Increasing the size of each release
- **D.** A single inspection after the final release
- **E.** Customers testing the product in production

Question 165. The customer complains that the project raises too many change requests. What should the project manager do first?

- **A.** Analyse the causes with the team and discuss them with the customer
- **B.** Stop raising change requests and absorb the extra work within the current budget
- **C.** Ask the sponsor to tell the customer to accept the change requests without complaint
- **D.** Explain to the customer that change requests are normal and nothing can be done

Question 166. The organisation is introducing AI tools into project work. Which two governance elements are most important? (Choose two.)

- **A.** A list of approved tools and rules for the data that may be used with them
- **B.** Requirements for human review of AI outputs before important decisions
- **C.** A rule that AI outputs never need to be checked by people
- **D.** Permission for each team member to use any tool they prefer
- **E.** A ban on discussing AI use with stakeholders

Question 167. The team's forecast shows that the release will be three weeks later than stakeholders expected. What should the project manager do?

- **A.** Inform stakeholders early with the reasons and options such as scope cuts
- **B.** Inform only the sponsor and let the sponsor decide whether to tell others
- **C.** Wait until the last sprint in case the team recovers some of the time
- **D.** Ask the team to work overtime so that the original date can be kept

Question 168. Middle managers resist the organisation's agile transformation because they fear losing their role. What should the change leaders do?

- **A.** Involve the managers in defining their new roles, such as coaching
- **B.** Remove the middle management layer immediately to speed up the change
- **C.** Keep the managers' roles unchanged and exclude them from the transformation
- **D.** Ignore their concerns, since agile teams do not need managers

Question 169. On a cumulative flow diagram, the "Done" band has stayed flat for two weeks, while the other bands keep growing. What does this indicate?

- **A.** The diagram is not being updated and can therefore be ignored
- **B.** The team is working very efficiently and finishing work quickly
- **C.** Nothing is being completed, so work is piling up
- **D.** The scope of the product has decreased over the last two weeks

Question 170. Before awarding a contract for safety-critical components, the buyer wants confidence in the supplier's processes. What should the buyer do?

- **A.** Choose the supplier with the lowest price
- **B.** Wait to inspect the first delivery only
- **C.** Audit the supplier's quality management system
- **D.** Rely on the supplier's marketing brochure

Question 171. Team members are spread across many time zones, and synchronous meetings exclude some people. What practice helps most?

- **A.** More frequent synchronous meetings held at different times each day for everyone
- **B.** Holding all communication in the time zone of the product owner's office
- **C.** Reducing communication to a monthly meeting attended by all team members
- **D.** Asynchronous updates and recorded demos, with clear decision records

Question 172. Which two characteristics are typical of a high-performing team? (Choose two.)

- **A.** A strict hierarchy for all technical decisions

- **B.** Open communication and commitment to shared goals
- **C.** Reliance on individual heroics to meet deadlines
- **D.** Avoidance of any disagreement to maintain harmony
- **E.** Mutual trust and shared accountability for results

Question 173. Several teams need occasional help from one security specialist, who has become a bottleneck. What is the best long-term approach?

- **A.** Skip security reviews when the specialist is not available to avoid delaying the teams
- **B.** Hire a separate security specialist for every team, regardless of the cost involved
- **C.** Ask each team to wait for the specialist's availability, since security cannot be compromised
- **D.** Have the specialist coach the teams while remaining available for complex work

Question 174. A new international emission standard for aircraft engines will apply to new designs from next year. The project is designing a new engine component. What should the project manager do?

- **A.** Wait until the standard takes effect next year before analysing it
- **B.** Assess its impact on the design with experts and update the plan
- **C.** Ask the customer to decide whether the new standard applies to them
- **D.** Continue with the current design and request an exemption later

Question 175. A senior stakeholder asks to attend the daily scrum every day to give the developers direction. What should the scrum master do?

- **A.** Refuse without explanation, since only developers may attend the daily scrum
- **B.** Cancel the daily scrum and replace it with a weekly meeting with the stakeholder
- **C.** Agree, since senior stakeholders should be able to direct the developers whenever needed
- **D.** Explain the purpose of the daily scrum and offer the sprint review and refinement for input

Question 176. The project manager wants a simple indicator of how reliably the team meets its sprint commitments. Which measure is most suitable?

- **A.** The share of sprints in which the sprint goal was met
- **B.** The average length of each daily scrum during the sprint
- **C.** The number of hours that each developer logs in every sprint
- **D.** The number of new stories created by the team in each sprint

Question 177. A public safety project will not generate revenue. How should its business case express value?

- **A.** Using non-financial benefits, such as fewer accidents, with costs
- **B.** Using the number of deliverables, since benefits are intangible
- **C.** It cannot have a business case, since there is no revenue
- **D.** Using only the project's budget, since value cannot be measured

Question 178. An aircraft modification project must be approved by the aviation authority at several points. Where should these approval reviews be planned?

- **A.** Outside the plan, since the authority's reviews are not under the project team's control
- **B.** In the integrated plan, as milestones with the preparation time and resources
- **C.** In the closing phase, since approvals are only needed before the aircraft returns to service
- **D.** Only in the risk register, as the risk that the authority will delay its approval

Question 179. Team members disagree about who the product's main users are, which leads to conflicting design decisions. Which technique would best build a shared understanding?

- **A.** Letting the user interface designer decide alone who the main users should be
- **B.** Postponing design decisions until the product has been released to the market
- **C.** Asking each developer to design for the user group they consider most important
- **D.** Creating user personas and journey maps together with the team, based on real user data

Question 180. A stakeholder repeatedly escalates minor issues directly to the sponsor instead of raising them with the project manager. What should the project manager do?

- **A.** Escalate the stakeholder's behaviour to their line manager formally
- **B.** Ignore the escalations, since the sponsor is able to handle them
- **C.** Meet the stakeholder to understand why and agree a better route
- **D.** Ask the sponsor to refuse all contact with the stakeholder

Answer Key

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
1	**A**	People	PE2	Predictive	91	**B**	Process	PR2	Predictive
2	**C**	Process	PR2	Hybrid	92	**C**	Bus. Env.	BE2	Hybrid
3	**A**	Process	PR2	Agile	93	**B**	People	PE4	Hybrid
4	**B**	Process	PR6	Predictive	94	**1→B, 2→A, 3→D, 4→C**	Process	PR2	Hybrid
5	**A**	People	PE4	Predictive	95	**A, E**	Process	PR10	Predictive
6	**A**	Bus. Env.	BE2	Hybrid	96	**C**	People	PE3	Agile
7	**C**	Bus. Env.	BE5	Hybrid	97	**D**	People	PE4	Agile
8	**A**	Bus. Env.	BE7	Hybrid	98	**A**	Bus. Env.	BE7	Predictive
9	**C**	Bus. Env.	BE8	Hybrid	99	**C**	Process	PR6	Predictive
10	**B**	People	PE2	Predictive	100	**C**	Bus. Env.	BE4	Agile
11	**B**	People	PE2	Agile	101	**D**	People	PE7	Agile
12	**C**	Bus. Env.	BE3	Agile	102	**C**	Process	PR3	Agile
13	**B**	Process	PR6	Agile	103	**B**	Process	PR7	Predictive
14	**D**	Process	PR8	Predictive	104	**A, D**	Bus. Env.	BE4	Agile
15	**A**	Bus. Env.	BE3	Predictive	105	**D**	Process	PR7	Agile
16	**1→D, 2→B, 3→A, 4→C**	Process	PR9	Predictive	106	**C**	Process	PR9	Agile
17	**B**	Process	PR2	Predictive	107	**C**	People	PE3	Agile
18	**A**	Bus. Env.	BE1	Predictive	108	**1→D, 2→C, 3→B, 4→A**	People	PE2	Agile
19	**D**	People	PE1	Hybrid	109	**C**	Process	PR9	Predictive
20	**D**	Process	PR3	Agile	110	**D**	People	PE5	Agile
21	**C**	People	PE8	Hybrid	111	**D**	People	PE8	Hybrid
22	**B**	Bus. Env.	BE7	Agile	112	**B**	Bus. Env.	BE6	Predictive

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
23	**D**	People	PE6	Agile	113	**B**	Bus. Env.	BE2	Predictive
24	**C**	Bus. Env.	BE7	Hybrid	114	**D**	Process	PR2	Agile
25	**D**	People	PE3	Predictive	115	**D**	People	PE6	Agile
26	**C**	Bus. Env.	BE5	Hybrid	116	**B**	People	PE1	Hybrid
27	**D**	Process	PR5	Predictive	117	**A**	People	PE3	Agile
28	**B**	Process	PR1	Agile	118	**A**	Bus. Env.	BE3	Agile
29	**D**	Process	PR1	Predictive	119	**D**	Process	PR3	Hybrid
30	**A**	People	PE4	Predictive	120	**A**	People	PE5	Predictive
31	**C**	Process	PR1	Agile	121	**C**	People	PE8	Agile
32	**A, C, D**	Process	PR1	Predictive	122	**$90,000**	Bus. Env.	BE5	Predictive
33	**A**	People	PE5	Agile	123	**D**	Bus. Env.	BE1	Predictive
34	**A**	Process	PR10	Predictive	124	**C**	Bus. Env.	BE4	Hybrid
35	**B**	Process	PR1	Hybrid	125	**B**	Bus. Env.	BE3	Hybrid
36	**D**	People	PE2	Agile	126	**C**	People	PE3	Hybrid
37	**B**	Process	PR6	Predictive	127	**B**	Bus. Env.	BE2	Predictive
38	**D**	Process	PR8	Predictive	128	**B**	People	PE7	Agile
39	**A**	Process	PR4	Predictive	129	**C**	People	PE7	Hybrid
40	**D**	Process	PR5	Predictive	130	**D**	Process	PR1	Hybrid
41	**A**	Bus. Env.	BE5	Predictive	131	**B**	People	PE3	Predictive
42	**D**	Process	PR10	Agile	132	**D**	Bus. Env.	BE1	Agile
43	**C**	Bus. Env.	BE1	Hybrid	133	**C**	People	PE8	Predictive
44	**C**	Process	PR9	Hybrid	134	**A**	Process	PR1	Predictive
45	**B**	Bus. Env.	BE7	Predictive	135	**B**	People	PE1	Agile
46	**B**	Process	PR9	Predictive	136	**C**	People	PE4	Hybrid

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
47	**A**	Bus. Env.	BE1	Agile	137	**A**	Process	PR5	Predictive
48	**B**	Process	PR7	Agile	138	**A**	Process	PR6	Predictive
49	**B**	Process	PR6	Predictive	139	**A**	Process	PR3	Predictive
50	**A**	People	PE5	Hybrid	140	**B**	Process	PR3	Hybrid
51	**B**	Process	PR2	Agile	141	**B**	Process	PR3	Agile
52	**B**	Bus. Env.	BE4	Predictive	142	**C**	People	PE5	Hybrid
53	**B**	Bus. Env.	BE4	Agile	143	**A, C**	People	PE1	Agile
54	**A**	People	PE7	Predictive	144	**A**	Process	PR8	Predictive
55	**A**	Process	PR6	Hybrid	145	**$610,000**	Process	PR5	Predictive
56	**C**	People	PE2	Hybrid	146	**D**	People	PE8	Predictive
57	**A**	Process	PR4	Predictive	147	**D**	Bus. Env.	BE3	Hybrid
58	**B**	Bus. Env.	BE5	Predictive	148	**D**	Process	PR8	Agile
59	**A**	Process	PR7	Predictive	149	**D**	Process	PR4	Predictive
60	**D**	Process	PR10	Predictive	150	**D**	Bus. Env.	BE6	Hybrid
61	**A**	People	PE6	Hybrid	151	**D**	Bus. Env.	BE5	Agile
62	**D, E**	People	PE5	Predictive	152	**D**	Process	PR2	Predictive
63	**B**	People	PE3	Hybrid	153	**D**	Process	PR4	Predictive
64	**C**	People	PE4	Predictive	154	**C**	Bus. Env.	BE6	Hybrid
65	**C**	Process	PR5	Hybrid	155	**B**	Bus. Env.	BE2	Agile
66	**D**	Bus. Env.	BE8	Agile	156	**C**	Process	PR8	Predictive
67	**A**	Process	PR4	Hybrid	157	**B**	People	PE3	Predictive
68	**C**	People	PE7	Predictive	158	**A, D**	People	PE7	Hybrid
69	**D**	Bus. Env.	BE6	Agile	159	**A**	Process	PR10	Agile
70	**C**	People	PE6	Predictive	160	**D**	Bus. Env.	BE6	Agile

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
71	**A, B**	Process	PR3	Agile	161	**A**	Bus. Env.	BE5	Agile
72	**B**	Process	PR5	Predictive	162	**C**	People	PE4	Agile
73	**C**	Process	PR8	Hybrid	163	**C**	Bus. Env.	BE4	Predictive
74	**D**	Bus. Env.	BE8	Hybrid	164	**A, B**	Process	PR7	Hybrid
75	**A**	Process	PR4	Agile	165	**A**	People	PE6	Predictive
76	**D**	Bus. Env.	BE3	Predictive	166	**A, B**	Bus. Env.	BE1	Hybrid
77	**C**	Process	PR10	Hybrid	167	**A**	People	PE6	Agile
78	**B**	Process	PR6	Agile	168	**A**	Bus. Env.	BE7	Agile
79	**A**	Bus. Env.	BE2	Agile	169	**C**	Process	PR9	Agile
80	**B**	Process	PR8	Agile	170	**C**	Process	PR7	Hybrid
81	**15**	Process	PR8	Predictive	171	**D**	People	PE8	Agile
82	**D**	People	PE1	Predictive	172	**B, E**	People	PE3	Agile
83	**B**	People	PE8	Predictive	173	**D**	Process	PR4	Agile
84	**A**	People	PE2	Predictive	174	**B**	Bus. Env.	BE8	Predictive
85	**A**	People	PE1	Predictive	175	**D**	People	PE4	Agile
86	**B**	People	PE2	Hybrid	176	**A**	Process	PR9	Agile
87	**B**	Process	PR7	Predictive	177	**A**	Process	PR3	Predictive
88	**A**	Bus. Env.	BE8	Predictive	178	**B**	Process	PR1	Predictive
89	**C**	Process	PR5	Agile	179	**D**	People	PE1	Agile
90	**C**	People	PE5	Predictive	180	**C**	People	PE6	Predictive

Detailed Explanations

Q1 — Answer: A · *People · PE2 Manage conflicts · Predictive*

Correct: A. Assess both needs against project priorities and agree an allocation

Resource conflicts are resolved based on project priorities and impact, discussed openly with those involved.

Q2 — Answer: C · *Process · PR2 Develop and manage project scope · Hybrid*

Correct: C. Keep a traceability matrix linking regulations to backlog items and tests

A traceability matrix connects requirements to their implementation and verification, which is essential for compliance in any approach.

Q3 — Answer: A · *Process · PR2 Develop and manage project scope · Agile*

Correct: A. By workflow step, so each story delivers a usable part

Splitting along workflow steps produces smaller stories that each deliver value and can be tested.

Q4 — Answer: B · *Process · PR6 Plan and manage finance · Predictive*

Correct: B. $60,000

Net EMV = −20,000 − 35,000 − 15,000 + 10,000 = −$60,000, so a contingency reserve of about $60,000 could be justified.

Q5 — Answer: A · *People · PE4 Engage stakeholders · Predictive*

Correct: A. Keep the politician satisfied with targeted updates and consult on matters affecting the region

A high-power stakeholder needs to be kept satisfied with relevant information and consultation, without overloading them.

Q6 — Answer: A · *Business Environment · BE2 Plan and manage project compliance · Hybrid*

Correct: A. Schedule the notification 60 days ahead and require tested recovery evidence

Regulatory obligations must be built into the plan as mandatory milestones and deliverables. Notifying afterwards or treating evidence as optional breaches compliance.

Q7 — Answer: C · *Business Environment · BE5 Plan and manage risk · Hybrid*

Correct: C. Rehearse the migration, define go/no-go criteria and prepare a tested rollback plan

Rehearsals reduce probability, go/no-go criteria control the decision, and a rollback (fallback) plan limits impact. Indefinite postponement is not realistic.

Q8 — Answer: A · *Business Environment · BE7 Support organizational change · Hybrid*

Correct: A. Use a structured change approach: explain why, involve champions, train, reinforce

A structured change approach (for example, ADKAR) builds awareness, desire, knowledge, ability and reinforcement. False assurances and late announcements increase resistance.

Q9 — Answer: C · *Business Environment · BE8 Evaluate external business environment changes · Hybrid*

Correct: C. Assess the business case impact with the sponsor; product owners reprioritise

External changes can alter value and priorities. They are analysed with decision-makers, and backlog priorities are adjusted through the product owners.

Q10 — Answer: B · *People · PE2 Manage conflicts · Predictive*

Correct: B. Negotiation, focusing on the parties' interests and acceptable trade-offs

At higher conflict levels, where winning has become important, structured negotiation focused on interests is more effective than simple problem-solving or avoidance.

Q11 — Answer: B · *People · PE2 Manage conflicts · Agile*

Correct: B. Clarify both roles together and agree how the product owner and developers will collaborate

The product owner and developers must collaborate closely; the scrum master protects focus without blocking collaboration. Clarifying roles and agreements resolves the tension.

Q12 — Answer: C · *Business Environment · BE3 Manage and control changes · Agile*

Correct: C. The product owner weighs its value against the risk and may trade scope

The product owner makes value trade-offs, informed by the team, to protect the release goal.

Q13 — Answer: B · *Process · PR6 Plan and manage finance · Agile*

Correct: B. Stopping or reducing investment and redirecting funds to higher-value work

Value-based funding allows organisations to stop when the marginal value no longer justifies the cost.

Q14 — Answer: D · *Process · PR8 Plan and manage schedule · Predictive*

Correct: D. Start-to-start

In a start-to-start relationship, the successor can begin once the predecessor has started.

Q15 — Answer: A · *Business Environment · BE3 Manage and control changes · Predictive*

Correct: A. Prioritise them by urgency and impact, and propose faster or delegated decisions

Change control should be effective and proportionate; prioritising and adjusting the decision cadence or delegation addresses the bottleneck.

Q16 — Answer: 1→D, 2→B, 3→A, 4→C · *Process · PR9 Evaluate project status · Predictive*

Correct pairs: 1. Cost variance → EV − AC; 2. Schedule variance → EV − PV; 3. Cost performance index → EV ÷ AC; 4. Schedule performance index → EV ÷ PV

EV comes first in every variance and index; cost measures use AC and schedule measures use PV.

Q17 — Answer: B · *Process · PR2 Develop and manage project scope · Predictive*

Correct: B. Stated maintenance explicitly as included or excluded in the scope statement

Explicit inclusions and exclusions in the scope statement prevent assumptions about what the project delivers.

Q18 — Answer: A · *Business Environment · BE1 Define and establish project governance · Predictive*

Correct: A. Clear decision rights, documented decisions and transparent reporting to the board

Public projects need transparent governance: who decides, how decisions are recorded and how oversight bodies are informed.

Q19 — Answer: D · *People · PE1 Develop a common vision · Hybrid*

Correct: D. Build the vision into onboarding and revisit it regularly at reviews and planning sessions

A vision must be reinforced continuously, especially as team membership changes, not communicated once.

Q20 — Answer: D · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: D. By weighing value and risk reduction together, possibly tackling the risk early

Value-based prioritisation includes risk reduction; tackling major risks early can protect future value.

Q21 — Answer: C · *People · PE8 Plan and manage communication · Hybrid*

Correct: C. Agree a shared platform and communication cadence with the partner

An agreed shared platform and cadence enables reliable collaboration across organisations.

Q22 — Answer: B · *Business Environment · BE7 Support organizational change · Agile*

Correct: B. Ability

Knowledge (training) does not automatically create ability; coaching and practice help people apply new skills.

Q23 — Answer: D · *People · PE6 Manage stakeholder expectations · Agile*

Correct: D. Acknowledge the problem quickly, refund the affected customers and explain what is being done to prevent it

Prompt acknowledgement, fair remedies and transparency about prevention maintain stakeholders' trust after a failure.

Q24 — Answer: C · *Business Environment · BE7 Support organizational change · Hybrid*

Correct: C. Change saturation, reducing adoption of each change

Too many simultaneous changes overwhelm people's capacity to adopt them; coordination across initiatives is needed.

Q25 — Answer: D · *People · PE3 Lead the project team · Predictive*

Correct: D. Review the workload, adjust shifts and discuss the schedule risk with the sponsor

Fatigue threatens safety and quality. A sustainable approach, combined with transparent discussion of schedule risk, is required.

Q26 — Answer: C · *Business Environment · BE5 Plan and manage risk · Hybrid*

Correct: C. $4.6 million

The P80 value from the simulation is $4.6 million, which meets the policy's confidence requirement.

Q27 — Answer: D · *Process · PR5 Plan and manage procurement · Predictive*

Correct: D. Clarify the statement of work and share the answers with all sellers

A clear SOW leads to comparable proposals; clarifications must be shared with all sellers to keep the process fair.

Q28 — Answer: B · *Process · PR1 Develop an integrated project management plan and plan delivery · Agile*

Correct: B. Release readiness criteria, such as tests passed and support prepared

Explicit release criteria, beyond the sprint-level definition of done, make release decisions consistent and safe.

Q29 — Answer: D · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: D. Resolve the inconsistency so procurement and schedule align

Integrating plans means resolving inconsistencies between components before baselining.

Q30 — Answer: A · *People · PE4 Engage stakeholders · Predictive*

Correct: A. A designated spokesperson and clear media guidelines in the communications plan

Designated spokespeople and guidelines ensure consistent, accurate public communication.

Q31 — Answer: C · *Process · PR1 Develop an integrated project management plan and plan delivery · Agile*

Correct: C. Share the release forecast and agree the campaign date based on its confidence

Release forecasts with confidence levels let marketing plan realistically while the team retains flexibility.

Q32 — Answer: A, C, D · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: A. Schedule baseline / C. Cost baseline / D. Scope baseline

The performance measurement baseline integrates the scope, schedule and cost baselines and is used for earned value management.

Q33 — Answer: A · *People · PE5 Align stakeholder expectations · Agile*

Correct: A. Explain the roadmap and the reasons for the order, and listen to the users' feedback

Transparency about priorities, combined with listening to feedback, aligns expectations and may inform reprioritisation.

Q34 — Answer: A · *Process · PR10 Manage project closure · Predictive*

Correct: A. Obtain final acceptance, close contracts, capture final lessons, archive records, release the team

Acceptance comes first, followed by contract and administrative closure, final lessons and archiving, with the team released at the end.

Q35 — Answer: B · *Process · PR1 Develop an integrated project management plan and plan delivery · Hybrid*

Correct: B. A regular joint planning event to align objectives and dependencies

Regular joint planning (similar to PI planning) aligns multiple teams and workstreams on objectives and dependencies.

Q36 — Answer: D · *People · PE2 Manage conflicts · Agile*

Correct: D. Facilitate a team agreement on working arrangements within policy

Working agreements created by the team, within organisational policy, resolve the conflict and build commitment.

Q37 — Answer: B · *Process · PR6 Plan and manage finance · Predictive*

Correct: B. Behind schedule (SPI 0.875) and under budget (CPI 1.05)

SPI = EV / PV = 420,000 / 480,000 = 0.875. CPI = EV / AC = 420,000 / 400,000 = 1.05.

Q38 — Answer: D · *Process · PR8 Plan and manage schedule · Predictive*

Correct: D. Crash the delayed critical activities by adding resources, using the funds

With a fixed date, critical activities behind schedule, good cost performance and funds available, crashing critical-path work is appropriate. Non-critical activities do not affect the end date, and smoothing does not shorten the critical path.

Q39 — Answer: A · *Process · PR4 Plan and manage resources · Predictive*

Correct: A. Launch targeted recruitment, such as university and club partnerships, and track it

Acquiring resources proactively — with new recruitment channels and progress tracking — addresses the gap early. Waiting or overloading staff increases risk on the day.

Q40 — Answer: D · *Process · PR5 Plan and manage procurement · Predictive*

Correct: D. Review the remaining work and negotiate any increase through a contract change

The NTE limit caps the buyer's obligation; exceeding it requires a formal change. The PM reviews what work remains and negotiates through contract change control.

Q41 — Answer: A · *Business Environment · BE5 Plan and manage risk · Predictive*

Correct: A. Share the opportunity

Sharing allocates part of an opportunity's benefit to a third party best able to help capture it.

Q42 — Answer: D · *Process · PR10 Manage project closure · Agile*

Correct: D. Decommissioning the old system, including data archiving

Retiring the legacy system — with proper data handling and contract termination — is part of completing the transition.

Q43 — Answer: C · *Business Environment · BE1 Define and establish project governance · Hybrid*

Correct: C. A joint governance structure with agreed decision rights

Joint ventures need shared governance agreed upfront to make decisions and resolve disputes effectively.

Q44 — Answer: C · *Process · PR9 Evaluate project status · Hybrid*

Correct: C. Leading indicators, such as pilot adoption rates

Leading indicators predict future outcomes and allow early corrective action.

Q45 — Answer: B · *Business Environment · BE7 Support organizational change · Predictive*

Correct: B. Visibly and consistently championing the change and its reasons

Active, visible sponsorship is one of the strongest predictors of successful change.

Q46 — Answer: B · *Process · PR9 Evaluate project status · Predictive*

Correct: B. About 12.5 months

A rough forecast is planned duration / SPI = 10 / 0.8 = 12.5 months. (Time-based measures are more precise, but this approximation is common.)

Q47 — Answer: A · *Business Environment · BE1 Define and establish project governance · Agile*

Correct: A. Set strategic themes and budget guardrails, and review outcomes

Lean portfolio governance uses themes, guardrails and regular outcome reviews instead of approving detailed work.

Q48 — Answer: B · *Process · PR7 Plan and optimize quality of products/deliverables · Agile*

Correct: B. It provides continuous review, catching defects as code is written

Pairing acts as real-time inspection and knowledge sharing, preventing and catching defects early.

Q49 — Answer: B · *Process · PR6 Plan and manage finance · Predictive*

Correct: B. +$4,100

PV = 60,000 / 1.1 + 60,000 / 1.21 ≈ 54,545 + 49,587 = 104,132. NPV ≈ 104,132 − 100,000 ≈ +$4,100.

Q50 — Answer: A · *People · PE5 Align stakeholder expectations · Hybrid*

Correct: A. Agree realistic accuracy targets and a handover to human agents

AI systems have limitations. Agreeing measurable targets and a safe fallback aligns expectations and protects customers.

Q51 — Answer: B · *Process · PR2 Develop and manage project scope · Agile*

Correct: B. As a definition-of-done constraint or acceptance criteria on relevant stories

Non-functional requirements apply across stories; they are built into the definition of done or acceptance criteria so they are verified continuously.

Q52 — Answer: B · *Business Environment · BE4 Remove impediments and manage issues · Predictive*

Correct: B. Follow up directly and, if needed, agree a new owner via their manager

Issues need active ownership; the PM follows up and, if necessary, reassigns ownership through the proper channel.

Q53 — Answer: B · *Business Environment · BE4 Remove impediments and manage issues · Agile*

Correct: B. A visible dependency board reviewed regularly by team representatives

Making dependencies visible and reviewing them regularly (for example, in a scrum of scrums) prevents blocks.

Q54 — Answer: A · *People · PE7 Help ensure knowledge transfer · Predictive*

Correct: A. Schedule handover sessions and documentation reviews with their successors

Planned handovers with successors transfer knowledge while the contractors are still available.

Q55 — Answer: A · *Process · PR6 Plan and manage finance · Hybrid*

Correct: A. The basis of estimates, describing methods, assumptions and ranges

The basis of estimates documents how estimates were derived, including assumptions, constraints and confidence.

Q56 — Answer: C · *People · PE2 Manage conflicts · Hybrid*

Correct: C. Review the contract and the responsibility matrix together with the vendor's project manager

Agreements and responsibility matrices define who does what; reviewing them together is the objective first step.

Q57 — Answer: A · *Process · PR4 Plan and manage resources · Predictive*

Correct: A. The end date will be extended unless more resources are added

Without float, levelling (delaying work to match resource limits) extends the schedule unless additional resources are found.

Q58 — Answer: B · *Business Environment · BE5 Plan and manage risk · Predictive*

Correct: B. Audit the supplier and agree quality controls before production

Auditing and agreeing controls is mitigation that reduces the probability of defects at their source.

Q59 — Answer: A · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct: A. Design for X

Design for X optimises a specific aspect of the design, such as maintainability, reliability or manufacturability.

Q60 — Answer: D · *Process · PR10 Manage project closure · Predictive*

Correct: D. The certification and configuration records needed to operate it

Closure includes transferring the documentation the customer needs to operate, maintain and certify the product.

Q61 — Answer: A · *People · PE6 Manage stakeholder expectations · Hybrid*

Correct: A. Short surveys and conversations after each release, with follow-up

Regular feedback with visible action allows the PM to detect and address dissatisfaction early.

Q62 — Answer: D, E · *People · PE5 Align stakeholder expectations · Predictive*

Correct: D. Agreeing measurable acceptance criteria / E. Reviewing samples or prototypes with stakeholders

Concrete criteria and tangible samples create shared understanding of quality. Promises of perfection or undefined quality create disappointment.

Q63 — Answer: B · *People · PE3 Lead the project team · Hybrid*

Correct: B. Show the manager, with delivery data, how empowerment improves results

The manager reflects a Theory X view. The PM can influence by showing evidence that empowered, self-organising teams deliver better outcomes.

Q64 — Answer: C · *People · PE4 Engage stakeholders · Predictive*

Correct: C. Engage residents early, listen to concerns and agree mitigation measures

Early engagement with affected communities builds support and can lead to practical mitigation, reducing complaints and risks.

Q65 — Answer: C · *Process · PR5 Plan and manage procurement · Hybrid*

Correct: C. Assess it against the contract and use contract change control

Contract scope and pricing are governed by the contract; changes need formal agreement even in agile engagements.

Q66 — Answer: D · *Business Environment · BE8 Evaluate external business environment changes · Agile*

Correct: D. Analyse the impact on value and reprioritise the backlog if justified

Market changes are inputs to value-based prioritisation; decisions should follow analysis, not reflex.

Q67 — Answer: A · *Process · PR4 Plan and manage resources · Hybrid*

Correct: A. Follow up with procurement and arrange temporary loan equipment

Monitoring and controlling resources includes resolving shortfalls quickly while respecting security policies.

Q68 — Answer: C · *People · PE7 Help ensure knowledge transfer · Predictive*

Correct: C. Decisions and their rationale are recorded in controlled records

Recording design rationale in controlled records preserves explicit knowledge needed for future work and certification.

Q69 — Answer: D · *Business Environment · BE6 Continuous improvement · Agile*

Correct: D. Focusing on one owned, measurable improvement per sprint

Small, focused, owned improvements are more likely to be implemented and sustained.

Q70 — Answer: C · *People · PE6 Manage stakeholder expectations · Predictive*

Correct: C. Respond, review traffic routes for alternatives and communicate changes

Managing stakeholder expectations includes acting on legitimate concerns where possible and communicating clearly.

Q71 — Answer: A, B · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: A. Releasing in small batches / B. Limiting work in progress

Small batches and limited WIP improve flow and lead time. Larger releases, more approvals and more parallel work slow value delivery.

Q72 — Answer: B · *Process · PR5 Plan and manage procurement · Predictive*

Correct: B. Cost plus incentive fee

Uncertain costs favour cost-reimbursable contracts; an incentive fee rewards the supplier for controlling costs.

Q73 — Answer: C · *Process · PR8 Plan and manage schedule · Hybrid*

Correct: C. Make the milestone visible in release plans and buffer the integration

Making cross-component dependencies visible and buffering them protects the integration date in hybrid projects.

Q74 — Answer: D · *Business Environment · BE8 Evaluate external business environment changes · Hybrid*

Correct: D. Assess the impact and explore alternatives such as other suppliers

Supply chain disruptions are external risks requiring impact analysis and responses such as alternative sourcing.

Q75 — Answer: A · *Process · PR4 Plan and manage resources · Agile*

Correct: A. Splitting into two smaller teams with clear coordination

Scrum teams are typically 10 or fewer people; splitting large teams improves communication and focus.

Q76 — Answer: D · *Business Environment · BE3 Manage and control changes · Predictive*

Correct: D. People with authority over scope, cost and technical decisions, per governance

CCB membership is defined by governance and includes people with appropriate authority and expertise.

Q77 — Answer: C · *Process · PR10 Manage project closure · Hybrid*

Correct: C. Settle vendor payments, hand back the venue and capture lessons

Closure includes settling contracts and payments, handing back resources such as venues and capturing lessons.

Q78 — Answer: B · *Process · PR6 Plan and manage finance · Agile*

Correct: B. 0.89

EV = (80 / 200) × 1,000,000 = $400,000. CPI = EV / AC = 400,000 / 450,000 ≈ 0.89. (PV = 4/10 × 1,000,000 = $400,000, so SPI = 1.0.)

Q79 — Answer: A · *Business Environment · BE2 Plan and manage project compliance · Agile*

Correct: A. Build the second approval into its workflow, such as mandatory peer review in the pipeline, with an audit trail

Controls such as the "four-eyes" principle can be built into the delivery workflow, which keeps the team compliant without slowing it down.

Q80 — Answer: B · *Process · PR8 Plan and manage schedule · Agile*

Correct: B. About 12

The team gains 20 points per sprint while scope grows by 10, so the gap of 120 points closes by about 10 points per sprint: 120 / 10 = 12 sprints.

Q81 — Answer: 15 · *Process · PR8 Plan and manage schedule · Predictive*

PERT = (O + 4M + P) / 6 = (10 + 56 + 24) / 6 = 90 / 6 = 15 days.

Q82 — Answer: D · *People · PE1 Develop a common vision · Predictive*

Correct: D. Facilitate a partnering charter with shared objectives and joint success measures

A partnering charter aligns organisations with different interests around shared objectives and success measures, complementing the contract.

Q83 — Answer: B · *People · PE8 Plan and manage communication · Predictive*

Correct: B. 78

Channels = n(n − 1) / 2 = 13 × 12 / 2 = 78.

Q84 — Answer: A · *People · PE2 Manage conflicts · Predictive*

Correct: A. Facilitate a discussion that treats the regulations as fixed and explores options

Regulatory requirements are not negotiable, but options within them can be explored collaboratively. Taking sides without analysis or duplicating work does not resolve the conflict.

Q85 — Answer: A · *People · PE1 Develop a common vision · Predictive*

Correct: A. Agree a shared definition of the milestone and what it means for each team

A common vision includes shared definitions of key milestones. Agreeing what "design freeze" means — and its implications for each team — removes a source of rework.

Q86 — Answer: B · *People · PE2 Manage conflicts · Hybrid*

Correct: B. Speak privately with her and ensure the colleague's work is recognised

Addressing the behaviour privately and restoring fair recognition maintains trust and respect without public humiliation.

Q87 — Answer: B · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct: B. Testing finished products before shipment

Appraisal costs assess quality (testing, inspection). Training is prevention; rework is internal failure; complaints are external failure.

Q88 — Answer: A · *Business Environment · BE8 Evaluate external business environment changes · Predictive*

Correct: A. Engage the new council with the sponsor and present benefits and status

Political changes in the environment affect support and funding; proactive engagement through the sponsor is needed.

Q89 — Answer: C · *Process · PR5 Plan and manage procurement · Agile*

Correct: C. Dynamic scope option

A dynamic scope option allows the buyer to exchange features of equivalent size without changing the overall cost.

Q90 — Answer: C · *People · PE5 Align stakeholder expectations · Predictive*

Correct: C. Share the engineering data with the customer and discuss trade-off options

Aligning expectations requires sharing evidence and agreeing options (for example, materials, cost or other trade-offs) rather than making unrealistic commitments.

Q91 — Answer: B · *Process · PR2 Develop and manage project scope · Predictive*

Correct: B. Route all of the additions through change control and log them

Many small uncontrolled additions are scope creep. All changes should be assessed and decided through change control.

Q92 — Answer: C · *Business Environment · BE2 Plan and manage project compliance · Hybrid*

Correct: C. Have compliance define the controls and build them into requirements and tests

Mandatory controls are defined with compliance experts and built into requirements and tests from the start.

Q93 — Answer: B · *People · PE4 Engage stakeholders · Hybrid*

Correct: B. Joint governance with an agreed engagement and communication approach

Multi-organisation projects need joint governance and a shared approach to engagement to stay aligned.

Q94 — Answer: 1→B, 2→A, 3→D, 4→C · *Process · PR2 Develop and manage project scope · Hybrid*

Correct pairs: 1. Product backlog → An ordered list of all the work that may be needed for the product; 2. Work breakdown structure → A hierarchical decomposition of the total scope of work; 3. Sprint backlog → The items selected for a sprint plus the plan to deliver them; 4. Project scope statement → A description of the scope, deliverables, acceptance criteria and exclusions

Hybrid projects may use all four artifacts for different components and levels of planning.

Q95 — Answer: A, E · *Process · PR10 Manage project closure · Predictive*

Correct: A. The final report / E. The final product, service or result transition

Closing produces the transition of the final product and the final report, along with updates to organisational assets.

Q96 — Answer: C · *People · PE3 Lead the project team · Agile*

Correct: C. Support the mentoring and account for it in sprint planning

Developing people is part of building a high-performing team; capacity for mentoring should be planned rather than squeezed out.

Q97 — Answer: D · *People · PE4 Engage stakeholders · Agile*

Correct: D. Early and throughout, for example in refinement, so operational needs are built in

Early engagement of operations (as in DevOps practices) ensures supportability requirements are addressed throughout.

Q98 — Answer: A · *Business Environment · BE7 Support organizational change · Predictive*

Correct: A. Unfreeze

Unfreezing creates readiness by showing why change is needed.

Q99 — Answer: C · *Process · PR6 Plan and manage finance · Predictive*

Correct: C. $860,000

For atypical variances, EAC = AC + (BAC − EV) = 360,000 + 500,000 = $860,000.

Q100 — Answer: C · *Business Environment · BE4 Remove impediments and manage issues · Agile*

Correct: C. Have a compliance representative join backlog refinement

Bringing compliance into refinement surfaces requirements early and removes a recurring impediment.

Q101 — Answer: D · *People · PE7 Help ensure knowledge transfer · Agile*

Correct: D. Regular informal sessions, such as lunch-and-learn talks with live examples

Informal, regular knowledge-sharing sessions spread practical knowledge effectively.

Q102 — Answer: C · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: C. It has a high cost of delay, so prioritise it to meet the date

Cost of delay reflects how value changes over time; a hard deadline makes the cost of delay very high.

Q103 — Answer: B · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct: B. Investigate the special cause of the variation

A point outside the control limits indicates special-cause variation that should be investigated.

Q104 — Answer: A, D · *Business Environment · BE4 Remove impediments and manage issues · Agile*

Correct: A. Impediments are resolved or escalated quickly / D. Impediments are visible to everyone, for example on the team board

Visibility and timely resolution or escalation are hallmarks of effective impediment management.

Q105 — Answer: D · *Process · PR7 Plan and optimize quality of products/deliverables · Agile*

Correct: D. Escaped defect rate and automated test coverage

Escaped defects and test coverage reflect product quality and the strength of quality practices.

Q106 — Answer: C · *Process · PR9 Evaluate project status · Agile*

Correct: C. By inspecting the working increment at the sprint review

Working software is the primary measure of progress; the sprint review lets stakeholders inspect it directly.

Q107 — Answer: C · *People · PE3 Lead the project team · Agile*

Correct: C. Redirect requests to the product owner and agree an intake process with sales

Shielding the team and channelling requests through the product owner protects focus while keeping sales engaged.

Q108 — Answer: 1→D, 2→C, 3→B, 4→A · *People · PE2 Manage conflicts · Agile*

Correct pairs: 1. Collaborate → An important issue, with enough time to find a solution that satisfies everyone; 2. Compromise → Strong time pressure and parties with equal power; 3. Force → An emergency in which safety is at immediate risk; 4. Smooth → A minor issue where the relationship matters more than the outcome

The choice depends on the importance of the issue, time available, power and relationships. Collaboration is preferred when possible.

Q109 — Answer: C · *Process · PR9 Evaluate project status · Predictive*

Correct: C. Progress against baselines, forecasts, key risks and decisions needed

Status reports should support decisions with concise performance information, forecasts, risks and requested decisions.

Q110 — Answer: D · *People · PE5 Align stakeholder expectations · Agile*

Correct: D. Facilitate a discussion based on the MVP's learning and business goals

Anchoring the discussion in what the MVP must learn and achieve helps both stakeholders align.

Q111 — Answer: D · *People · PE8 Plan and manage communication · Hybrid*

Correct: D. A concise brief stating the issue, its impact, the options and a recommendation

Decision-makers need a concise, structured brief with options and a recommendation.

Q112 — Answer: B · *Business Environment · BE6 Continuous improvement · Predictive*

Correct: B. Plan a change, try it, check results and standardise what works

The Plan-Do-Check-Act cycle structures improvement and confirms that changes work before standardising them.

Q113 — Answer: B · *Business Environment · BE2 Plan and manage project compliance · Predictive*

Correct: B. It must be approved by the aviation authority under the certification process

Changes to certified designs require approval from the certification authority; internal or customer approval is not sufficient.

Q114 — Answer: D · *Process · PR2 Develop and manage project scope · Agile*

Correct: D. Value, risk, dependencies and learning opportunities

Backlog ordering balances business value with risk reduction, dependencies and what the team needs to learn.

Q115 — Answer: D · *People · PE6 Manage stakeholder expectations · Agile*

Correct: D. Explain the reasons for the change in priority and discuss options with the stakeholder

Transparent explanation and dialogue maintain trust; priorities should not change simply to appease one stakeholder.

Q116 — Answer: B · *People · PE1 Develop a common vision · Hybrid*

Correct: B. A briefing on purpose, key roles and how decisions are made on the day

A concise briefing on purpose, roles and decision-making aligns people quickly; a manual alone or self-organisation on the day risks confusion.

Q117 — Answer: A · *People · PE3 Lead the project team · Agile*

Correct: A. Coach the developer on collaboration and help the team agree on practices

Coaching individuals and reinforcing team practices — such as pairing and visible boards — builds transparency without micromanagement.

Q118 — Answer: A · *Business Environment · BE3 Manage and control changes · Agile*

Correct: A. Channel changes through the product owner so they enter at sprint boundaries

Agile embraces change, but through the backlog and sprint cadence, protecting each sprint's focus.

Q119 — Answer: D · *Process · PR3 Help ensure value-based delivery · Hybrid*

Correct: D. Using life-cycle cost and benefits, including the long-term savings

Value and sustainability decisions consider the whole life cycle, not only the project's delivery cost.

Q120 — Answer: A · *People · PE5 Align stakeholder expectations · Predictive*

Correct: A. Check the contract's warranty terms and clarify them with the customer

The contract defines the warranty; checking it and clarifying with the customer resolves the misunderstanding objectively.

Q121 — Answer: C · *People · PE8 Plan and manage communication · Agile*

Correct: C. A Kanban board with work-in-progress limits

A Kanban board visualises flow, WIP and bottlenecks for everyone to see.

Q122 — Answer: $90,000 · *Business Environment · BE5 Plan and manage risk · Predictive*

Expected cost = 80,000 + 0.20 × 50,000 = 80,000 + 10,000 = $90,000.

Q123 — Answer: D · *Business Environment · BE1 Define and establish project governance · Predictive*

Correct: D. Review the charter, business case and status with the new sponsor

A new sponsor may have different expectations; confirming the charter, business case and direction maintains alignment and authority.

Q124 — Answer: C · *Business Environment · BE4 Remove impediments and manage issues · Hybrid*

Correct: C. Issues are current problems; risks are uncertain future events

Issues have already happened and need resolution; risks may or may not happen and need analysis and responses.

Q125 — Answer: B · *Business Environment · BE3 Manage and control changes · Hybrid*

Correct: B. Raise it through the integrated change process, so that the training workstream can plan the update

In hybrid projects, a change in one workstream can affect another. Integrated change control makes the impact visible so that all affected work is updated.

Q126 — Answer: C · *People · PE3 Lead the project team · Hybrid*

Correct: C. Share what is known transparently, acknowledge the uncertainty and keep the team informed

Honest communication about what is and is not known builds trust and reduces anxiety more than silence or false reassurance.

Q127 — Answer: B · *Business Environment · BE2 Plan and manage project compliance · Predictive*

Correct: B. Delay ticket sales until the safety plan is approved

Regulatory prerequisites must be met before the activities they govern; safety requirements cannot be bypassed.

Q128 — Answer: B · *People · PE7 Help ensure knowledge transfer · Agile*

Correct: B. Just-enough documentation, such as runbooks, reviewed with operations

Agile values working software, but useful documentation that operations needs is still valuable; it should be lean and validated with its users.

Q129 — Answer: C · *People · PE7 Help ensure knowledge transfer · Hybrid*

Correct: C. Capture lessons learned and update the checklists and templates for next year

Turning lessons into updated templates and checklists makes them usable by future teams.

Q130 — Answer: D · *Process · PR1 Develop an integrated project management plan and plan delivery · Hybrid*

Correct: D. Predictive for the certified hardware, adaptive for the app

Hybrid tailoring applies predictive planning where requirements are fixed and certification is needed, and adaptive delivery where feedback drives value.

Q131 — Answer: B · *People · PE3 Lead the project team · Predictive*

Correct: B. Delegate suitable responsibilities with clear authority and expected results

Delegation with clear authority and expectations develops people and frees the PM to focus on leadership and integration.

Q132 — Answer: D · *Business Environment · BE1 Define and establish project governance · Agile*

Correct: D. The product owner orders it within guardrails; the committee reviews outcomes

Effective agile governance delegates backlog decisions to the product owner within agreed boundaries, while governance bodies focus on outcomes and direction.

Q133 — Answer: C · *People · PE8 Plan and manage communication · Predictive*

Correct: C. Who needs what information, when, in what format and from whom

The communications management plan describes stakeholders' information needs and how they will be met.

Q134 — Answer: A · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: A. To define how product and document versions are controlled and audited

The configuration management plan defines how configurable items are identified, versioned, controlled and verified.

Q135 — Answer: B · *People · PE1 Develop a common vision · Agile*

Correct: B. The new product owner shares the vision and roadmap and discusses any changes

Continuity of vision is critical when key roles change. The product owner owns the vision and backlog and should align with the team early.

Q136 — Answer: C · *People · PE4 Engage stakeholders · Hybrid*

Correct: C. Meet the director privately to understand their interests and concerns

Hidden resistance often stems from unspoken concerns. A private conversation to understand interests is the first step.

Q137 — Answer: A · *Process · PR5 Plan and manage procurement · Predictive*

Correct: A. The weighted selection criteria, including past performance

Source selection should follow the published weighted criteria; past performance is a legitimate and important criterion.

Q138 — Answer: A · *Process · PR6 Plan and manage finance · Predictive*

Correct: A. The project is expected to finish $120,000 over budget

VAC = BAC − EAC; a negative value means the forecast total cost exceeds the budget.

Q139 — Answer: A · *Process · PR3 Help ensure value-based delivery · Predictive*

Correct: A. A benefit owner

Each benefit needs a benefit owner who is accountable for realising and measuring it, often after the project ends.

Q140 — Answer: B · *Process · PR3 Help ensure value-based delivery · Hybrid*

Correct: B. Roll out to branches in waves, starting with a pilot group

Incremental rollout realises benefits sooner and allows lessons from early waves to reduce risk in later ones.

Q141 — Answer: B · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: B. A hypothesis and the metric that will show success

Hypothesis-driven development defines the expected outcome and how it will be measured before investing.

Q142 — Answer: C · *People · PE5 Align stakeholder expectations · Hybrid*

Correct: C. Share the data and align the plan and budget on a realistic number

Evidence-based alignment avoids overspending or under-provisioning and keeps the client informed.

Q143 — Answer: A, C · *People · PE1 Develop a common vision · Agile*

Correct: A. Defining a measurable product goal or objectives and key results / C. Agreeing release-level acceptance criteria with stakeholders

Shared, measurable goals and agreed acceptance criteria define success for everyone. Individual targets and hours worked encourage local optimisation and say little about value.

Q144 — Answer: A · *Process · PR8 Plan and manage schedule · Predictive*

Correct: A. Day 11

Using a zero-based forward pass: A finishes at day 5; B finishes at 8; C finishes at 11. D starts after the later of B and C, at day 11.

Q145 — Answer: $610,000 · *Process · PR5 Plan and manage procurement · Predictive*

The fixed fee is based on the estimated cost: 10% × 500,000 = $50,000. The buyer reimburses actual costs of $560,000 plus the fee: $610,000.

Q146 — Answer: D · *People · PE8 Plan and manage communication · Predictive*

Correct: D. Use plain language and focus on what the residents will experience

Messages should be tailored to the audience; technical jargon is noise for non-specialists.

Q147 — Answer: D · *Business Environment · BE3 Manage and control changes · Hybrid*

Correct: D. Document it as a change request and process it through change control

Verbal instructions must be captured formally so the change can be assessed and approved before work is done.

Q148 — Answer: D · *Process · PR8 Plan and manage schedule · Agile*

Correct: D. To keep them focused and create a predictable cadence

Timeboxes create focus, rhythm and predictability, and encourage prioritising the most important topics.

Q149 — Answer: D · *Process · PR4 Plan and manage resources · Predictive*

Correct: D. In the team assignments and the responsibility assignment matrix

Team assignments and the RAM record who is assigned to what and their responsibilities.

Q150 — Answer: D · *Business Environment · BE6 Continuous improvement · Hybrid*

Correct: D. Update the event templates, checklists and procedures

Embedding lessons into organisational process assets makes improvement repeatable.

Q151 — Answer: D · *Business Environment · BE5 Plan and manage risk · Agile*

Correct: D. Agree an interface contract early and integrate against it continuously

Early agreement on the interface and continuous integration expose mismatches while they are still cheap to fix.

Q152 — Answer: D · *Process · PR2 Develop and manage project scope · Predictive*

Correct: D. Validate Scope

Witnessed qualification tests lead to formal acceptance of deliverables, which is the purpose of Validate Scope.

Q153 — Answer: D · *Process · PR4 Plan and manage resources · Predictive*

Correct: D. Reserve the facility early and track it in the resource calendar

Scarce shared resources must be planned and reserved early, and their availability tracked.

Q154 — Answer: C · *Business Environment · BE6 Continuous improvement · Hybrid*

Correct: C. Benchmarking

Benchmarking compares practices and performance with comparable organisations to identify improvement opportunities.

Q155 — Answer: B · *Business Environment · BE2 Plan and manage project compliance · Agile*

Correct: B. Verify the residency rules and choose a compliant hosting option

Legal data residency requirements must be met; the team selects compliant options after verifying the rules.

Q156 — Answer: C · *Process · PR8 Plan and manage schedule · Predictive*

Correct: C. Critical chain method

The critical chain method accounts for resource constraints and uses project and feeding buffers instead of padded individual estimates.

Q157 — Answer: B · *People · PE3 Lead the project team · Predictive*

Correct: B. Expectancy theory: the team doubts that effort can achieve the target

According to Vroom's expectancy theory, motivation requires belief that effort leads to performance; an unattainable target removes motivation.

Q158 — Answer: A, D · *People · PE7 Help ensure knowledge transfer · Hybrid*

Correct: A. The lessons learned register / D. Updated as-built documentation

Lessons learned and accurate as-built documentation capture what the next team needs to know.

Q159 — Answer: A · *Process · PR10 Manage project closure · Agile*

Correct: A. A closing retrospective and recognition of the team's contributions

Closing retrospectives capture learning, and recognition honours the team's work before members move on.

Q160 — Answer: D · *Business Environment · BE6 Continuous improvement · Agile*

Correct: D. To set a blame-free tone, assuming that everyone did their best with what they knew

The prime directive creates psychological safety, so that the team can discuss problems openly and focus on improvement rather than blame.

Q161 — Answer: A · *Business Environment · BE5 Plan and manage risk · Agile*

Correct: A. Document the accepted residual risk and keep monitoring it

Accepted residual risks are recorded and monitored in case conditions change.

Q162 — Answer: C · *People · PE4 Engage stakeholders · Agile*

Correct: C. A customer advisory panel that reviews working increments every few weeks

Regular, direct engagement with real customers on working increments provides timely, high-quality feedback.

Q163 — Answer: C · *Business Environment · BE4 Remove impediments and manage issues · Predictive*

Correct: C. Escalate through the sponsor or agreed channels to engage the city

When the team cannot resolve an issue, it is escalated through governance, using the sponsor's relationships if appropriate.

Q164 — Answer: A, B · *Process · PR7 Plan and optimize quality of products/deliverables · Hybrid*

Correct: A. Automated tests run with every change / B. Peer reviews of designs and code

Automated tests and peer reviews prevent and catch defects early; end-of-line inspection and testing in production are late.

Q165 — Answer: A · *People · PE6 Manage stakeholder expectations · Predictive*

Correct: A. Analyse the causes with the team and discuss them with the customer

Many change requests may signal unclear requirements or scope. Understanding the causes allows the PM to address the root problem with the customer.

Q166 — Answer: A, B · *Business Environment · BE1 Define and establish project governance · Hybrid*

Correct: A. A list of approved tools and rules for the data that may be used with them / B. Requirements for human review of AI outputs before important decisions

Responsible AI governance covers approved tools, data protection and human accountability for decisions.

Q167 — Answer: A · *People · PE6 Manage stakeholder expectations · Agile*

Correct: A. Inform stakeholders early with the reasons and options such as scope cuts

Early, transparent communication with options lets stakeholders make informed decisions.

Q168 — Answer: A · *Business Environment · BE7 Support organizational change · Agile*

Correct: A. Involve the managers in defining their new roles, such as coaching

Involving people in shaping their future roles addresses fears and turns potential resisters into supporters.

Q169 — Answer: C · *Process · PR9 Evaluate project status · Agile*

Correct: C. Nothing is being completed, so work is piling up

A flat Done band means no work is being completed; growing bands show accumulating WIP — a serious flow problem.

Q170 — Answer: C · *Process · PR7 Plan and optimize quality of products/deliverables · Hybrid*

Correct: C. Audit the supplier's quality management system

A supplier quality audit assesses whether the supplier's processes can consistently deliver conforming products.

Q171 — Answer: D · *People · PE8 Plan and manage communication · Agile*

Correct: D. Asynchronous updates and recorded demos, with clear decision records

Asynchronous communication and recorded decisions include everyone, regardless of time zone.

Q172 — Answer: B, E · *People · PE3 Lead the project team · Agile*

Correct: B. Open communication and commitment to shared goals / E. Mutual trust and shared accountability for results

High-performing teams combine trust, accountability, open communication and shared goals. Heroics, conflict avoidance and rigid hierarchy undermine performance.

Q173 — Answer: D · *Process · PR4 Plan and manage resources · Agile*

Correct: D. Have the specialist coach the teams while remaining available for complex work

Building capability in the teams reduces dependence on scarce specialists while keeping expert support for complex issues.

Q174 — Answer: B · *Business Environment · BE8 Evaluate external business environment changes · Predictive*

Correct: B. Assess its impact on the design with experts and update the plan

External regulatory changes are assessed early with experts so that the design and plan can be adapted.

Q175 — Answer: D · *People · PE4 Engage stakeholders · Agile*

Correct: D. Explain the purpose of the daily scrum and offer the sprint review and refinement for input

The daily scrum is for developers to plan their day. Stakeholders contribute through the product owner, the sprint review and refinement.

Q176 — Answer: A · *Process · PR9 Evaluate project status · Agile*

Correct: A. The share of sprints in which the sprint goal was met

Sprint goal achievement over time shows planning reliability without focusing on individual effort.

Q177 — Answer: A · *Process · PR3 Help ensure value-based delivery · Predictive*

Correct: A. Using non-financial benefits, such as fewer accidents, with costs

Value includes non-financial benefits such as safety and public good; business cases can quantify them with appropriate measures.

Q178 — Answer: B · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: B. In the integrated plan, as milestones with the preparation time and resources

Mandatory external reviews are part of the work and must be planned with their preparation, dependencies and lead times.

Q179 — Answer: D · *People · PE1 Develop a common vision · Agile*

Correct: D. Creating user personas and journey maps together with the team, based on real user data

Personas and journey maps, grounded in user research, give the team a common picture of the customer and their needs.

Q180 — Answer: C · *People · PE6 Manage stakeholder expectations · Predictive*

Correct: C. Meet the stakeholder to understand why and agree a better route

Understanding the stakeholder's motivations and agreeing a better route for concerns rebuilds the working relationship.

Score Analysis

Count your correct answers in each domain and task, then compute the percentage. A multiple-response or matching question counts as correct only if **every** part is right (as on the real exam).

Domain	Questions	Your correct	%
People	59		
Process	74		
Business Environment	47		
Total	**180**		

Task	Questions (numbers)
PE1 — Develop a common vision	7 (19, 82, 85, 116, 135, 143, 179)
PE2 — Manage conflicts	8 (1, 10, 11, 36, 56, 84, 86, 108)
PE3 — Lead the project team	9 (25, 63, 96, 107, 117, 126, 131, 157, 172)
PE4 — Engage stakeholders	8 (5, 30, 64, 93, 97, 136, 162, 175)
PE5 — Align stakeholder expectations	7 (33, 50, 62, 90, 110, 120, 142)
PE6 — Manage stakeholder expectations	7 (23, 61, 70, 115, 165, 167, 180)
PE7 — Help ensure knowledge transfer	6 (54, 68, 101, 128, 129, 158)
PE8 — Plan and manage communication	7 (21, 83, 111, 121, 133, 146, 171)
PR1 — Develop an integrated project management plan and plan delivery	8 (28, 29, 31, 32, 35, 130, 134, 178)
PR2 — Develop and manage project scope	8 (2, 3, 17, 51, 91, 94, 114, 152)
PR3 — Help ensure value-based delivery	8 (20, 71, 102, 119, 139, 140, 141, 177)
PR4 — Plan and manage resources	7 (39, 57, 67, 75, 149, 153, 173)
PR5 — Plan and manage procurement	7 (27, 40, 65, 72, 89, 137, 145)
PR6 — Plan and manage finance	8 (4, 13, 37, 49, 55, 78, 99, 138)
PR7 — Plan and optimize quality of products/deliverables	7 (48, 59, 87, 103, 105, 164, 170)
PR8 — Plan and manage schedule	8 (14, 38, 73, 80, 81, 144, 148, 156)
PR9 — Evaluate project status	7 (16, 44, 46, 106, 109, 169, 176)
PR10 — Manage project closure	6 (34, 42, 60, 77, 95, 159)
BE1 — Define and establish project governance	6 (18, 43, 47, 123, 132, 166)
BE2 — Plan and manage project compliance	6 (6, 79, 92, 113, 127, 155)
BE3 — Manage and control changes	6 (12, 15, 76, 118, 125, 147)
BE4 — Remove impediments and manage issues	6 (52, 53, 100, 104, 124, 163)

Task	Questions (numbers)
BE5 — Plan and manage risk	7 (7, 26, 41, 58, 122, 151, 161)
BE6 — Continuous improvement	5 (69, 112, 150, 154, 160)
BE7 — Support organizational change	6 (8, 22, 24, 45, 98, 168)
BE8 — Evaluate external business environment changes	5 (9, 66, 74, 88, 174)

How to read your result (self-assessment guide — PMI does not publish a fixed pass mark; the real exam reports *Above Target / Target / Below Target / Needs Improvement* per domain):

Your %	Indicative rating	What to do
80% or more	Above Target	You are ready. Keep practising timing.
70–79%	Target	Likely pass. Review every missed question and its domain.
60–69%	Below Target	Re-study the weak domains in the Study Guide before the next exam.
under 60%	Needs Improvement	Go back to the Study Guide chapters and the Question Bank first.