PMP® Demo Exam 05

Based on the *PMBOK® Guide – Eighth Edition* and the PMP® Examination Content Outline (July 2026)

Item	Real exam	This demo exam
Questions	180 (170 scored + 10 unscored pretest)	180 (all scored)
Time	240 minutes	240 minutes
Breaks	Two optional 10-minute breaks	After Q60 and after Q120
Domains	People 33% · Process 41% · Business Environment 26%	Same weighting
Approaches	~40% predictive, ~60% agile/hybrid	Same mix

How to take this exam: set a timer for 240 minutes, sit somewhere quiet, and answer every question without notes. Write your answers on paper (question number + letter). There is no penalty for guessing, so never leave a question blank. Pace yourself at about **80 seconds per question** — you should be near Q60 at 80 minutes and Q120 at 160 minutes. Only after finishing, check the Answer Key and read the explanations, then complete the score analysis.

Question types: most questions have one best answer. Multiple-response questions say how many options to choose. Matching questions ask you to pair items with options. Fill-in-the-blank questions need a number. Case-study sets share one scenario across several questions.

On screen: the same exam runs in the PMP Exam Simulator (`04_PMP_Exam_Simulator.html`), which times it, scores it by domain and task, and then gives you a PDF with the correct answer and the explanation for every question you missed.

Section 1 — Questions 1 to 60

Question 1. A mining expansion team includes geologists, engineers and environmental specialists, each focused on their own priorities. What should the project manager do at the start?

- **A.** Let the engineers set the priorities, since they will build the expansion itself
- **B.** Ask the environmental specialists to adjust their priorities to the engineering plan
- **C.** Agree shared objectives, including environmental and community commitments
- **D.** Hold separate planning meetings for each discipline to avoid any conflict

Question 2. A Monte Carlo simulation shows only a 30% probability of meeting the contractual completion date. What should the project manager do?

- **A.** Keep the committed date and hope that the simulation turns out to be too pessimistic
- **B.** Add 30% to every activity duration in the schedule
- **C.** Remove the simulation results from the project reports
- **D.** Analyse the main risk drivers and present options to improve it

Question 3. At a sprint review, insurance agents complain that the new claims screen needs more clicks than the old system. What should the product owner do?

- **A.** Thank them, explore the problem with them and add improvements to the backlog
- **B.** Explain that the new screen follows the approved design, so it cannot change now
- **C.** Ask the agents to put their complaints in writing to the steering committee first
- **D.** Promise to fix every complaint in the next sprint, whatever else is planned

Question 4. A path with two days of float is delayed by five days. What happens to the critical path?

- **A.** The delayed path becomes critical, and the project end date moves by three days
- **B.** The original critical path remains the only critical path, and the end date does not change
- **C.** Float increases on the delayed path, and the end date moves earlier
- **D.** The end date moves by five days, and the original critical path is unaffected

Question 5. The agile team urgently needs a software tool, but the procurement department's standard process takes six weeks. Tension between the two groups is rising. What should the project manager do?

- **A.** Escalate to the CEO and ask for the procurement department to make an exception
- **B.** Work with procurement to find a compliant faster route
- **C.** Ask the team to buy the tool with a personal credit card and claim it as an expense
- **D.** Tell the team to wait six weeks, since procurement rules cannot be changed for anyone

Question 6. An activity has an early start of day 5 and a late start of day 9. What is its total float in days?

(Fill in the blank.)

Answer: _____

Question 7. Vendor quotes for the hardware come in 15% higher than the original estimates in the cost baseline. What should the project manager do?

- **A.** Use the management reserve without informing anyone
- **B.** Update the estimates and, if the baseline is affected, submit a change request
- **C.** Negotiate the vendors down to the original estimates whatever the cost to quality
- **D.** Ignore the quotes, since the baseline has already been approved

Question 8. A media company is producing a documentary series (with a fixed shooting schedule) and a companion streaming platform built iteratively. How should the project manager plan the work?

- **A.** Plan the shooting predictively, build the platform iteratively and align key launch milestones
- **B.** Plan the two parts separately, without any coordination until the launch date arrives
- **C.** Plan everything predictively, freezing all platform features before any development starts
- **D.** Plan everything iteratively, including the shooting days, location bookings, crew and equipment contracts

Question 9. A vendor's interface keeps returning errors in the test environment, and the vendor is slow to respond. The team's integration work is blocked. What should the scrum master do?

- **A.** Remove the integration stories from the sprint and from the product backlog
- **B.** Escalate through the vendor management channel, while the team uses a mock service to continue
- **C.** Ask the developers to fix the vendor's interface themselves to save time
- **D.** Wait for the vendor to fix the interface before doing any more work on the integration

Question 10. BAC = $4,000,000, EV = $1,000,000 and AC = $1,200,000. What percentage of the project's work is complete?

- **A.** 20%
- **B.** 25%
- **C.** 30%
- **D.** 83%

Question 11. A mining project needs heavy haul trucks for 14 months. They can be leased or bought, and lead times for both are long. What should the project manager do first?

- **A.** Analyse the options and secure the trucks early based on the resource plan
- **B.** Assume trucks will be available, since they were available on the last project
- **C.** Wait until the trucks are needed before deciding whether to lease or buy them
- **D.** Ask the operations department to lend its trucks to the project when needed

Question 12. A subject-matter expert with 30 years of experience is retiring. Much of his knowledge exists only in his head and in old emails. What should the project manager do?

- **A.** Ask the expert to forward all his old emails to the team before he leaves
- **B.** Run interviews and storytelling sessions and capture the knowledge
- **C.** Ask the expert to write a complete manual during his final week of work
- **D.** Hire a replacement after he leaves and let them learn the job independently

Question 13. A new team is being formed. Which two actions are most likely to prevent destructive conflicts later? (Choose two.)

- **A.** Discouraging any debate about technical approaches
- **B.** Assigning team members to work separately from each other
- **C.** Clarifying roles and responsibilities early
- **D.** Letting a manager make every decision for the team
- **E.** Agreeing a team charter that includes a conflict resolution process

Question 14. A delivered component failed in the customer's tests, and customer satisfaction has dropped. What should the project manager do?

- **A.** Find the cause, agree corrective action and inform the customer
- **B.** Offer a discount instead of investigating why the component failed
- **C.** Argue that the customer's test conditions were unrealistic and unfair
- **D.** Replace the component quietly and say nothing more about the failure

Question 15. An automotive project develops new hardware through formal gate reviews, while its software is delivered in increments. What should the plan define to keep them aligned?

- **A.** Integration milestones where hardware and software versions are combined and tested
- **B.** Separate end dates for the hardware and the software, without integration points
- **C.** A rule that software can start only after all hardware gates are passed
- **D.** A single gate at the very end of the project, where everything is integrated for the first time

Question 16. A risk in the register occurs, and the planned response costs $15,000. Which reserve should fund it?

- **A.** Sunk cost
- **B.** Management reserve
- **C.** Contingency reserve
- **D.** The contractor's profit margin

Question 17. Match each change with who would normally decide on it in a hybrid project.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. A change to the approved budget baseline	**A.** Portfolio or executive governance
2. Reordering items in the product backlog	**B.** The product owner
3. A change to the team's working agreements	**C.** The team itself
4. A change to the strategic objectives the project supports	**D.** The change control board

Question 18. The scrum master notices that a developer commits code late every night and looks exhausted. What should the scrum master do?

- **A.** Praise the developer publicly for the extra commitment to the team
- **B.** Talk privately with the developer about workload and well-being
- **C.** Wait to see whether the developer's performance starts to decline
- **D.** Ask the developer to commit code only during normal working hours

Question 19. The organisation's purchasing process takes six weeks, even for low-cost software licences, and the agile teams are often blocked. What should the project manager do?

- **A.** Agree a faster route for low-value, low-risk purchases with procurement
- **B.** Tell the teams to stop work on any item that needs a new licence until it arrives
- **C.** Ignore the purchasing rules for small amounts, since they slow down the project
- **D.** Buy the licences with personal credit cards and claim them as expenses afterwards

Question 20. The team suspects that the moisture content of the ore affects the crusher's throughput. Which tool would best show whether the two variables are related?

- **A.** A Pareto chart
- **B.** A flowchart
- **C.** A histogram
- **D.** A scatter diagram

Question 21. A product owner wants to categorise features as basic expectations, performance features and delighters before prioritising them. Which model fits?

- **A.** The salience model
- **B.** The Stacey matrix
- **C.** The Tuckman model
- **D.** The Kano model

Question 22. How should the project manager report progress on a hybrid project to the steering committee?

- **A.** The full sprint backlogs and the complete Gantt chart
- **B.** Two separate reports, one for each approach, which the committee combines itself
- **C.** Verbal updates only, to save time on preparing reports
- **D.** One integrated dashboard with predictive and agile indicators and key risks

Question 23. An innovation project is funded in stages. Each stage receives money only if the previous stage produced validated learning about customers. What is this governance approach called?

- **A.** Metered funding released in stages
- **B.** A cost-reimbursable contract with the team
- **C.** A fixed annual budget approved in advance
- **D.** A management reserve held by the sponsor

Question 24. A time-and-materials vendor has built most of the integration layer. The contract ends next month, and internal staff will take over. What should the project manager do?

- **A.** Agree a knowledge transfer plan with shadowing and documentation reviews
- **B.** Ask the vendor to send its documentation on the last day of the contract
- **C.** Ask internal staff to learn the system from the code after the vendor leaves
- **D.** Extend the vendor's contract indefinitely to avoid any knowledge gap

Question 25. Which of the following belongs in the resource management plan?

- **A.** The probability and impact scales for risks
- **B.** How team members are acquired, developed and released

- **C.** The procedures for closing procurement contracts at the end of the project
- **D.** The detailed list of activities and their durations

Question 26. A global team includes many non-native English speakers, and misunderstandings are frequent. What should the project manager do?

- **A.** Use simple language and visual aids, and confirm understanding
- **B.** Communicate only in writing to avoid spoken misunderstandings
- **C.** Insist that all team members improve their English quickly
- **D.** Hold separate meetings for native and non-native speakers

Question 27. A vendor delivered most of the contracted items, but two were cancelled by mutual agreement. How should the contract be closed?

- **A.** Document the agreed changes, accept delivered items and settle payment
- **B.** Keep the contract open until the cancelled items are delivered
- **C.** Pay the full contract price without documenting the cancellation
- **D.** Close the contract as if all of the items had been delivered, since most of them were

Question 28. The team needs an AI-based document classification capability. A SaaS product exists that meets 90% of the needs. What should the make-or-buy analysis consider?

- **A.** Total cost, fit, data protection, vendor risk and strategic importance
- **B.** Only the subscription price compared with the developers' salaries over one year
- **C.** Only whether the developers would enjoy building the capability
- **D.** Only the vendor's marketing claims about accuracy

Question 29. Small purchases on the project need twelve signatures, and most of them add no value. Which lean concept applies?

- **A.** Removing waste in the form of steps that add no value
- **B.** Gold plating, by adding extra approval steps to the process
- **C.** Fast tracking, by collecting the signatures in a different order
- **D.** Crashing, by adding more people to the approval process

Question 30. After a major approved change, the schedule was re-baselined, and a stakeholder objects to the new dates. What should the project manager do?

- **A.** Tell the stakeholder that the dates are final and end the discussion
- **B.** Ask the change control board to reverse its decision immediately
- **C.** Explain the change, its approval and impacts, and discuss options
- **D.** Revert to the original baseline to satisfy the stakeholder

Question 31. Before mass production, the car maker requires that the first parts produced are measured against every specification. What is this activity?

- **A.** A first article inspection, which is a quality control activity
- **B.** A quality audit of the supplier's management system
- **C.** A benchmarking study against other suppliers' parts
- **D.** A process analysis of the efficiency of the production line's workflow

Question 32. Which quality metrics would best suit a hybrid project delivering a customer portal on new infrastructure?

- **A.** Number of change requests submitted each month
- **B.** Number of meetings held and hours worked per team member in each sprint
- **C.** Number of documents produced for each phase
- **D.** Defect density, escaped defects and availability against targets

Question 33. How can an agile team in a regulated industry produce the documentation that auditors need without slowing delivery?

- **A.** Produce documentation incrementally as part of the definition of done
- **B.** Skip the documentation, since agile values working software over documents
- **C.** Ask the auditors to accept verbal explanations from the developers instead
- **D.** Write all of the documentation at the end, once the product is stable

Question 34. An insurer's hybrid programme has a steering committee made up only of business executives, and major technical risks in the platform work are often missed. What should be done?

- **A.** Hold the steering committee meetings less often so that more time is left for technical work
- **B.** Add technical expertise to governance, for example an architect or a technical review board
- **C.** Ask the agile teams to stop reporting technical risks, since the committee cannot assess them
- **D.** Replace the business executives with technical staff so that technical risks are understood

Question 35. Work items wait an average of eight days between the predictive design team and the agile development teams. What should the project manager do?

- **A.** Accept the delay, since handoffs between approaches are unavoidable
- **B.** Ask the design team to produce many more designs in advance to fill the development queue
- **C.** Ask the development teams to start work without waiting for designs
- **D.** Analyse the handoff with value stream mapping and reduce the waiting time

Question 36. Stakeholders are frustrated because they never know when their requests will be looked at. What should the product owner do?

- **A.** Let stakeholders add their items to the sprint backlog directly
- **B.** Publish a regular intake and triage process for requests
- **C.** Stop accepting new requests until the backlog is much smaller
- **D.** Promise to implement every request within the next two sprints

Question 37. A proposed change to the claims system's data model would affect reports owned by the finance department. What should happen before the change control board decides?

- **A.** The change is approved first, and finance is informed afterwards
- **B.** Finance is included in the impact analysis
- **C.** Finance is asked to rewrite its reports before the request is submitted
- **D.** The development team decides whether finance needs to know

Question 38. During contract negotiations, who usually leads the negotiation with the seller?

- **A.** The project team members who will work with the seller
- **B.** The project manager alone, since the contract exists to support the project's objectives

- **C.** Procurement or contracts staff, supported by the project manager
- **D.** The seller's project manager, who knows the work best

Question 39. Contract staff on a documentary production finish their work two weeks before the project closes. What should the project manager do?

- **A.** Release them immediately without reviewing their work
- **B.** Keep them until closure in case any further work is needed
- **C.** Release them as planned, after confirming the handover of their work
- **D.** Ask them to stay unpaid until the final report is approved

Question 40. A stakeholder demands weekly metrics that the project does not currently track. Collecting them would take significant effort. What should the project manager do?

- **A.** Provide estimated figures without telling the stakeholder they are estimates
- **B.** Start collecting all requested metrics immediately, whatever the effort required
- **C.** Understand the purpose of the request and agree a cost-effective way to meet it
- **D.** Refuse the request, since the metrics are not in the communications plan

Question 41. Who typically approves the project management plan before it is baselined?

- **A.** The sponsor and other key stakeholders, as defined by governance
- **B.** The PMO alone, without involving the sponsor
- **C.** The project team, by majority vote at the kickoff meeting
- **D.** The project manager alone, since the PM is accountable for the plan

Question 42. In an insurance company, the claims department and the IT department measure "claim processing time" differently, and they disagree about whether the new system is improving it. What should the project manager do?

- **A.** Stop measuring processing time, since the departments cannot agree on what it means
- **B.** Facilitate agreement on one definition and baseline of the metric
- **C.** Report both definitions and let the sponsor choose the more favourable one each month
- **D.** Use the IT department's definition, since IT owns the system being implemented

Question 43. Which two items should be in place before an agile product is transitioned to operations? (Choose two.)

- **A.** A new product backlog for unrelated work
- **B.** An agreed support model with clear responsibilities
- **C.** Documentation and knowledge transfer for the support team
- **D.** A promise that the developers will fix everything forever
- **E.** A final velocity report for the operations team

Question 44. The sponsor states that the organisation will accept a delay of no more than two weeks to the product launch. What is this statement an example of?

- **A.** A risk threshold
- **B.** A risk response
- **C.** A residual risk
- **D.** A risk trigger

Question 45. A safety incident at one mining site revealed an important lesson. The company operates five other sites. What should happen?

- **A.** Share the lesson with all sites and update the safety standards
- **B.** Share the lesson only if another site has a similar incident
- **C.** Mention the lesson in the annual company report
- **D.** Record the lesson in the site's project files for future reference

Question 46. How can a buyer check the progress of an agile vendor working under contract?

- **A.** By requesting a weekly report of the hours worked by each of the vendor's developers
- **B.** By auditing the vendor's timesheets every month
- **C.** By attending sprint reviews and inspecting the working increments
- **D.** By waiting for the final delivery at the end of the contract

Question 47. A mining project must restore the site's landscape before the permit can be closed. When is the project complete?

- **A.** When the last ore shipment leaves the site and the mine stops producing
- **B.** When the project team is released to other projects
- **C.** When the sponsor signs the final payment
- **D.** After rehabilitation is completed and accepted by the authorities

Question 48. Which two practices help an agile team respond to change effectively?

(Choose two.)

- **A.** Board approval for every new user story added
- **B.** A product backlog that is refined continuously
- **C.** A detailed design of the whole product created upfront
- **D.** A frozen requirements specification for the release
- **E.** Short iterations with frequent reviews of the product

Question 49. During Validate Scope, the customer rejects two deliverables because they do not meet the acceptance criteria. What should happen?

- **A.** Ask the customer to lower the acceptance criteria for these two deliverables
- **B.** Remove the two deliverables from the scope baseline
- **C.** Record the rejection and raise change requests for defect repair
- **D.** Close the deliverables as accepted, since most of them were fine

Question 50. The final increment of the claims portal has been accepted, and the team will move to a new product. Twenty low-priority items remain in the backlog. What should happen to them?

- **A.** Transfer them to the new product's backlog, since the same team will work on it
- **B.** Review them with the product owner, then hand them to the future owner or close them
- **C.** Complete them in an extra sprint before the team is allowed to move to the new product
- **D.** Delete them without discussion, since the release has already been accepted

Question 51. Team members receive hundreds of chat notifications a day, and important messages get lost. What should the team do?

- **A.** Stop using chat tools and return to email for all communication

- **B.** Turn off all notifications so that team members can focus on their work
- **C.** Ask the scrum master to read all messages and forward the important ones
- **D.** Agree channel etiquette, including how to flag urgent items

Question 52. After a merger, two departments with very different cultures must adopt a common process delivered by the project. What should the project manager do?

- **A.** Impose the new process on both departments at once, since the merger has already been agreed
- **B.** Deliver the process documents and leave adoption to the managers of the two departments
- **C.** Let each department keep its own process, since the cultures are too different to combine
- **D.** Assess the cultural differences and plan engagement, communication and training accordingly

Question 53. At a media company, the editorial staff who will use a new content system rarely interact with the developers building it. Misunderstandings are frequent. What should the project manager do?

- **A.** Ask the editors to write a complete requirements document before development continues
- **B.** Ask the IT manager to collect the editors' feedback once per quarter
- **C.** Let the developers build the system according to their own understanding of editing
- **D.** Involve editors directly, for example in refinement and reviews

Question 54. Which two practices help prevent technical debt from accumulating? (Choose two.)

- **A.** Peer code reviews
- **B.** Skipping tests under deadline pressure
- **C.** Regular refactoring
- **D.** Postponing all bug fixes to a later release
- **E.** Copying code instead of reusing components

Case Study — Northstar Insurance claims portal

Northstar Insurance is building a customer claims portal. Two Scrum teams work in two-week sprints; a document-scanning vendor processes paper claims.

Data	Value
Remaining release backlog	330 story points
Combined velocity (last five sprints)	between 50 and 60 points per sprint
Release deadline (set by a regulator)	6 sprints from now
Escaped defects in the last three releases	2, then 5, then 9

- The scanning vendor is paid a **fixed rate per scanned page**; volumes are hard to predict.
- Analytics show that **70%** of users use the "upload photo of damage" feature, while only **3%** use "chat with an adjuster".

Questions 55–58 refer to this case.

Question 55. *(Case study: Northstar Insurance claims portal)* What is a realistic forecast for completing the remaining release backlog?

- **A.** Exactly 6 sprints, so the deadline will certainly be met
- **B.** Between 6 and 7 sprints, so the regulatory deadline is at risk

- **C.** Between 4 and 5 sprints, so the deadline is comfortable
- **D.** Exactly 5.5 sprints, based on the team's average velocity alone

Question 56. *(Case study: Northstar Insurance claims portal)* As the escaped defects rise, which cost of quality category is growing most directly?

- **A.** External failure costs
- **B.** Appraisal costs
- **C.** Prevention costs
- **D.** Internal failure costs

Question 57. *(Case study: Northstar Insurance claims portal)* How can the project manager best control the cost exposure of the per-page scanning contract?

- **A.** Pay all invoices without review, since the rate per page is fixed in the contract
- **B.** Convert the contract to firm fixed price for an unknown total number of pages
- **C.** Monitor volumes against forecasts and agree a not-to-exceed limit or review thresholds
- **D.** Ask the vendor to stop scanning whenever the project team believes the budget has been used

Question 58. *(Case study: Northstar Insurance claims portal)* How should the usage data influence the product owner's priorities?

- **A.** Remove the photo upload feature, since it is already working well for most of its users
- **B.** Invest more in improving photo upload and reconsider further investment in chat
- **C.** Ignore the data, since usage does not necessarily reflect a feature's value
- **D.** Invest equally in both features, since every feature is important to some users

Question 59. A team is unsure whether a new integration technology can meet its performance needs. What is the most effective way to reduce this risk?

- **A.** Run a spike early and deliver the riskiest items first, to learn quickly
- **B.** Add the risk to the register and review it at the end of the release
- **C.** Ask the vendor to guarantee that the technology will perform well enough
- **D.** Leave the integration until the end, when more information will be available

Question 60. Where should most of a team's automated tests be, to give fast and cheap feedback?

- **A.** In production monitoring only
- **B.** In manual testing at the end of each release
- **C.** At the end-to-end level, with very few unit tests, so that real user journeys are covered
- **D.** At the unit level, with fewer integration and end-to-end tests

> ☕ **Optional 10-minute break.** In the real exam, once you start a break you cannot return to the questions of the previous section, so review flagged questions before you go.

Section 2 — Questions 61 to 120

Question 61. Insurance agents, the system's main users, say they are too busy to give feedback during development. What should the product owner do?

- **A.** Offer short, convenient feedback sessions, such as visits during their work
- **B.** Ask the agents to attend the full sprint review every two weeks without exception
- **C.** Ask the agents' managers to provide feedback on the agents' behalf instead
- **D.** Proceed without feedback from the agents until the system is released to them

Question 62. The insurance regulator expects strict controls in the first release, while the business wants a quick, simple launch. What should the project manager do?

- **A.** Launch the simple version and add the controls if the regulator insists later
- **B.** Align early on mandatory requirements and plan a phased scope around them
- **C.** Delay the launch until every possible control and feature has been built
- **D.** Let the business and the regulator negotiate directly without the project

Question 63. Management has approved a revised EAC of $2,200,000. BAC = $2,000,000, EV = $800,000 and AC = $900,000. What TCPI is needed to achieve the revised EAC?

- **A.** 0.80
- **B.** 0.92
- **C.** 1.09
- **D.** 1.20

Question 64. Team members are frequently pulled into business-as-usual work, delaying project tasks. What should the project manager do?

- **A.** Show the impact and agree explicit allocations with the functional managers
- **B.** Report the functional managers to the sponsor for undermining the project
- **C.** Ask team members to do the project work in the evenings and at weekends
- **D.** Ask team members to refuse all business-as-usual work until the project ends

Question 65. A release was planned to deliver 300 story points across 10 sprints. After 5 sprints, 120 points are complete. Using agile earned value, what is the SPI?

- **A.** 0.40
- **B.** 0.50
- **C.** 0.80
- **D.** 1.25

Question 66. A new team member from a culture with a strong respect for hierarchy never questions the project manager's decisions, even when he has concerns. What should the project manager do?

- **A.** Assume that he agrees with every decision, since he does not object
- **B.** Tell him in front of the team that he must challenge decisions more often
- **C.** Create safe one-to-one opportunities for him to share concerns
- **D.** Exclude him from decision-making meetings to avoid making him uncomfortable

Question 67. An automotive supplier must meet hundreds of requirements from the car maker's specification. How can the supplier make sure each requirement is designed, built and tested?

- **A.** Test only the requirements that the car maker marks as critical
- **B.** Trace each requirement to its design and tests in a traceability matrix
- **C.** Rely on the engineers' experience to remember which of the requirements are important
- **D.** Ask the car maker to check the requirements at final inspection

Question 68. Activity A (3 days) is followed by activity B (4 days) with a finish-to-start lag of 2 days. Activity C (2 days) follows B. What is the total duration of this sequence?

- **A.** 7 days
- **B.** 9 days
- **C.** 11 days
- **D.** 13 days

Question 69. The project will close next month, but the new claims process still needs reinforcement before it is fully embedded. Who should own sustaining the change?

- **A.** The project manager, who should remain in post until adoption is complete
- **B.** The vendor that built the system, since it knows the process best
- **C.** The business owner and line managers, after a handover from the project
- **D.** No one, since the process has been implemented and is already in use

Question 70. Which two observations suggest that a team has reached the norming stage? (Choose two.)

- **A.** Members are polite but unsure about the project's goals
- **B.** Members increasingly trust each other and share information
- **C.** Frequent disputes arise about roles and responsibilities
- **D.** The team has agreed on working norms and follows them
- **E.** The team is being disbanded after completing its work

Question 71. Which source of power is most sustainable for a project manager who wants long-term commitment from the team?

- **A.** Reward power based on bonuses
- **B.** Coercive power based on penalties
- **C.** Formal power based on position only
- **D.** Referent power based on trust and respect

Question 72. Which technique helps a project team systematically scan political, economic, social, technological, legal and environmental factors?

- **A.** Monte Carlo simulation
- **B.** Ishikawa diagram
- **C.** PESTLE analysis
- **D.** Pareto chart

Question 73. A functional manager asks the project manager for input on a team member's annual performance review. What should the project manager provide?

- **A.** A comparison ranking the team member against all colleagues
- **B.** A refusal, since performance reviews are not the PM's concern
- **C.** A vague positive comment to avoid influencing the review
- **D.** Fair, factual feedback on observed performance

Question 74. On a cumulative flow diagram, the band for "In review" is thin and stable, while the "Done" band rises steadily. What does this indicate?

- **A.** Review is a serious bottleneck in the workflow
- **B.** Scope is shrinking rapidly
- **C.** The team has stopped completing work
- **D.** Work is flowing smoothly through review

Question 75. What is the main purpose of a final lessons learned session at project closure?

- **A.** To capture knowledge that improves future projects and organisational assets
- **B.** To decide the team members' next assignments
- **C.** To approve the final payments to the contractors once their work has been reviewed
- **D.** To identify the team members responsible for the project's problems

Question 76. A mining expansion's project management plan must include safety and environmental management. How should these be handled?

- **A.** As subsidiary plans integrated into the project management plan
- **B.** As topics to address after the plan is baselined
- **C.** As items in the risk register only, without any plans
- **D.** As separate documents owned by other departments, outside the plan

Question 77. At a review, one stakeholder requests a major change that conflicts with another stakeholder's needs. What should happen?

- **A.** The developers implement both requests in separate versions
- **B.** The product owner facilitates the trade-off and decides based on value
- **C.** The request is rejected, since stakeholders disagree
- **D.** The scrum master decides which stakeholder is more important

Question 78. How should progress be presented at a sprint review?

- **A.** By presenting slides that summarise the stories completed in the sprint
- **B.** By showing the burndown chart and the hours worked by each developer
- **C.** By demonstrating the working increment and discussing it with stakeholders
- **D.** By reading out the sprint backlog and the status of each task

Question 79. Team members are unmotivated about building a compliance reporting module that they consider boring. What should the project manager do?

- **A.** Tell the team that the module must be completed regardless of their feelings
- **B.** Assign the module to the newest team members, since they have less choice
- **C.** Offer a bonus only to the person who finishes the module fastest

- **D.** Explain why the module matters and rotate tasks where possible

Question 80. The product owner has written a 30-page product vision document that nobody on the team has read. What would better communicate the vision?

- **A.** Emailing the document again with a reminder about its importance to the team
- **B.** A one-hour presentation of the document's contents at every sprint review
- **C.** A short, visual vision statement that the team creates and reviews together
- **D.** A requirement that each developer reads the document and signs to confirm it

Question 81. The cost variance is negative because labour rates rose after a new collective agreement. What should the project manager do?

- **A.** Reduce the number of workers to keep the cost variance at zero
- **B.** Ask the team to work unpaid overtime to compensate
- **C.** Analyse the impact, update forecasts and discuss options
- **D.** Report the variance only at project closure

Question 82. A new ordering system will change how the company's suppliers submit invoices, affecting their staff. How should the project manager treat the suppliers?

- **A.** As external parties who must simply follow the new process
- **B.** As part of the procurement team's responsibilities only
- **C.** As stakeholders only if they complain about the change
- **D.** As stakeholders to be identified, informed and engaged early

Question 83. A new test tool could cut testing time by 30%. The project manager assigns the organisation's most experienced testers to make sure this benefit is achieved. Which opportunity response is this?

- **A.** Exploit
- **B.** Share
- **C.** Enhance
- **D.** Accept

Question 84. Which measure would best show whether a team's process improvements are making delivery faster?

- **A.** A falling trend in the team's cycle time
- **B.** The number of meetings held each sprint
- **C.** The number of lines of code written per sprint
- **D.** The total hours worked by the team each week

Question 85. The team wants to test the value of a new feature with real users without exposing all customers to it. What practice could it use?

- **A.** Releasing the feature to all users and asking them to complete a survey
- **B.** Building two versions of the feature and letting the developers choose the better one
- **C.** Releasing the feature to a small percentage of users and measuring the results
- **D.** Testing the feature only with internal staff before deciding to release it

Question 86. Which improvement method follows the steps define, measure, analyse, improve and control?

- **A.** Kanban flow management
- **B.** Kaizen events
- **C.** Six Sigma (DMAIC)
- **D.** Value stream mapping

Question 87. Developers repeatedly spend hours solving the same deployment issues that others have already solved. What should the team do?

- **A.** Document the solutions in a shared runbook and automate where possible
- **B.** Ask each developer to keep personal notes on the issues they solve
- **C.** Accept the time lost as part of normal development work
- **D.** Assign all deployments to the developer who knows them best

Question 88. A fixed price incentive fee contract has a target cost of $800,000, a target price of $880,000, a ceiling price of $960,000 and a buyer share ratio of 80%. What is the point of total assumption? (Answer in dollars.)

(Fill in the blank.)

Answer: _____

Question 89. Several stakeholders believe that agile teams produce no documentation. What should the project manager do?

- **A.** Avoid the topic until the stakeholders ask for specific documents later
- **B.** Promise full documentation for every feature to reassure the stakeholders
- **C.** Confirm the belief, since agile values working software over documentation
- **D.** Clarify that agile teams produce useful documentation and agree what is needed

Question 90. An automotive customer expects production to start two months earlier than the plan allows. What should the project manager do?

- **A.** Promise the earlier date and plan to explain the delay later if needed
- **B.** Agree to the earlier date and ask the team to find a way to achieve it
- **C.** Show the critical path analysis and discuss options with their costs and risks
- **D.** Refuse, since the schedule baseline was approved by the steering committee

Question 91. The team asks the scrum master to tell them how to solve a recurring deployment problem. What should the scrum master do?

- **A.** Hire an external consultant to solve the deployment problem for the team
- **B.** Give the team the solution, since the scrum master has seen this problem before
- **C.** Ask questions that help the team analyse and solve the problem itself
- **D.** Ask the product owner to decide how the deployment should be done

Question 92. Which two activities are part of planning how the project's outputs will be delivered? (Choose two.)

- **A.** Auditing the quality of completed processes
- **B.** Planning transition activities such as training and handover

- **C.** Closing contracts with suppliers
- **D.** Defining the release or milestone cadence for deliverables
- **E.** Assigning tasks to team members each morning

> **Case Study — Voltaris battery plant**
>
> Voltaris Motors is converting its former engine plant into a battery cell plant for electric vans. Construction and equipment installation follow a predictive plan; two agile teams build the plant's manufacturing execution software.
>
> - A government **green-industry grant** covers 30% of the cost. It requires quarterly progress reports and that at least 30% of new hires come from the local area.
> - The **environmental permit** requires continuous monitoring of air emissions and wastewater. Inspectors can halt work if limits are exceeded.
> - **600 employees** from the engine lines will be retrained for battery production. The union is worried about safety in the new environment and about job grades.
> - **Lithium prices** have risen 40% in six months, and a new regulation will require a digital **battery passport** (materials and carbon footprint data for each battery) from 2027.
>
> *Questions 93–96 refer to this case.*

Question 93. *(Case study: Voltaris battery plant)* How should the project manage the conditions of the environmental permit?

- **A.** Rely on the inspectors to tell the project when one of the permit limits has been exceeded
- **B.** Make the construction contractor solely responsible, since it carries out the work on site
- **C.** Start the monitoring once the plant is producing, since construction emits very little
- **D.** Build the monitoring into the plan with clear owners and track compliance regularly

Question 94. *(Case study: Voltaris battery plant)* What is the best way to prepare the 600 employees for the move to battery production?

- **A.** Recruit new staff from outside, since retraining long-serving employees takes too long
- **B.** Provide a single e-learning course, since experienced workers will adapt quickly
- **C.** Announce the new job grades once the plant is ready, to avoid long negotiations with the union
- **D.** Engage the union and employees early, address safety concerns, and train and support them

Question 95. *(Case study: Voltaris battery plant)* How should the project respond to the rise in lithium prices and the coming battery passport rule?

- **A.** Continue as planned, since the board approved the scope and the budget last year
- **B.** Assess the impact on the business case and plan the passport data needs now
- **C.** Fix all lithium purchases for ten years at today's price, whatever the contract terms are
- **D.** Wait until 2027 before considering the battery passport, since the rule does not apply yet

Question 96. *(Case study: Voltaris battery plant)* The risk register includes: "Emissions could exceed permit limits during commissioning, and inspectors could halt work." Which response is most appropriate?

- **A.** Accept it, since inspectors rarely halt work at newly built plants that are still being commissioned
- **B.** Mitigate it with monitoring, alarms and a tested procedure to stop the process quickly

- **C.** Avoid it by commissioning the plant without testing the emission controls first
- **D.** Transfer it to an insurer, which prevents any stoppage from occurring

Question 97. The team has already crashed several activities, and each additional day saved now costs much more than the previous one. What does this illustrate?

- **A.** The benefits of fast tracking
- **B.** The effect of rolling wave planning
- **C.** Resource smoothing within float
- **D.** Diminishing returns from crashing

Question 98. A new law changes the safety requirements for equipment being supplied under a fixed-price contract. The seller says it will cost more to comply. What should happen?

- **A.** Terminate the contract and start a new procurement
- **B.** Assess the impact and agree changes through contract change control
- **C.** Insist that the seller absorbs all costs, since the contract has a fixed price
- **D.** Ignore the new law until the contract has been completed

Question 99. Key stakeholders in a regional office request project information in their local language. What should the project manager do?

- **A.** Send the information in the official language with a translation tool link
- **B.** Include translation of key communications in the communications plan
- **C.** Ask a bilingual team member to translate informally when time allows
- **D.** Explain that all communication must be in the company's official language

Question 100. Match each term with its description.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. Progressive elaboration	**A.** Planning near-term work in detail and later work at a higher level
2. Rolling wave planning	**B.** Adding features or quality that the customer did not request
3. Decomposition	**C.** Dividing deliverables into smaller, more manageable components
4. Gold plating	**D.** Continuously adding detail as more information becomes available

Question 101. A team's velocity has risen sharply, but the product owner sees no increase in delivered features. What might be happening?

- **A.** Point inflation: estimates have grown, so velocity overstates output
- **B.** Velocity always rises as a project progresses and the team matures
- **C.** The product owner is not counting the completed features correctly
- **D.** The team is now delivering far more value than before, as velocity shows

Question 102. In an agile project, how far ahead should the team plan in detail?

- **A.** In detail for the whole product life cycle, updated once a year by the PMO
- **B.** Only one day ahead, since agile teams avoid planning beyond the daily scrum
- **C.** In detail for the next sprint, with the release plan refined each sprint

- **D.** In detail for the whole release, so that every task is known in advance

Question 103. Which process produces the work performance reports that are distributed to stakeholders?

- **A.** Monitor and Control Project Performance
- **B.** Manage Project Execution
- **C.** Validate Scope
- **D.** Plan Communications Management

Question 104. A senior executive asks a developer directly to add a feature in the middle of a sprint, which would put the sprint goal at risk. What should happen?

- **A.** The team cancels the sprint immediately and starts a new sprint that includes the feature
- **B.** The developer adds the feature at once, since the request comes from a senior executive
- **C.** The scrum master rejects the request permanently to protect the team from interruptions
- **D.** The request goes to the product owner, who decides where it fits in the product backlog

Question 105. The team plans a spike to investigate a new payment interface. How should its completion be defined?

- **A.** By a fully working payment feature that customers can use in production
- **B.** By the product owner's acceptance of a complete technical design document for the interface
- **C.** By the question to be answered and the timebox, with findings shared with the team
- **D.** By the number of hours each developer spends on the investigation

Question 106. Stakeholder analysis shows that three high-power stakeholders are resistant to the project. What should the project manager do?

- **A.** Prioritise targeted engagement to understand and address their concerns
- **B.** Focus on supportive stakeholders and avoid the resistant ones
- **C.** Record the resistance in the register and take no further action
- **D.** Ask the sponsor to remove the resistant stakeholders from the project

Question 107. At a phase gate, the projected benefits of a project have increased because of new market opportunities, but costs have also risen. What should the steering committee use to decide whether to continue?

- **A.** The opinion of the most senior committee member
- **B.** The updated business case: benefits compared with costs and risks
- **C.** The number of deliverables completed so far
- **D.** The original business case, since it was formally approved by the committee at the start

Question 108. A contract covers both a predictive hardware part and an agile software part. How can the scope of the agile part be defined in the contract?

- **A.** It cannot be defined, so the agile part should be excluded
- **B.** As whatever the vendor decides to build during the contract
- **C.** As outcomes and capacity, with a backlog prioritised by the product owner
- **D.** As a fixed list of all of the features, frozen at contract signature and never changed

Question 109. After a production incident, the team adds performance testing to its definition of done. Is it appropriate to change the definition of done during a project?

- **A.** Yes; the team can strengthen it as it learns, for future work
- **B.** Only at the end of the release, never between sprints
- **C.** Only if the sponsor formally approves the change in writing
- **D.** No; the definition of done must stay fixed for the whole project

Question 110. A new marketing app will collect customers' location data. What should the project do?

- **A.** Rely on the app store's review process to confirm that the app meets privacy law
- **B.** Involve the data protection officer and complete a privacy impact assessment early
- **C.** Anonymise the data only after launch, once it is clear which data is really useful
- **D.** Collect the data now and ask for customers' consent later if anyone complains

Question 111. The project uses a subcontractor in another country, where labour laws differ from those in the home country. What should the project manager do?

- **A.** Apply only the home country's labour laws, since the contract is signed there
- **B.** Require compliance with the applicable local laws in the contract and verify it
- **C.** Leave the matter to the subcontractor, since it employs its own workers
- **D.** Avoid foreign subcontractors in future, since laws differ between countries

Question 112. The team costs $35,000 per sprint and has six sprints left. Budget remaining is $240,000. What should the project manager report?

- **A.** A surplus of $30,000 if the plan holds
- **B.** A projected shortfall of $210,000
- **C.** A projected shortfall of $30,000
- **D.** That the remaining budget is exactly sufficient

Question 113. The governance plan lets the project manager handle forecast cost variances of up to 5%; larger variances go to the steering committee. The forecast now shows a 7% overrun. What should the project manager do?

- **A.** Cover the overrun from the contingency reserve without telling the committee, since reserves exist for this
- **B.** Wait until the overrun actually occurs, since a forecast may still change before the end
- **C.** Reduce scope quietly until the forecast is back within the 5% tolerance
- **D.** Escalate to the steering committee with an analysis and options

Question 114. On a film production, the director wants an expensive additional scene, while the producer insists on staying within budget. Their argument is delaying the schedule. What should the project manager do?

- **A.** Support the producer, since the budget is fixed and cannot be discussed at all
- **B.** Support the director, since the creative vision determines the film's success
- **C.** Postpone the decision until the end of filming and then review the remaining budget
- **D.** Facilitate a discussion of options within the budget, escalating if needed

Question 115. Risk 1 has a 20% probability and an impact of $100,000. Risk 2 has a 10% probability and an impact of $250,000. What contingency reserve, based on expected monetary value, covers both? (Answer in dollars.)

(Fill in the blank.)

Answer: _____

Question 116. Who can submit a change request on a predictive project?

- **A.** Only the project manager, since the PM owns the plan
- **B.** Any stakeholder, through the change control process
- **C.** Only members of the change control board
- **D.** Only the sponsor, since the sponsor funds the project

Question 117. A project team is reduced from 16 to 10 members, including the project manager. How many fewer communication channels are there?

- **A.** 6
- **B.** 45
- **C.** 75
- **D.** 120

Question 118. The sponsor asks for a weekly one-to-one status meeting, but the project manager believes the sponsor would benefit more from attending sprint reviews. What should the project manager do?

- **A.** Refuse the one-to-one meetings and insist that the sponsor attends reviews
- **B.** Accept the weekly meetings and never mention the sprint reviews
- **C.** Ask the product owner to meet the sponsor instead of the project manager
- **D.** Discuss the options with the sponsor and agree on the most useful format

Question 119. The organisation is forming three new agile teams from a pool of 24 people. The employees ask to choose which team to join. What should the project manager do?

- **A.** Support a facilitated self-selection within agreed constraints
- **B.** Assign people randomly so that nobody can complain about bias
- **C.** Let people choose freely without any constraints or facilitation
- **D.** Refuse, since team composition must always be decided by managers

Question 120. The project's budget has been cut by 25%. Which two actions best preserve value? (Choose two.)

- **A.** Reduce quality standards to save money
- **B.** Keep the original scope and hope for additional funding later
- **C.** Cut every feature by 25% so that all stakeholders share the impact
- **D.** Prioritise the highest-value items and deliver them first
- **E.** Stop or defer low-value work

> ☕ **Optional 10-minute break.** In the real exam, once you start a break you cannot return to the questions of the previous section, so review flagged questions before you go.

Section 3 — Questions 121 to 180

Question 121. An identified risk has occurred. What should happen in the project's logs?

- **A.** It is recorded in the lessons learned register only, for future projects
- **B.** It is recorded as an issue, and the planned response is put into action
- **C.** It is removed from both the risk register and the issue log once it has occurred
- **D.** It stays in the risk register only, since it was identified as a risk earlier

Question 122. A customer requests a change that would add three weeks of work. What should the project manager do before the change control board meets?

- **A.** Start the work, since the customer is paying for the project
- **B.** Analyse the impact on scope, schedule, cost, quality and risk, and prepare options
- **C.** Ask the team to absorb the extra work so that the end date does not move
- **D.** Tell the customer that changes are not allowed once the baseline has been approved

Question 123. The project's cumulative CPI has improved from 0.85 to 0.95 over three months. What does this suggest?

- **A.** The project is now under budget, since the CPI keeps rising
- **B.** The project will now finish exactly on its approved budget
- **C.** Cost efficiency is improving, but the project is still over budget
- **D.** The project is now ahead of schedule as well as more cost efficient than before

Question 124. Stakeholders expect every known defect to be fixed before the release. The team has found many minor cosmetic defects. What should be agreed?

- **A.** A decision to release without telling stakeholders about the known defects
- **B.** A rule that the release is postponed until every defect has been fixed
- **C.** Release criteria defining which defect severities must be fixed
- **D.** A plan to fix all cosmetic defects first and the critical ones after release

Question 125. Two equally influential stakeholders cannot agree on the layout of a new facility. Collaboration has not worked, and a decision is needed by tomorrow to avoid delaying construction. Which approach is most appropriate?

- **A.** Smoothing
- **B.** Forcing
- **C.** Compromise
- **D.** Withdrawal

Question 126. Only one developer can maintain the claims engine. The team is worried about this dependency. What should the team do?

- **A.** Hire a contractor to replace the developer as soon as possible
- **B.** Cross-train other developers through pairing on claims engine work
- **C.** Ask the developer to avoid taking leave until the release is complete
- **D.** Assign all claims engine work to the developer to keep delivery fast

Question 127. An insurer is unsure whether customers will buy a new pet insurance product. What should it do first?

- **A.** Commission a two-year market study before building anything
- **B.** Copy a competitor's product exactly and launch it nationally
- **C.** Launch a minimum viable product to a small market to test demand
- **D.** Build the complete product with all coverage options before launch

Question 128. The insurer's new agile teams are ready, but the human resources department still rewards only individual performance, which discourages teamwork. What should be done?

- **A.** Keep the current incentives, since HR policies are outside the project
- **B.** Work with HR to align incentives with team-based outcomes
- **C.** Ask team members to ignore the individual performance targets
- **D.** Assign each story to one person so that individual targets can be met

Question 129. Part of the project is funded by a government grant that must be spent before the end of the fiscal year. What should the project manager do?

- **A.** Spend the grant on any available items before the deadline
- **B.** Plan and monitor spending to meet the grant's conditions and deadlines
- **C.** Ignore the deadline, since the project schedule is more important
- **D.** Return the grant to the government to avoid having to follow its conditions

Question 130. The price of copper falls by 30%, making the mining expansion much less profitable. What should the project manager do?

- **A.** Re-evaluate the business case with the sponsor and consider options such as phasing or pausing
- **B.** Cut the safety budget to restore the project's profitability at the lower price
- **C.** Continue as planned, since commodity prices always recover over the life of a mine
- **D.** Stop all work immediately and release the team until copper prices recover

Question 131. Impediments raised in daily scrums are often forgotten by the following week. What should the scrum master introduce?

- **A.** A visible impediment board, with an owner for each item, reviewed regularly
- **B.** A rule that impediments may be raised only at retrospectives, so that daily scrums stay short
- **C.** A monthly report of open impediments sent to senior management for their information
- **D.** A requirement for team members to email impediments to the scrum master privately

Question 132. A team member asks the project manager for feedback on her work. How should the project manager provide it?

- **A.** Ask her colleagues to give her feedback anonymously instead
- **B.** Give general praise to keep her motivated and avoid negative points
- **C.** Wait for the annual review so that feedback is consistent for everyone
- **D.** Give timely, specific feedback on strengths and areas to improve

Question 133. A new plant will reach its expected production benefits about 18 months after the project closes. How should the benefits plan address this?

- **A.** Record the benefits as realised at closure, since the plant is complete
- **B.** Remove the benefits from the plan, since they occur after the project
- **C.** Keep the project open for 18 months until all of the benefits have been realised
- **D.** Define the realisation timeline, metrics and benefit owner beyond closure

Question 134. An automotive plant is retooling a production line to improve quality. Rumours spread among the team that the project is really a cost-cutting exercise that will eliminate jobs. What should the project manager do?

- **A.** Promise the team that no job will be affected by the new line
- **B.** Ignore the rumours, since they will disappear once work starts
- **C.** Ask the plant manager to forbid discussion of the rumours on site
- **D.** Communicate the real objectives openly and invite questions

Question 135. Which two practices capture lessons continuously rather than only at the end of the project? (Choose two.)

- **A.** Retrospectives at the end of each iteration or phase
- **B.** Asking the sponsor to write the lessons learned
- **C.** Updating the lessons learned register as lessons emerge
- **D.** A single lessons learned workshop at project closure
- **E.** Recording lessons only when something goes wrong

Question 136. Match each flow measure with its definition.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. Lead time	**A.** Number of items started but not yet finished
2. Cycle time	**B.** Number of items completed per time period
3. Throughput	**C.** Time from request to delivery
4. Work in progress	**D.** Time from start of work to completion

Question 137. Teams that adopted Scrum must still write detailed monthly status reports for executives, which takes two days a month. What should the agile coach do?

- **A.** Accept the reports, since executives must always receive written status reports
- **B.** Help executives replace the reports with sprint reviews and visible dashboards
- **C.** Hire an administrator to write the reports so that the teams are not disturbed
- **D.** Tell the teams to stop writing the reports without informing the executives

Question 138. Investors and customers increasingly expect projects to report their carbon footprint. How should the project respond?

- **A.** Leave sustainability to the organisation's marketing department to handle
- **B.** Wait until the end of the project to calculate the footprint, once all the data exists
- **C.** Include sustainability objectives, measures and reporting in the project plans

- **D.** Report the footprint only if a law requires it, since reporting costs money

Question 139. A developer refuses to follow the coding standards the team agreed on, and other members are frustrated. What should the scrum master do first?

- **A.** Ask the team to remove the developer's code from the repository each time
- **B.** Report the developer to their manager for refusing to follow team rules
- **C.** Change the coding standards so that they match the developer's own style
- **D.** Talk privately with the developer to understand the reasons

Question 140. The PMO's standard project plan template has 60 sections, but this is a small, low-risk internal project. What should the project manager do?

- **A.** Skip the plan entirely, since the project is small and low-risk
- **B.** Copy the plan from a previous project without any adaptation
- **C.** Tailor the plan with the PMO to include only what the project needs
- **D.** Complete all 60 sections, since PMO templates must always be followed

Question 141. After a failed sprint, the front-end and back-end developers blame each other for the integration problems. What should the scrum master do?

- **A.** Report the conflict to the developers' managers and ask them to intervene
- **B.** Separate the front-end and back-end developers into two independent teams
- **C.** Facilitate a retrospective focused on the process, not on individuals
- **D.** Identify which group caused the problem and ask them to fix it in the next sprint

Question 142. The project manager has been postponing a difficult conversation with a team lead whose decisions are causing friction in the team. The friction is growing. What should the project manager do?

- **A.** Continue to wait, since the friction may resolve itself as the team lead gains experience
- **B.** Ask other team members to talk to the team lead on the project manager's behalf
- **C.** Reassign the team lead's responsibilities quietly without discussing the reasons
- **D.** Address the issue directly with the team lead, focusing on specific behaviours and impacts

Question 143. The team wants to spread knowledge of the release process, which only one person currently understands. Which practice would help?

- **A.** Rotating the release manager role among team members
- **B.** Writing a release manual once and never updating it
- **C.** Keeping the same person in charge of every release
- **D.** Asking the product owner to manage all releases

Question 144. A new packaging line for a pharmaceutical company must comply with good manufacturing practice (GMP) rules. When should these requirements be identified?

- **A.** After the first audit finding, so that effort goes only where needed
- **B.** During planning, so that they shape the requirements, design and tests
- **C.** Before the final inspection, when the line is ready to be validated
- **D.** Only if the regulator asks for them during an inspection visit

Question 145. A shipment of critical equipment is delayed by a strike at the port, and the delay affects the critical path. What should the project manager do first?

- **A.** Wait for the strike to end, since it is outside the project's control
- **B.** Terminate the supplier's contract, since the equipment has not arrived on the agreed date
- **C.** Ask the team to work overtime immediately to recover the lost time
- **D.** Assess the impact and options, such as other ports, routes or resequencing work

Question 146. The project must notify a contractor that it is invoking a contractual penalty for late delivery. How should this be communicated?

- **A.** Verbally, during the next weekly progress meeting with them
- **B.** In a short message posted in the shared project chat channel
- **C.** Formally in writing, following the contract's notice provisions
- **D.** In a phone call to the contractor's project manager this week

Question 147. A histogram of part dimensions shows two distinct peaks instead of one. What should the team investigate?

- **A.** Whether the histogram software has been configured with the wrong colours
- **B.** Whether the measurement tool is too precise for the parts that are being measured
- **C.** Whether two sources, such as two machines or shifts, produce different results
- **D.** Whether the customer's specification should be changed to match the data

Question 148. The system will be rolled out to the company's subsidiary in another country. The stakeholder register does not include that country's regulators or works council. What should the project manager do?

- **A.** Ignore them, since the project is managed from the head office
- **B.** Identify and analyse these stakeholders and add them to the register
- **C.** Wait until the rollout starts and see who raises concerns
- **D.** Ask the subsidiary to handle its local stakeholders on its own

Question 149. At a phase gate, the design is complete, but the business case has weakened because market demand has fallen. What should the governance board do?

- **A.** Decide whether to continue, change or stop, based on the updated business case
- **B.** Approve the next phase automatically, since the design phase finished on time
- **C.** Let the project continue while the board waits to see whether demand recovers next year
- **D.** Postpone the gate review until the business case looks stronger

Question 150. The developers complete most of their stories each sprint, but the sprint goals are rarely met because the selected stories are unrelated. What should the scrum master do?

- **A.** Drop sprint goals, since completing stories is what really matters to the business
- **B.** Ask the product owner to select all of the stories for the team before planning starts
- **C.** Coach the team to plan around a coherent sprint goal first
- **D.** Increase the number of stories in each sprint so that more of them relate to the goal

Question 151. A subcontractor's specialist crew is needed by two of your project's sites in the same week. What should the project manager do first?

- **A.** Ask the sponsor to choose which site should receive the crew
- **B.** Assign the crew to the site whose manager complained first
- **C.** Cancel the work at one of the two sites for that week to free up the crew
- **D.** Explore options with the subcontractor, such as a second crew

Question 152. Who should be assigned as the owner of a risk?

- **A.** The person best able to monitor and manage it
- **B.** The most senior person on the project
- **C.** The person who first identified the risk
- **D.** The project manager, for every risk

Question 153. The sponsor prefers visual summaries over long written reports. How should the project manager adapt the status reporting?

- **A.** Continue with detailed written reports, since they are more complete
- **B.** Provide a visual dashboard with key indicators and short commentary
- **C.** Stop reporting to the sponsor and provide updates only on request
- **D.** Send the raw data so that the sponsor can create their own charts

Question 154. When should lessons learned be captured on a predictive project?

- **A.** Only when the sponsor or the PMO asks for them to be documented
- **B.** Throughout the project, at regular points and after key events
- **C.** Only at closure, when the full picture of the project is available
- **D.** Only when something has gone wrong, to avoid repeating the mistake

Question 155. After the new claims process is announced, many employees express anger and frustration. According to the change curve, how should the project manager respond?

- **A.** Listen, acknowledge the concerns and provide clear information and support
- **B.** Speed up the rollout so that the period of frustration is as short as possible
- **C.** Tell the employees that negative reactions will be reported to their managers
- **D.** Ignore the reactions, since they will disappear once the process is in use

Question 156. Stakeholders complain that they receive too many surveys and meeting requests from several project teams. What should the project manager do?

- **A.** Continue as planned, since engagement is always beneficial for the project
- **B.** Stop all surveys and meetings with stakeholders until the complaints stop
- **C.** Coordinate engagement across teams to reduce the burden on stakeholders
- **D.** Ask stakeholders to choose which teams they want to work with

Question 157. A customer submits a request on Monday; the team starts work on Thursday and delivers it the following Tuesday. Which statement is correct?

- **A.** Lead time is 3 days, and cycle time is 5 days
- **B.** Lead time is 5 days, and cycle time is 8 days
- **C.** Lead time is 8 days, and cycle time is 5 days

- **D.** Lead time and cycle time are both 8 days

Question 158. Match each Scrum artifact (or team agreement) with the commitment that gives it focus.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. Product backlog	**A.** Sprint goal
2. Sprint backlog	**B.** Team values and working agreements
3. Increment	**C.** Definition of done
4. Team charter	**D.** Product goal

Question 159. The project has two co-sponsors from different business units who disagree about the priority of two major features. The team is receiving conflicting instructions. What should the project manager do?

- **A.** Let the team decide which feature to build first, since the sponsors cannot agree
- **B.** Facilitate a joint decision using the business case, escalating if needed
- **C.** Alternate between the two sponsors' priorities from one sprint or phase to the next
- **D.** Follow the instructions of the co-sponsor whose business unit provides the most funding

Question 160. The team needs to upgrade a database version, which has no direct visible value for users. How should this work be handled in the backlog?

- **A.** As a user story written as if it were a new customer-facing feature, to get it accepted
- **B.** As hidden work that the developers complete without telling the product owner
- **C.** As an enabler item with acceptance criteria, prioritised with the product owner
- **D.** As work that is postponed until users complain about database problems

Question 161. A new team must choose its sprint length. Which factor most supports choosing shorter sprints?

- **A.** A large, distributed team that rarely meets
- **B.** Stable requirements and infrequent stakeholder availability
- **C.** A desire to reduce the number of reviews
- **D.** High uncertainty and the need for frequent feedback

Question 162. Team members have started pasting customer contracts into a public generative AI tool to summarise them. What should the project manager do first?

- **A.** Ask the AI tool's vendor to confirm in writing that the contract data will be safe
- **B.** Ban all AI tools on the project permanently, since AI outputs may contain errors
- **C.** Let each team member decide how to use the tool, since it saves a lot of time
- **D.** Check the organisation's AI and data policies and agree how the tool may be used

Question 163. The local community expected the mining project to hire local workers, but the contractor has hired mostly from outside the region. Tension is rising. What should the project manager do?

- **A.** Explain that hiring decisions belong to the contractor and are not the project's concern
- **B.** Engage the community, review commitments and work on local hiring

- **C.** Ask the community to apply for jobs online like other candidates
- **D.** Ignore the tension, since the project has the necessary permits

Question 164. A new team member asks how her test automation work fits into the overall project. What should the project manager do?

- **A.** Send her the complete project management plan and ask her to read it alone
- **B.** Show how her work links to the release goals, milestones and outcomes
- **C.** Tell her that the overall project is not something she needs to understand
- **D.** Ask her team lead to explain the project when the lead has some spare time

Question 165. One agile team halved its cycle time by adopting a new practice. How can the other teams benefit?

- **A.** Wait until the practice has been used for a year before sharing it with others
- **B.** Require all teams to adopt the practice exactly as the first team implemented it
- **C.** Ask the first team to keep the practice to itself, since its context is unique
- **D.** Share it through a community of practice and let each team experiment and adapt it

Question 166. A video production client expects unlimited revisions to the final edit. The contract specifies two revision rounds. What should the project manager do?

- **A.** Refuse any revision beyond the second round without any further discussion
- **B.** Ask the editors to make the extra revisions in their own free time
- **C.** Provide unlimited revisions so that the client remains satisfied with the work
- **D.** Review the contract with the client and agree how extra revisions are handled

Question 167. Which two practices help manage stakeholders' expectations about schedule uncertainty? (Choose two.)

- **A.** Promising an exact date to give stakeholders certainty
- **B.** Hiding risks to avoid worrying stakeholders
- **C.** Explaining the key assumptions and risks behind the forecast
- **D.** Presenting dates as ranges with confidence levels
- **E.** Secretly padding every estimate without telling anyone

Question 168. Two team members work on the project only three days a week. How should this affect sprint planning?

- **A.** Ask the part-time members to work full-time during busy sprints
- **B.** Plan using the team's actual capacity, part-time members included
- **C.** Plan as if everyone works full-time and adjust if work is left over
- **D.** Exclude the part-time members from sprint planning to keep it simple

Question 169. An automotive tooling supplier will build new dies. The scope is well defined, and the buyer wants to reward cost efficiency while capping its maximum cost. Which contract type fits?

- **A.** Cost plus percentage of cost
- **B.** Time and materials
- **C.** Cost plus fixed fee
- **D.** Fixed price incentive fee

Question 170. An internal audit finds that safety inspections on the project were not documented for three months. What should the project manager do?

- **A.** Correct the gap, find the root cause and add controls to prevent recurrence
- **B.** Tell the auditor the inspections were done, even though they were not recorded
- **C.** Take no action, since no accident occurred during the three months
- **D.** Recreate the missing inspection records with past dates to close the finding

Question 171. A delivery of steel beams arrives on site, but the inspection shows that they do not meet the specification. What should the project manager do?

- **A.** Ask the structural engineer to change the specification to match the beams
- **B.** Reject the delivery, inform the supplier and assess the schedule impact
- **C.** Store the beams and decide what to do at the end of the project
- **D.** Use the beams anyway to avoid delaying construction

Question 172. A product owner cannot make decisions without approval from three different managers, so the team often waits days for answers. What should the agile coach recommend?

- **A.** Ask the three managers to attend every daily scrum so that they can answer sooner
- **B.** Let the developers make product decisions whenever the product owner is unavailable
- **C.** Accept the delays, since several approvals reduce the risk of making a wrong decision
- **D.** Agree the product owner's decision authority and escalation path with the sponsor

Question 173. BAC = $2,000,000. The plan says 50% of the work should be complete; 40% is complete, and $900,000 has been spent. Which statement is correct?

- **A.** CPI is 0.89 and SPI is 1.25
- **B.** CPI is 0.80 and SPI is 0.89
- **C.** CPI is 0.89 and SPI is 0.80
- **D.** CPI is 1.13 and SPI is 1.25

Question 174. Several agile teams working on one product want to integrate and release their work regularly. Which practice supports this?

- **A.** Each team choosing its own sprint length and its own release dates, to stay autonomous
- **B.** Releasing only when every team has finished its entire backlog
- **C.** Integrating all teams' work once, at the end of the programme
- **D.** A shared cadence of synchronised iterations and joint integration

Question 175. A content team planned to use AI-generated images in a documentary's companion app. A new court ruling says that AI-generated images cannot be protected by copyright. What should the team do?

- **A.** Wait for a higher court to review the ruling before considering any changes
- **B.** Continue as planned, since the ruling applies only to the parties in that court case
- **C.** Stop using AI tools for any kind of work on the project from now on
- **D.** Assess the impact with legal experts and let the product owner reprioritise the work

Question 176. A work package in the WBS is estimated at 400 hours of effort and spans two months. What should the project manager consider?

- **A.** Decomposing it further so it can be estimated and controlled better
- **B.** Moving it into the management reserve until more information is available
- **C.** Keeping it, since larger work packages reduce the effort of managing the WBS
- **D.** Removing it from the WBS and managing it directly in the schedule

Question 177. Which two signs show that an agile team manages risk well?

(Choose two.)

- **A.** Risks are reviewed once a year by the PMO only
- **B.** Only the scrum master is allowed to know about the risks
- **C.** Risk responses appear as items in the product backlog
- **D.** Risks are discussed in planning, reviews and retrospectives
- **E.** The risk list is kept private to avoid alarming stakeholders

Question 178. An environmental organisation publicly criticises the mining expansion. What should the project manager do?

- **A.** Ignore the organisation, since it has no legal authority over the project
- **B.** Ask the legal department to threaten the organisation with legal action
- **C.** Publish a statement dismissing the organisation's criticism as uninformed
- **D.** Engage the organisation, listen to its concerns and share relevant data

Question 179. Stakeholders keep asking the project manager to decide which product features to build. The project has a product owner. What should the project manager do?

- **A.** Ask the sponsor to make all product decisions from now on
- **B.** Share the decisions between the project manager and product owner equally
- **C.** Clarify the roles and direct product decisions to the product owner
- **D.** Make the decisions, since stakeholders trust the project manager

Question 180. An issue threatens a key milestone, and its solution is beyond the project manager's authority. What should the project manager do?

- **A.** Record it in the lessons learned register so that future projects can avoid the same issue
- **B.** Keep working on it within the team until the milestone is actually missed
- **C.** Leave it out of the status report until a solution has been found
- **D.** Escalate it to the sponsor with an analysis and options, as defined in governance

Answer Key

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
1	**C**	People	PE1	Predictive	91	**C**	People	PE3	Agile
2	**D**	Process	PR8	Hybrid	92	**B, D**	Process	PR1	Predictive
3	**A**	People	PE6	Agile	93	**D**	Bus. Env.	BE2	Hybrid
4	**A**	Process	PR8	Predictive	94	**D**	Bus. Env.	BE7	Hybrid
5	**B**	People	PE2	Hybrid	95	**B**	Bus. Env.	BE8	Hybrid
6	**4**	Process	PR8	Predictive	96	**B**	Bus. Env.	BE5	Hybrid
7	**B**	Process	PR6	Hybrid	97	**D**	Process	PR8	Predictive
8	**A**	Process	PR1	Hybrid	98	**B**	Process	PR5	Predictive
9	**B**	Bus. Env.	BE4	Agile	99	**B**	People	PE8	Predictive
10	**B**	Process	PR9	Predictive	100	**1→D, 2→A, 3→C, 4→B**	Process	PR2	Predictive
11	**A**	Process	PR4	Predictive	101	**A**	Process	PR9	Agile
12	**B**	People	PE7	Predictive	102	**C**	Process	PR1	Agile
13	**C, E**	People	PE2	Agile	103	**A**	Process	PR9	Predictive
14	**A**	People	PE6	Predictive	104	**D**	Bus. Env.	BE3	Agile
15	**A**	Process	PR1	Hybrid	105	**C**	Process	PR2	Agile
16	**C**	Process	PR6	Predictive	106	**A**	People	PE4	Predictive
17	**1→D, 2→B, 3→C, 4→A**	Bus. Env.	BE3	Hybrid	107	**B**	Process	PR3	Predictive
18	**B**	People	PE3	Agile	108	**C**	Process	PR2	Hybrid
19	**A**	Bus. Env.	BE4	Hybrid	109	**A**	Process	PR2	Agile
20	**D**	Process	PR7	Predictive	110	**B**	Bus. Env.	BE2	Hybrid
21	**D**	Process	PR3	Agile	111	**B**	Bus. Env.	BE2	Hybrid
22	**D**	Process	PR9	Hybrid	112	**A**	Process	PR6	Agile

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
23	**A**	Bus. Env.	BE1	Agile	113	**D**	Bus. Env.	BE1	Predictive
24	**A**	People	PE7	Hybrid	114	**D**	People	PE2	Predictive
25	**B**	Process	PR4	Predictive	115	**$45,000**	Bus. Env.	BE5	Predictive
26	**A**	People	PE8	Hybrid	116	**B**	Bus. Env.	BE3	Predictive
27	**A**	Process	PR10	Hybrid	117	**C**	People	PE8	Predictive
28	**A**	Process	PR5	Hybrid	118	**D**	People	PE4	Agile
29	**A**	Bus. Env.	BE6	Hybrid	119	**A**	People	PE3	Agile
30	**C**	People	PE6	Predictive	120	**D, E**	Process	PR3	Hybrid
31	**A**	Process	PR7	Predictive	121	**B**	Bus. Env.	BE4	Hybrid
32	**D**	Process	PR7	Hybrid	122	**B**	Bus. Env.	BE3	Predictive
33	**A**	Bus. Env.	BE2	Agile	123	**C**	Process	PR9	Predictive
34	**B**	Bus. Env.	BE1	Hybrid	124	**C**	People	PE5	Agile
35	**D**	Process	PR3	Hybrid	125	**C**	People	PE2	Predictive
36	**B**	People	PE6	Agile	126	**B**	Process	PR4	Agile
37	**B**	Bus. Env.	BE3	Predictive	127	**C**	Process	PR3	Agile
38	**C**	Process	PR5	Predictive	128	**B**	Bus. Env.	BE7	Hybrid
39	**C**	Process	PR10	Predictive	129	**B**	Process	PR6	Predictive
40	**C**	People	PE6	Hybrid	130	**A**	Bus. Env.	BE8	Hybrid
41	**A**	Process	PR1	Predictive	131	**A**	Bus. Env.	BE4	Agile
42	**B**	People	PE1	Hybrid	132	**D**	People	PE3	Predictive
43	**B, C**	Process	PR10	Agile	133	**D**	Process	PR3	Predictive
44	**A**	Bus. Env.	BE5	Hybrid	134	**D**	People	PE1	Predictive
45	**A**	People	PE7	Predictive	135	**A, C**	People	PE7	Hybrid
46	**C**	Process	PR5	Agile	136	**1→C, 2→D, 3→B, 4→A**	Process	PR9	Hybrid

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
47	**D**	Process	PR10	Predictive	137	**B**	Bus. Env.	BE7	Agile
48	**B, E**	Bus. Env.	BE3	Agile	138	**C**	Bus. Env.	BE8	Hybrid
49	**C**	Process	PR2	Predictive	139	**D**	People	PE2	Agile
50	**B**	Process	PR10	Agile	140	**C**	Process	PR1	Predictive
51	**D**	People	PE8	Agile	141	**C**	People	PE2	Agile
52	**D**	Bus. Env.	BE7	Predictive	142	**D**	People	PE2	Predictive
53	**D**	People	PE4	Agile	143	**A**	People	PE7	Agile
54	**A, C**	Process	PR7	Agile	144	**B**	Bus. Env.	BE2	Predictive
55	**B**	Process	PR8	Agile	145	**D**	Bus. Env.	BE4	Predictive
56	**A**	Process	PR7	Agile	146	**C**	People	PE8	Predictive
57	**C**	Process	PR5	Agile	147	**C**	Process	PR7	Predictive
58	**B**	Process	PR3	Agile	148	**B**	People	PE4	Hybrid
59	**A**	Bus. Env.	BE5	Agile	149	**A**	Bus. Env.	BE1	Predictive
60	**D**	Process	PR7	Agile	150	**C**	People	PE1	Agile
61	**A**	People	PE4	Agile	151	**D**	Process	PR4	Hybrid
62	**B**	People	PE5	Hybrid	152	**A**	Bus. Env.	BE5	Predictive
63	**B**	Process	PR6	Predictive	153	**B**	People	PE8	Hybrid
64	**A**	Process	PR4	Hybrid	154	**B**	Bus. Env.	BE6	Predictive
65	**C**	Process	PR6	Agile	155	**A**	Bus. Env.	BE7	Hybrid
66	**C**	People	PE3	Predictive	156	**C**	People	PE4	Hybrid
67	**B**	Process	PR2	Predictive	157	**C**	Process	PR8	Agile
68	**C**	Process	PR8	Predictive	158	**1→D, 2→A, 3→C, 4→B**	People	PE1	Agile
69	**C**	Bus. Env.	BE7	Predictive	159	**B**	People	PE2	Hybrid
70	**B, D**	People	PE3	Agile	160	**C**	Process	PR2	Agile
71	**D**	People	PE3	Predictive	161	**D**	Process	PR1	Agile

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
72	**C**	Bus. Env.	BE8	Predictive	162	**D**	Bus. Env.	BE1	Hybrid
73	**D**	People	PE3	Hybrid	163	**B**	People	PE6	Predictive
74	**D**	Process	PR9	Agile	164	**B**	People	PE1	Hybrid
75	**A**	Process	PR10	Predictive	165	**D**	Bus. Env.	BE6	Agile
76	**A**	Process	PR1	Predictive	166	**D**	People	PE5	Predictive
77	**B**	People	PE6	Agile	167	**C, D**	People	PE5	Predictive
78	**C**	People	PE8	Agile	168	**B**	Process	PR4	Agile
79	**D**	People	PE3	Hybrid	169	**D**	Process	PR5	Predictive
80	**C**	People	PE1	Agile	170	**A**	Bus. Env.	BE2	Predictive
81	**C**	Process	PR6	Predictive	171	**B**	Process	PR4	Predictive
82	**D**	People	PE4	Predictive	172	**D**	Bus. Env.	BE1	Agile
83	**A**	Bus. Env.	BE5	Predictive	173	**C**	Process	PR6	Predictive
84	**A**	Bus. Env.	BE6	Agile	174	**D**	Process	PR8	Agile
85	**C**	Process	PR3	Agile	175	**D**	Bus. Env.	BE8	Agile
86	**C**	Bus. Env.	BE6	Predictive	176	**A**	Process	PR2	Predictive
87	**A**	People	PE7	Agile	177	**C, D**	Bus. Env.	BE5	Agile
88	**$900,000**	Process	PR5	Predictive	178	**D**	People	PE4	Predictive
89	**D**	People	PE5	Agile	179	**C**	People	PE5	Hybrid
90	**C**	People	PE5	Predictive	180	**D**	Bus. Env.	BE4	Predictive

Detailed Explanations

Q1 — Answer: C · *People · PE1 Develop a common vision · Predictive*

Correct: C. Agree shared objectives, including environmental and community commitments

Shared objectives that integrate technical, environmental and community commitments create a common direction. Siloed planning creates conflict later.

Q2 — Answer: D · *Process · PR8 Plan and manage schedule · Hybrid*

Correct: D. Analyse the main risk drivers and present options to improve it

Sensitivity analysis of the simulation identifies key drivers; options such as resequencing, adding resources or changing scope can then be evaluated.

Q3 — Answer: A · *People · PE6 Manage stakeholder expectations · Agile*

Correct: A. Thank them, explore the problem with them and add improvements to the backlog

Feedback at reviews is valuable. The product owner explores it with users and turns it into backlog items that are prioritised against other work.

Q4 — Answer: A · *Process · PR8 Plan and manage schedule · Predictive*

Correct: A. The delayed path becomes critical, and the project end date moves by three days

The delay exceeds the float by three days, making this path the longest (critical) and pushing the end date out by three days.

Q5 — Answer: B · *People · PE2 Manage conflicts · Hybrid*

Correct: B. Work with procurement to find a compliant faster route

Collaborating with procurement can uncover compliant options (framework agreements, low-value thresholds). Bypassing controls or escalating immediately are inappropriate.

Q6 — Answer: 4 · *Process · PR8 Plan and manage schedule · Predictive*

Total float = LS − ES = 9 − 5 = 4 days.

Q7 — Answer: B · *Process · PR6 Plan and manage finance · Hybrid*

Correct: B. Update the estimates and, if the baseline is affected, submit a change request

Estimates are updated with new information; changes to the cost baseline go through change control.

Q8 — Answer: A · *Process · PR1 Develop an integrated project management plan and plan delivery · Hybrid*

Correct: A. Plan the shooting predictively, build the platform iteratively and align key launch milestones

Hybrid planning applies each approach where it fits and aligns them at key milestones such as the launch.

Q9 — Answer: B · *Business Environment · BE4 Remove impediments and manage issues · Agile*

Correct: B. Escalate through the vendor management channel, while the team uses a mock service to continue

The scrum master pursues the impediment through the right channel, while the team reduces the impact, for example by working against a mock service.

Q10 — Answer: B · *Process · PR9 Evaluate project status · Predictive*

Correct: B. 25%

Percent complete = EV / BAC = 1,000,000 / 4,000,000 = 25%. AC is used for cost performance, not for measuring progress.

Q11 — Answer: A · *Process · PR4 Plan and manage resources · Predictive*

Correct: A. Analyse the options and secure the trucks early based on the resource plan

Critical physical resources with long lead times must be analysed and secured early.

Q12 — Answer: B · *People · PE7 Help ensure knowledge transfer · Predictive*

Correct: B. Run interviews and storytelling sessions and capture the knowledge

Tacit knowledge transfers best through conversation and storytelling, then captured where others can find it.

Q13 — Answer: C, E · *People · PE2 Manage conflicts · Agile*

Correct: C. Clarifying roles and responsibilities early / E. Agreeing a team charter that includes a conflict resolution process

Clear agreements and roles reduce misunderstandings and give the team a way to handle disagreements constructively. Suppressing debate or isolating people tends to create hidden conflict.

Q14 — Answer: A · *People · PE6 Manage stakeholder expectations · Predictive*

Correct: A. Find the cause, agree corrective action and inform the customer

Transparent root-cause analysis and corrective action, with communication, rebuild confidence.

Q15 — Answer: A · *Process · PR1 Develop an integrated project management plan and plan delivery · Hybrid*

Correct: A. Integration milestones where hardware and software versions are combined and tested

Planned integration points allow early, repeated testing of hardware and software together, reducing risk.

Q16 — Answer: C · *Process · PR6 Plan and manage finance · Predictive*

Correct: C. Contingency reserve

Identified risks are funded from the contingency reserve within the cost baseline.

Q17 — Answer: 1→D, 2→B, 3→C, 4→A · *Business Environment · BE3 Manage and control changes · Hybrid*

Correct pairs: 1. A change to the approved budget baseline → The change control board; 2. Reordering items in the product backlog → The product owner; 3. A change to the team's working agreements → The team itself; 4. A change to the strategic objectives the project supports → Portfolio or executive governance

Decision rights are tailored by level: baseline changes go through formal change control, backlog order is the product owner's decision, working agreements belong to the team, and strategy belongs to senior governance.

Q18 — Answer: B · *People · PE3 Lead the project team · Agile*

Correct: B. Talk privately with the developer about workload and well-being

A caring, private conversation can uncover overload or personal issues; the team can then rebalance work and protect a sustainable pace.

Q19 — Answer: A · *Business Environment · BE4 Remove impediments and manage issues · Hybrid*

Correct: A. Agree a faster route for low-value, low-risk purchases with procurement

Systemic impediments are solved by working with the function involved to improve the process, within the organisation's rules.

Q20 — Answer: D · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct: D. A scatter diagram

A scatter diagram plots one variable against another to reveal whether, and how strongly, they are related.

Q21 — Answer: D · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: D. The Kano model

The Kano model classifies features by how they affect customer satisfaction.

Q22 — Answer: D · *Process · PR9 Evaluate project status · Hybrid*

Correct: D. One integrated dashboard with predictive and agile indicators and key risks

Decision-makers need one coherent view of progress and risk across the whole project.

Q23 — Answer: A · *Business Environment · BE1 Define and establish project governance · Agile*

Correct: A. Metered funding released in stages

Metered funding releases money in increments based on evidence, which limits the investment at risk while uncertainty is high.

Q24 — Answer: A · *People · PE7 Help ensure knowledge transfer · Hybrid*

Correct: A. Agree a knowledge transfer plan with shadowing and documentation reviews

Planned knowledge transfer through shadowing and reviews, before the vendor leaves, protects continuity.

Q25 — Answer: B · *Process · PR4 Plan and manage resources · Predictive*

Correct: B. How team members are acquired, developed and released

The resource management plan covers acquisition, roles, training, development, recognition and release of resources.

Q26 — Answer: A · *People · PE8 Plan and manage communication · Hybrid*

Correct: A. Use simple language and visual aids, and confirm understanding

Reducing noise through plain language, visuals and feedback makes communication inclusive and effective.

Q27 — Answer: A · *Process · PR10 Manage project closure · Hybrid*

Correct: A. Document the agreed changes, accept delivered items and settle payment

Contract closure reflects the actual agreed scope, with documented changes and settled payments.

Q28 — Answer: A · *Process · PR5 Plan and manage procurement · Hybrid*

Correct: A. Total cost, fit, data protection, vendor risk and strategic importance

Make-or-buy decisions weigh cost, capability fit, risk, data protection and strategic value.

Q29 — Answer: A · *Business Environment · BE6 Continuous improvement · Hybrid*

Correct: A. Removing waste in the form of steps that add no value

Lean thinking identifies and removes non-value-adding steps (waste) to improve flow.

Q30 — Answer: C · *People · PE6 Manage stakeholder expectations · Predictive*

Correct: C. Explain the change, its approval and impacts, and discuss options

Explaining the reasoning and approval while exploring options manages expectations without undermining governance.

Q31 — Answer: A · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct: A. A first article inspection, which is a quality control activity

Inspecting initial production parts against specifications is quality control of deliverables.

Q32 — Answer: D · *Process · PR7 Plan and optimize quality of products/deliverables · Hybrid*

Correct: D. Defect density, escaped defects and availability against targets

Good quality metrics measure product and service quality against defined tolerances.

Q33 — Answer: A · *Business Environment · BE2 Plan and manage project compliance · Agile*

Correct: A. Produce documentation incrementally as part of the definition of done

Making required documentation part of the definition of done keeps it current and avoids a large, risky documentation effort at the end. Agile values do not remove regulatory obligations.

Q34 — Answer: B · *Business Environment · BE1 Define and establish project governance · Hybrid*

Correct: B. Add technical expertise to governance, for example an architect or a technical review board

Governance bodies need the right expertise to oversee the work. Adding technical input improves decisions without removing business accountability.

Q35 — Answer: D · *Process · PR3 Help ensure value-based delivery · Hybrid*

Correct: D. Analyse the handoff with value stream mapping and reduce the waiting time

Waiting between steps is waste; value stream mapping exposes it and helps redesign the flow.

Q36 — Answer: B · *People · PE6 Manage stakeholder expectations · Agile*

Correct: B. Publish a regular intake and triage process for requests

A transparent intake and triage process sets clear expectations about how and when requests are considered.

Q37 — Answer: B · *Business Environment · BE3 Manage and control changes · Predictive*

Correct: B. Finance is included in the impact analysis

Impact analysis covers everyone affected by a change, so that the board decides with full information and affected stakeholders can prepare.

Q38 — Answer: C · *Process · PR5 Plan and manage procurement · Predictive*

Correct: C. Procurement or contracts staff, supported by the project manager

Procurement specialists typically hold contracting authority and lead negotiations, with the PM providing project input.

Q39 — Answer: C · *Process · PR10 Manage project closure · Predictive*

Correct: C. Release them as planned, after confirming the handover of their work

Resources are released when their work is done, as planned, after checking that their deliverables and knowledge have been handed over. Keeping them longer adds cost.

Q40 — Answer: C · *People · PE6 Manage stakeholder expectations · Hybrid*

Correct: C. Understand the purpose of the request and agree a cost-effective way to meet it

Exploring the underlying need allows a proportionate solution; providing made-up figures would be dishonest.

Q41 — Answer: A · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: A. The sponsor and other key stakeholders, as defined by governance

Governance defines approval authority; usually the sponsor and key stakeholders approve the plan and baselines.

Q42 — Answer: B · *People · PE1 Develop a common vision · Hybrid*

Correct: B. Facilitate agreement on one definition and baseline of the metric

A common understanding of success requires shared definitions of key measures and a baseline. Competing definitions undermine alignment and trust in results.

Q43 — Answer: B, C · *Process · PR10 Manage project closure · Agile*

Correct: B. An agreed support model with clear responsibilities / C. Documentation and knowledge transfer for the support team

A defined support model and knowledge transfer enable operations to sustain the product.

Q44 — Answer: A · *Business Environment · BE5 Plan and manage risk · Hybrid*

Correct: A. A risk threshold

A risk threshold is the level of variation an organisation is willing to accept for an objective. It guides when risks need a response or escalation.

Q45 — Answer: A · *People · PE7 Help ensure knowledge transfer · Predictive*

Correct: A. Share the lesson with all sites and update the safety standards

Safety lessons should be shared quickly and embedded in standards to prevent recurrence elsewhere.

Q46 — Answer: C · *Process · PR5 Plan and manage procurement · Agile*

Correct: C. By attending sprint reviews and inspecting the working increments

Inspecting working increments shows real progress and allows timely feedback.

Q47 — Answer: D · *Process · PR10 Manage project closure · Predictive*

Correct: D. After rehabilitation is completed and accepted by the authorities

Closure includes fulfilling all contractual, legal and regulatory obligations, such as site rehabilitation.

Q48 — Answer: B, E · *Business Environment · BE3 Manage and control changes · Agile*

Correct: B. A product backlog that is refined continuously / E. Short iterations with frequent reviews of the product

Frequent feedback and a continuously refined backlog let the team adapt quickly. Frozen specifications, heavy approvals and big upfront design make change slow and expensive.

Q49 — Answer: C · *Process · PR2 Develop and manage project scope · Predictive*

Correct: C. Record the rejection and raise change requests for defect repair

Rejected deliverables lead to change requests (typically defect repair) and are revalidated after correction.

Q50 — Answer: B · *Process · PR10 Manage project closure · Agile*

Correct: B. Review them with the product owner, then hand them to the future owner or close them

Remaining backlog items are reviewed with the product owner. They are either handed over to whoever owns the product next or closed, and the decision is documented.

Q51 — Answer: D · *People · PE8 Plan and manage communication · Agile*

Correct: D. Agree channel etiquette, including how to flag urgent items

Team agreements about communication channels improve focus while preserving collaboration.

Q52 — Answer: D · *Business Environment · BE7 Support organizational change · Predictive*

Correct: D. Assess the cultural differences and plan engagement, communication and training accordingly

Organisational change succeeds when the project understands the culture of the groups affected and tailors engagement, communication and training to them.

Q53 — Answer: D · *People · PE4 Engage stakeholders · Agile*

Correct: D. Involve editors directly, for example in refinement and reviews

Close, frequent collaboration between users and developers reduces misunderstandings and builds the right product.

Q54 — Answer: A, C · *Process · PR7 Plan and optimize quality of products/deliverables · Agile*

Correct: A. Peer code reviews / C. Regular refactoring

Refactoring and reviews keep code quality high; shortcuts create debt that slows future work.

Q55 — Answer: B · *Process · PR8 Plan and manage schedule · Agile*

Correct: B. Between 6 and 7 sprints, so the regulatory deadline is at risk

330 / 60 = 5.5 sprints (best case) and 330 / 50 = 6.6 sprints (worst case), so 6–7 sprints. The deadline is at risk and scope priorities should be discussed now.

Q56 — Answer: A · *Process · PR7 Plan and optimize quality of products/deliverables · Agile*

Correct: A. External failure costs

Escaped defects are found by customers after release, so their costs (support, rework, reputation) are external failure costs. Investing in prevention and appraisal reduces them.

Q57 — Answer: C · *Process · PR5 Plan and manage procurement · Agile*

Correct: C. Monitor volumes against forecasts and agree a not-to-exceed limit or review thresholds

Unit-rate contracts expose the buyer to volume uncertainty; monitoring and agreed limits or thresholds keep costs under control.

Q58 — Answer: B · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: B. Invest more in improving photo upload and reconsider further investment in chat

Usage data is evidence of value. Focusing on high-use features and questioning low-use ones maximises value delivered.

Q59 — Answer: A · *Business Environment · BE5 Plan and manage risk · Agile*

Correct: A. Run a spike early and deliver the riskiest items first, to learn quickly

Agile teams reduce risk by learning early: spikes and early delivery of high-risk items expose problems while there is still time to change direction.

Q60 — Answer: D · *Process · PR7 Plan and optimize quality of products/deliverables · Agile*

Correct: D. At the unit level, with fewer integration and end-to-end tests

The test automation pyramid favours many fast unit tests, fewer integration tests and a small number of end-to-end tests.

Q61 — Answer: A · *People · PE4 Engage stakeholders · Agile*

Correct: A. Offer short, convenient feedback sessions, such as visits during their work

Adapting engagement to users' constraints keeps feedback flowing; proxies without real users risk building the wrong thing.

Q62 — Answer: B · *People · PE5 Align stakeholder expectations · Hybrid*

Correct: B. Align early on mandatory requirements and plan a phased scope around them

Mandatory requirements define the minimum scope; phasing the remaining features balances speed with compliance.

Q63 — Answer: B · *Process · PR6 Plan and manage finance · Predictive*

Correct: B. 0.92

TCPI (to EAC) = (BAC − EV) / (EAC − AC) = 1,200,000 / 1,300,000 ≈ 0.92.

Q64 — Answer: A · *Process · PR4 Plan and manage resources · Hybrid*

Correct: A. Show the impact and agree explicit allocations with the functional managers

Transparent negotiation of allocations between operations and the project resolves recurring resource contention.

Q65 — Answer: C · *Process · PR6 Plan and manage finance · Agile*

Correct: C. 0.80

Planned completion after 5 sprints = 50% (150 points). Actual = 120 points (40%). SPI = 40% / 50% = 0.80.

Q66 — Answer: C · *People · PE3 Lead the project team · Predictive*

Correct: C. Create safe one-to-one opportunities for him to share concerns

Cultural awareness means adapting how input is sought so everyone can contribute safely.

Q67 — Answer: B · *Process · PR2 Develop and manage project scope · Predictive*

Correct: B. Trace each requirement to its design and tests in a traceability matrix

Traceability ensures every requirement is addressed and verified.

Q68 — Answer: C · *Process · PR8 Plan and manage schedule · Predictive*

Correct: C. 11 days

3 days for A + 2 days lag + 4 days for B + 2 days for C = 11 days.

Q69 — Answer: C · *Business Environment · BE7 Support organizational change · Predictive*

Correct: C. The business owner and line managers, after a handover from the project

Sustaining change is an operational responsibility. The project hands over to the business owner, who reinforces the change after the project closes.

Q70 — Answer: B, D · *People · PE3 Lead the project team · Agile*

Correct: B. Members increasingly trust each other and share information / D. The team has agreed on working norms and follows them

Norming teams adopt shared norms and build trust. Disputes about roles indicate storming; polite uncertainty indicates forming; disbanding is adjourning.

Q71 — Answer: D · *People · PE3 Lead the project team · Predictive*

Correct: D. Referent power based on trust and respect

Referent and expert power build lasting commitment; coercive power damages relationships, and reward or formal power alone yields compliance rather than commitment.

Q72 — Answer: C · *Business Environment · BE8 Evaluate external business environment changes · Predictive*

Correct: C. PESTLE analysis

PESTLE analysis examines external factors in these six categories. The other techniques analyse causes, prioritise problems or model uncertainty.

Q73 — Answer: D · *People · PE3 Lead the project team · Hybrid*

Correct: D. Fair, factual feedback on observed performance

In matrix organisations, PMs contribute objective, evidence-based input to performance reviews.

Q74 — Answer: D · *Process · PR9 Evaluate project status · Agile*

Correct: D. Work is flowing smoothly through review

A thin, stable band means little work is waiting in that state; a steadily rising Done band shows consistent delivery.

Q75 — Answer: A · *Process · PR10 Manage project closure · Predictive*

Correct: A. To capture knowledge that improves future projects and organisational assets

The session captures and transfers knowledge to the organisation; it is not about blame.

Q76 — Answer: A · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: A. As subsidiary plans integrated into the project management plan

Subsidiary plans for critical areas such as safety and environment are integrated into the project management plan.

Q77 — Answer: B · *People · PE6 Manage stakeholder expectations · Agile*

Correct: B. The product owner facilitates the trade-off and decides based on value

The product owner balances competing stakeholder needs and decides based on value, communicating the reasons.

Q78 — Answer: C · *People · PE8 Plan and manage communication · Agile*

Correct: C. By demonstrating the working increment and discussing it with stakeholders

Working software is the primary measure of progress; demonstrating it invites meaningful feedback.

Q79 — Answer: D · *People · PE3 Lead the project team · Hybrid*

Correct: D. Explain why the module matters and rotate tasks where possible

Connecting work to purpose and varying tasks support intrinsic motivation; win-lose bonuses and pressure do not.

Q80 — Answer: C · *People · PE1 Develop a common vision · Agile*

Correct: C. A short, visual vision statement that the team creates and reviews together

A vision is most useful when it is concise, memorable and co-created, such as a vision board or elevator pitch, rather than a long document.

Q81 — Answer: C · *Process · PR6 Plan and manage finance · Predictive*

Correct: C. Analyse the impact, update forecasts and discuss options

External cost drivers require analysis, updated forecasts and transparent discussion of options with decision-makers.

Q82 — Answer: D · *People · PE4 Engage stakeholders · Predictive*

Correct: D. As stakeholders to be identified, informed and engaged early

Anyone affected by the project is a stakeholder; early engagement eases adoption and reduces resistance.

Q83 — Answer: A · *Business Environment · BE5 Plan and manage risk · Predictive*

Correct: A. Exploit

Exploiting an opportunity tries to make sure it happens, for example by assigning the best resources. Enhancing only increases its probability or impact.

Q84 — Answer: A · *Business Environment · BE6 Continuous improvement · Agile*

Correct: A. A falling trend in the team's cycle time

Cycle time measures how long work takes from start to finish, so a falling trend shows faster delivery. Activity measures do not show outcomes.

Q85 — Answer: C · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: C. Releasing the feature to a small percentage of users and measuring the results

Gradual or canary releases, combined with metrics, validate value and reduce risk.

Q86 — Answer: C · *Business Environment · BE6 Continuous improvement · Predictive*

Correct: C. Six Sigma (DMAIC)

DMAIC is the Six Sigma improvement cycle. Kaizen focuses on small continuous improvements; Scrum and Kanban are delivery frameworks and methods.

Q87 — Answer: A · *People · PE7 Help ensure knowledge transfer · Agile*

Correct: A. Document the solutions in a shared runbook and automate where possible

Shared, accessible knowledge and automation prevent repeated effort and reduce dependence on individuals.

Q88 — Answer: $900,000 · *Process · PR5 Plan and manage procurement · Predictive*

PTA = (ceiling price − target price) / buyer share + target cost = (960,000 − 880,000) / 0.80 + 800,000 = 100,000 + 800,000 = $900,000.

Q89 — Answer: D · *People · PE5 Align stakeholder expectations · Agile*

Correct: D. Clarify that agile teams produce useful documentation and agree what is needed

Agile values working software more than documentation, but necessary documentation is still produced; agreeing on what is valuable aligns expectations.

Q90 — Answer: C · *People · PE5 Align stakeholder expectations · Predictive*

Correct: C. Show the critical path analysis and discuss options with their costs and risks

Evidence-based discussion of options (such as crashing or fast tracking) aligns expectations with reality.

Q91 — Answer: C · *People · PE3 Lead the project team · Agile*

Correct: C. Ask questions that help the team analyse and solve the problem itself

A coaching stance develops the team's capability and ownership; the scrum master guides rather than solves.

Q92 — Answer: B, D · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: B. Planning transition activities such as training and handover / D. Defining the release or milestone cadence for deliverables

Planning delivery includes how and when outputs are released and how they will be transitioned into use.

Q93 — Answer: D · *Business Environment · BE2 Plan and manage project compliance · Hybrid*

Correct: D. Build the monitoring into the plan with clear owners and track compliance regularly

Permit conditions are compliance obligations. They are planned, owned and tracked from the start, with evidence kept. Waiting for inspectors or delegating all responsibility leaves the organisation exposed.

Q94 — Answer: D · *Business Environment · BE7 Support organizational change · Hybrid*

Correct: D. Engage the union and employees early, address safety concerns, and train and support them

Successful organisational change involves the people affected early, addresses their concerns openly and provides training and reinforcement. Surprises and minimal training increase resistance and safety risk.

Q95 — Answer: B · *Business Environment · BE8 Evaluate external business environment changes · Hybrid*

Correct: B. Assess the impact on the business case and plan the passport data needs now

External changes are analysed for their impact on value, cost and requirements. The passport affects the software and data design, so it should be planned now rather than retrofitted later.

Q96 — Answer: B · *Business Environment · BE5 Plan and manage risk · Hybrid*

Correct: B. Mitigate it with monitoring, alarms and a tested procedure to stop the process quickly

Mitigation reduces the probability and impact of the threat. Insurance can transfer some financial impact, but it cannot prevent a stoppage; skipping tests increases the risk.

Q97 — Answer: D · *Process · PR8 Plan and manage schedule · Predictive*

Correct: D. Diminishing returns from crashing

Crashing becomes progressively more expensive per day saved; at some point it no longer makes economic sense.

Q98 — Answer: B · *Process · PR5 Plan and manage procurement · Predictive*

Correct: B. Assess the impact and agree changes through contract change control

Legal changes may justify contract changes; they are assessed and agreed through contract change control.

Q99 — Answer: B · *People · PE8 Plan and manage communication · Predictive*

Correct: B. Include translation of key communications in the communications plan

The communications plan addresses language needs; planned translation ensures important messages are understood.

Q100 — Answer: 1→D, 2→A, 3→C, 4→B · *Process · PR2 Develop and manage project scope · Predictive*

Correct pairs: 1. Progressive elaboration → Continuously adding detail as more information becomes available; 2. Rolling wave planning → Planning near-term work in detail and later work at a higher level; 3. Decomposition → Dividing deliverables into smaller, more manageable components; 4. Gold plating → Adding features or quality that the customer did not request

These terms describe how scope and plans develop, and one common scope management problem.

Q101 — Answer: A · *Process · PR9 Evaluate project status · Agile*

Correct: A. Point inflation: estimates have grown, so velocity overstates output

Using velocity as a target can lead to estimate inflation; outcome measures give a truer picture.

Q102 — Answer: C · *Process · PR1 Develop an integrated project management plan and plan delivery · Agile*

Correct: C. In detail for the next sprint, with the release plan refined each sprint

Agile planning is layered: detailed for the near term (sprint), coarser for releases and roadmaps, and revisited frequently.

Q103 — Answer: A · *Process · PR9 Evaluate project status · Predictive*

Correct: A. Monitor and Control Project Performance

Monitor and Control Project Performance consolidates work performance information into reports; Manage Communications distributes them.

Q104 — Answer: D · *Business Environment · BE3 Manage and control changes · Agile*

Correct: D. The request goes to the product owner, who decides where it fits in the product backlog

The product owner manages the product backlog. New requests are ordered against other work, usually for a future sprint, so that the sprint goal is protected.

Q105 — Answer: C · *Process · PR2 Develop and manage project scope · Agile*

Correct: C. By the question to be answered and the timebox, with findings shared with the team

A spike is timeboxed research; it is complete when the question is answered (or the timebox ends) and the learning is shared.

Q106 — Answer: A · *People · PE4 Engage stakeholders · Predictive*

Correct: A. Prioritise targeted engagement to understand and address their concerns

High-power resisters can block the project; they require priority, targeted engagement.

Q107 — Answer: B · *Process · PR3 Help ensure value-based delivery · Predictive*

Correct: B. The updated business case: benefits compared with costs and risks

Phase gate decisions rely on the current business case, updated with the latest benefits, costs and risks.

Q108 — Answer: C · *Process · PR2 Develop and manage project scope · Hybrid*

Correct: C. As outcomes and capacity, with a backlog prioritised by the product owner

Agile scope can be framed by outcomes, budget or capacity and a prioritised backlog, rather than a fixed feature list.

Q109 — Answer: A · *Process · PR2 Develop and manage project scope · Agile*

Correct: A. Yes; the team can strengthen it as it learns, for future work

The definition of done typically evolves to include more stringent criteria as the team matures.

Q110 — Answer: B · *Business Environment · BE2 Plan and manage project compliance · Hybrid*

Correct: B. Involve the data protection officer and complete a privacy impact assessment early

Personal data must be handled lawfully from the start. Early involvement of privacy experts and an impact assessment build privacy into the design.

Q111 — Answer: B · *Business Environment · BE2 Plan and manage project compliance · Hybrid*

Correct: B. Require compliance with the applicable local laws in the contract and verify it

The project must ensure that work is done lawfully wherever it takes place. Contract terms and verification (for example, audits) provide assurance.

Q112 — Answer: A · *Process · PR6 Plan and manage finance · Agile*

Correct: A. A surplus of $30,000 if the plan holds

6 × $35,000 = $210,000, leaving $30,000 of the $240,000 budget.

Q113 — Answer: D · *Business Environment · BE1 Define and establish project governance · Predictive*

Correct: D. Escalate to the steering committee with an analysis and options

Tolerances define when decisions move to a higher level of governance. A forecast beyond tolerance is escalated with analysis and options so that the committee can decide.

Q114 — Answer: D · *People · PE2 Manage conflicts · Predictive*

Correct: D. Facilitate a discussion of options within the budget, escalating if needed

Collaborative problem-solving within constraints (for example, alternative ways to shoot the scene) can satisfy both needs; escalation to the executive producer is the fallback.

Q115 — Answer: $45,000 · *Business Environment · BE5 Plan and manage risk · Predictive*

EMV = 0.20 × 100,000 + 0.10 × 250,000 = 20,000 + 25,000 = $45,000.

Q116 — Answer: B · *Business Environment · BE3 Manage and control changes · Predictive*

Correct: B. Any stakeholder, through the change control process

Any stakeholder may request a change. All requests go through the change control process, where they are analysed and decided by the appropriate authority.

Q117 — Answer: C · *People · PE8 Plan and manage communication · Predictive*

Correct: C. 75

16 people: 16 × 15 / 2 = 120 channels. 10 people: 10 × 9 / 2 = 45 channels. The reduction is 75.

Q118 — Answer: D · *People · PE4 Engage stakeholders · Agile*

Correct: D. Discuss the options with the sponsor and agree on the most useful format

Engagement approaches should be agreed with the stakeholder, balancing their preferences with what works best.

Q119 — Answer: A · *People · PE3 Lead the project team · Agile*

Correct: A. Support a facilitated self-selection within agreed constraints

Facilitated self-selection, with constraints such as skill balance, increases ownership and team cohesion.

Q120 — Answer: D, E · *Process · PR3 Help ensure value-based delivery · Hybrid*

Correct: D. Prioritise the highest-value items and deliver them first / E. Stop or defer low-value work

Focusing on the most valuable work and dropping low-value work protects outcomes; spreading cuts or lowering quality destroys value.

Q121 — Answer: B · *Business Environment · BE4 Remove impediments and manage issues · Hybrid*

Correct: B. It is recorded as an issue, and the planned response is put into action

When a risk occurs, it becomes an issue: the issue log is updated, the planned response is implemented, and the risk register is updated too.

Q122 — Answer: B · *Business Environment · BE3 Manage and control changes · Predictive*

Correct: B. Analyse the impact on scope, schedule, cost, quality and risk, and prepare options

The board needs an impact analysis and options to make an informed decision. Absorbing or starting unapproved work bypasses change control.

Q123 — Answer: C · *Process · PR9 Evaluate project status · Predictive*

Correct: C. Cost efficiency is improving, but the project is still over budget

A CPI below 1 still means over budget, but the upward trend shows improving cost efficiency.

Q124 — Answer: C · *People · PE5 Align stakeholder expectations · Agile*

Correct: C. Release criteria defining which defect severities must be fixed

Explicit release criteria based on severity align expectations and allow informed decisions.

Q125 — Answer: C · *People · PE2 Manage conflicts · Predictive*

Correct: C. Compromise

When collaboration fails, time is short and the parties have equal power, compromise offers a workable solution in which each side gives up something.

Q126 — Answer: B · *Process · PR4 Plan and manage resources · Agile*

Correct: B. Cross-train other developers through pairing on claims engine work

Cross-training reduces single points of failure and spreads knowledge.

Q127 — Answer: C · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: C. Launch a minimum viable product to a small market to test demand

An MVP tests the key assumption — demand — quickly and cheaply, before larger investment.

Q128 — Answer: B · *Business Environment · BE7 Support organizational change · Hybrid*

Correct: B. Work with HR to align incentives with team-based outcomes

Organisational change often requires supporting systems, such as incentives, to be aligned with the new ways of working.

Q129 — Answer: B · *Process · PR6 Plan and manage finance · Predictive*

Correct: B. Plan and monitor spending to meet the grant's conditions and deadlines

Funding conditions are constraints; the plan must respect them while spending on legitimate project needs.

Q130 — Answer: A · *Business Environment · BE8 Evaluate external business environment changes · Hybrid*

Correct: A. Re-evaluate the business case with the sponsor and consider options such as phasing or pausing

Market changes can change a project's value. The business case is reassessed with the sponsor so that an informed decision can be made.

Q131 — Answer: A · *Business Environment · BE4 Remove impediments and manage issues · Agile*

Correct: A. A visible impediment board, with an owner for each item, reviewed regularly

Making impediments visible, with clear owners and regular review, keeps them from being forgotten and supports transparency.

Q132 — Answer: D · *People · PE3 Lead the project team · Predictive*

Correct: D. Give timely, specific feedback on strengths and areas to improve

Effective feedback is timely, specific, balanced and actionable.

Q133 — Answer: D · *Process · PR3 Help ensure value-based delivery · Predictive*

Correct: D. Define the realisation timeline, metrics and benefit owner beyond closure

Benefits often materialise after projects close; the plan must define how they will be tracked and by whom.

Q134 — Answer: D · *People · PE1 Develop a common vision · Predictive*

Correct: D. Communicate the real objectives openly and invite questions

A shared vision requires honest communication. Addressing the rumours openly, explaining the objectives and listening to concerns builds trust. Forbidding discussion or making promises the PM cannot keep damages credibility.

Q135 — Answer: A, C · *People · PE7 Help ensure knowledge transfer · Hybrid*

Correct: A. Retrospectives at the end of each iteration or phase / C. Updating the lessons learned register as lessons emerge

Regular retrospectives and continuous updates capture lessons while they are fresh and can still improve the project.

Q136 — Answer: 1→C, 2→D, 3→B, 4→A · *Process · PR9 Evaluate project status · Hybrid*

Correct pairs: 1. Lead time → Time from request to delivery; 2. Cycle time → Time from start of work to completion; 3. Throughput → Number of items completed per time period; 4. Work in progress → Number of items started but not yet finished

These measures, linked by Little's Law, describe the flow of work.

Q137 — Answer: B · *Business Environment · BE7 Support organizational change · Agile*

Correct: B. Help executives replace the reports with sprint reviews and visible dashboards

Organisational change includes adapting how leaders get information. Sprint reviews and information radiators give executives transparency without wasteful reporting.

Q138 — Answer: C · *Business Environment · BE8 Evaluate external business environment changes · Hybrid*

Correct: C. Include sustainability objectives, measures and reporting in the project plans

Integrating sustainability is a PMBOK 8 principle. Stakeholder expectations in the business environment make sustainability measures part of project objectives and reporting.

Q139 — Answer: D · *People · PE2 Manage conflicts · Agile*

Correct: D. Talk privately with the developer to understand the reasons

A private conversation reveals the reasons — perhaps the standard has a flaw or the developer has a concern — and is the respectful first step before involving others.

Q140 — Answer: C · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: C. Tailor the plan with the PMO to include only what the project needs

Plans should be tailored to the project's size and risk, within organisational policies agreed with the PMO.

Q141 — Answer: C · *People · PE2 Manage conflicts · Agile*

Correct: C. Facilitate a retrospective focused on the process, not on individuals

Blame stops learning. A process-focused retrospective helps the team find systemic causes and agree on improvements such as earlier integration.

Q142 — Answer: D · *People · PE2 Manage conflicts · Predictive*

Correct: D. Address the issue directly with the team lead, focusing on specific behaviours and impacts

Avoiding conflict lets it escalate. Addressing it directly, privately and with specifics is the most effective approach.

Q143 — Answer: A · *People · PE7 Help ensure knowledge transfer · Agile*

Correct: A. Rotating the release manager role among team members

Rotating roles, ideally with pairing at first, spreads tacit knowledge and reduces single points of failure.

Q144 — Answer: B · *Business Environment · BE2 Plan and manage project compliance · Predictive*

Correct: B. During planning, so that they shape the requirements, design and tests

Compliance requirements are identified early so that they are built into requirements, design, quality activities and acceptance criteria. Late discovery causes expensive rework.

Q145 — Answer: D · *Business Environment · BE4 Remove impediments and manage issues · Predictive*

Correct: D. Assess the impact and options, such as other ports, routes or resequencing work

An issue is first analysed for impact and options. Termination is not justified by a strike, and overtime may not address the real constraint.

Q146 — Answer: C · *People · PE8 Plan and manage communication · Predictive*

Correct: C. Formally in writing, following the contract's notice provisions

Contractual notices have legal significance and must follow the contract's formal, written notice provisions.

Q147 — Answer: C · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct: C. Whether two sources, such as two machines or shifts, produce different results

A bimodal distribution suggests two different processes or causes mixing; stratifying the data helps find them.

Q148 — Answer: B · *People · PE4 Engage stakeholders · Hybrid*

Correct: B. Identify and analyse these stakeholders and add them to the register

International rollouts introduce new stakeholders with significant influence; they must be identified and engaged early.

Q149 — Answer: A · *Business Environment · BE1 Define and establish project governance · Predictive*

Correct: A. Decide whether to continue, change or stop, based on the updated business case

A phase gate is a decision point. The board uses performance information and the updated business case to continue, change direction or terminate the project.

Q150 — Answer: C · *People · PE1 Develop a common vision · Agile*

Correct: C. Coach the team to plan around a coherent sprint goal first

The sprint goal gives the sprint coherence and focus. Selecting work that supports one goal improves value delivery and teamwork.

Q151 — Answer: D · *Process · PR4 Plan and manage resources · Hybrid*

Correct: D. Explore options with the subcontractor, such as a second crew

Exploring options with the resource provider comes before escalation or cancelling work.

Q152 — Answer: A · *Business Environment · BE5 Plan and manage risk · Predictive*

Correct: A. The person best able to monitor and manage it

Each risk is assigned to the person best placed to monitor it and manage its response, who may not be the project manager.

Q153 — Answer: B · *People · PE8 Plan and manage communication · Hybrid*

Correct: B. Provide a visual dashboard with key indicators and short commentary

Communication should be tailored to the recipient's preferences and needs.

Q154 — Answer: B · *Business Environment · BE6 Continuous improvement · Predictive*

Correct: B. Throughout the project, at regular points and after key events

Capturing lessons throughout the project lets the project itself benefit and avoids losing details by the end.

Q155 — Answer: A · *Business Environment · BE7 Support organizational change · Hybrid*

Correct: A. Listen, acknowledge the concerns and provide clear information and support

Strong emotions are a normal stage of the change curve. Listening, acknowledging and supporting people helps them move towards acceptance.

Q156 — Answer: C · *People · PE4 Engage stakeholders · Hybrid*

Correct: C. Coordinate engagement across teams to reduce the burden on stakeholders

Engagement should be effective, not excessive. Coordinating requests respects stakeholders' time and preserves goodwill.

Q157 — Answer: C · *Process · PR8 Plan and manage schedule · Agile*

Correct: C. Lead time is 8 days, and cycle time is 5 days

Lead time runs from request (Monday) to delivery (next Tuesday) = 8 days; cycle time runs from start of work (Thursday) to delivery = 5 days.

Q158 — Answer: 1→D, 2→A, 3→C, 4→B · *People · PE1 Develop a common vision · Agile*

Correct pairs: 1. Product backlog → Product goal; 2. Sprint backlog → Sprint goal; 3. Increment → Definition of done; 4. Team charter → Team values and working agreements

In Scrum, the product backlog commits to the product goal, the sprint backlog to the sprint goal and the increment to the definition of done. A team charter captures the team's values and working agreements.

Q159 — Answer: B · *People · PE2 Manage conflicts · Hybrid*

Correct: B. Facilitate a joint decision using the business case, escalating if needed

The business case provides an objective basis; if the co-sponsors still disagree, governance (the steering committee) decides. Conflicting instructions must not continue.

Q160 — Answer: C · *Process · PR2 Develop and manage project scope · Agile*

Correct: C. As an enabler item with acceptance criteria, prioritised with the product owner

Technical enablers are legitimate backlog items; making their purpose visible lets the product owner prioritise them sensibly.

Q161 — Answer: D · *Process · PR1 Develop an integrated project management plan and plan delivery · Agile*

Correct: D. High uncertainty and the need for frequent feedback

Shorter sprints suit uncertainty and fast feedback; very stable requirements reduce the need for frequent inspection.

Q162 — Answer: D · *Business Environment · BE1 Define and establish project governance · Hybrid*

Correct: D. Check the organisation's AI and data policies and agree how the tool may be used

Using AI on a project needs governance: policies on confidential data, approved tools and human review of outputs. Confidential contract data must not be shared with a public tool without approval.

Q163 — Answer: B · *People · PE6 Manage stakeholder expectations · Predictive*

Correct: B. Engage the community, review commitments and work on local hiring

Community commitments affect the project's social licence; reviewing them and acting where possible manages expectations.

Q164 — Answer: B · *People · PE1 Develop a common vision · Hybrid*

Correct: B. Show how her work links to the release goals, milestones and outcomes

Connecting individual work to goals and outcomes builds motivation and helps people make better decisions.

Q165 — Answer: D · *Business Environment · BE6 Continuous improvement · Agile*

Correct: D. Share it through a community of practice and let each team experiment and adapt it

Improvements spread best when they are shared openly and other teams can experiment with them in their own context.

Q166 — Answer: D · *People · PE5 Align stakeholder expectations · Predictive*

Correct: D. Review the contract with the client and agree how extra revisions are handled

Clarifying contractual expectations and agreeing on a process (such as change orders for extra rounds) aligns expectations fairly.

Q167 — Answer: C, D · *People · PE5 Align stakeholder expectations · Predictive*

Correct: C. Explaining the key assumptions and risks behind the forecast / D. Presenting dates as ranges with confidence levels

Honest ranges and transparent assumptions help stakeholders understand uncertainty and make informed decisions.

Q168 — Answer: B · *Process · PR4 Plan and manage resources · Agile*

Correct: B. Plan using the team's actual capacity, part-time members included

Capacity planning reflects real availability so commitments are realistic.

Q169 — Answer: D · *Process · PR5 Plan and manage procurement · Predictive*

Correct: D. Fixed price incentive fee

FPIF suits defined scope and rewards efficiency through a share ratio, with a ceiling price that caps the buyer's cost.

Q170 — Answer: A · *Business Environment · BE2 Plan and manage project compliance · Predictive*

Correct: A. Correct the gap, find the root cause and add controls to prevent recurrence

Audit findings are addressed by corrective action and preventive controls. Back-dating records is falsification and a serious ethical breach.

Q171 — Answer: B · *Process · PR4 Plan and manage resources · Predictive*

Correct: B. Reject the delivery, inform the supplier and assess the schedule impact

Non-conforming materials are rejected according to the contract, and the impact on the project is assessed.

Q172 — Answer: D · *Business Environment · BE1 Define and establish project governance · Agile*

Correct: D. Agree the product owner's decision authority and escalation path with the sponsor

Agile delivery depends on fast decisions by an empowered product owner. Governance should define the product owner's decision rights and when to escalate.

Q173 — Answer: C · *Process · PR6 Plan and manage finance · Predictive*

Correct: C. CPI is 0.89 and SPI is 0.80

EV = 40% × 2,000,000 = 800,000; PV = 1,000,000; CPI = 800,000 / 900,000 ≈ 0.89; SPI = 800,000 / 1,000,000 = 0.80.

Q174 — Answer: D · *Process · PR8 Plan and manage schedule · Agile*

Correct: D. A shared cadence of synchronised iterations and joint integration

A synchronised cadence (as in a release train) enables regular integration and predictable releases.

Q175 — Answer: D · *Business Environment · BE8 Evaluate external business environment changes · Agile*

Correct: D. Assess the impact with legal experts and let the product owner reprioritise the work

Legal and technological changes in the environment are analysed with experts. The product owner then adapts priorities and the approach.

Q176 — Answer: A · *Process · PR2 Develop and manage project scope · Predictive*

Correct: A. Decomposing it further so it can be estimated and controlled better

Very large work packages are hard to estimate and control; a common heuristic is that work packages should take roughly 8 to 80 hours.

Q177 — Answer: C, D · *Business Environment · BE5 Plan and manage risk · Agile*

Correct: C. Risk responses appear as items in the product backlog / D. Risks are discussed in planning, reviews and retrospectives

In agile work, risk management is continuous and transparent: risk responses are prioritised in the backlog, and risks are discussed at every cadence event.

Q178 — Answer: D · *People · PE4 Engage stakeholders · Predictive*

Correct: D. Engage the organisation, listen to its concerns and share relevant data

Respectful engagement with influential critics can reduce opposition and improve environmental outcomes; dismissal tends to escalate conflict.

Q179 — Answer: C · *People · PE5 Align stakeholder expectations · Hybrid*

Correct: C. Clarify the roles and direct product decisions to the product owner

Clear roles prevent confusion: the product owner decides product priorities; the PM supports and facilitates.

Q180 — Answer: D · *Business Environment · BE4 Remove impediments and manage issues · Predictive*

Correct: D. Escalate it to the sponsor with an analysis and options, as defined in governance

Issues beyond the project manager's authority are escalated through the agreed governance path, with analysis and options, so that decisions can be made in time.

Score Analysis

Count your correct answers in each domain and task, then compute the percentage. A multiple-response or matching question counts as correct only if **every** part is right (as on the real exam).

Domain	Questions	Your correct	%
People	59		
Process	74		
Business Environment	47		
Total	**180**		

Task	Questions (numbers)
PE1 — Develop a common vision	7 (1, 42, 80, 134, 150, 158, 164)
PE2 — Manage conflicts	8 (5, 13, 114, 125, 139, 141, 142, 159)
PE3 — Lead the project team	9 (18, 66, 70, 71, 73, 79, 91, 119, 132)
PE4 — Engage stakeholders	8 (53, 61, 82, 106, 118, 148, 156, 178)
PE5 — Align stakeholder expectations	7 (62, 89, 90, 124, 166, 167, 179)
PE6 — Manage stakeholder expectations	7 (3, 14, 30, 36, 40, 77, 163)
PE7 — Help ensure knowledge transfer	6 (12, 24, 45, 87, 135, 143)
PE8 — Plan and manage communication	7 (26, 51, 78, 99, 117, 146, 153)
PR1 — Develop an integrated project management plan and plan delivery	8 (8, 15, 41, 76, 92, 102, 140, 161)
PR2 — Develop and manage project scope	8 (49, 67, 100, 105, 108, 109, 160, 176)
PR3 — Help ensure value-based delivery	8 (21, 35, 58, 85, 107, 120, 127, 133)
PR4 — Plan and manage resources	7 (11, 25, 64, 126, 151, 168, 171)
PR5 — Plan and manage procurement	7 (28, 38, 46, 57, 88, 98, 169)
PR6 — Plan and manage finance	8 (7, 16, 63, 65, 81, 112, 129, 173)
PR7 — Plan and optimize quality of products/deliverables	7 (20, 31, 32, 54, 56, 60, 147)
PR8 — Plan and manage schedule	8 (2, 4, 6, 55, 68, 97, 157, 174)
PR9 — Evaluate project status	7 (10, 22, 74, 101, 103, 123, 136)
PR10 — Manage project closure	6 (27, 39, 43, 47, 50, 75)
BE1 — Define and establish project governance	6 (23, 34, 113, 149, 162, 172)
BE2 — Plan and manage project compliance	6 (33, 93, 110, 111, 144, 170)
BE3 — Manage and control changes	6 (17, 37, 48, 104, 116, 122)
BE4 — Remove impediments and manage issues	6 (9, 19, 121, 131, 145, 180)
BE5 — Plan and manage risk	7 (44, 59, 83, 96, 115, 152, 177)

Task	Questions (numbers)
BE6 — Continuous improvement	5 (29, 84, 86, 154, 165)
BE7 — Support organizational change	6 (52, 69, 94, 128, 137, 155)
BE8 — Evaluate external business environment changes	5 (72, 95, 130, 138, 175)

How to read your result (self-assessment guide — PMI does not publish a fixed pass mark; the real exam reports *Above Target / Target / Below Target / Needs Improvement* per domain):

Your %	Indicative rating	What to do
80% or more	Above Target	You are ready. Keep practising timing.
70–79%	Target	Likely pass. Review every missed question and its domain.
60–69%	Below Target	Re-study the weak domains in the Study Guide before the next exam.
under 60%	Needs Improvement	Go back to the Study Guide chapters and the Question Bank first.