PMP® Demo Exam 06

Based on the *PMBOK® Guide – Eighth Edition* and the PMP® Examination Content Outline (July 2026)

Item	Real exam	This demo exam
Questions	180 (170 scored + 10 unscored pretest)	180 (all scored)
Time	240 minutes	240 minutes
Breaks	Two optional 10-minute breaks	After Q60 and after Q120
Domains	People 33% · Process 41% · Business Environment 26%	Same weighting
Approaches	~40% predictive, ~60% agile/hybrid	Same mix

How to take this exam: set a timer for 240 minutes, sit somewhere quiet, and answer every question without notes. Write your answers on paper (question number + letter). There is no penalty for guessing, so never leave a question blank. Pace yourself at about **80 seconds per question** — you should be near Q60 at 80 minutes and Q120 at 160 minutes. Only after finishing, check the Answer Key and read the explanations, then complete the score analysis.

Question types: most questions have one best answer. Multiple-response questions say how many options to choose. Matching questions ask you to pair items with options. Fill-in-the-blank questions need a number. Case-study sets share one scenario across several questions.

On screen: the same exam runs in the PMP Exam Simulator (`04_PMP_Exam_Simulator.html`), which times it, scores it by domain and task, and then gives you a PDF with the correct answer and the explanation for every question you missed.

Section 1 — Questions 1 to 60

Question 1. Developers in one office feel that they handle far more out-of-hours support calls than their colleagues in the other office, and tension is growing. What should the scrum master do?

- **A.** Ask the manager of the other office to assign more support calls to his people
- **B.** Tell the developers that the support load will even out over time
- **C.** Make the support workload visible and help the team agree a fair rotation
- **D.** Remove out-of-hours support from the team and give it to a separate group

Question 2. Stakeholders and developers describe the customer journey for a hotel booking app very differently, and their discussions keep going in circles. Which technique would best create a shared view?

- **A.** A list of features ranked by the most senior stakeholder in the room
- **B.** A detailed requirements document written by the business analyst alone
- **C.** User story mapping of the customer journey together with the stakeholders
- **D.** A vote on which version of the customer journey the team prefers

Question 3. Satisfaction surveys show that stakeholders feel surprised by the changes they see at each sprint review. What should the product owner do?

- **A.** Ask the sponsor to approve each change before it is shown at a sprint review
- **B.** Stop sending the surveys, since stakeholders will get used to the changes over time
- **C.** Show fewer changes at each review, so that the stakeholders are less surprised by them
- **D.** Involve them earlier, for example in backlog refinement and previews of upcoming work

Question 4. An executive who supported the project has become resistant after hearing rumours that it will lead to job cuts in her department. What should the project manager do?

- **A.** Meet her privately to understand her concerns, share the facts and update the engagement plan
- **B.** Ask the sponsor to instruct the executive to continue supporting the project
- **C.** Avoid the executive until the rumours have died down on their own
- **D.** Tell the executive's team that the rumours are false, without checking the facts

Question 5. During a supplier evaluation, one of the bidders offers the project manager a free weekend at one of its hotels. What should the project manager do?

- **A.** Ask the other bidders to make similar offers so that all are treated equally
- **B.** Decline the offer and report it in line with the organisation's policy
- **C.** Accept the offer, since it will not influence the final evaluation
- **D.** Accept the offer, but give the bidder a lower score to stay neutral

Question 6. The installers' union objects to the weekend shifts that the project planned in order to meet the meter rollout schedule. What should the project manager do?

- **A.** Remove the weekend shifts and accept whatever delay results from the change
- **B.** Keep the weekend shifts, since the schedule baseline was approved by the steering committee
- **C.** Meet the union early to understand its concerns and negotiate options within the labour agreement

- **D.** Hire contractors for the weekends without discussing it with the union

Question 7. A team costs $60,000 per sprint and completes about 30 story points per sprint. Roughly how much will a feature estimated at 45 points cost?

- **A.** $45,000
- **B.** $60,000
- **C.** $90,000
- **D.** $135,000

Question 8. After the final release, the sponsor asks how to judge whether the project was successful. What should the project manager do?

- **A.** Measure the total hours the team worked during the project
- **B.** Count the number of features delivered and compare it with the original backlog
- **C.** Compare outcomes with the success criteria and benefits agreed at the start
- **D.** Ask the team whether it enjoyed working on the project

Question 9. An inspector records only whether each smart meter passes or fails its test. What type of sampling is this?

- **A.** Destructive sampling
- **B.** Random sampling
- **C.** Variable sampling
- **D.** Attribute sampling

Question 10. A hotel signs a five-year contract for linen supplies. The price of cotton may change significantly over this period. Which contract type protects both the buyer and the seller?

- **A.** Time and materials with no ceiling
- **B.** Firm fixed price for the full five years
- **C.** Fixed price with economic price adjustment
- **D.** Cost plus award fee

Question 11. The IT change advisory board meets monthly and must approve every production release, so the agile teams can release only once a month. What should the project manager propose?

- **A.** Releasing without the board's approval, since agile teams should be autonomous
- **B.** Combining all features into one large release each quarter to reduce the board's workload
- **C.** A pre-approved route for low-risk releases with automated tests and controls
- **D.** Asking the board to meet daily so that it can approve each release as soon as it is ready

Question 12. The research funder wants to see results only at the end of a two-year project, but the team works in short experiments and needs regular guidance. What should the project manager do?

- **A.** Ask the team to make all decisions alone, since the funder does not want to be involved
- **B.** Invite the funder to periodic reviews of experiment results at a frequency the funder accepts
- **C.** Wait until the end of the project, since the funder has said that this is what it prefers
- **D.** Send the funder every experiment's raw data each week, whether or not the funder asks for it

Question 13. The project manager wants to see how the hotel's opening date would change if the furniture shipment arrived three weeks late. Which technique should be used?

- **A.** Rolling wave planning
- **B.** What-if scenario analysis
- **C.** Resource levelling
- **D.** Critical chain method

Question 14. In retrospectives, team members never mention their own mistakes. The scrum master wants to build psychological safety. What should the scrum master do first?

- **A.** Ask each team member to write down one mistake anonymously before every retrospective
- **B.** Report the lack of openness to the team's line manager so that it can be addressed
- **C.** Tell the team that mistakes will no longer be discussed, to make everyone feel safe
- **D.** Model openness by sharing their own mistakes and thanking others for being candid

Question 15. The hotel owner expects the renovated rooms to be bookable the day after construction ends, but the plan includes snagging, cleaning and inspections that take ten days. What should the project manager do?

- **A.** Let the owner take bookings and deal with any problems when guests arrive
- **B.** Remove the inspections from the plan so that the owner's expectation can be met
- **C.** Say nothing now and explain the extra days once construction has finished
- **D.** Explain the handover steps and agree a realistic availability date with the owner

Question 16. The project manager adds "building permit received" to the schedule. How should it be shown?

- **A.** As a summary activity covering all permit work
- **B.** As a milestone with zero duration
- **C.** As a lag between design and construction
- **D.** As an activity lasting the permit's processing time

Question 17. The teams of an online retailer optimise different metrics, such as page views, app downloads and clicks on promotions, and their priorities often pull in different directions. What would best align them?

- **A.** A rule that teams must get the sponsor's approval before changing any of their metrics
- **B.** A longer list of metrics, so that every team can show progress on the measures it prefers
- **C.** A ranking of the teams by velocity, so that the fastest teams set the overall direction
- **D.** A single outcome metric linked to customer value, supported by a few team-level measures

Question 18. A Kanban team has 30 items in progress on average and completes about 10 items per week. What is the average cycle time?

- **A.** 3 weeks
- **B.** 10 weeks
- **C.** 20 weeks
- **D.** 40 weeks

Question 19. BAC = $1,000,000, EV = $400,000 and AC = $500,000. What to-complete performance index (TCPI) is needed to finish within the BAC?

- **A.** 0.80
- **B.** 0.83
- **C.** 1.20
- **D.** 1.25

Question 20. Where are a work package's detailed description, acceptance criteria and responsible organisation documented?

- **A.** In the WBS dictionary
- **B.** In the project charter
- **C.** In the risk register
- **D.** In the issue log

Question 21. To prevent misunderstandings about what the project will deliver, what should the project scope statement include in addition to the deliverables?

- **A.** The names of all of the team members and their roles
- **B.** Explicit exclusions that state what is out of scope
- **C.** The full list of the project's risks and their responses
- **D.** The detailed schedule of all of the project's activities

Question 22. Stakeholders expect a cloud migration to reduce IT costs immediately. In reality, costs will rise for six months because the old and new systems will run in parallel. What should the project manager do?

- **A.** Let the finance department explain the higher costs when they appear
- **B.** Explain the cost profile and agree when savings are expected to start
- **C.** Report only the long-term savings, since the temporary rise is unavoidable
- **D.** Shorten the parallel running period so that savings appear at once

Question 23. Which two are examples of transferring a risk? (Choose two.)

- **A.** Building a prototype first
- **B.** Buying insurance
- **C.** Using a fixed-price contract to shift cost risk
- **D.** Monitoring the risk monthly
- **E.** Adding a buffer to the schedule

Question 24. A new hotel needs 150 trained staff before it opens, and the local labour market is tight. What should the project manager do?

- **A.** Open with fewer staff and hire more people once the hotel has started to make money
- **B.** Start recruiting early, use partnerships such as hospitality schools, and plan for shortfalls
- **C.** Wait until construction is complete, so that new staff do not have to be paid before opening
- **D.** Ask the hotel chain's other hotels to send some of their staff for the first year after the opening

Question 25. To meet the schedule, the plan requires installation crews to work 70-hour weeks, which exceeds the legal limit on working time. What should the project manager do?

- **A.** Keep the plan, but record only the legal maximum hours on the crews' timesheets
- **B.** Ask the crews to work as independent contractors so that the limits no longer apply
- **C.** Re-plan within the legal limits, for example by adding crews or extending the schedule
- **D.** Keep the plan, since the crews have agreed in writing to work the extra hours voluntarily

Question 26. The team believes that limiting work in progress will reduce its cycle time. How should it introduce the change?

- **A.** Only after the organisation has approved a new process standard for all teams
- **B.** As a permanent rule, since WIP limits are known to work for every team
- **C.** Without measuring anything, since the team will feel whether it works or not
- **D.** As a timeboxed experiment with a measurable hypothesis, reviewed afterwards

Question 27. During user acceptance testing, the customer rejects a deliverable because it lacks a function that the customer says was always expected. What should the project manager do first?

- **A.** Review the requirements baseline and acceptance criteria with the customer
- **B.** Tell the customer that the function was never requested, so it will not be built
- **C.** Escalate the dispute to the sponsor before discussing it with the customer
- **D.** Add the function at once, since the customer must be satisfied at the end

Question 28. A hotel stays open during its renovation. The general manager demands that noisy work stop before 10 a.m., while the contractor says this will delay the project by three weeks. What should the project manager do?

- **A.** Side with the contractor, since the schedule baseline has already been approved
- **B.** Side with the general manager, since guest satisfaction matters more than the schedule
- **C.** Explore options with both, such as resequencing noisy work or using quieter methods
- **D.** Ask the hotel owner to decide, since the general manager and the contractor disagree

Question 29. Activity A (4 days) starts the project. B (6 days) and C (3 days) both follow A. D (5 days) follows C. E (2 days) follows both B and D. What is the total float of activity B, in days? (Answer with a number.)

(Fill in the blank.)

Answer: _____

Question 30. Which two actions help a project manager build trust with a new team? (Choose two.)

- **A.** Reviewing each team member's work in detail every day
- **B.** Making all decisions personally to show strong leadership
- **C.** Following through on commitments consistently
- **D.** Being transparent about decisions and constraints
- **E.** Keeping difficult news private to avoid worrying the team

Question 31. Several issues in the issue log have "the team" as their owner, and none of them is making progress. What should the project manager do?

- **A.** Discuss all of the issues at every weekly team meeting

- **B.** Close the issues that have been open for more than a month
- **C.** Escalate all of the issues to the sponsor at once
- **D.** Assign a single named owner and a due date to each issue

Question 32. Which two factors should influence the choice of communication method for a project's stakeholders? (Choose two.)

- **A.** The urgency of the information
- **B.** The number of words in the message
- **C.** Whichever tool is the cheapest to use
- **D.** The project manager's personal preference
- **E.** The stakeholders' location and access to technology

Question 33. A research grant proposal names three scientists who must work on the project if the grant is awarded. What is this called?

- **A.** Pre-assignment
- **B.** Virtual teaming
- **C.** Negotiation
- **D.** Resource smoothing

Question 34. Which two of the following are benefits rather than deliverables? (Choose two.)

- **A.** A new data platform
- **B.** 50,000 installed smart meters
- **C.** A 15% reduction in water leakage
- **D.** Higher customer satisfaction scores
- **E.** A trained support team

Question 35. In PMBOK 8, which process decides what will be bought, how it will be bought and which contract types will be used?

- **A.** Plan Resource Management
- **B.** Acquire Resources
- **C.** Plan Sourcing Strategy
- **D.** Plan Financial Management

Question 36. The country where a key supplier is based becomes subject to international sanctions. What should the project manager do first?

- **A.** Check the legal implications with compliance and identify alternative suppliers
- **B.** Pay the supplier through a third country so that the deliveries can continue
- **C.** Wait to see whether the sanctions are lifted before taking any action
- **D.** Continue buying from the supplier, since the contract was signed before the sanctions

Question 37. Match each stakeholder engagement level with its description.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. Unaware	**A.** Aware of the project but opposed to the changes it brings

Item	Option
2. Resistant	**B.** Not aware of the project or its potential impacts
3. Neutral	**C.** Actively engaged in helping the project to succeed
4. Leading	**D.** Aware of the project but neither supportive nor resistant

Question 38. How can a project prepare for risks that cannot be identified in advance?

- **A.** Add every possible risk to the risk register, however unlikely it seems
- **B.** Buy insurance against all of the risks that the project might ever face during its life
- **C.** Accept that nothing can be done until an unidentified risk actually occurs
- **D.** Build resilience through reserves, flexible processes and short feedback loops

Question 39. The team spends about 20% of each sprint on unplanned production support. How should it plan its sprints?

- **A.** Ask the product owner to add a "support" story worth 100 points to every sprint as a placeholder
- **B.** Refuse support requests during the sprint to protect the planned work
- **C.** Plan the sprint at full capacity and drop stories whenever support work arrives
- **D.** Reserve capacity for support, based on its history, and plan the sprint with the rest

Question 40. A new property management system will be used by 1,200 staff in 30 hotels, and the training budget is limited. Which approach best transfers the knowledge?

- **A.** A single classroom session at headquarters for all 1,200 staff
- **B.** A user manual emailed to every hotel on the go-live date
- **C.** Training only for the general managers of the 30 hotels
- **D.** Train-the-trainer with local super-users and job aids

Question 41. The scrum master wants to give a developer feedback about interrupting colleagues during meetings. Which approach is most effective?

- **A.** Mention the problem to the whole team at the next retrospective without naming anyone
- **B.** Describe the situation, the behaviour and its impact, privately and soon after it happens
- **C.** Ask a colleague who was interrupted to give the feedback instead of the scrum master
- **D.** Wait for the developer's annual review, so that all of the feedback can be given together

Question 42. The project budget is made up of the cost baseline plus which of the following?

- **A.** Profit
- **B.** Contingency reserve
- **C.** Management reserve
- **D.** Sunk costs

Question 43. A research project aims to develop a new material. Several technical uncertainties could stop the project. How should the team order its work to deliver the most value?

- **A.** Start with the easiest experiments to build the team's confidence
- **B.** Run the experiments that address the biggest uncertainties first
- **C.** Run all of the experiments at the same time to save time
- **D.** Follow the order in which the experiments were proposed

Question 44. A new global process will be introduced in offices in many countries, with different cultures and local regulations. How should the rollout be managed?

- **A.** Let each office decide whether it wants to adopt the new global process at all
- **B.** Introduce it identically everywhere, since a global process must be the same in every office
- **C.** Adapt it to local cultures and rules, working with change agents in each office
- **D.** Introduce it first at headquarters and expect the other offices to copy it later

Question 45. Match each type of backlog item with its description.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. Epic	**A.** A timeboxed investigation to reduce uncertainty
2. User story	**B.** A small piece of functionality that is valuable to a user
3. Spike	**C.** A large body of work that must be broken down
4. Enabler	**D.** Work that supports future functionality, such as infrastructure

Question 46. Approved documents wait in an inbox for five days before anyone starts the next step. Which type of lean waste is this?

- **A.** Overproduction
- **B.** Overprocessing
- **C.** Motion
- **D.** Waiting

Question 47. Marketing wants the hotel chain's new booking engine to launch with many features. The product owner proposes releasing a core booking flow first, so that guests can book directly instead of through agencies that charge commission. Why is this a good approach?

- **A.** It starts capturing value early and lets feedback shape the later features
- **B.** It avoids the need to involve marketing in the decisions about later features
- **C.** It guarantees that the later features will be delivered on time and on budget
- **D.** It reduces the total amount of work the team will have to do on the product

Question 48. After a production outage, the team wants to learn from what happened without people becoming defensive. What should it hold?

- **A.** A blameless post-incident review focused on systems and processes
- **B.** A management review that decides on disciplinary action
- **C.** A short meeting in which the outage is not mentioned again
- **D.** A meeting to identify the person who caused the outage

Question 49. The project identified several new risks during a complex supplier transition. How should this knowledge be made available to future projects?

- **A.** By keeping the project's risk register in the project manager's files
- **B.** By asking future project managers to contact this project's team
- **C.** By updating the organisation's risk checklists and templates
- **D.** By mentioning the risks in the final project presentation only

Question 50. A new agile team will start a nine-month initiative next week. Which activity best builds a shared understanding of the initiative's purpose, context and ways of working?

- **A.** A chartering (lift-off) workshop with the team and key stakeholders
- **B.** An email from the sponsor that explains the business case in detail
- **C.** A training course on the Scrum framework for all of the team members
- **D.** A detailed work breakdown structure prepared by the project manager

Question 51. A key laboratory instrument breaks down, halting experiments, and the repair will take six weeks. What should the project manager do?

- **A.** Pause all of the research work until the instrument has been repaired and fully tested again
- **B.** Remove the affected experiments from the research plan to stay on schedule
- **C.** Look for alternatives, such as partner labs or resequencing, and escalate if needed
- **D.** Ask the researchers to repair the instrument themselves to save waiting time

Question 52. The project needs machine-learning skills for six months, and nobody in the organisation has them. What should the project manager do?

- **A.** Hire permanent staff at once, since the organisation should own all of its important skills
- **B.** Compare contractors, training and partnering on time, cost and long-term need
- **C.** Ask an existing developer to learn machine learning in their spare time during the project
- **D.** Remove the machine-learning features from the scope, since the skills are not available

Question 53. A cycle-time scatterplot shows that a few items took five times longer than most others. What should the team do?

- **A.** Investigate the outliers for common causes, such as blockers
- **B.** Ignore the outliers, since they represent only a small number of items
- **C.** Ask the people who worked on those items to work faster in future
- **D.** Remove the outliers from the chart so that the average looks more realistic

Question 54. A milestone trend chart shows that the forecast go-live date has slipped by about a week every month for four months. What does this suggest?

- **A.** The project will recover the delay automatically before go-live
- **B.** The trend is normal and requires no action from the project manager
- **C.** The chart is unreliable, since forecast dates always change from one month to the next
- **D.** The date is likely to slip further unless the causes are found and addressed

Question 55. The project manager wants to make sure that risk identification covers all of the main sources of risk. Which tool helps most?

- **A.** A probability and impact matrix used to rank the risks
- **B.** A risk breakdown structure used as a checklist of categories
- **C.** The risk register from the last project, used without changes
- **D.** A list of risks that the sponsor considers to be important

Question 56. To speed up a building permit, a local official asks the project manager for an unofficial "facilitation payment". What should the project manager do?

- **A.** Refuse and report the request in line with anti-corruption law and the organisation's policy

- **B.** Pay it, since small payments of this kind are customary in the region and speed up the work
- **C.** Pay it through the contractor, so that the organisation is not directly involved in the payment
- **D.** Refuse, but say nothing to anyone, in order to avoid damaging the relationship with the official

Question 57. An unforeseen problem occurs that was not in the risk register, and the team improvises a response. What is this response called?

- **A.** A workaround
- **B.** A fallback plan
- **C.** A risk trigger
- **D.** A contingency plan

Question 58. New climate data shows that the flood risk at the construction site has increased significantly since the design was approved. What should the project manager do?

- **A.** Ask the insurance company to decide whether the design needs to change because of the data
- **B.** Assess it with experts, update the risk analysis and propose design changes through change control
- **C.** Continue with the approved design, since it met all of the standards in force when it was approved
- **D.** Raise the building's foundations immediately, without waiting for any approval of the change

Question 59. A new hotel's plan covers construction, hiring and training staff, and installing IT systems. Training must take place in the finished building with working systems. What should the project manager make sure of?

- **A.** Each department plans its own part separately, since each one understands its own work best
- **B.** Training starts before construction is complete, so that staff are ready as early as possible
- **C.** Training is planned after opening, since staff will learn faster once guests have arrived
- **D.** The plans are integrated, and the dependencies between them are explicit

Question 60. The project is behind schedule. To make the variance disappear, a team member suggests updating the schedule baseline to match the actual progress. What should the project manager do?

- **A.** Agree, since the baseline should always reflect the latest progress
- **B.** Ask the team to report the original dates while updating the baseline
- **C.** Agree, but keep the old baseline as a hidden copy for reference
- **D.** Refuse, since baselines change only through approved change requests

> ☕ **Optional 10-minute break.** In the real exam, once you start a break you cannot return to the questions of the previous section, so review flagged questions before you go.

Section 2 — Questions 61 to 120

Question 61. A supplier requires a 40% deposit when orders are placed, which would push spending in the second quarter above the project's funding limit. What should the project manager do?

- **A.** Delay all of the project's purchases until the fourth quarter of the year
- **B.** Use the management reserve to pay the deposits without telling anyone
- **C.** Place the orders anyway and ask for extra funds once the limit is exceeded
- **D.** Reschedule purchases or negotiate payment terms to stay within the limit

Question 62. After the organisation moves to a matrix structure, staff are confused about whom they report to and who makes which decisions. What should be done?

- **A.** Clarify and communicate roles, responsibilities and decision rights
- **B.** Wait for the confusion to resolve itself as people get used to it
- **C.** Let staff decide for themselves whom they want to report to
- **D.** Return to the old structure until everyone is comfortable with change

Question 63. Executives have told the board that smart meters will cut water losses by 25% in the first year. The engineers believe that 10% is realistic in the first year. What should the project manager do?

- **A.** Report 25% in the plan and 10% in the team's internal documents
- **B.** Keep quiet, since the board will see the actual results at the end of the year
- **C.** Ask the engineers to revise their estimate so that it matches the executives' figure
- **D.** Share the evidence with the executives and agree a realistic benefits profile

Question 64. A research project ends early because the main hypothesis was disproved. What should the project manager do?

- **A.** Keep the project open and look for another hypothesis to test with the budget
- **B.** Close the project without documentation, since it did not produce any results
- **C.** Ask the team to repeat the experiments until the results support the original hypothesis
- **D.** Document the findings and lessons, archive the data and release the resources

Question 65. Who formally signs the acceptance of the final product?

- **A.** The customer or sponsor, per the acceptance criteria
- **B.** The team member who built the final deliverable
- **C.** The PMO, after it has audited the project's records
- **D.** The project manager, after quality control is complete

Question 66. How does checking deliverables for correctness differ from validating scope?

- **A.** Correctness is checked by the customer, while validation is performed by the project team
- **B.** Correctness checks happen only at the end, while validation happens throughout the project
- **C.** Correctness is checked against requirements; validation is formal acceptance
- **D.** They are the same activity, performed under different names by different departments

Question 67. Researchers want to find which combination of temperature, pressure and time gives the best yield while running as few trials as possible. Which technique should they use?

- **A.** Benchmarking
- **B.** A cause-and-effect diagram
- **C.** Design of experiments
- **D.** A control chart

Question 68. The research sponsor keeps asking the team for additional analyses that are outside the agreed scope. What should the project manager do?

- **A.** Discuss the requests, assess their impact and handle them through the agreed change process
- **B.** Ask the team to work extra hours so that the additional analyses do not affect the plan
- **C.** Perform the analyses quietly, since the sponsor is the most important stakeholder
- **D.** Refuse all of the requests, since the scope was agreed at the start of the project

Question 69. At the start of a new e-commerce project, the project manager wants stakeholders to state explicitly which of scope, schedule, cost and quality is most flexible. Which technique fits best?

- **A.** Trade-off sliders
- **B.** Planning poker
- **C.** A risk register
- **D.** A burndown chart

Question 70. Stakeholders label every requirement for the new product as "must have". What should the product owner do?

- **A.** Facilitate prioritisation with clear rules, such as limiting must-haves to what is essential
- **B.** Accept the labels and plan to build every requirement in the first release
- **C.** Prioritise the requirements of the stakeholders who complain the loudest
- **D.** Ask the developers to choose the requirements that are easiest to build first

Question 71. Team members have split into two factions, and each side now cares more about winning the argument than about solving the problem. Which level of conflict does this describe?

- **A.** World war
- **B.** Disagreement
- **C.** Contest
- **D.** Problem to solve

Question 72. Field crews installing smart meters feel disconnected from the project office and say their feedback is ignored. What should the project manager do?

- **A.** Send the crews a monthly newsletter that summarises the decisions of the project office
- **B.** Ask the crew supervisors to collect complaints and send them in a quarterly report
- **C.** Visit the crews regularly, hold short field huddles and act visibly on their feedback
- **D.** Explain to the crews that their role is to install the meters, not to give feedback

Question 73. A new AI service now offers, off the shelf, a capability that the team had planned to build itself over three months. What should the product owner do?

- **A.** Ignore the new service, since external products could change their prices in the future

- **B.** Re-evaluate the item, considering the new service if it delivers value faster or cheaper
- **C.** Adopt the new service immediately, without any evaluation, since AI services are always better
- **D.** Continue building the capability, since the backlog item was approved during release planning

Question 74. At closure, some risks will remain for the operations team, such as meter battery failures expected in year eight. What should the project manager do?

- **A.** Mention the risks in the final report without assigning any owner
- **B.** Transfer the remaining risks to the operational owner's risk register
- **C.** Keep the project open until each of the risks has either occurred or expired
- **D.** Close the risks, since the project is ending and will not be affected

Question 75. An agile product has cost $2 million so far. The product owner's data shows that the remaining features have little value, but executives want to continue because so much has already been spent. What should guide the decision?

- **A.** The amount already spent, which must be recovered by continuing
- **B.** The team's preference, since it knows the product best
- **C.** The original business case, which assumed that all features would be built
- **D.** The future costs and benefits, not the money already spent

Question 76. The organisation can fund only one of two projects. Project A has an NPV of $200,000, and project B has an NPV of $150,000. If project A is chosen, what is the opportunity cost?

- **A.** $50,000
- **B.** $150,000
- **C.** $200,000
- **D.** $350,000

Question 77. Which two behaviours help a project manager handle conflict effectively? (Choose two.)

- **A.** Letting every conflict run its course without intervening
- **B.** Focusing on the issues rather than on the personalities
- **C.** Addressing conflicts early, before they escalate
- **D.** Referring every disagreement to human resources at once
- **E.** Deciding all disputes personally to save the team's time

Question 78. Which two are leading indicators of future project performance? (Choose two.)

- **A.** The number of unresolved impediments
- **B.** The final cost of the project
- **C.** The number of open high-priority risks
- **D.** Customer satisfaction after closure
- **E.** Defects found after release

Question 79. A small, low-risk internal project must follow the same governance as the organisation's largest projects, including monthly board reviews. What should the project manager do?

- **A.** Agree tailored governance with the PMO that fits the project's size and risk
- **B.** Ask the sponsor to cancel the project, since the governance costs too much
- **C.** Follow the full process, since the same governance must apply to every project

- **D.** Skip the board reviews, since the project is too small to need governance

Question 80. Management wants to rank three agile teams by their velocity. What should the agile coach explain?

- **A.** Teams should be ranked by velocity only after it has been stable for three sprints
- **B.** Velocity is a good basis for ranking teams, as long as all of them use story points
- **C.** Velocity is specific to each team and should not be compared between teams
- **D.** The team with the lowest velocity should adopt the estimation scale of the highest

> **Case Study — Cartwell checkout replatforming**
>
> Cartwell, an online retailer, must replace its checkout and payment system before the holiday peak. Three agile teams build the new checkout in two-week sprints. A vendor is installing new sorting equipment in the main warehouse under a fixed-price contract and a predictive plan.
>
> - **Eight sprints** remain before the code freeze. The release backlog has **480 story points**, and the three teams together complete **50 to 60 points per sprint**.
> - Warehouse installation (BAC **1, 200, 000 * *)*atweek*10 : *PV* * *600,000**, EV **540, 000 * *,*AC* * *500,000**.
> - In testing, **2% of payments fail**, against a target of 0.5%. A Pareto analysis shows that **70% of the failures** come from timeouts in one payment provider's interface.
> - The vendor proposes an upgraded conveyor that would sort 20% faster, for an additional **$80,000**.
>
> *Questions 81–84 refer to this case.*

Question 81. *(Case study: Cartwell checkout replatforming)* What is the most realistic forecast for the release backlog?

- **A.** Only 320 points, so half of the remaining scope should be removed from the release now
- **B.** All 480 points, provided that the code freeze is moved back by one or two sprints
- **C.** All 480 points, since the teams' best sprints show that together they can complete 60 points each sprint
- **D.** Between 400 and 480 points, so the backlog should be ordered to protect the most valuable scope

Question 82. *(Case study: Cartwell checkout replatforming)* How is the warehouse installation performing at week 10?

- **A.** CPI 0.90 and SPI 1.08: over budget and ahead of schedule
- **B.** CPI 1.08 and SPI 0.90: under budget and behind schedule
- **C.** CPI 1.08 and SPI 1.11: under budget and ahead of schedule
- **D.** CPI 0.93 and SPI 1.11: over budget and ahead of schedule

Question 83. *(Case study: Cartwell checkout replatforming)* What should the teams do about the payment failures?

- **A.** Raise the target failure rate to 2%, since some payment failures are unavoidable
- **B.** Add a manual check of every payment before peak, so that failures are caught
- **C.** Spread the effort equally across all causes, so that no type of failure is neglected

- **D.** Address the interface timeouts first, working with the provider on the root cause

Question 84. *(Case study: Cartwell checkout replatforming)* How should the project handle the vendor's proposal for the upgraded conveyor?

- **A.** Accept the proposal at once, since faster sorting will clearly help the warehouse during the holiday peak
- **B.** Evaluate its benefits, cost and schedule impact and, if worthwhile, agree it through contract change control
- **C.** Ask the vendor to install the upgrade at no extra cost, since the contract price is fixed for the whole scope of work
- **D.** Reject the proposal, since a fixed-price contract cannot be changed once it has been signed by both parties

Question 85. Which practice spreads knowledge within an agile team most effectively during day-to-day work?

- **A.** Writing documentation at the end of each release
- **B.** Pairing, with partners rotated regularly
- **C.** Making code reviews optional to save time
- **D.** Assigning each module to one specialist

Question 86. Which document describes how and when a project's benefits will be delivered and measured?

- **A.** The project charter
- **B.** The benefits management plan
- **C.** The communications management plan
- **D.** The scope management plan

Question 87. A Scrum team needs a new developer. Who should be involved in selecting the person?

- **A.** The product owner alone, since the product owner sets priorities
- **B.** The scrum master alone, since the scrum master serves the team
- **C.** The team members, together with the hiring manager
- **D.** The human resources department alone

Question 88. BAC = $500,000, EV = $200,000 and AC = $250,000. If the current cost performance continues, by how much will the project exceed its budget at completion? (Answer in dollars.)

(Fill in the blank.)

Answer: _____

Question 89. Match each type of change request with its purpose.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. Corrective action	**A.** Change a formally controlled document or plan
2. Preventive action	**B.** Bring future performance back in line with the plan
3. Defect repair	**C.** Reduce the probability of negative performance in the future

Item	Option
4. Update	**D.** Modify a nonconforming product or deliverable

Question 90. The marketing lead wants pop-up promotions on the online shop's checkout page, while the UX designer says they will reduce sales. The discussion has become heated. What should the product owner do?

- **A.** Propose an experiment, such as an A/B test, and decide based on the results
- **B.** Accept the UX designer's view, since design decisions belong to the design specialists
- **C.** Accept the marketing lead's request, since promotions are part of marketing's role
- **D.** Postpone the decision until the two colleagues are able to agree with each other

Question 91. A functional manager believes that team members avoid work unless they are closely supervised. Which theory describes this belief?

- **A.** Maslow's hierarchy of needs
- **B.** McGregor's Theory Y
- **C.** McGregor's Theory X
- **D.** Herzberg's two-factor theory

Question 92. A buyer wants to be able to stop an agile vendor's work early once enough value has been delivered, while paying the vendor a fair share of the remaining budget. Which contract clause supports this?

- **A.** A liquidated damages clause that penalises the vendor for each late feature
- **B.** An early termination clause, sometimes called "money for nothing"
- **C.** A firm fixed price for the full scope, payable only at final delivery
- **D.** A non-compete clause that prevents the vendor from working for competitors

Question 93. The team wants a quick way to check how much support a proposal has before moving on. Which technique fits best?

- **A.** A Monte Carlo simulation
- **B.** Fist of five
- **C.** A Pareto analysis
- **D.** The Delphi technique

Question 94. Before planning a new hotel's opening, the project manager learns that the department heads have different ideas of what "ready to open" means. What should the project manager do?

- **A.** Facilitate agreement on measurable opening criteria and document them
- **B.** Define the criteria after construction, when the building's state is clearer
- **C.** Use the criteria that the general manager prefers, since she runs the hotel
- **D.** Let each department decide for itself when its own area is ready to open

Question 95. The renovation will finish two weeks late because of a supplier delay. The hotel owner has wedding bookings for those two weeks. What should the project manager do?

- **A.** Tell the owner about the delay after the weddings have been moved elsewhere
- **B.** Inform the owner now, with the impact and options such as phased handover
- **C.** Ask the contractor to finish on time, whatever the cost to quality or safety

- **D.** Wait to see whether the supplier recovers part of the delay before saying anything

Question 96. A team's data shows that 85% of its work items are finished within eight days of starting. How can the team use this information?

- **A.** As a guarantee to stakeholders that every item will take eight days
- **B.** As evidence that the team no longer needs to measure its cycle time
- **C.** As a target that every team member must meet for each of their items
- **D.** As a service level expectation when forecasting individual items

Question 97. Market data shows that younger customers increasingly abandon their carts when "buy now, pay later" is not offered. What should the product owner do?

- **A.** Add the payment option to the next sprint, whatever is already planned for it
- **B.** Wait for the next annual strategy review before considering the new payment option
- **C.** Evaluate the opportunity and prioritise an experiment based on its expected value
- **D.** Ignore the data, since younger customers make up a small share of current sales

Question 98. Which two tools help identify the root cause of a recurring defect? (Choose two.)

- **A.** A burndown chart
- **B.** A cause-and-effect (Ishikawa) diagram
- **C.** A Gantt chart
- **D.** The five whys
- **E.** A RACI chart

Question 99. Users were trained three months before go-live and have forgotten much of what they learned. What should the project do?

- **A.** Go live as planned, since users will quickly learn the system once they are using it every day
- **B.** Postpone go-live by another three months so that all users can repeat the full training
- **C.** Provide refresher sessions and job aids just before go-live, plus floor support afterwards
- **D.** Send each user a recording of the original training to watch in their own time

Question 100. The product owner works on the project only part-time, and the team often waits days for decisions. What should the scrum master do?

- **A.** Ask the team to start the next items without clarification and fix any problems later
- **B.** Let the developers make the product decisions themselves while the product owner is away
- **C.** Raise it with the sponsor to secure more availability or a delegate with decision authority
- **D.** Accept the delays, since the product owner also has other important responsibilities

Question 101. After smart meters were installed, many customers complained that their bills went up, because the new meters measure usage more accurately. What should the project manager do?

- **A.** Tell customer service that billing complaints are outside the project's scope
- **B.** Stop the rollout until the complaints have stopped completely
- **C.** Work with customer service to explain the change and offer bill reviews
- **D.** Ask the engineers to recalibrate the meters so that the bills fall again

Question 102. The product owner wants to release the smallest set of features that customers would find useful and worth having on its own. What is this called?

- **A.** A high-level product roadmap
- **B.** A timeboxed technical spike
- **C.** A proof of concept of the main feature
- **D.** A minimum marketable feature set

Question 103. Warehouse managers doubt that the new returns process will work. What would most help its adoption?

- **A.** Piloting it in one warehouse, sharing the results and involving the managers in refining it
- **B.** Delaying the process until every warehouse manager agrees that it is the right approach
- **C.** Introducing it in all warehouses at the same time so that no one can avoid the new process
- **D.** Asking the managers to sign a commitment to the new process before it is introduced

Question 104. The e-commerce analytics team wants to keep all customer data indefinitely, but data protection law requires data to be kept only as long as necessary. What should the project do?

- **A.** Delete all customer data immediately to remove any compliance risk
- **B.** Apply retention rules, keeping only the data needed and deleting or anonymising the rest
- **C.** Keep all of the data, since it might become useful for future analyses and machine learning
- **D.** Move the data to another country where retention rules do not apply

Question 105. Leakage reduction from smart meters can be measured only once most of a district's meters are installed. How can the programme show value early?

- **A.** Report the number of meters installed each week as the measure of value
- **B.** Wait until all districts are complete before measuring any of the benefits
- **C.** Install a few meters in every district at once, so that all areas start equally
- **D.** Complete districts one at a time, so that results can be measured early

Question 106. Stakeholders keep reopening decisions that were made months ago, and nobody can remember why the decisions were taken. What would help most?

- **A.** A rule that no decision may ever be revisited once the steering committee has made it
- **B.** Longer steering committee meetings, so that every decision can be discussed again in full
- **C.** A decision log that records each decision, its rationale and who approved it
- **D.** Asking the project manager to remember the key decisions and explain them when asked

Question 107. A change requested in the agile part of a project requires a change to hardware that is being built under a baselined, predictive plan. How should the change be handled?

- **A.** Through formal change control for the hardware, coordinated with the product owner
- **B.** By the hardware team alone, since the hardware plan has its own baselines
- **C.** By implementing it informally, since hybrid projects do not need change control
- **D.** By the product owner alone, since the request came from the agile part of the project

Question 108. Before a deadline, a project manager emphasises the points on which two team members agree and plays down their differences, to keep the peace. Which conflict approach is this?

- **A.** Smoothing (accommodating)

- **B.** Compromising (reconciling)
- **C.** Collaborating (problem solving)
- **D.** Forcing (directing)

Question 109. The new warehouse equipment has been accepted and comes with a two-year warranty. Who manages warranty claims after the project closes?

- **A.** The project manager, who remains responsible for the equipment after closure
- **B.** The operations or asset owner, who receives the warranty terms
- **C.** The vendor's project manager, who decides when claims are made
- **D.** No one, since warranties end when the project is closed

Question 110. Some installation crews have found faster and safer ways of fitting the meters. How should these improvements be spread across the project?

- **A.** Ask the best crews to do all of the remaining installations
- **B.** Let each crew decide whether it wants to use the new method
- **C.** Record the improvement in the final report for future projects
- **D.** Standardise the improved method and train all crews in it

Question 111. A research team will run a series of experiments. The results of each experiment will determine what is done next. Which planning approach fits best?

- **A.** A detailed plan of all of the experiments, fixed at the start to control the budget
- **B.** No planning at all, since the results cannot be predicted
- **C.** Iterative planning, with a decision point after each experiment
- **D.** A plan prepared by the funder, which the team follows exactly

Question 112. Two researchers argue about whose name should appear first on the project's main publication. The project has an agreed authorship policy. What should the project manager do?

- **A.** Remove both names from the paper and publish it under the project's name
- **B.** Decide the order personally to end the dispute quickly
- **C.** Facilitate a discussion that applies the agreed policy
- **D.** Ask the journal's editor to decide which researcher should be listed first

Question 113. Marketing wants the online shop to show prices without mandatory fees so that products look cheaper. Consumer law requires the total price to be shown. What should the product owner do?

- **A.** Show the lower prices, since the fees are displayed at the final checkout step anyway
- **B.** Show the lower prices until a regulator or a customer complains about the practice
- **C.** Let marketing decide, since pricing is a marketing responsibility, not a product one
- **D.** Explain the legal requirement and adjust the design so that total prices are shown

Question 114. Front-desk staff find it hard to describe how they check guests in, and they skip steps when explaining it. Which elicitation technique would work best?

- **A.** A review of the hotel's annual report
- **B.** Observation of the staff at work
- **C.** A brainstorming session with the managers
- **D.** A questionnaire sent to all staff

Question 115. A threat has a 40% probability and an impact of $200,000. A response costing $30,000 would reduce its probability to 10%. What is the net benefit of the response? (Answer in dollars.)

(Fill in the blank.)

Answer: _____

Question 116. The installation crews fit 2,000 smart meters per week, but the warehouse can store only 5,000 meters. How should meter deliveries be planned?

- **A.** All at once at the start, so that the crews never run out of meters
- **B.** In batches aligned with the installation rate and the storage capacity
- **C.** Only when the crews report that they have run out of meters
- **D.** At a fixed monthly volume that suits the supplier's own production schedule

Question 117. Raw observations collected during execution, such as actual start dates and costs incurred, are known as what?

- **A.** Work performance information
- **B.** Performance baselines
- **C.** Work performance reports
- **D.** Work performance data

Question 118. Stakeholders want to see both the work completed and the changes in total scope over the course of a release. Which chart shows this best?

- **A.** A scatter diagram
- **B.** A release burnup chart
- **C.** A sprint burndown chart
- **D.** A Pareto chart

Question 119. What is the difference between the definition of done and acceptance criteria?

- **A.** The definition of done is written by the customer, while acceptance criteria are written by the team
- **B.** The definition of done applies to every item, while acceptance criteria are specific to each item
- **C.** Acceptance criteria apply to the whole product, while the definition of done applies to one story
- **D.** There is no difference, since both terms describe the same list of quality checks

Question 120. At which point in the WBS are scope, budget and schedule integrated and compared with earned value for performance measurement?

- **A.** The control account
- **B.** The planning package
- **C.** The project charter
- **D.** The work package

> ☕ **Optional 10-minute break.** In the real exam, once you start a break you cannot return to the questions of the previous section, so review flagged questions before you go.

Section 3 — Questions 121 to 180

Question 121. A server failure that nobody had anticipated stopped testing for two days. The problem has now been solved. What should the project manager do next?

- **A.** Close the issue and move on, since the problem has already been solved
- **B.** Find the team member responsible for the server and report the failure
- **C.** Update the risk register for similar risks and record the lesson learned
- **D.** Add two days of buffer to every remaining activity in the schedule

Question 122. Before renovating 200 hotel rooms, the project builds one complete model room for the owner to inspect. What is the main quality benefit?

- **A.** The contractor can skip inspections for the other rooms once the model is approved
- **B.** The owner can start renting out the model room before the others are finished
- **C.** Design and quality issues are found early, before they are repeated in every room
- **D.** The renovation of all of the rooms can be completed faster than planned

> **Case Study — Seabreeze island resort expansion**
>
> Seabreeze Resorts is adding 120 villas to its island resort and building a new guest app for bookings and services. Construction follows a predictive plan; an agile team builds the app.
>
> - The resort's owners (a family trust) and an international hotel operator share governance. Any decision above **$500,000** needs the approval of both parties.
> - The island's coastal protection law bans construction within **50 metres of the shoreline** during the turtle nesting season (May to August).
> - The **hurricane season** (June to November) can stop work for days at a time, and materials arrive from the mainland by ship only every two weeks.
> - Front-desk staff fear that the new app, which offers online check-in, will **replace their jobs**.
>
> *Questions 123–126 refer to this case.*

Question 123. *(Case study: Seabreeze island resort expansion)* The operator's project director wants to approve a $700,000 design change alone, to save time. What should the project manager do?

- **A.** Let the operator approve it, since the operator will run the resort once it has been built
- **B.** Follow the agreed governance, which requires approval from both the owners and the operator
- **C.** Ask the construction contractor to decide, since the contractor will carry out the design change
- **D.** Split the change into two smaller changes, so that each one stays below the $500,000 limit

Question 124. *(Case study: Seabreeze island resort expansion)* How should the construction plan address the coastal protection law?

- **A.** Ask the owners to lobby the government for an exemption and continue the work in the meantime
- **B.** Schedule shoreline work outside the nesting season and treat the ban as a schedule constraint
- **C.** Continue shoreline work during the nesting season and pay any fines as part of the project's costs
- **D.** Carry out the shoreline work at night during the nesting season, when inspectors are not present

Question 125. *(Case study: Seabreeze island resort expansion)* Which response best addresses the hurricane threat to the construction schedule?

- **A.** Mitigate it with secure storage, buffer stock and contingency, triggered by weather warnings
- **B.** Transfer it to the shipping company by requiring it to guarantee deliveries every two weeks
- **C.** Ignore it until a hurricane warning is issued, since storms are impossible to predict in advance
- **D.** Accept it, since hurricanes are force majeure events and the contract will excuse any delays

Question 126. *(Case study: Seabreeze island resort expansion)* How should the project address the front-desk staff's fears about the new app?

- **A.** Tell the staff that their jobs will not change at all, so that they stop worrying about the app
- **B.** Say nothing about the app until launch day, so that the staff have less time to worry about it
- **C.** Leave the matter to human resources, since the project only delivers the app and the villas
- **D.** Explain how roles will change, involve staff in the workflows and train them for new tasks

Question 127. The team's automated build has been broken for two days, but developers keep adding new code. What should the team do?

- **A.** Turn off the failing tests so that the build passes again
- **B.** Keep adding code and fix the build at the end of the sprint
- **C.** Fix the build first, before adding any new work
- **D.** Ask the product owner whether the broken build matters

Question 128. A contractor damages a water main during meter installation, and 2,000 homes lose their water supply. Journalists call the project team for comments. Who should speak to the media?

- **A.** The installer who was on site when the damage happened
- **B.** The spokesperson named in the communications plan
- **C.** Any team member who receives a call from a journalist
- **D.** The contractor's site supervisor, since the contractor caused the damage

Question 129. On a water utility's smart-meter programme, the field crews install meters to a fixed plan, while an agile team builds the data platform. Each group dismisses the other's way of working. What should the project manager do?

- **A.** Ask the field crews to adopt Scrum so that the whole programme uses a single way of working
- **B.** Bring both groups together around the shared customer outcome and show how their work connects
- **C.** Let the sponsor decide which group's way of working is correct, so that the dispute is settled
- **D.** Keep the two groups apart, since their methods are too different to work together effectively

Question 130. Which practice involves writing an automated test before writing the code that makes it pass?

- **A.** User acceptance testing
- **B.** Regression testing
- **C.** Exploratory testing
- **D.** Test-driven development

Question 131. Sales wants every planned feature in the new warehouse system before go-live, while operations wants a stable system first. Which two actions best align their expectations? (Choose two.)

- **A.** Facilitate a joint session to agree measurable go-live criteria
- **B.** Document the agreed criteria and trade-offs, approved by the sponsor
- **C.** Wait until the two departments reach agreement on their own
- **D.** Accept the sales list, since revenue matters most to the business
- **E.** Let each department test against its own set of criteria

Question 132. In a research lab, doctoral students leave every three to four years, and their experimental know-how is often lost. What should the project manager recommend?

- **A.** Standardised protocols and lab notebooks, with new students paired with experienced ones
- **B.** Relying on the professors to remember the details of every experimental method
- **C.** Asking each student to write a long report of everything they know on their last day
- **D.** Keeping the same students on the project for longer by extending their contracts

Question 133. To recover two weeks, the project manager plans to order the hotel's furniture before the interior design is finalised. Which risk increases?

- **A.** Rework, if the design changes after the furniture is ordered
- **B.** Higher labour costs from adding more people to the work
- **C.** A longer critical path for the furniture installation
- **D.** Resource overallocation in the interior design team during the overlap

Question 134. New travel restrictions prevent the vendor's engineers from coming to the site to commission the equipment. What should the project manager do?

- **A.** Assess the impact and options, such as remote support, local partners or resequencing work
- **B.** Ask the site team to commission the equipment without guidance from the vendor
- **C.** Wait until the travel restrictions are lifted before taking any further action
- **D.** Terminate the vendor's contract and look for a supplier based in the same country as the site

Question 135. Requirements for a new product are highly uncertain, and the technology is new to the organisation. According to the Stacey matrix, which approach fits best?

- **A.** A predictive approach, since the project is in the simple zone
- **B.** A predictive approach with a large contingency reserve
- **C.** No formal approach, since the project is in the chaotic zone
- **D.** An adaptive approach, since the project is in the complex zone

Question 136. The team building an online shop has little direct contact with its customers. Which technique helps keep customers' needs in view during development?

- **A.** A survey of the team members about their own shopping habits
- **B.** A list of features requested by the sales director at the kickoff
- **C.** Personas based on research and validated with real customers
- **D.** Assumptions made by the developers about what customers want

Question 137. Which document formally authorises the project and gives the project manager the authority to use organisational resources?

- **A.** The project charter
- **B.** The project management plan
- **C.** The statement of work
- **D.** The business case

Question 138. A market change makes the current sprint goal obsolete in the middle of the sprint. Who can cancel the sprint?

- **A.** The product owner
- **B.** The developers, by majority vote
- **C.** The sponsor's assistant
- **D.** The scrum master

Question 139. Match each earned value result with what it indicates.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. SPI below 1.0	**A.** The project is expected to finish under budget
2. CPI above 1.0	**B.** Cost efficiency must improve to meet the target
3. TCPI above 1.0	**C.** The project is under budget so far
4. Positive VAC	**D.** The project is behind schedule

Question 140. Which of the following is a project document rather than a component of the project management plan?

- **A.** The communications management plan
- **B.** The risk management plan
- **C.** The issue log
- **D.** The scope baseline

Question 141. A research study will collect data from human participants. What must happen before any data is collected?

- **A.** Publication of the study's expected results
- **B.** A press release announcing the study
- **C.** Agreement from the funder's marketing team
- **D.** Approval from the research ethics committee

Question 142. Some customers, such as elderly people, may struggle to use the new smart-meter app. How should the project engage them?

- **A.** Assume that family members will help these customers use the app
- **B.** Involve representatives of these customers early in design and testing
- **C.** Provide a printed manual after launch to anyone who asks for help
- **D.** Focus on the majority of customers, since a few groups cannot be served

Question 143. Which two sources are most useful for identifying stakeholders at the start of a project? (Choose two.)

- **A.** The business case
- **B.** The team's velocity history
- **C.** The quality control measurements
- **D.** The project charter
- **E.** The final project report

Question 144. A team member who is hard of hearing struggles to follow video meetings, which have no captions. What should the project manager do?

- **A.** Enable captions and agree inclusive meeting practices with the team
- **B.** Hold all meetings by email so that no one has to rely on hearing
- **C.** Ask the team member to read the meeting notes afterwards instead of attending
- **D.** Wait until the team member raises a formal request through human resources

Question 145. The organisation's culture punishes failure, which makes people avoid the experiments that the new product approach needs. What should the project manager do?

- **A.** Tell team members that failures will not be reported to anyone
- **B.** Stop experimenting and return to a fully predictive approach
- **C.** Work with leaders to model and reward learning from experiments
- **D.** Run the experiments secretly so that failures are not noticed

Question 146. In the basic communication model, what is the term for anything that interferes with the transmission or understanding of a message, such as jargon or a poor connection?

- **A.** Noise
- **B.** Encoding
- **C.** Feedback
- **D.** Medium

Question 147. A project team has 15 members, including the project manager. Five more people will join. How many additional communication channels will there be? (Answer with a number.)

(Fill in the blank.)

Answer: _____

Question 148. The buyer and the seller disagree about whether some additional work is included in the contract, and their negotiations have failed. What should happen next?

- **A.** The contract's dispute process is used, such as mediation or arbitration
- **B.** The buyer withholds all payments until the seller agrees to do the work for free
- **C.** The seller stops all work on the contract until the buyer agrees to pay for the work
- **D.** The project manager decides the dispute, since the PM knows the project best

Question 149. On the team's Kanban board, several cards have been marked as blocked for days, while team members keep starting new work. What should the team do?

- **A.** Focus on unblocking those items before starting new work
- **B.** Wait for the blocking teams to contact them when ready

- **C.** Move the blocked cards back to the backlog to clear the board
- **D.** Raise the WIP limits so that more new work can be started

Question 150. A long-lived product team completes a funded release project. What happens at closure?

- **A.** Nothing changes, since agile projects do not need any formal closure activities
- **B.** The project's funding, contracts and reporting close, while the product team continues
- **C.** The product team is disbanded, since the project that funded its work has now formally ended
- **D.** The product is switched off until a new project is approved to continue it

Question 151. Where should all change requests and their status be recorded?

- **A.** In the lessons learned register
- **B.** In the change log
- **C.** In the stakeholder register
- **D.** In the project charter

Question 152. A new team member is very motivated but lacks the skills for the task she has been given. According to situational leadership, which style fits best?

- **A.** Coaching
- **B.** Directing
- **C.** Delegating
- **D.** Supporting

Question 153. A water utility will install smart meters in 12 districts. Each district can go live on its own once its meters and data links are ready. Which delivery approach fits best?

- **A.** Incremental delivery, with districts going live one by one
- **B.** Iterative prototyping of the meter hardware in every district
- **C.** A single go-live for all 12 districts at the end of the programme
- **D.** Ad hoc delivery whenever installation crews become available

Question 154. A hotel renovation will affect long-stay guests and the shops in the hotel's arcade, but neither group is in the stakeholder register. What should the project manager do?

- **A.** Add them to the register, analyse their interests and plan how to engage them
- **B.** Leave them out, since they have no formal authority over the project's decisions
- **C.** Inform them only at the end of the renovation, when the work has been completed
- **D.** Ask the hotel's front desk to deal with any complaints from these groups as they arise

Question 155. A senior field technician can tell from the sound of a pump that it is about to fail. How can this knowledge best be passed on to newer technicians?

- **A.** A written procedure describing the sounds of a failing pump
- **B.** Job shadowing and hands-on mentoring in the field
- **C.** A quiz on pump specifications for every technician
- **D.** A recorded presentation about pump maintenance

Question 156. The cost of the smart-meter installation is estimated by multiplying the number of meters by a historical cost of $120 per meter. Which estimating technique is this?

- **A.** Bottom-up estimating

- **B.** Three-point estimating
- **C.** Analogous estimating
- **D.** Parametric estimating

Question 157. The funders of a two-year research project expect a guaranteed breakthrough by the end of the project. What should the project manager do?

- **A.** Promise the breakthrough, since the funding could otherwise be withdrawn by the funders
- **B.** Avoid discussing the expected results, since research outcomes cannot be predicted
- **C.** Add a large time buffer to the schedule so that the breakthrough becomes more likely
- **D.** Explain the uncertainty and agree milestones based on learning outcomes and decision points

Question 158. Two companies form a partnership to bid for a large contract that neither could win on its own. Which opportunity response is this?

- **A.** Accept
- **B.** Exploit
- **C.** Enhance
- **D.** Share

Question 159. The scrum master wants to see which skills each team member has and where the team depends on a single person. Which tool fits best?

- **A.** A RACI chart
- **B.** A burndown chart
- **C.** A team skills matrix
- **D.** A resource histogram

Question 160. The organisation wants to use a generative AI assistant to answer team members' questions from project documents. What must be ensured for this to work well?

- **A.** The answers are treated as final, since the assistant is faster than asking colleagues
- **B.** The knowledge base is accurate and current, access rights are respected and answers are checked
- **C.** The assistant is given access to all of the company's documents, whatever their confidentiality
- **D.** Team members stop updating the documents, since the assistant will fill any gaps on its own

Question 161. Few stakeholders attend sprint reviews, saying that the sessions are long and technical. What should the scrum master and product owner do?

- **A.** Keep reviews short and outcome-focused, and let stakeholders try the product themselves
- **B.** Replace the sprint reviews with a detailed written report sent at the end of each sprint
- **C.** Hold reviews only at the end of each release, when there is more to show stakeholders
- **D.** Make attendance at sprint reviews compulsory for all stakeholders in the organisation

Question 162. Two projects in the same programme have conflicting objectives: one needs a system frozen for six months, while the other needs to change it. Who should resolve the conflict?

- **A.** The vendor that supplies the system to both projects
- **B.** The project team members who use the system most
- **C.** The two project managers, by negotiating between themselves
- **D.** The programme manager, through programme governance

Question 163. Before the project starts, the team imagines that the project has failed and lists all of the reasons why. What is this technique called?

- **A.** A sprint review
- **B.** A post-mortem
- **C.** A retrospective
- **D.** A pre-mortem

Question 164. The project manager learns that an informal leader among the hotel's housekeeping staff strongly influences how her colleagues feel about the new room-management system. What should the project manager do?

- **A.** Ask her manager to tell her to support the project
- **B.** Wait to see whether she supports or opposes the system
- **C.** Engage her early, for example as a change champion
- **D.** Ignore her, since she has no formal authority

Question 165. Hotel staff work in shifts and rarely read email. How should the project communicate updates about the new system to them?

- **A.** Use shift briefings, notice boards and short messages on devices they already use
- **B.** Ask the general manager to forward each email update to all of the hotel's staff
- **C.** Communicate only with the department heads, who know everything their staff need
- **D.** Send longer and more detailed emails so that the important updates are not missed

Question 166. The team retrains its AI recommendation model every month with new data, and the model's behaviour changes each time. How should these changes be controlled?

- **A.** Release each retrained model automatically, since the training process is the same each time
- **B.** Stop retraining the model, since any change in its behaviour creates risks for the business
- **C.** Treat model versions as configuration items that are tested and approved before release
- **D.** Let the data scientists decide informally when a new model version is good enough

Question 167. A user story cannot be delivered until two other stories have been completed. Which INVEST characteristic does it lack?

- **A.** Valuable
- **B.** Small
- **C.** Independent
- **D.** Estimable

Question 168. A research project brings together university scientists, who want to publish, and an industry partner, who wants to patent the results. What should the project manager facilitate early in the project?

- **A.** Separate plans for each partner, so that their interests do not have to be reconciled
- **B.** A decision by the sponsor about which partner's interests will take priority
- **C.** A postponement of the discussion until the first results are available
- **D.** Agreement on shared objectives and on rules for publication and intellectual property

Question 169. To avoid subjective progress estimates, the project manager credits 0% when an activity starts and 100% only when it is complete. What is this method called?

- **A.** The 0/100 rule
- **B.** Percent complete
- **C.** Weighted milestones
- **D.** The 50/50 rule

Question 170. Leadership wants each team's quarterly work to support company goals while leaving teams free to decide how to reach them. Which approach supports this best?

- **A.** Individual bonuses tied to the number of tasks each person completes
- **B.** Objectives and key results set collaboratively at each level
- **C.** A single company-wide project plan that every team must follow exactly
- **D.** Detailed annual task lists assigned to each team by the executives

Question 171. The hotel's opening date cannot move, but construction is four weeks behind schedule. Compression options are exhausted. What should the project manager propose?

- **A.** Ask the contractors to skip the final safety inspections to save time
- **B.** Open on time and complete the guest rooms while guests are staying there
- **C.** Move the opening date, since a four-week construction delay can no longer be recovered
- **D.** Open on time with some facilities, such as the spa, completed after opening

Question 172. A steering committee member owns shares in one of the companies bidding for a major contract. What should the member do? (Choose two.)

- **A.** Abstain from the related decision
- **B.** Ask the bidder to withdraw its proposal
- **C.** Declare the conflict of interest
- **D.** Keep the shareholding private
- **E.** Vote for the company to show confidence

Question 173. Before building a loyalty feature, the product owner writes: "We believe this feature will increase repeat purchases by 10%. We will know we are right when the repeat rate rises within two months." What approach is this?

- **A.** Behaviour-driven development
- **B.** Acceptance test-driven development
- **C.** Test-driven development
- **D.** Hypothesis-driven development

Question 174. During a tense meeting, the project manager notices that she is becoming angry about a vendor's excuses for repeated delays. Which emotional intelligence skill does she most need at this moment?

- **A.** Empathy
- **B.** Self-regulation
- **C.** Motivation
- **D.** Social awareness

Question 175. All of the bids received are about 40% higher than the buyer's independent cost estimate. What should the project manager do first?

- **A.** Review the statement of work and the estimate for errors or misunderstandings
- **B.** Cancel the procurement, since the bids show that the project is unaffordable
- **C.** Ask all of the bidders to lower their prices by 40% to match the estimate
- **D.** Award the contract to the lowest bidder, since all of the bids are high anyway

Question 176. The project manager wants to reduce peaks in resource demand without delaying the project's end date. Which technique should be used?

- **A.** Fast tracking
- **B.** Crashing
- **C.** Resource levelling
- **D.** Resource smoothing

Question 177. After a redesign of the online shop, the conversion rate fell by 5%, and the sales director is furious. What should the product owner do?

- **A.** Ask the sales director to raise the concern formally at the next quarterly review
- **B.** Acknowledge the concern, analyse the data with stakeholders and agree corrective steps
- **C.** Explain that conversion rates always fluctuate and that the redesign needs more time
- **D.** Roll back every change made in the last six months to restore the old shop at once

Question 178. Throughput is limited by a single inspection station. According to the theory of constraints, what should be done first?

- **A.** Buy a second inspection station straight away
- **B.** Speed up all of the other stations in the process
- **C.** Increase the amount of work sent to the station
- **D.** Make full use of the constraint before adding capacity

Question 179. Which communication method is best for resolving a complex disagreement between two team members quickly?

- **A.** A written memo from the project manager to both team members
- **B.** Pull communication, such as a page on the project wiki
- **C.** Interactive communication, such as a conversation or video call
- **D.** Push communication, such as a detailed email to both people

Question 180. Which PMBOK 8 process makes sure that the subsidiary plans are consistent with each other and combined into one project management plan?

- **A.** Monitor and Control Project Performance
- **B.** Initiate Project or Phase
- **C.** Manage Project Execution
- **D.** Integrate and Align Project Plans

Answer Key

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
1	**C**	People	PE2	Agile	91	**C**	People	PE3	Predictive
2	**C**	People	PE1	Agile	92	**B**	Process	PR5	Agile
3	**D**	People	PE6	Agile	93	**B**	People	PE3	Agile
4	**A**	People	PE6	Hybrid	94	**A**	People	PE1	Predictive
5	**B**	Process	PR5	Hybrid	95	**B**	People	PE6	Predictive
6	**C**	People	PE2	Predictive	96	**D**	Process	PR8	Agile
7	**C**	Process	PR6	Agile	97	**C**	Bus. Env.	BE8	Agile
8	**C**	Process	PR10	Agile	98	**B, D**	Process	PR7	Predictive
9	**D**	Process	PR7	Predictive	99	**C**	Bus. Env.	BE7	Predictive
10	**C**	Process	PR5	Predictive	100	**C**	Bus. Env.	BE4	Agile
11	**C**	Bus. Env.	BE1	Agile	101	**C**	People	PE6	Hybrid
12	**B**	People	PE4	Agile	102	**D**	Process	PR3	Agile
13	**B**	Process	PR8	Predictive	103	**A**	Bus. Env.	BE7	Agile
14	**D**	People	PE3	Agile	104	**B**	Bus. Env.	BE2	Hybrid
15	**D**	People	PE5	Hybrid	105	**D**	Process	PR3	Hybrid
16	**B**	Process	PR8	Predictive	106	**C**	Bus. Env.	BE1	Hybrid
17	**D**	People	PE1	Agile	107	**A**	Bus. Env.	BE3	Hybrid
18	**A**	Process	PR8	Agile	108	**A**	People	PE2	Predictive
19	**C**	Process	PR6	Predictive	109	**B**	Process	PR10	Predictive
20	**A**	Process	PR2	Predictive	110	**D**	Bus. Env.	BE6	Hybrid
21	**B**	Process	PR2	Predictive	111	**C**	Process	PR1	Agile
22	**B**	People	PE5	Hybrid	112	**C**	People	PE2	Predictive
23	**B, C**	Bus. Env.	BE5	Hybrid	113	**D**	Bus. Env.	BE2	Agile
24	**B**	Process	PR4	Hybrid	114	**B**	Process	PR2	Hybrid

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
25	**C**	Bus. Env.	BE2	Predictive	115	**$30,000**	Bus. Env.	BE5	Predictive
26	**D**	Bus. Env.	BE6	Agile	116	**B**	Process	PR4	Hybrid
27	**A**	People	PE6	Predictive	117	**D**	Process	PR9	Predictive
28	**C**	People	PE2	Hybrid	118	**B**	People	PE8	Agile
29	**2**	Process	PR8	Predictive	119	**B**	Process	PR2	Agile
30	**C, D**	People	PE3	Predictive	120	**A**	Process	PR2	Predictive
31	**D**	Bus. Env.	BE4	Predictive	121	**C**	Bus. Env.	BE4	Hybrid
32	**A, E**	People	PE8	Hybrid	122	**C**	Process	PR7	Hybrid
33	**A**	Process	PR4	Predictive	123	**B**	Bus. Env.	BE1	Hybrid
34	**C, D**	Process	PR3	Hybrid	124	**B**	Bus. Env.	BE2	Predictive
35	**C**	Process	PR5	Predictive	125	**A**	Bus. Env.	BE5	Hybrid
36	**A**	Bus. Env.	BE8	Hybrid	126	**D**	Bus. Env.	BE7	Hybrid
37	**1→B, 2→A, 3→D, 4→C**	People	PE4	Predictive	127	**C**	Process	PR7	Agile
38	**D**	Bus. Env.	BE5	Hybrid	128	**B**	People	PE8	Predictive
39	**D**	Process	PR1	Agile	129	**B**	People	PE1	Hybrid
40	**D**	People	PE7	Predictive	130	**D**	Process	PR7	Agile
41	**B**	People	PE3	Agile	131	**A, B**	People	PE5	Predictive
42	**C**	Process	PR6	Predictive	132	**A**	People	PE7	Hybrid
43	**B**	Process	PR3	Hybrid	133	**A**	Process	PR8	Hybrid
44	**C**	Bus. Env.	BE7	Hybrid	134	**A**	Bus. Env.	BE8	Hybrid
45	**1→C, 2→B, 3→A, 4→D**	Process	PR2	Agile	135	**D**	Process	PR1	Agile
46	**D**	Bus. Env.	BE6	Predictive	136	**C**	People	PE4	Agile
47	**A**	Process	PR3	Agile	137	**A**	Process	PR1	Predictive
48	**A**	Bus. Env.	BE6	Agile	138	**A**	Bus. Env.	BE3	Agile

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
49	**C**	People	PE7	Predictive	139	**1→D, 2→C, 3→B, 4→A**	Process	PR9	Predictive
50	**A**	People	PE1	Agile	140	**C**	Process	PR1	Predictive
51	**C**	Bus. Env.	BE4	Hybrid	141	**D**	Bus. Env.	BE2	Hybrid
52	**B**	Process	PR4	Hybrid	142	**B**	People	PE4	Hybrid
53	**A**	Process	PR9	Agile	143	**A, D**	People	PE4	Predictive
54	**D**	Process	PR9	Hybrid	144	**A**	People	PE3	Hybrid
55	**B**	Bus. Env.	BE5	Predictive	145	**C**	Bus. Env.	BE7	Agile
56	**A**	Bus. Env.	BE2	Predictive	146	**A**	People	PE8	Predictive
57	**A**	Bus. Env.	BE4	Predictive	147	**85**	People	PE8	Predictive
58	**B**	Bus. Env.	BE8	Predictive	148	**A**	Process	PR5	Hybrid
59	**D**	Process	PR1	Hybrid	149	**A**	Bus. Env.	BE4	Agile
60	**D**	Bus. Env.	BE3	Predictive	150	**B**	Process	PR10	Agile
61	**D**	Process	PR6	Hybrid	151	**B**	Bus. Env.	BE3	Predictive
62	**A**	Bus. Env.	BE7	Predictive	152	**B**	People	PE3	Predictive
63	**D**	People	PE5	Predictive	153	**A**	Process	PR1	Hybrid
64	**D**	Process	PR10	Hybrid	154	**A**	People	PE4	Predictive
65	**A**	Process	PR10	Predictive	155	**B**	People	PE7	Predictive
66	**C**	Process	PR2	Predictive	156	**D**	Process	PR6	Predictive
67	**C**	Process	PR7	Predictive	157	**D**	People	PE5	Predictive
68	**A**	People	PE6	Hybrid	158	**D**	Bus. Env.	BE5	Hybrid
69	**A**	People	PE5	Agile	159	**C**	Process	PR4	Agile
70	**A**	People	PE5	Agile	160	**B**	People	PE7	Hybrid
71	**C**	People	PE2	Agile	161	**A**	People	PE4	Agile
72	**C**	People	PE3	Hybrid	162	**D**	Bus. Env.	BE1	Predictive

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
73	**B**	Bus. Env.	BE8	Agile	163	**D**	Bus. Env.	BE5	Agile
74	**B**	Process	PR10	Hybrid	164	**C**	People	PE4	Hybrid
75	**D**	Process	PR6	Agile	165	**A**	People	PE8	Hybrid
76	**B**	Process	PR3	Predictive	166	**C**	Bus. Env.	BE3	Hybrid
77	**B, C**	People	PE2	Hybrid	167	**C**	Process	PR2	Agile
78	**A, C**	Process	PR9	Hybrid	168	**D**	People	PE1	Predictive
79	**A**	Bus. Env.	BE1	Hybrid	169	**A**	Process	PR9	Predictive
80	**C**	Process	PR9	Agile	170	**B**	People	PE1	Hybrid
81	**D**	Process	PR8	Agile	171	**D**	Process	PR8	Hybrid
82	**B**	Process	PR6	Predictive	172	**A, C**	Bus. Env.	BE1	Predictive
83	**D**	Process	PR7	Hybrid	173	**D**	Process	PR3	Agile
84	**B**	Process	PR5	Hybrid	174	**B**	People	PE3	Hybrid
85	**B**	People	PE7	Agile	175	**A**	Process	PR5	Predictive
86	**B**	Process	PR3	Predictive	176	**D**	Process	PR4	Predictive
87	**C**	Process	PR4	Agile	177	**B**	People	PE6	Agile
88	**$125,000**	Process	PR6	Predictive	178	**D**	Bus. Env.	BE6	Predictive
89	**1→B, 2→C, 3→D, 4→A**	Bus. Env.	BE3	Predictive	179	**C**	People	PE8	Agile
90	**A**	People	PE2	Agile	180	**D**	Process	PR1	Predictive

Detailed Explanations

Q1 — Answer: C · *People · PE2 Manage conflicts · Agile*

Correct: C. Make the support workload visible and help the team agree a fair rotation

Making the facts visible and letting the team agree a fair solution addresses the cause of the conflict and supports self-management.

Q2 — Answer: C · *People · PE1 Develop a common vision · Agile*

Correct: C. User story mapping of the customer journey together with the stakeholders

A story map visualises the user journey and the work that supports each step, so stakeholders and the team build the same mental picture and can slice releases together.

Q3 — Answer: D · *People · PE6 Manage stakeholder expectations · Agile*

Correct: D. Involve them earlier, for example in backlog refinement and previews of upcoming work

Early involvement makes upcoming changes expected and gives stakeholders the chance to shape them.

Q4 — Answer: A · *People · PE6 Manage stakeholder expectations · Hybrid*

Correct: A. Meet her privately to understand her concerns, share the facts and update the engagement plan

A change in engagement is addressed directly. Understanding concerns, sharing accurate information and adjusting the engagement approach can restore support.

Q5 — Answer: B · *Process · PR5 Plan and manage procurement · Hybrid*

Correct: B. Decline the offer and report it in line with the organisation's policy

Accepting gifts from bidders creates a conflict of interest. The PMI Code of Ethics requires the project manager to decline and disclose such offers.

Q6 — Answer: C · *People · PE2 Manage conflicts · Predictive*

Correct: C. Meet the union early to understand its concerns and negotiate options within the labour agreement

Engaging the union early and negotiating within the labour agreement addresses the concern and looks for options that protect both the workers' interests and the schedule.

Q7 — Answer: C · *Process · PR6 Plan and manage finance · Agile*

Correct: C. $90,000

Cost per point = 60,000 / 30 = $2,000. A 45-point feature costs about 45 × 2,000 = $90,000.

Q8 — Answer: C · *Process · PR10 Manage project closure · Agile*

Correct: C. Compare outcomes with the success criteria and benefits agreed at the start

Success is judged against the agreed success criteria and benefits, not against outputs or effort.

Q9 — Answer: D · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct: D. Attribute sampling

Attribute sampling records whether a result conforms or not. Variable sampling measures a result on a continuous scale.

Q10 — Answer: C · *Process · PR5 Plan and manage procurement · Predictive*

Correct: C. Fixed price with economic price adjustment

A fixed price with economic price adjustment contract allows the price to change in line with defined indexes, such as raw material costs, over a long contract.

Q11 — Answer: C · *Business Environment · BE1 Define and establish project governance · Agile*

Correct: C. A pre-approved route for low-risk releases with automated tests and controls

Governance can be adapted to agile delivery, for example by pre-approving standard, low-risk changes that meet agreed controls, while higher-risk changes still go to the board.

Q12 — Answer: B · *People · PE4 Engage stakeholders · Agile*

Correct: B. Invite the funder to periodic reviews of experiment results at a frequency the funder accepts

Engagement is tailored to the stakeholder. Agreeing a review cadence that the funder accepts gives the team the guidance it needs without overloading the funder.

Q13 — Answer: B · *Process · PR8 Plan and manage schedule · Predictive*

Correct: B. What-if scenario analysis

What-if scenario analysis evaluates the effect of different scenarios on the schedule, so that the project can prepare responses.

Q14 — Answer: D · *People · PE3 Lead the project team · Agile*

Correct: D. Model openness by sharing their own mistakes and thanking others for being candid

Leaders build psychological safety by modelling vulnerability and responding positively to candour. Escalating or banning the topic makes people even more cautious.

Q15 — Answer: D · *People · PE5 Align stakeholder expectations · Hybrid*

Correct: D. Explain the handover steps and agree a realistic availability date with the owner

Expectations are aligned early by explaining the steps between completion and use. Skipping inspections or staying silent creates risk and later disappointment.

Q16 — Answer: B · *Process · PR8 Plan and manage schedule · Predictive*

Correct: B. As a milestone with zero duration

A milestone marks a significant point or event and has zero duration.

Q17 — Answer: D · *People · PE1 Develop a common vision · Agile*

Correct: D. A single outcome metric linked to customer value, supported by a few team-level measures

A shared "north star" outcome metric gives all teams a common direction, while supporting metrics show how each team contributes. More metrics or output-based rankings do not create alignment.

Q18 — Answer: A · *Process · PR8 Plan and manage schedule · Agile*

Correct: A. 3 weeks

Little's Law: average cycle time = average work in progress ÷ average throughput = 30 ÷ 10 = 3 weeks.

Q19 — Answer: C · *Process · PR6 Plan and manage finance · Predictive*

Correct: C. 1.20

TCPI = (BAC − EV) / (BAC − AC) = (1,000,000 − 400,000) / (1,000,000 − 500,000) = 600,000 / 500,000 = 1.20.

Q20 — Answer: A · *Process · PR2 Develop and manage project scope · Predictive*

Correct: A. In the WBS dictionary

The WBS dictionary provides detailed information about each WBS component, such as its description, responsible organisation, acceptance criteria and milestones.

Q21 — Answer: B · *Process · PR2 Develop and manage project scope · Predictive*

Correct: B. Explicit exclusions that state what is out of scope

Exclusions clarify what is not part of the project, which helps manage stakeholders' expectations and prevents scope creep.

Q22 — Answer: B · *People · PE5 Align stakeholder expectations · Hybrid*

Correct: B. Explain the cost profile and agree when savings are expected to start

Explaining the expected cost profile early, including the temporary rise, prevents surprise and keeps the business case credible.

Q23 — Answer: B, C · *Business Environment · BE5 Plan and manage risk · Hybrid*

Correct: B. Buying insurance / C. Using a fixed-price contract to shift cost risk

Transfer shifts the impact and ownership of a threat to a third party, for example an insurer or a seller. Buffers and prototypes are mitigation or contingency measures.

Q24 — Answer: B · *Process · PR4 Plan and manage resources · Hybrid*

Correct: B. Start recruiting early, use partnerships such as hospitality schools, and plan for shortfalls

Resource planning identifies when and how resources will be acquired. Long lead times and scarcity call for early action and contingency plans.

Q25 — Answer: C · *Business Environment · BE2 Plan and manage project compliance · Predictive*

Correct: C. Re-plan within the legal limits, for example by adding crews or extending the schedule

Plans must comply with labour law. Falsifying records or disguising employment to avoid the law is illegal and unethical.

Q26 — Answer: D · *Business Environment · BE6 Continuous improvement · Agile*

Correct: D. As a timeboxed experiment with a measurable hypothesis, reviewed afterwards

Continuous improvement uses small experiments with clear hypotheses and measures, so that the team learns whether a change really helps.

Q27 — Answer: A · *People · PE6 Manage stakeholder expectations · Predictive*

Correct: A. Review the requirements baseline and acceptance criteria with the customer

The agreed requirements and acceptance criteria are the objective basis for the discussion. If the function is new, it is handled as a change request.

Q28 — Answer: C · *People · PE2 Manage conflicts · Hybrid*

Correct: C. Explore options with both, such as resequencing noisy work or using quieter methods

Collaborating to find solutions that meet both needs is the preferred approach when both concerns are important and there is time to explore options.

Q29 — Answer: 2 · *Process · PR8 Plan and manage schedule · Predictive*

Path A-B-E = 4 + 6 + 2 = 12 days. Path A-C-D-E = 4 + 3 + 5 + 2 = 14 days (critical). Float of B = 14 − 12 = 2 days.

Q30 — Answer: C, D · *People · PE3 Lead the project team · Predictive*

Correct: C. Following through on commitments consistently / D. Being transparent about decisions and constraints

Trust grows from reliability and transparency. Withholding information, centralising all decisions and micromanaging all erode trust.

Q31 — Answer: D · *Business Environment · BE4 Remove impediments and manage issues · Predictive*

Correct: D. Assign a single named owner and a due date to each issue

Clear individual ownership and due dates create accountability, so that issues are actively driven to resolution.

Q32 — Answer: A, E · *People · PE8 Plan and manage communication · Hybrid*

Correct: A. The urgency of the information / E. The stakeholders' location and access to technology

Communication methods are chosen based on factors such as urgency, the audience's location and technology, the sensitivity of the information and the need for interaction.

Q33 — Answer: A · *Process · PR4 Plan and manage resources · Predictive*

Correct: A. Pre-assignment

Pre-assignment occurs when team members are known in advance, for example because they were named in a proposal or contract.

Q34 — Answer: C, D · *Process · PR3 Help ensure value-based delivery · Hybrid*

Correct: C. A 15% reduction in water leakage / D. Higher customer satisfaction scores

Deliverables are the outputs a project produces; benefits are the measurable improvements that result from using them.

Q35 — Answer: C · *Process · PR5 Plan and manage procurement · Predictive*

Correct: C. Plan Sourcing Strategy

Plan Sourcing Strategy (governance performance domain) covers make-or-buy decisions, procurement approaches and contract types.

Q36 — Answer: A · *Business Environment · BE8 Evaluate external business environment changes · Hybrid*

Correct: A. Check the legal implications with compliance and identify alternative suppliers

Sanctions are legal requirements. The project checks its obligations with compliance experts and plans alternatives; evading sanctions is illegal.

Q37 — Answer: 1→B, 2→A, 3→D, 4→C · *People · PE4 Engage stakeholders · Predictive*

Correct pairs: 1. Unaware → Not aware of the project or its potential impacts; 2. Resistant → Aware of the project but opposed to the changes it brings; 3. Neutral → Aware of the project but neither supportive nor resistant; 4. Leading → Actively engaged in helping the project to succeed

These levels are used in the stakeholder engagement assessment matrix to compare current and desired engagement. The fifth level, supportive, describes stakeholders who are aware and support the change.

Q38 — Answer: D · *Business Environment · BE5 Plan and manage risk · Hybrid*

Correct: D. Build resilience through reserves, flexible processes and short feedback loops

Emergent risks (unknown unknowns) are handled through resilience: management reserves, adaptable processes and rapid detection and response.

Q39 — Answer: D · *Process · PR1 Develop an integrated project management plan and plan delivery · Agile*

Correct: D. Reserve capacity for support, based on its history, and plan the sprint with the rest

Planning with realistic capacity, including a known level of interruptions, makes sprint commitments reliable while support needs are still met.

Q40 — Answer: D · *People · PE7 Help ensure knowledge transfer · Predictive*

Correct: D. Train-the-trainer with local super-users and job aids

Training local super-users who then train and support their colleagues scales knowledge transfer and leaves expertise in each hotel.

Q41 — Answer: B · *People · PE3 Lead the project team · Agile*

Correct: B. Describe the situation, the behaviour and its impact, privately and soon after it happens

Feedback that is specific (situation, behaviour, impact), private and timely is easier to accept and act on.

Q42 — Answer: C · *Process · PR6 Plan and manage finance · Predictive*

Correct: C. Management reserve

The cost baseline includes contingency reserves. The project budget adds the management reserve, which is controlled by management.

Q43 — Answer: B · *Process · PR3 Help ensure value-based delivery · Hybrid*

Correct: B. Run the experiments that address the biggest uncertainties first

Reducing the largest uncertainties early provides the most valuable information and allows an early decision to change direction or stop.

Q44 — Answer: C · *Business Environment · BE7 Support organizational change · Hybrid*

Correct: C. Adapt it to local cultures and rules, working with change agents in each office

Organisational change is more successful when it respects local culture and regulations and uses local change agents, while keeping the core process consistent.

Q45 — Answer: 1→C, 2→B, 3→A, 4→D · *Process · PR2 Develop and manage project scope · Agile*

Correct pairs: 1. Epic → A large body of work that must be broken down; 2. User story → A small piece of functionality that is valuable to a user; 3. Spike → A timeboxed investigation to reduce uncertainty; 4. Enabler → Work that supports future functionality, such as infrastructure

Backlogs contain several types of items. Epics are split into stories; spikes buy knowledge; enablers prepare the architecture or infrastructure for future features.

Q46 — Answer: D · *Business Environment · BE6 Continuous improvement · Predictive*

Correct: D. Waiting

Waiting is time when work is idle between steps. Reducing it shortens lead time without anyone working harder.

Q47 — Answer: A · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: A. It starts capturing value early and lets feedback shape the later features

Releasing a valuable core early starts generating benefits, here saved commissions, and real usage informs what is built next.

Q48 — Answer: A · *Business Environment · BE6 Continuous improvement · Agile*

Correct: A. A blameless post-incident review focused on systems and processes

Blameless reviews encourage honest reporting and focus on improving systems and processes, which prevents recurrence more effectively than blame.

Q49 — Answer: C · *People · PE7 Help ensure knowledge transfer · Predictive*

Correct: C. By updating the organisation's risk checklists and templates

Updating organisational process assets, such as risk checklists and templates, turns project knowledge into reusable assets.

Q50 — Answer: A · *People · PE1 Develop a common vision · Agile*

Correct: A. A chartering (lift-off) workshop with the team and key stakeholders

A lift-off or chartering workshop lets the team and stakeholders explore purpose, alignment and context together, which creates shared understanding and commitment.

Q51 — Answer: C · *Business Environment · BE4 Remove impediments and manage issues · Hybrid*

Correct: C. Look for alternatives, such as partner labs or resequencing, and escalate if needed

Issues are addressed by analysing options to reduce their impact and escalating when decisions are needed beyond the project manager's authority.

Q52 — Answer: B · *Process · PR4 Plan and manage resources · Hybrid*

Correct: B. Compare contractors, training and partnering on time, cost and long-term need

Acquiring resources involves comparing options against the project's timing, cost and the organisation's longer-term needs.

Q53 — Answer: A · *Process · PR9 Evaluate project status · Agile*

Correct: A. Investigate the outliers for common causes, such as blockers

Outliers often reveal systemic problems, such as dependencies, waiting or unclear requirements, which the team can address.

Q54 — Answer: D · *Process · PR9 Evaluate project status · Hybrid*

Correct: D. The date is likely to slip further unless the causes are found and addressed

Trend analysis shows a consistent pattern of slippage. The causes should be investigated and corrective action taken now.

Q55 — Answer: B · *Business Environment · BE5 Plan and manage risk · Predictive*

Correct: B. A risk breakdown structure used as a checklist of categories

A risk breakdown structure organises risk sources into categories, which helps make sure that no major area is overlooked during identification.

Q56 — Answer: A · *Business Environment · BE2 Plan and manage project compliance · Predictive*

Correct: A. Refuse and report the request in line with anti-corruption law and the organisation's policy

Facilitation payments are bribes under many anti-corruption laws and violate the PMI Code of Ethics. The request is refused and reported according to policy.

Q57 — Answer: A · *Business Environment · BE4 Remove impediments and manage issues · Predictive*

Correct: A. A workaround

A workaround is an unplanned response to an issue. Contingency and fallback plans are prepared in advance for identified risks.

Q58 — Answer: B · *Business Environment · BE8 Evaluate external business environment changes · Predictive*

Correct: B. Assess it with experts, update the risk analysis and propose design changes through change control

Changes in the external environment are assessed with experts. Necessary design changes are proposed and approved through change control.

Q59 — Answer: D · *Process · PR1 Develop an integrated project management plan and plan delivery · Hybrid*

Correct: D. The plans are integrated, and the dependencies between them are explicit

Integrated planning identifies the dependencies between workstreams so that each one is ready when the others need it.

Q60 — Answer: D · *Business Environment · BE3 Manage and control changes · Predictive*

Correct: D. Refuse, since baselines change only through approved change requests

Baselines are the reference for measuring performance. Changing them to hide variances is not allowed; they change only through approved change requests.

Q61 — Answer: D · *Process · PR6 Plan and manage finance · Hybrid*

Correct: D. Reschedule purchases or negotiate payment terms to stay within the limit

Funding limit reconciliation aligns planned spending with available funds, for example by rescheduling work or changing payment terms.

Q62 — Answer: A · *Business Environment · BE7 Support organizational change · Predictive*

Correct: A. Clarify and communicate roles, responsibilities and decision rights

Structural change requires clear roles and decision rights, communicated consistently, so that people can work effectively in the new structure.

Q63 — Answer: D · *People · PE5 Align stakeholder expectations · Predictive*

Correct: D. Share the evidence with the executives and agree a realistic benefits profile

Benefit expectations must be realistic and evidence-based. The project manager raises the gap early so that the executives can correct expectations before more commitments are made.

Q64 — Answer: D · *Process · PR10 Manage project closure · Hybrid*

Correct: D. Document the findings and lessons, archive the data and release the resources

A disproved hypothesis is a valid result. Closure documents the findings and lessons, archives the records and releases resources.

Q65 — Answer: A · *Process · PR10 Manage project closure · Predictive*

Correct: A. The customer or sponsor, per the acceptance criteria

Formal acceptance is given by the customer or sponsor according to the agreed acceptance criteria or contract terms.

Q66 — Answer: C · *Process · PR2 Develop and manage project scope · Predictive*

Correct: C. Correctness is checked against requirements; validation is formal acceptance

Quality control verifies that deliverables meet requirements and is usually done first. Validating scope obtains the customer's or sponsor's formal acceptance of the verified deliverables.

Q67 — Answer: C · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct: C. Design of experiments

Design of experiments systematically varies several factors at once to identify their effects and the best combination with fewer trials.

Q68 — Answer: A · *People · PE6 Manage stakeholder expectations · Hybrid*

Correct: A. Discuss the requests, assess their impact and handle them through the agreed change process

Requests outside scope are assessed and decided through the agreed process, so that their impact on time, cost and other work is visible and accepted.

Q69 — Answer: A · *People · PE5 Align stakeholder expectations · Agile*

Correct: A. Trade-off sliders

Trade-off sliders make stakeholders rank which constraints can flex and which are fixed, which aligns expectations before decisions have to be made.

Q70 — Answer: A · *People · PE5 Align stakeholder expectations · Agile*

Correct: A. Facilitate prioritisation with clear rules, such as limiting must-haves to what is essential

Techniques such as MoSCoW only work when the categories have clear rules. Limiting "must have" to what is essential for a viable release makes the priorities meaningful.

Q71 — Answer: C · *People · PE2 Manage conflicts · Agile*

Correct: C. Contest

In the levels-of-conflict model, a contest is reached when winning becomes more important than solving the problem and factions form. Earlier levels focus on the problem or on self-protection.

Q72 — Answer: C · *People · PE3 Lead the project team · Hybrid*

Correct: C. Visit the crews regularly, hold short field huddles and act visibly on their feedback

Being present, listening and showing that feedback leads to action builds trust and engagement, especially with teams that work away from the project office.

Q73 — Answer: B · *Business Environment · BE8 Evaluate external business environment changes · Agile*

Correct: B. Re-evaluate the item, considering the new service if it delivers value faster or cheaper

Changes in the technology market can change the best way to deliver value. The product owner reassesses options, considering cost, fit, risk and time.

Q74 — Answer: B · *Process · PR10 Manage project closure · Hybrid*

Correct: B. Transfer the remaining risks to the operational owner's risk register

Risks that outlast the project are handed over to the owner who will manage them in operations.

Q75 — Answer: D · *Process · PR6 Plan and manage finance · Agile*

Correct: D. The future costs and benefits, not the money already spent

Money already spent is a sunk cost and should not influence future decisions. Investment decisions compare future costs with future benefits.

Q76 — Answer: B · *Process · PR3 Help ensure value-based delivery · Predictive*

Correct: B. $150,000

Opportunity cost is the value of the best alternative given up. Choosing project A gives up project B's NPV of $150,000.

Q77 — Answer: B, C · *People · PE2 Manage conflicts · Hybrid*

Correct: B. Focusing on the issues rather than on the personalities / C. Addressing conflicts early, before they escalate

Early, issue-focused conflict management prevents escalation and keeps relationships intact. Ignoring conflict, escalating everything or imposing all decisions undermines the team.

Q78 — Answer: A, C · *Process · PR9 Evaluate project status · Hybrid*

Correct: A. The number of unresolved impediments / C. The number of open high-priority risks

Leading indicators help predict future performance, so action can be taken in time. Final costs, post-closure satisfaction and escaped defects are lagging indicators.

Q79 — Answer: A · *Business Environment · BE1 Define and establish project governance · Hybrid*

Correct: A. Agree tailored governance with the PMO that fits the project's size and risk

Governance should be tailored to the project's size, complexity and risk. Tailoring is agreed with the governing bodies rather than decided unilaterally.

Q80 — Answer: C · *Process · PR9 Evaluate project status · Agile*

Correct: C. Velocity is specific to each team and should not be compared between teams

Story points are relative to each team, so velocities cannot be compared across teams. Comparisons encourage point inflation; outcome measures are more useful.

Q81 — Answer: D · *Process · PR8 Plan and manage schedule · Agile*

Correct: D. Between 400 and 480 points, so the backlog should be ordered to protect the most valuable scope

Eight sprints at 50–60 points give a range of 400–480 points. Completing everything requires the best case in every sprint, so the product owner orders the backlog so that the most valuable items are done first.

Q82 — Answer: B · *Process · PR6 Plan and manage finance · Predictive*

Correct: B. CPI 1.08 and SPI 0.90: under budget and behind schedule

CPI = EV / AC = 540,000 / 500,000 = 1.08 (under budget). SPI = EV / PV = 540,000 / 600,000 = 0.90 (behind schedule).

Q83 — Answer: D · *Process · PR7 Plan and optimize quality of products/deliverables · Hybrid*

Correct: D. Address the interface timeouts first, working with the provider on the root cause

The Pareto analysis shows where most failures originate. Fixing the root cause of the largest category gives the biggest improvement; manual inspection does not prevent failures.

Q84 — Answer: B · *Process · PR5 Plan and manage procurement · Hybrid*

Correct: B. Evaluate its benefits, cost and schedule impact and, if worthwhile, agree it through contract change control

Contract changes are assessed on their merits and agreed formally through the contract's change control procedure. Fixed-price contracts can be changed by mutual agreement.

Q85 — Answer: B · *People · PE7 Help ensure knowledge transfer · Agile*

Correct: B. Pairing, with partners rotated regularly

Pairing with regular rotation spreads knowledge continuously and builds collective ownership. Single-specialist ownership creates knowledge silos.

Q86 — Answer: B · *Process · PR3 Help ensure value-based delivery · Predictive*

Correct: B. The benefits management plan

The benefits management plan defines the target benefits, metrics, timing, owners and how the benefits will be realised and measured.

Q87 — Answer: C · *Process · PR4 Plan and manage resources · Agile*

Correct: C. The team members, together with the hiring manager

Involving the team in selection improves fit and commitment, while the hiring manager handles the formal employment decision.

Q88 — Answer: $125,000 · *Process · PR6 Plan and manage finance · Predictive*

CPI = 200,000 / 250,000 = 0.80. EAC = BAC / CPI = 500,000 / 0.80 = 625, 000.*VAC = BAC – EAC* = −125,000, so the expected overrun is $125,000.

Q89 — Answer: 1→B, 2→C, 3→D, 4→A · *Business Environment · BE3 Manage and control changes · Predictive*

Correct pairs: 1. Corrective action → Bring future performance back in line with the plan; 2. Preventive action → Reduce the probability of negative performance in the future; 3. Defect repair → Modify a nonconforming product or deliverable; 4. Update → Change a formally controlled document or plan

These are the common types of change requests processed through change control.

Q90 — Answer: A · *People · PE2 Manage conflicts · Agile*

Correct: A. Propose an experiment, such as an A/B test, and decide based on the results

When a disagreement can be tested, data from an experiment provides an objective basis for the decision and moves the discussion away from opinions.

Q91 — Answer: C · *People · PE3 Lead the project team · Predictive*

Correct: C. McGregor's Theory X

Theory X assumes that people dislike work and need close control. Theory Y assumes that people are self-motivated and seek responsibility, which fits empowered teams better.

Q92 — Answer: B · *Process · PR5 Plan and manage procurement · Agile*

Correct: B. An early termination clause, sometimes called "money for nothing"

An early termination ("money for nothing") clause lets the buyer stop when the remaining value no longer justifies the cost, with a fee paid to the vendor.

Q93 — Answer: B · *People · PE3 Lead the project team · Agile*

Correct: B. Fist of five

In fist of five, each person shows zero to five fingers to signal their level of support, which quickly reveals concerns that need discussion.

Q94 — Answer: A · *People · PE1 Develop a common vision · Predictive*

Correct: A. Facilitate agreement on measurable opening criteria and document them

Clear, agreed acceptance criteria for the end state give everyone the same target and are documented in the scope statement.

Q95 — Answer: B · *People · PE6 Manage stakeholder expectations · Predictive*

Correct: B. Inform the owner now, with the impact and options such as phased handover

Bad news is communicated promptly, with its impact and options, so that the stakeholder can make decisions in time.

Q96 — Answer: D · *Process · PR8 Plan and manage schedule · Agile*

Correct: D. As a service level expectation when forecasting individual items

A service level expectation based on historical cycle times gives a probabilistic forecast for single items, for example "85% within eight days".

Q97 — Answer: C · *Business Environment · BE8 Evaluate external business environment changes · Agile*

Correct: C. Evaluate the opportunity and prioritise an experiment based on its expected value

External market trends are evaluated for their value. An experiment tests the opportunity before a large investment is made.

Q98 — Answer: B, D · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct: B. A cause-and-effect (Ishikawa) diagram / D. The five whys

Cause-and-effect diagrams and the five whys help trace a problem back to its root causes. The other tools track progress or responsibilities.

Q99 — Answer: C · *Business Environment · BE7 Support organizational change · Predictive*

Correct: C. Provide refresher sessions and job aids just before go-live, plus floor support afterwards

Training is most effective just before people need it. Refreshers, job aids and on-the-floor support help users through the transition.

Q100 — Answer: C · *Business Environment · BE4 Remove impediments and manage issues · Agile*

Correct: C. Raise it with the sponsor to secure more availability or a delegate with decision authority

An unavailable product owner is an impediment. The scrum master escalates it so that the team gets timely decisions from someone with the right authority.

Q101 — Answer: C · *People · PE6 Manage stakeholder expectations · Hybrid*

Correct: C. Work with customer service to explain the change and offer bill reviews

Managing expectations includes helping stakeholders understand changes that affect them, through clear explanations and support channels.

Q102 — Answer: D · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: D. A minimum marketable feature set

A minimum marketable feature (or release) is the smallest unit of functionality that delivers real value to customers when released. A proof of concept or spike only tests feasibility.

Q103 — Answer: A · *Business Environment · BE7 Support organizational change · Agile*

Correct: A. Piloting it in one warehouse, sharing the results and involving the managers in refining it

A pilot provides evidence, and involving sceptics in refining the process builds ownership. Forcing adoption or waiting for unanimous agreement rarely works.

Q104 — Answer: B · *Business Environment · BE2 Plan and manage project compliance · Hybrid*

Correct: B. Apply retention rules, keeping only the data needed and deleting or anonymising the rest

Data retention rules are compliance requirements. The design keeps what is necessary for a lawful purpose and deletes or anonymises the rest.

Q105 — Answer: D · *Process · PR3 Help ensure value-based delivery · Hybrid*

Correct: D. Complete districts one at a time, so that results can be measured early

Completing whole districts first lets the programme measure and demonstrate real benefits early, instead of only reporting outputs.

Q106 — Answer: C · *Business Environment · BE1 Define and establish project governance · Hybrid*

Correct: C. A decision log that records each decision, its rationale and who approved it

A decision log provides transparency and an audit trail, which reduces repeated debates. Decisions can still be revisited, but deliberately and with full information.

Q107 — Answer: A · *Business Environment · BE3 Manage and control changes · Hybrid*

Correct: A. Through formal change control for the hardware, coordinated with the product owner

In hybrid projects, a change that affects baselined work goes through formal change control, while backlog impacts are coordinated with the product owner.

Q108 — Answer: A · *People · PE2 Manage conflicts · Predictive*

Correct: A. Smoothing (accommodating)

Smoothing emphasises areas of agreement and plays down differences. It can preserve relationships in the short term, but the underlying issue may remain.

Q109 — Answer: B · *Process · PR10 Manage project closure · Predictive*

Correct: B. The operations or asset owner, who receives the warranty terms

Warranty terms and supplier contacts are handed over to the operational owner as part of the transition.

Q110 — Answer: D · *Business Environment · BE6 Continuous improvement · Hybrid*

Correct: D. Standardise the improved method and train all crews in it

Standard work captures improvements so that everyone benefits, and it becomes the baseline for further improvement.

Q111 — Answer: C · *Process · PR1 Develop an integrated project management plan and plan delivery · Agile*

Correct: C. Iterative planning, with a decision point after each experiment

Under high uncertainty, plans are developed iteratively. Each experiment's results inform the next decision.

Q112 — Answer: C · *People · PE2 Manage conflicts · Predictive*

Correct: C. Facilitate a discussion that applies the agreed policy

Agreed policies provide an objective basis for resolving disputes. Facilitating a discussion based on them keeps the decision fair and transparent.

Q113 — Answer: D · *Business Environment · BE2 Plan and manage project compliance · Agile*

Correct: D. Explain the legal requirement and adjust the design so that total prices are shown

Legal requirements are non-negotiable constraints on the product. The product owner ensures that the design complies and explains why to stakeholders.

Q114 — Answer: B · *Process · PR2 Develop and manage project scope · Hybrid*

Correct: B. Observation of the staff at work

Observation (job shadowing) reveals how work is really done, including steps that people do not think to mention.

Q115 — Answer: $30,000 · *Business Environment · BE5 Plan and manage risk · Predictive*

EMV before = 0.40 × 200,000 = $80,000. EMV after = 0.10 × 200,000 = $20,000. Reduction = $60,000. Net benefit = 60,000 − 30,000 = $30,000.

Q116 — Answer: B · *Process · PR4 Plan and manage resources · Hybrid*

Correct: B. In batches aligned with the installation rate and the storage capacity

Physical resources are planned so that they arrive when needed, without exceeding storage capacity or causing idle crews.

Q117 — Answer: D · *Process · PR9 Evaluate project status · Predictive*

Correct: D. Work performance data

Work performance data is raw. When analysed against the plan it becomes work performance information, which is presented in work performance reports.

Q118 — Answer: B · *People · PE8 Plan and manage communication · Agile*

Correct: B. A release burnup chart

A burnup chart shows completed work and total scope as separate lines, so scope changes are visible. A burndown chart hides scope changes in a single line.

Q119 — Answer: B · *Process · PR2 Develop and manage project scope · Agile*

Correct: B. The definition of done applies to every item, while acceptance criteria are specific to each item

The definition of done is a shared quality standard for all work. Acceptance criteria describe the conditions a particular item must meet.

Q120 — Answer: A · *Process · PR2 Develop and manage project scope · Predictive*

Correct: A. The control account

A control account is a management control point that integrates scope, budget and schedule and contains one or more work packages.

Q121 — Answer: C · *Business Environment · BE4 Remove impediments and manage issues · Hybrid*

Correct: C. Update the risk register for similar risks and record the lesson learned

Unforeseen issues often reveal gaps in risk identification. Updating the risk register and capturing the lesson improves future risk management.

Q122 — Answer: C · *Process · PR7 Plan and optimize quality of products/deliverables · Hybrid*

Correct: C. Design and quality issues are found early, before they are repeated in every room

A model room is a prototype that allows early validation, so that defects are found and fixed once rather than in all 200 rooms.

Q123 — Answer: B · *Business Environment · BE1 Define and establish project governance · Hybrid*

Correct: B. Follow the agreed governance, which requires approval from both the owners and the operator

Governance defines decision rights. A decision above the threshold needs both parties' approval; splitting the change to avoid the threshold would be unethical.

Q124 — Answer: B · *Business Environment · BE2 Plan and manage project compliance · Predictive*

Correct: B. Schedule shoreline work outside the nesting season and treat the ban as a schedule constraint

Legal requirements are built into the plan as constraints. Ignoring the law, paying fines as a cost of doing business or hiding work are compliance and ethical breaches.

Q125 — Answer: A · *Business Environment · BE5 Plan and manage risk · Hybrid*

Correct: A. Mitigate it with secure storage, buffer stock and contingency, triggered by weather warnings

Mitigation reduces both the probability of delays and their impact. Force majeure may excuse contractual obligations, but it does not remove the schedule impact on the project.

Q126 — Answer: D · *Business Environment · BE7 Support organizational change · Hybrid*

Correct: D. Explain how roles will change, involve staff in the workflows and train them for new tasks

Honest communication, involvement and training reduce resistance. False assurances or secrecy damage trust when the truth emerges.

Q127 — Answer: C · *Process · PR7 Plan and optimize quality of products/deliverables · Agile*

Correct: C. Fix the build first, before adding any new work

A broken build hides new problems and makes defects harder to find. The team stops and fixes it first ("stop the line").

Q128 — Answer: B · *People · PE8 Plan and manage communication · Predictive*

Correct: B. The spokesperson named in the communications plan

Crisis communication follows the agreed plan, with a designated spokesperson, so that messages are accurate, consistent and coordinated.

Q129 — Answer: B · *People · PE1 Develop a common vision · Hybrid*

Correct: B. Bring both groups together around the shared customer outcome and show how their work connects

A common vision connects groups that use different approaches. Joint planning, shared demos and a clear common outcome help each group see the value of the other's work.

Q130 — Answer: D · *Process · PR7 Plan and optimize quality of products/deliverables · Agile*

Correct: D. Test-driven development

In test-driven development, developers write a failing test, write code to make it pass and then refactor, which builds quality in from the start.

Q131 — Answer: A, B · *People · PE5 Align stakeholder expectations · Predictive*

Correct: A. Facilitate a joint session to agree measurable go-live criteria / B. Document the agreed criteria and trade-offs, approved by the sponsor

Expectations are aligned by agreeing shared, measurable criteria together and documenting them with the sponsor's approval.

Q132 — Answer: A · *People · PE7 Help ensure knowledge transfer · Hybrid*

Correct: A. Standardised protocols and lab notebooks, with new students paired with experienced ones

Combining explicit knowledge (protocols and notebooks) with tacit knowledge transfer (pairing) reduces the loss of know-how when people leave.

Q133 — Answer: A · *Process · PR8 Plan and manage schedule · Hybrid*

Correct: A. Rework, if the design changes after the furniture is ordered

Fast tracking performs activities in parallel that would normally be done in sequence, which increases the risk of rework.

Q134 — Answer: A · *Business Environment · BE8 Evaluate external business environment changes · Hybrid*

Correct: A. Assess the impact and options, such as remote support, local partners or resequencing work

External changes are analysed for impact and options. Commissioning without the required expertise would create safety and quality risks.

Q135 — Answer: D · *Process · PR1 Develop an integrated project management plan and plan delivery · Agile*

Correct: D. An adaptive approach, since the project is in the complex zone

High uncertainty in both requirements and technology places the work in the complex zone, where adaptive approaches with frequent feedback work best.

Q136 — Answer: C · *People · PE4 Engage stakeholders · Agile*

Correct: C. Personas based on research and validated with real customers

Research-based personas represent real customer groups and help the team make decisions with users in mind. They should be validated and updated with real customer input.

Q137 — Answer: A · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: A. The project charter

The project charter, issued by the sponsor in Initiate Project or Phase, formally authorises the project and the project manager's authority.

Q138 — Answer: A · *Business Environment · BE3 Manage and control changes · Agile*

Correct: A. The product owner

In Scrum, only the product owner has the authority to cancel a sprint, which happens when the sprint goal becomes obsolete.

Q139 — Answer: 1→D, 2→C, 3→B, 4→A · *Process · PR9 Evaluate project status · Predictive*

Correct pairs: 1. SPI below 1.0 → The project is behind schedule; 2. CPI above 1.0 → The project is under budget so far; 3. TCPI above 1.0 → Cost efficiency must improve to meet the target; 4. Positive VAC → The project is expected to finish under budget

SPI and CPI describe performance to date; TCPI shows the efficiency required on the remaining work; VAC compares the budget with the forecast at completion.

Q140 — Answer: C · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: C. The issue log

The issue log is a project document that is updated frequently. Baselines and subsidiary management plans are components of the project management plan.

Q141 — Answer: D · *Business Environment · BE2 Plan and manage project compliance · Hybrid*

Correct: D. Approval from the research ethics committee

Research involving human participants requires ethics approval before data collection. The time needed for approval is built into the plan.

Q142 — Answer: B · *People · PE4 Engage stakeholders · Hybrid*

Correct: B. Involve representatives of these customers early in design and testing

Involving representatives of vulnerable groups early lets the design meet their needs and avoids exclusion and later complaints.

Q143 — Answer: A, D · *People · PE4 Engage stakeholders · Predictive*

Correct: A. The business case / D. The project charter

The charter and business documents name the parties involved in and affected by the project. The other items are produced later or do not concern stakeholders.

Q144 — Answer: A · *People · PE3 Lead the project team · Hybrid*

Correct: A. Enable captions and agree inclusive meeting practices with the team

Leaders create an inclusive environment by removing barriers proactively and agreeing practices, such as captions and shared notes, that let everyone take part fully.

Q145 — Answer: C · *Business Environment · BE7 Support organizational change · Agile*

Correct: C. Work with leaders to model and reward learning from experiments

Cultural change requires visible support from leaders. When leaders treat experiments as learning, people become willing to try new approaches.

Q146 — Answer: A · *People · PE8 Plan and manage communication · Predictive*

Correct: A. Noise

Noise is anything that disrupts the message. Senders reduce it by choosing a suitable medium, avoiding jargon and confirming understanding.

Q147 — Answer: 85 · *People · PE8 Plan and manage communication · Predictive*

Channels = n(n − 1)/2. With 15 people: 15 × 14 / 2 = 105. With 20 people: 20 × 19 / 2 = 190. Additional channels = 190 − 105 = 85.

Q148 — Answer: A · *Process · PR5 Plan and manage procurement · Hybrid*

Correct: A. The contract's dispute process is used, such as mediation or arbitration

Alternative dispute resolution, such as mediation or arbitration, is preferred to litigation and follows the procedure agreed in the contract.

Q149 — Answer: A · *Business Environment · BE4 Remove impediments and manage issues · Agile*

Correct: A. Focus on unblocking those items before starting new work

"Stop starting, start finishing": swarming on blocked items improves flow, while starting new work only increases work in progress.

Q150 — Answer: B · *Process · PR10 Manage project closure · Agile*

Correct: B. The project's funding, contracts and reporting close, while the product team continues

Projects close even when products continue. Closure finalises the project's funding, contracts and records, while the product team carries on.

Q151 — Answer: B · *Business Environment · BE3 Manage and control changes · Predictive*

Correct: B. In the change log

The change log records all change requests and their status, such as approved, rejected or pending.

Q152 — Answer: B · *People · PE3 Lead the project team · Predictive*

Correct: B. Directing

An enthusiastic beginner (high commitment, low competence) needs clear direction and close guidance. Coaching suits someone whose competence and commitment are both still developing.

Q153 — Answer: A · *Process · PR1 Develop an integrated project management plan and plan delivery · Hybrid*

Correct: A. Incremental delivery, with districts going live one by one

When parts of the solution can be used independently, incremental delivery provides value and feedback earlier and spreads the risk across the rollout.

Q154 — Answer: A · *People · PE4 Engage stakeholders · Predictive*

Correct: A. Add them to the register, analyse their interests and plan how to engage them

Stakeholder identification is ongoing. Groups that are affected by the project are added to the register, analysed and engaged according to their interests and influence.

Q155 — Answer: B · *People · PE7 Help ensure knowledge transfer · Predictive*

Correct: B. Job shadowing and hands-on mentoring in the field

This is tacit knowledge, which is best transferred through observation, shared experience and mentoring rather than documents alone.

Q156 — Answer: D · *Process · PR6 Plan and manage finance · Predictive*

Correct: D. Parametric estimating

Parametric estimating uses a statistical relationship between historical data and a variable, such as cost per unit, to calculate an estimate.

Q157 — Answer: D · *People · PE5 Align stakeholder expectations · Predictive*

Correct: D. Explain the uncertainty and agree milestones based on learning outcomes and decision points

Expectations should match the nature of the work. Research is uncertain, so success is defined through learning milestones and go/no-go decision points rather than guaranteed results.

Q158 — Answer: D · *Business Environment · BE5 Plan and manage risk · Hybrid*

Correct: D. Share

Sharing an opportunity allocates ownership to a third party that is best able to capture the benefit, for example through a partnership or joint venture.

Q159 — Answer: C · *Process · PR4 Plan and manage resources · Agile*

Correct: C. A team skills matrix

A skills matrix shows each person's skills and level, which reveals single points of failure and guides cross-training.

Q160 — Answer: B · *People · PE7 Help ensure knowledge transfer · Hybrid*

Correct: B. The knowledge base is accurate and current, access rights are respected and answers are checked

AI tools are only as good as the knowledge they draw on. Data quality, access controls and human review of answers are essential.

Q161 — Answer: A · *People · PE4 Engage stakeholders · Agile*

Correct: A. Keep reviews short and outcome-focused, and let stakeholders try the product themselves

Reviews should engage stakeholders. Short, outcome-focused sessions with hands-on use of the product invite genuine feedback.

Q162 — Answer: D · *Business Environment · BE1 Define and establish project governance · Predictive*

Correct: D. The programme manager, through programme governance

Conflicts between projects in a programme are resolved at programme level, where the trade-offs can be made against the programme's benefits.

Q163 — Answer: D · *Business Environment · BE5 Plan and manage risk · Agile*

Correct: D. A pre-mortem

A pre-mortem uses imagined failure to surface risks early, while there is still time to plan responses.

Q164 — Answer: C · *People · PE4 Engage stakeholders · Hybrid*

Correct: C. Engage her early, for example as a change champion

Informal leaders can have strong influence. Engaging them early, for example as champions, can turn their influence into support for the change.

Q165 — Answer: A · *People · PE8 Plan and manage communication · Hybrid*

Correct: A. Use shift briefings, notice boards and short messages on devices they already use

Communication methods should fit how the audience works. Shift briefings and channels that staff already use reach people where they are.

Q166 — Answer: C · *Business Environment · BE3 Manage and control changes · Hybrid*

Correct: C. Treat model versions as configuration items that are tested and approved before release

AI models change as their data changes. Version control, testing against agreed criteria and approval before release keep these changes controlled and traceable.

Q167 — Answer: C · *Process · PR2 Develop and manage project scope · Agile*

Correct: C. Independent

INVEST stands for independent, negotiable, valuable, estimable, small and testable. A story that depends on others is not independent, which makes it harder to order and deliver.

Q168 — Answer: D · *People · PE1 Develop a common vision · Predictive*

Correct: D. Agreement on shared objectives and on rules for publication and intellectual property

Building a common vision includes agreeing how different interests will be handled. Agreeing objectives and publication and IP rules early prevents later disputes.

Q169 — Answer: A · *Process · PR9 Evaluate project status · Predictive*

Correct: A. The 0/100 rule

The 0/100 rule credits earned value only when the work is complete. It is objective but suits short activities, since long activities show no progress until they finish.

Q170 — Answer: B · *People · PE1 Develop a common vision · Hybrid*

Correct: B. Objectives and key results set collaboratively at each level

OKRs connect team objectives to organisational goals and measure outcomes, while teams keep the freedom to decide how to achieve them.

Q171 — Answer: D · *Process · PR8 Plan and manage schedule · Hybrid*

Correct: D. Open on time with some facilities, such as the spa, completed after opening

When time is fixed, scope can be adjusted. Phasing non-essential facilities protects the opening date without compromising safety or the guest experience.

Q172 — Answer: A, C · *Business Environment · BE1 Define and establish project governance · Predictive*

Correct: A. Abstain from the related decision / C. Declare the conflict of interest

A conflict of interest must be disclosed, and the person concerned should not take part in the related decision. This protects the fairness of the process.

Q173 — Answer: D · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: D. Hypothesis-driven development

Hypothesis-driven development frames features as experiments with measurable expected outcomes, so that the team can learn whether the work created value.

Q174 — Answer: B · *People · PE3 Lead the project team · Hybrid*

Correct: B. Self-regulation

Self-regulation is the ability to manage one's own emotions and reactions, for example by pausing before responding. It follows self-awareness of the emotion.

Q175 — Answer: A · *Process · PR5 Plan and manage procurement · Predictive*

Correct: A. Review the statement of work and the estimate for errors or misunderstandings

A large gap between bids and the independent estimate suggests that the statement of work was unclear or the estimate was wrong. This is investigated before decisions are made.

Q176 — Answer: D · *Process · PR4 Plan and manage resources · Predictive*

Correct: D. Resource smoothing

Resource smoothing adjusts activities within their float so that the end date does not change. Resource levelling can change the critical path and delay the end date.

Q177 — Answer: B · *People · PE6 Manage stakeholder expectations · Agile*

Correct: B. Acknowledge the concern, analyse the data with stakeholders and agree corrective steps

Taking concerns seriously, analysing the evidence together and agreeing actions, such as experiments or a partial rollback, maintains trust and focuses on value.

Q178 — Answer: D · *Business Environment · BE6 Continuous improvement · Predictive*

Correct: D. Make full use of the constraint before adding capacity

The theory of constraints identifies the constraint, exploits it fully, subordinates other steps to it and only then elevates it, for example by adding capacity.

Q179 — Answer: C · *People · PE8 Plan and manage communication · Agile*

Correct: C. Interactive communication, such as a conversation or video call

Interactive communication allows immediate clarification and feedback, which is most effective for complex or sensitive topics.

Q180 — Answer: D · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: D. Integrate and Align Project Plans

Integrate and Align Project Plans (governance performance domain) brings the subsidiary plans and baselines together into a coherent project management plan.

Score Analysis

Count your correct answers in each domain and task, then compute the percentage. A multiple-response or matching question counts as correct only if **every** part is right (as on the real exam).

Domain	Questions	Your correct	%
People	59		
Process	74		
Business Environment	47		
Total	**180**		

Task	Questions (numbers)
PE1 — Develop a common vision	7 (2, 17, 50, 94, 129, 168, 170)
PE2 — Manage conflicts	8 (1, 6, 28, 71, 77, 90, 108, 112)
PE3 — Lead the project team	9 (14, 30, 41, 72, 91, 93, 144, 152, 174)
PE4 — Engage stakeholders	8 (12, 37, 136, 142, 143, 154, 161, 164)
PE5 — Align stakeholder expectations	7 (15, 22, 63, 69, 70, 131, 157)
PE6 — Manage stakeholder expectations	7 (3, 4, 27, 68, 95, 101, 177)
PE7 — Help ensure knowledge transfer	6 (40, 49, 85, 132, 155, 160)
PE8 — Plan and manage communication	7 (32, 118, 128, 146, 147, 165, 179)
PR1 — Develop an integrated project management plan and plan delivery	8 (39, 59, 111, 135, 137, 140, 153, 180)
PR2 — Develop and manage project scope	8 (20, 21, 45, 66, 114, 119, 120, 167)
PR3 — Help ensure value-based delivery	8 (34, 43, 47, 76, 86, 102, 105, 173)
PR4 — Plan and manage resources	7 (24, 33, 52, 87, 116, 159, 176)
PR5 — Plan and manage procurement	7 (5, 10, 35, 84, 92, 148, 175)
PR6 — Plan and manage finance	8 (7, 19, 42, 61, 75, 82, 88, 156)
PR7 — Plan and optimize quality of products/deliverables	7 (9, 67, 83, 98, 122, 127, 130)
PR8 — Plan and manage schedule	8 (13, 16, 18, 29, 81, 96, 133, 171)
PR9 — Evaluate project status	7 (53, 54, 78, 80, 117, 139, 169)
PR10 — Manage project closure	6 (8, 64, 65, 74, 109, 150)
BE1 — Define and establish project governance	6 (11, 79, 106, 123, 162, 172)
BE2 — Plan and manage project compliance	6 (25, 56, 104, 113, 124, 141)
BE3 — Manage and control changes	6 (60, 89, 107, 138, 151, 166)
BE4 — Remove impediments and manage issues	6 (31, 51, 57, 100, 121, 149)

Task	Questions (numbers)
BE5 — Plan and manage risk	7 (23, 38, 55, 115, 125, 158, 163)
BE6 — Continuous improvement	5 (26, 46, 48, 110, 178)
BE7 — Support organizational change	6 (44, 62, 99, 103, 126, 145)
BE8 — Evaluate external business environment changes	5 (36, 58, 73, 97, 134)

How to read your result (self-assessment guide — PMI does not publish a fixed pass mark; the real exam reports *Above Target / Target / Below Target / Needs Improvement* per domain):

Your %	Indicative rating	What to do
80% or more	Above Target	You are ready. Keep practising timing.
70–79%	Target	Likely pass. Review every missed question and its domain.
60–69%	Below Target	Re-study the weak domains in the Study Guide before the next exam.
under 60%	Needs Improvement	Go back to the Study Guide chapters and the Question Bank first.