PMP® Demo Exam 07

Based on the *PMBOK® Guide – Eighth Edition* and the PMP® Examination Content Outline (July 2026)

Item	Real exam	This demo exam
Questions	180 (170 scored + 10 unscored pretest)	180 (all scored)
Time	240 minutes	240 minutes
Breaks	Two optional 10-minute breaks	After Q60 and after Q120
Domains	People 33% · Process 41% · Business Environment 26%	Same weighting
Approaches	~40% predictive, ~60% agile/hybrid	Same mix

How to take this exam: set a timer for 240 minutes, sit somewhere quiet, and answer every question without notes. Write your answers on paper (question number + letter). There is no penalty for guessing, so never leave a question blank. Pace yourself at about **80 seconds per question** — you should be near Q60 at 80 minutes and Q120 at 160 minutes. Only after finishing, check the Answer Key and read the explanations, then complete the score analysis.

Question types: most questions have one best answer. Multiple-response questions say how many options to choose. Matching questions ask you to pair items with options. Fill-in-the-blank questions need a number. Case-study sets share one scenario across several questions.

On screen: the same exam runs in the PMP Exam Simulator (`04_PMP_Exam_Simulator.html`), which times it, scores it by domain and task, and then gives you a PDF with the correct answer and the explanation for every question you missed.

Section 1 — Questions 1 to 60

Question 1. Besides power, which two attributes does the salience model use to classify stakeholders? (Choose two.)

- **A.** Location
- **B.** Attitude
- **C.** Legitimacy
- **D.** Urgency
- **E.** Interest

Question 2. An agritech start-up wants a one-page view of its customer segments, value propositions, channels and revenue streams. Which tool fits?

- **A.** A risk breakdown structure
- **B.** A business model canvas
- **C.** A work breakdown structure
- **D.** A cumulative flow diagram

Question 3. Three teams build parts of one product, each with its own definition of done, and integration often fails. What should be agreed?

- **A.** A rule that each team tests only its own components
- **B.** A longer sprint, so that integration has more time
- **C.** A shared minimum definition of done for all of the teams
- **D.** Separate integration teams that fix problems after each sprint

Question 4. Several teams use farm data in different ways, and nobody knows who may approve new uses of the data. What should be established?

- **A.** A ban on any new uses of the farm data from now on
- **B.** Data governance with clear data owners and approval rules
- **C.** A rule that every team may use the data as it sees fit for its own purposes
- **D.** Approval of every data use by the chief executive

Question 5. Match each direction of influence with the stakeholders it refers to.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. Upward	**A.** Groups outside the project, such as suppliers, regulators and the public
2. Downward	**B.** Peers, such as other project managers competing for resources
3. Outward	**C.** The team and the specialists who contribute to the work
4. Sideward	**D.** Senior management, the sponsor and the steering committee

Case Study — Sentinel flight simulator programme

Sentinel Systems is the prime contractor delivering flight training simulators to a national air force. The hardware (cockpit replicas and motion platforms) follows a predictive plan with formal design reviews; agile teams develop the simulation software.

- The contract requires everyone working with **classified flight data** to hold a security clearance, and the data may be processed **only on accredited systems** at Sentinel's secure site.
- The manufacturer of a key **graphics processor** used in the visual system will **discontinue it in 18 months**. The simulators must be supported for 15 years.
- Instructors who currently train pilots in real aircraft doubt that simulators can replace real flying hours.
- A new government has announced a **defence spending review** that could cut the programme's budget by 15%.

Questions 6–9 refer to this case.

Question 6. *(Case study: Sentinel flight simulator programme)* To meet a deadline, a cleared developer wants to copy classified flight data to a laptop and work from home over the weekend. What should the project manager do?

- **A.** Ask the customer's security officer for permission after the work has been completed successfully
- **B.** Allow it, provided that the developer encrypts the laptop and returns the data on Monday morning
- **C.** Allow it this once, since the developer holds a valid security clearance for the classified data
- **D.** Refuse, and find another way, such as planned weekend work at the secure site

Question 7. *(Case study: Sentinel flight simulator programme)* How should the project respond to the discontinuation of the graphics processor?

- **A.** Plan a response now, such as a last-time buy or qualifying an alternative part
- **B.** Wait until the processor has been discontinued before deciding what to do
- **C.** Ignore it, since the simulators will be delivered before the processor is discontinued
- **D.** Ask the manufacturer to keep producing the processor for the next fifteen years

Question 8. *(Case study: Sentinel flight simulator programme)* How should the project address the instructors' doubts about the simulators?

- **A.** Involve instructors in design reviews and trials, and train them to teach with simulators
- **B.** Ask the air force's commanders to order the instructors to use the simulators as planned
- **C.** Leave the instructors alone, since they will accept the simulators once they are delivered
- **D.** Replace the sceptical instructors with new instructors who have no previous expectations

Question 9. *(Case study: Sentinel flight simulator programme)* How should the project respond to the announced spending review?

- **A.** Prepare options with the customer, such as phasing deliveries or prioritising capabilities
- **B.** Stop all work until the outcome of the spending review is known, to avoid wasting any money
- **C.** Lobby the new government to exclude the programme from the review, since it is important

- **D.** Continue as planned, since the contract has been signed and the budget cannot legally be changed

Question 10. Two weeks before the new timetable system goes live, the project manager wants to stop all non-critical changes. What is this called, and why is it done?

- **A.** A rolling wave, to plan the remaining work in more detail
- **B.** A change freeze, to stabilise the system and reduce release risk
- **C.** A change backlog, to collect requests for the system's next version
- **D.** A scope reduction, to lower the cost of the remaining work

Question 11. The product has $480,000 of funding left, and the team costs $40,000 per sprint. How many more sprints can be funded?

- **A.** 10
- **B.** 12
- **C.** 14
- **D.** 20

Question 12. During a public tender, a bidder calls the project manager to ask a question about the requirements. What should the project manager do?

- **A.** Direct the question to the formal clarification process, so that all bidders receive the answer
- **B.** Answer the question by phone, since it helps the bidder prepare a better proposal for the project
- **C.** Refuse to answer, since no questions are allowed while a public tender is open
- **D.** Answer the question and ask the bidder to keep the answer confidential from the other bidders

Question 13. During a field trial, a test drone crashes, and the team is shaken. No one was hurt. What should the project manager do first?

- **A.** Continue the trial with another drone, so that the schedule is not affected by the crash
- **B.** Find out which operator was responsible, so that disciplinary action can be taken quickly
- **C.** Cancel all further trials until the manufacturer has confirmed that the drones are safe
- **D.** Confirm that everyone is safe, then communicate calmly and start a blameless investigation

Question 14. A team of five full-time members has an average velocity of 40 points. Next sprint, one member will be away for the whole sprint. What is a reasonable velocity to plan for?

- **A.** About 25 points
- **B.** About 40 points
- **C.** About 35 points
- **D.** About 32 points

Question 15. The consulting engagement will run for nine months, but the client is impatient for results. What should the engagement manager do?

- **A.** Deliver some quick wins early, while working on the longer-term recommendations
- **B.** Ask the client to wait patiently, since good analysis takes the full nine months
- **C.** Shorten the engagement to three months by reducing the depth of the analysis
- **D.** Present the draft recommendations early, even though they are not yet validated

Question 16. After the new station opens, the contractor remains responsible for fixing defects for 12 months. What is this period called?

- **A.** The defect liability period
- **B.** The schedule contingency
- **C.** The transition sprint
- **D.** The project closure phase

Question 17. Which method best conveys contextual, tacit knowledge, such as why an earlier design failed in the field?

- **A.** Storytelling sessions with experienced engineers
- **B.** A short quiz on the design rules for new staff
- **C.** A table of design parameters stored in the engineering archive
- **D.** A list of standards that the design must meet

Question 18. The consultants' recommendations will mostly affect the client's middle managers, who have not yet been engaged. What should the engagement manager do?

- **A.** Ask the board to tell the middle managers to accept whatever the consultants recommend
- **B.** Engage only the managers who are already known to support the consulting engagement
- **C.** Engage them early through interviews and workshops, so their input shapes the work
- **D.** Present the recommendations to them once the board has approved them, to avoid long discussions

Question 19. A pilot with 20 farms has ended. What should the pilot's closure include?

- **A.** Deleting the pilot data, since it is no longer needed by anyone
- **B.** Starting the full rollout immediately, since the pilot has now ended successfully
- **C.** Evaluating results against the pilot's goals and recommending next steps
- **D.** Switching off the sensors on the pilot farms without telling the farmers

Question 20. The business case assumes that farmers will be willing to share their field data with the company. What should the team do first?

- **A.** Ask the sales team whether they believe farmers will share their data
- **B.** Build the full platform and then check whether farmers share data
- **C.** Record the assumption in the plan and review it at the end of the project
- **D.** Test this riskiest assumption early with a small experiment

Question 21. Match each procurement document with its use.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. Request for information	**A.** Gathering information about the market and possible suppliers
2. Request for quotation	**B.** Stating the buyer's intention to award a contract before it is signed
3. Request for proposal	**C.** Obtaining prices for clearly defined goods or services
4. Letter of intent	**D.** Asking sellers to propose solutions for a complex need

Question 22. The CPI has dropped to 0.80 because materials for next month's work were bought early at the planned price. What does this mean?

- **A.** The supplier has overcharged the project and should refund the difference
- **B.** It is a timing effect that should disappear once the related work is done
- **C.** The earned value system is wrong and should no longer be used for reporting at all
- **D.** The project will finish 20% over budget, so the sponsor should be warned

Question 23. The consulting engagement's budget is tight, but the client expects senior expertise. How should the engagement manager staff the team?

- **A.** Only senior consultants, since the client expects expertise and will not accept juniors
- **B.** Only junior consultants, since the budget is tight and seniors are the most expensive staff
- **C.** Whoever is available on the bench, since the engagement starts next week
- **D.** A mix: seniors on key decisions and reviews, juniors on analysis, with quality checks

Question 24. Which team structure lets each team deliver complete customer features with the fewest handoffs?

- **A.** Component teams
- **B.** Feature teams
- **C.** Functional teams
- **D.** Specialist pools

Question 25. The Net Promoter Score among pilot farms has fallen for two months in a row. What should the project manager do?

- **A.** Stop measuring the Net Promoter Score, since it is only an indicator
- **B.** Wait for the next season, when satisfaction among farmers usually rises again on its own
- **C.** Analyse the feedback, address the main issues and tell users what has changed
- **D.** Offer the pilot farms discounts so that their scores improve quickly

Question 26. Risk A has a probability of 0.3 and an impact score of 0.8. Risk B has a probability of 0.7 and an impact score of 0.2. Which risk has the higher risk score?

- **A.** Risk B, with a score of 0.14
- **B.** Risk B, with a score of 0.90
- **C.** Both have the same score
- **D.** Risk A, with a score of 0.24

Question 27. The agritech team wants to fly drones beyond the pilots' line of sight to survey large farms. This requires a special permit. What should the project do?

- **A.** Start the flights now, since the permit is very likely to be granted in the end
- **B.** Drop drone surveys entirely, since the permit process is too slow and uncertain
- **C.** Apply for the permit early and trial within the current rules meanwhile
- **D.** Ask the farmers to fly the drones, since flights over their own land need no permit

Question 28. In an agile project with a stable team and a fixed budget, which element usually varies?

- **A.** Scope
- **B.** Team size

- **C.** Sprint length
- **D.** Cost

Question 29. At what level of detail should a team describe work that it expects to do about six months from now?

- **A.** As coarse epics or themes
- **B.** As detailed tasks with hour estimates
- **C.** It should not be described at all
- **D.** As fully specified user stories

Question 30. Which planning document lists the significant points in the project and shows whether each one is mandatory, for example required by contract, or optional?

- **A.** The resource calendar
- **B.** The issue log
- **C.** The milestone list
- **D.** The activity list

Question 31. A farmer in the pilot programme posts a negative review of the app on social media. What should the product owner do?

- **A.** Ask the farmer to remove the review, since the app is still only in a pilot phase with known bugs
- **B.** Post a reply explaining that the farmer is using the app incorrectly
- **C.** Contact the farmer, understand the problem, address it and share what changed
- **D.** Ignore the review, since a single farmer does not represent all users

Question 32. Farmers testing a beta version of the app think it is the final product and complain about every bug. What should the product owner do?

- **A.** Remove the farmers who complain most often from the beta programme to protect morale
- **B.** Promise that the final product will have no bugs at all
- **C.** Stop the beta until all of the bugs have been fixed by the development team
- **D.** Explain the purpose and limits of the beta and how their feedback will be used

Question 33. The client lead complains that the consultants shared interim findings with the board before she had seen them. What should the engagement manager do?

- **A.** Explain that the board is senior, so it should see findings first
- **B.** Apologise and agree a review protocol for future deliverables
- **C.** Stop sharing interim findings with anyone until the final report
- **D.** Ask the board to keep the findings confidential from the client lead

Question 34. A new team asks its scrum master to run all of the meetings and take all of the notes. What should the scrum master do over time?

- **A.** Gradually hand facilitation to team members to build their self-management
- **B.** Stop attending the meetings, so that the team learns to manage on its own
- **C.** Ask the product owner to take over the facilitation of all team meetings
- **D.** Continue to run every meeting, since this is the scrum master's main job

Question 35. Who usually takes part in backlog refinement?

- **A.** The product owner and developers, plus others as needed
- **B.** The scrum master alone, in the days before each sprint
- **C.** The sponsor and the members of the steering committee
- **D.** The project manager and the PMO, without the team

Question 36. The team wants to test five design ideas with real users within a week before committing to build any of them. Which approach fits best?

- **A.** A design sprint with users and stakeholders
- **B.** A vote among the developers on the best idea
- **C.** A survey of senior managers' preferences
- **D.** A detailed business case for each of the ideas

Question 37. To choose an agile vendor, the buyer pays each of the two shortlisted vendors to work on a short pilot. What is the main advantage of this approach?

- **A.** It shows how each vendor actually works and delivers before the buyer commits
- **B.** It lowers the total cost of the procurement, since both of the pilots are short and cheap
- **C.** It guarantees that the chosen vendor will finish the whole project on time
- **D.** It removes the need for a contract with the vendor that is finally chosen

Question 38. Several low-priority risks do not need active responses at present. What should be done with them?

- **A.** Transfer them all to an insurer to be on the safe side
- **B.** Keep them on a watch list and review them periodically
- **C.** Delete them from the risk register to keep it short
- **D.** Assign a full response plan to each one immediately

Question 39. Activity X can be delayed by 3 days without delaying the early start of any successor, and by 5 days without delaying the project's end date. What is its free float?

- **A.** 2 days
- **B.** 3 days
- **C.** 5 days
- **D.** 8 days

Question 40. Match each lean improvement practice with its purpose.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. Gemba walk	**A.** Making small, continuous improvements
2. Poka-yoke	**B.** Observing the work where it actually happens
3. Kaizen	**C.** Visualising the flow of work and the waste across a process
4. Value stream mapping	**D.** Designing processes or parts so that mistakes cannot occur

Question 41. Which two items belong in a work performance report? (Choose two.)

- **A.** Status against the baselines, with forecasts
- **B.** Key issues and risks that need decisions
- **C.** Personal opinions about team members
- **D.** The raw timesheets of every team member
- **E.** The full project management plan

Question 42. Team members disagree about the purpose of the minimum viable product: some think it is meant to test the market, others think it is meant to impress investors. What should happen?

- **A.** The scrum master decides on the purpose, since the disagreement is slowing the team down
- **B.** The team builds features that serve both purposes, so that nobody's view is excluded from the MVP
- **C.** The product owner clarifies with stakeholders what the MVP must teach and how success is measured
- **D.** The developers vote on the purpose of the MVP and follow the majority view for the rest of the project

Question 43. A requirement states that the new ticket machines must be "user-friendly". What should the business analyst do?

- **A.** Turn it into measurable criteria, such as the time needed to buy a ticket
- **B.** Accept it as written, since everyone understands what user-friendly means
- **C.** Let the designers decide later what user-friendly should mean for the machines
- **D.** Remove it from the requirements, since it cannot be tested at all

Question 44. The consultants are waiting for access to the client's data because the client's IT security approvals are slow. What should the engagement manager do?

- **A.** Start the analysis using assumptions, and replace them with real data once it is available
- **B.** Ask the client's staff to send the data by personal email, so that work can start straight away
- **C.** Escalate through the client's sponsor and agree interim work, such as using anonymised samples
- **D.** Wait until access is granted, and extend the engagement's end date by the time that is lost

Question 45. A subcontractor of the main seller contacts the buyer to complain that the seller is paying it late. What should the buyer's project manager do?

- **A.** Raise it with the main seller, since the buyer's contract is with the seller
- **B.** Ignore the complaint, since payments to subcontractors are not the buyer's concern
- **C.** Terminate the contract with the main seller for failing to pay its subcontractors
- **D.** Pay the subcontractor directly and deduct the amount from the seller's next invoice

Question 46. Halfway through a fixed-fee consulting engagement, the client asks the consultants to swap one business unit in the analysis for another of similar size. What should happen?

- **A.** Charge an additional fee, since every change to the scope must cost more
- **B.** Make the swap informally, since the work involved is about the same size
- **C.** Assess the impact and document the agreed swap formally
- **D.** Refuse the swap, since the scope of a fixed-fee engagement cannot change

Question 47. A user story reads: "As a farmer, I want soil moisture alerts." Which part of the usual story format is missing?

- **A.** The goal ("I want ...")
- **B.** The story point estimate
- **C.** The user role ("As a ...")
- **D.** The benefit ("so that ...")

Question 48. Signalling cabinets have a 40-week lead time from order to delivery. How should the project manager handle them?

- **A.** Order them when the installation crews are ready to fit them
- **B.** Order them early, as long-lead items, based on the schedule
- **C.** Ask the supplier to deliver faster when the cabinets are needed
- **D.** Replace them with a cheaper product that can be bought locally

Question 49. Important lessons from a classified defence project would help other programmes, but the details are classified. What should be done?

- **A.** Wait until the information is declassified in several years
- **B.** Keep the lessons within the project team, since they are classified
- **C.** Prepare sanitised lessons and share them through approved channels
- **D.** Share the full lessons informally with trusted colleagues

Question 50. Two team leads keep arguing about who approves design changes. What should the project manager do?

- **A.** Tell the leads to sort out the disagreement between themselves
- **B.** Clarify the decision rights in a RACI chart agreed with both leads
- **C.** Let the more senior of the two leads approve all of the design changes
- **D.** Ask both leads to approve every change together, whatever its size

Question 51. On a defence project, the customer is a procurement agency, while the end users are soldiers who will use the system in the field. How should the project engage the end users?

- **A.** Only after delivery, when the soldiers start using the system
- **B.** Directly and informally, without involving the procurement agency at all
- **C.** Through channels agreed with the customer, such as user trials
- **D.** Not at all, since the contract is with the procurement agency only

Question 52. The accuracy of the yield prediction model slowly declines as weather patterns change. What should the team do?

- **A.** Freeze the model, since changing it could introduce new errors for the farmers using it
- **B.** Wait for farmers to complain before investigating the model's accuracy
- **C.** Monitor the model's performance in use and retrain and revalidate it regularly
- **D.** Replace the model with a simpler rule of thumb that never needs updating

Question 53. The sponsor asks how the new signalling system will actually lead to fewer train delays. Which tool shows the chain from outputs to benefits?

- **A.** A control chart

- **B.** A resource histogram
- **C.** A Gantt chart
- **D.** A benefits map

Question 54. New engineers on a defence project need security clearances, which take four to six months. How should the project manager plan for this?

- **A.** Let the engineers start work before their clearances have been granted
- **B.** Ask the customer to waive the clearance requirements for this project
- **C.** Wait until the engineers are needed before applying for the clearances
- **D.** Include the clearance lead time in the resource plan and start early

Question 55. Stakeholders treat every item on the product roadmap as a firm commitment. What should the product owner change?

- **A.** Remove the roadmap completely and share only the current sprint backlog with stakeholders
- **B.** Add exact delivery dates to every item so that the roadmap is clearer
- **C.** Lock the roadmap so that no item can move once it has been published
- **D.** Use a now-next-later roadmap that shows growing uncertainty further out

Question 56. Which metric best measures the reliability of signalling equipment?

- **A.** Cost per unit installed
- **B.** Hours spent on design
- **C.** Number of units delivered
- **D.** Mean time between failures

Question 57. Releases happen once every three months and are risky and painful. Which two improvements would help most? (Choose two.)

- **A.** Automating the build, test and deployment
- **B.** Adding a longer manual test phase
- **C.** Releasing only once a year instead
- **D.** Releasing smaller batches more frequently
- **E.** Bundling more features into each release

Question 58. EV = $400,000 and AC = $440,000. What is the cost variance percentage?

- **A.** +10%
- **B.** −10%
- **C.** −11%
- **D.** −9%

Question 59. In the customer's acceptance test, the defence system falls short of a performance requirement, and the customer threatens penalties. What should the project manager do?

- **A.** Analyse the shortfall transparently and present a recovery plan within the contract terms
- **B.** Offer the customer a discount immediately, before analysing the cause of the shortfall
- **C.** Argue that the requirement was unrealistic and should never have been in the contract
- **D.** Ask the test team to repeat the test until the system passes, since results can vary between runs

Question 60. Which chart shows how long each item in progress has been in progress, highlighting items that are at risk of becoming late?

- **A.** A cumulative flow diagram
- **B.** An aging WIP chart
- **C.** A release burnup chart
- **D.** A sprint burndown chart

> ☕ **Optional 10-minute break.** In the real exam, once you start a break you cannot return to the questions of the previous section, so review flagged questions before you go.

Section 2 — Questions 61 to 120

Question 61. Stakeholders are given a limited amount of play money to spend on the features they want most. What is this prioritisation technique called?

- **A.** Buy a feature
- **B.** Dot voting
- **C.** Planning poker
- **D.** Fist of five

Question 62. Operations staff resist joining cross-functional product teams because they fear losing their expertise and status. What should be done?

- **A.** Involve them in designing the new roles and show that their expertise is valued
- **B.** Tell them that their specialist roles will disappear whatever they think of it
- **C.** Keep operations separate from the product teams to avoid the conflict completely
- **D.** Move them into the product teams quickly, so that resistance has no time to grow

Question 63. The developers of a farming app increasingly focus on technical elegance, and recent features ignore what farmers actually need. What should the product owner do?

- **A.** Ask the sponsor to remind the team of the project's goals at the next all-hands meeting
- **B.** Tell the developers to stop improving the code until the farmers' needs have been met
- **C.** Write more detailed requirements so that the developers have less room for interpretation
- **D.** Reconnect the team with users, for example by inviting farmers to reviews or visiting farms together

Question 64. Over several months, an experienced project manager helps a junior colleague by sharing her own experience and advice. What is this called?

- **A.** Delegating
- **B.** Mentoring
- **C.** Training
- **D.** Coaching

Question 65. At the end of a defence contract, test equipment loaned by the customer is still at the contractor's site. What should the project manager do?

- **A.** Keep it at the contractor's site in case it is needed for future projects
- **B.** Sell it to recover some of the project's costs, since it is no longer needed
- **C.** Leave it in place until the customer asks for it to be returned
- **D.** Return or dispose of it as the contract requires, and record what was done

Question 66. In a defence contract, how is each requirement typically shown to have been met?

- **A.** Through a statement from the project manager that the requirement has been met
- **B.** Through the number of hours spent working on each of the requirements
- **C.** Through a verification method for each requirement, such as test or inspection
- **D.** Through the customer's general impression of the system at the final acceptance meeting

Question 67. A rail authority and its main contractor have a history of adversarial relationships on earlier projects. What can the project manager do at the start of the new project?

- **A.** Ask the sponsor to replace the contractor with a firm that has no history with the authority
- **B.** Hold a joint partnering workshop to agree shared objectives and ways of working
- **C.** Rely on the contract's penalty clauses to make sure that the contractor performs
- **D.** Limit contact with the contractor to formal letters to avoid any misunderstandings

Question 68. What is the main quality benefit of continuous integration?

- **A.** Testers are no longer needed in the team, since builds are automatic
- **B.** The team needs fewer coding standards, since the build checks the code
- **C.** Releases can be made without any further approval from the business
- **D.** Integration problems are found early, while they are cheap to fix

Question 69. Half of the rail maintenance workforce will retire within five years. How should the project respond?

- **A.** Reflect it in the design and transition plans, for example through automation and training new staff
- **B.** Ask the retiring staff to postpone their retirement until the project ends
- **C.** Design the system for the current workforce, since the current staff know the railway best of all
- **D.** Ignore it, since workforce planning belongs to the rail operator after handover

Question 70. A useful set of features is ready, but adding the remaining planned features would mean missing this year's planting season. What should the product owner recommend?

- **A.** Wait for the full feature set, so that farmers get a complete product
- **B.** Release what is ready now, so that farmers benefit this season
- **C.** Ask the farmers to delay planting until the full release is available
- **D.** Release everything on time by reducing testing of the remaining features

Question 71. Management wants to move developers between teams every sprint to balance workloads. What should the agile coach recommend?

- **A.** Let managers choose each sprint's team members
- **B.** Move developers every sprint, since this spreads knowledge across teams
- **C.** Form a new team for every project to keep teams fresh
- **D.** Keep teams stable and bring the work to the teams instead

Question 72. What does communication requirements analysis determine?

- **A.** The information needs of stakeholders: who needs what, when and in which format
- **B.** The number of meetings that the project manager must attend each week to stay informed
- **C.** The cost of the communication technology that the project will purchase
- **D.** The communication skills that each team member needs to develop

Question 73. Resolving an issue requires a change to the approved scope. What should the project manager do?

- **A.** Raise a change request through change control
- **B.** Change the scope directly, since the issue is urgent

- **C.** Ask the team to resolve it within the current scope
- **D.** Record the issue as closed and move on

Question 74. Which two factors should most influence how a defence programme tailors its project management approach? (Choose two.)

- **A.** The sponsor's preference for Gantt charts
- **B.** The approach used on the last project
- **C.** The level of uncertainty and risk
- **D.** Regulatory and contractual requirements
- **E.** The project manager's favourite tools

Question 75. What is the main purpose of an independent assurance review at key stages of a major programme?

- **A.** To give decision-makers an objective view of the programme's health and readiness
- **B.** To find out which team members are responsible for the programme's problems
- **C.** To replace the steering committee's decisions with the decisions of external experts
- **D.** To check the timesheets of every member of the programme team for accuracy

Question 76. A defence prime contractor must coordinate the work of twelve subcontractors. Which planning tool links all of their milestones and dependencies?

- **A.** A separate schedule for each subcontractor
- **B.** A product backlog for each subcontractor
- **C.** An integrated master schedule
- **D.** A milestone list kept by the prime contractor

Question 77. A weekend rail closure must be extended by two weeks because of unexpected ground conditions. Commuters are already unhappy. What should the project manager do?

- **A.** Avoid announcing the extension, since commuters will notice it themselves
- **B.** Announce the extension on the Friday before the closure to limit complaints
- **C.** Ask the train operator to announce it, since it is the operator's service
- **D.** Inform commuters early, explaining the reason and the replacement travel options

Question 78. In Scrum, who decides whether to release an increment to customers?

- **A.** The developers, by majority vote at the end of the sprint review
- **B.** The PMO, after a formal stage-gate review
- **C.** The scrum master, after checking the team's velocity and quality
- **D.** The product owner, within the organisation's release policies

Question 79. The defence contract requires every software change to be traceable to an approved requirement. How can the agile teams comply efficiently?

- **A.** Ask the customer to waive the traceability requirement for the agile part of the work
- **B.** Produce a traceability report by hand at the end of the contract, once all the work is done
- **C.** Link backlog items and code changes to requirement IDs as part of the definition of done
- **D.** Trace only the most important changes, since tracing every change would slow the teams

Question 80. Farmers are the product's key users, but they are hard to reach during the harvest season. How should the team engage them?

- **A.** Send long online surveys that farmers can complete at night after working in the fields
- **B.** Rely on the sales team's opinions about what farmers need during the harvest season
- **C.** Postpone all engagement with farmers until the harvest season is over, even if work must wait
- **D.** Plan engagement around the farming calendar, with short visits or calls

Question 81. The customer is three weeks late in providing interface data that the contract requires it to supply. Which two actions are appropriate? (Choose two.)

- **A.** Stop all work until the data arrives
- **B.** Notify the customer formally, as the contract requires
- **C.** Leave the delay out of status reports
- **D.** Record it as an issue and assess the impact
- **E.** Create the data based on the team's assumptions

Question 82. Work on the railway can be done only during track closures, which must be booked with the rail operator twelve months in advance. How should the project manager plan for this?

- **A.** Ask the rail operator to provide closures whenever the work is ready to start on site
- **B.** Plan the work first and book the closures once the detailed design is complete
- **C.** Book the closures early and plan the work packages around them as fixed constraints
- **D.** Assume that closures will be available, since the railway needs the upgrade

Question 83. Executives expect the consultants' report to recommend the option they already favour. The analysis points to a different option. What should the engagement manager do?

- **A.** Recommend the executives' option, since they are the paying client
- **B.** Present the evidence-based recommendation honestly and explain the reasons
- **C.** Delay the report until the executives change their minds on their own
- **D.** Present both options as equal, so that nobody is disappointed by the report

Question 84. The change control board defers a decision on a change request because the impact analysis is incomplete. What should the project manager do?

- **A.** Ask the requester to submit the change again under a different name
- **B.** Complete the analysis, resubmit it and keep the change log updated
- **C.** Close the request, since a deferred change will never be approved by the board
- **D.** Implement the change anyway, since the board did not reject the change request

Question 85. The customer accepts schedule risk much more readily than safety risk. How should this affect the project's risk responses?

- **A.** Safety risks can be accepted, since the customer has a high tolerance for risk
- **B.** Schedule risks should be eliminated first, since delays are visible to the customer
- **C.** Responses should prioritise reducing safety risk, even at some cost to the schedule
- **D.** All risks should receive the same type of response, whatever the customer's priorities are

Question 86. On a transport project, staff from three contractors work in one integrated team, but the contractors' staff feel like second-class members. What should the project manager do?

- **A.** Build one team by including everyone in decisions, recognition and team events
- **B.** Offer the contractors' staff bonuses that the client's own employees do not receive
- **C.** Keep the contractors' staff separate, since they are employed by other firms
- **D.** Ask the contractors to motivate their own staff, since that is their responsibility

Question 87. What accuracy range is typical for a rough order of magnitude estimate made early in a project?

- **A.** −25% to +75%
- **B.** Exactly ±0%
- **C.** −5% to +10%
- **D.** −10% to +15%

Question 88. The schedule shows a total float of −4 days on the critical path. What does this mean?

- **A.** The schedule calculation contains an error that must be fixed
- **B.** The critical path has four days of spare time available
- **C.** The project is currently four days ahead of its approved schedule baseline
- **D.** A required date will be missed by four days unless action is taken

Question 89. Which two situations call for escalating a conflict beyond the team? (Choose two.)

- **A.** It is the first disagreement between two members
- **B.** Two members prefer different code editors
- **C.** It involves harassment or a breach of ethics
- **D.** Two members disagree about where to hold the team lunch
- **E.** It threatens project objectives and the team cannot resolve it

Question 90. A defence contract requires the seller to use an earned value management system. Why does the customer want this?

- **A.** To gain objective, integrated insight into cost and schedule performance
- **B.** To make sure that the seller's profit margin is kept as low as possible on the work
- **C.** To replace the need for the customer's own reviews of the seller's technical work
- **D.** To make sure that the seller cannot change any part of the plan during the contract

Question 91. How should the value of a defence training simulator best be measured?

- **A.** By the price of the simulator compared with the original budget
- **B.** By the number of simulator modules delivered by the end of the project
- **C.** By the improvement in the trainees' readiness, such as qualification rates
- **D.** By the number of hours the simulator is switched on each month during training

Question 92. At a client site, the client's IT staff resent the consultants, whom they see as overpaid outsiders, and they withhold information. What should the engagement manager do?

- **A.** Ignore the tension, since the consultants will leave once the engagement ends
- **B.** Raise it openly with the client lead and involve the IT staff in the work and decisions

- **C.** Work around the IT staff by collecting the information from other departments that are more willing
- **D.** Report the IT staff to their managers for failing to cooperate with the consultants

Question 93. A national rail strike is announced for next month, during the planned commissioning tests. What should the project manager do?

- **A.** Carry on with the tests as planned, since the strike may still be called off at the last minute
- **B.** Cancel the commissioning tests and wait for the next available date
- **C.** Ask the striking workers to make an exception for the project's tests
- **D.** Assess the impact, plan alternatives such as rescheduling the tests and inform stakeholders

Question 94. Which two behaviours are typical of servant leadership? (Choose two.)

- **A.** Removing impediments for the team
- **B.** Supporting team members' growth
- **C.** Assigning every task personally
- **D.** Putting personal visibility first
- **E.** Making all decisions for the team

Question 95. Consultants will leave after six months, and the client's staff must then run the new process themselves. How should knowledge be transferred?

- **A.** Extend the consultants' contract indefinitely, so that client staff never have to learn
- **B.** Run a single training session at the end of the engagement for all of the client's staff
- **C.** Pair client staff with consultants throughout, so that they build the capability while working
- **D.** Hand over a detailed manual to the client's staff on the consultants' last day on site

Question 96. The steering committee was surprised by a 15% cost overrun reported at the end of the quarter, although the trend had been visible for two months. What should the project manager do in future?

- **A.** Ask the finance department to present all cost information to the committee in future
- **B.** Report only confirmed variances, since early trends may still change before the quarter ends
- **C.** Report cost information less often, so that the committee is not distracted by small changes
- **D.** Report trends and forecasts early, with options, instead of waiting for confirmed variances

Question 97. A team member's parent has been taken to hospital, and she seems distracted at work. What should the project manager do?

- **A.** Talk with her privately, show empathy and agree flexible arrangements
- **B.** Reassign all of her tasks without discussing the change with her
- **C.** Remind her that project deadlines must be met whatever her situation
- **D.** Wait for her to raise the issue, since it is a private family matter

Question 98. The team wants to update the firmware of 8,000 sensors already installed on farms. How should this change be released?

- **A.** In controlled stages, with testing and a rollback plan, following the change process
- **B.** To all sensors at once, so that every farm benefits from the update on the same day
- **C.** Without testing, since the update fixes only a small number of known issues
- **D.** Only when a farmer reports a problem with their sensors to the support team

Question 99. Two subcontractors build subsystems that must exchange data. Which document defines how the subsystems connect?

- **A.** The lessons learned register
- **B.** The stakeholder register
- **C.** An interface control document
- **D.** The project charter

Question 100. Despite clear expectations and coaching, a team member's work remains below the agreed standard. What should the project manager do next?

- **A.** Remove the team member from the project immediately, without informing anyone else
- **B.** Lower the quality standard for the team member's work, so that the problem disappears
- **C.** Document the issue and follow the performance process with the functional manager
- **D.** Redo the team member's work personally, so that the project is not affected by the problem

Question 101. The team regularly commits to more work than it completes in a sprint. Which planning practice would help most?

- **A.** Plan based on the team's best sprint
- **B.** Extend the sprint when work is unfinished
- **C.** Add more stories to motivate the team
- **D.** Plan based on recent actual velocity

Question 102. Testers explore a new feature without scripts, using their experience to find unexpected problems. What is this called?

- **A.** Load testing
- **B.** Unit testing
- **C.** Exploratory testing
- **D.** Regression testing

Question 103. Which two actions help align expectations with a new client at the start of a consulting engagement? (Choose two.)

- **A.** Agreeing how and how often progress will be reviewed
- **B.** Promising results beyond the agreed scope to build trust
- **C.** Starting work before the scope has been agreed
- **D.** Agreeing deliverables and success criteria in the statement of work
- **E.** Avoiding any discussion of constraints and assumptions

Question 104. The team wants to change its sprint length from two weeks to three. How should this be handled?

- **A.** Decide it with the product owner in a retrospective, then keep the new length consistent
- **B.** Ask the PMO to approve the change through the organisation's formal change control process
- **C.** Change the length every sprint, depending on how much work is planned for the sprint
- **D.** Keep the two-week length, since sprint length can never change once it has been chosen

Question 105. What does research suggest about the cumulative CPI once a project is about 20% complete?

- **A.** It should be reset to 1.0, since early performance is not representative of the whole project
- **B.** It becomes unreliable, since most cost problems appear only near the end
- **C.** It tends to stay stable, which makes it a reasonable predictor of final cost
- **D.** It always improves, since teams become more efficient as they learn

Question 106. Farmers and the agritech company disagree about who owns the data collected from the farmers' fields. The dispute is threatening the pilot. What should the project manager do?

- **A.** Side with the farmers, since the data comes from their land and their crops
- **B.** Facilitate a discussion of both sides' interests, with legal guidance, to find an agreement
- **C.** Side with the company, since the company paid for the sensors and the data platform
- **D.** Pause the pilot until the government passes a law that settles the question of data ownership

Question 107. Two developers ask the scrum master to decide which of their technical solutions is right. What should the scrum master do?

- **A.** Ask the product owner to make the technical decision for them
- **B.** Choose the solution that the scrum master personally prefers
- **C.** Facilitate a discussion that helps them reach a decision themselves
- **D.** Let them build both solutions in parallel and keep whichever one runs faster

Question 108. The railway's new signalling system cannot enter service until the safety regulator accepts the safety case. How should the governance framework reflect this?

- **A.** As an informal check that the team performs just before go-live
- **B.** As a risk, since the regulator may or may not ask for a safety case at the end
- **C.** As the regulator's responsibility, outside the project's governance
- **D.** As a formal gate, with the safety case planned as a key deliverable

Question 109. A Kanban team wants to forecast, with a stated level of confidence, when its 60 remaining items will be done. Which approach fits best?

- **A.** A single estimate based on the team's best week so far
- **B.** A Monte Carlo simulation based on historical throughput
- **C.** A PERT estimate for each of the 60 remaining items
- **D.** Asking each team member to guess the completion date and averaging the guesses

Question 110. A Kanban team does not use sprints. How does it plan which work to do next?

- **A.** By letting each team member pick any item they find interesting at the time
- **B.** Through a detailed annual plan prepared by the project manager in advance
- **C.** Through regular replenishment of a prioritised ready queue, within WIP limits
- **D.** By completing the items strictly in the order in which the requests were received

Question 111. Three work packages are estimated at $40,000 each. The contingency reserve is $15,000, and the management reserve is $20,000. What is the cost baseline? (Answer in dollars.)

(Fill in the blank.)

Answer: _____

Question 112. According to Daniel Pink, which three factors drive people's motivation for complex, creative work?

- **A.** Autonomy, mastery and purpose
- **B.** Rules, supervision and deadlines
- **C.** Security, status and recognition
- **D.** Salary, bonuses and job titles

Question 113. The buyer wants the agile vendor to keep the same key team members for the whole contract. How can this be ensured?

- **A.** A non-disclosure agreement with the vendor
- **B.** A liquidated damages clause for delays
- **C.** A key personnel clause in the contract
- **D.** A firm fixed price for the whole scope

Question 114. The client's agile coach promotes Scrum, while the consulting firm's teams use Kanban, and the teams are confused about which to follow. What should the engagement manager do?

- **A.** Agree a tailored approach with the coach, based on the type of work and the teams' context
- **B.** Insist on Kanban, since the consulting firm is accountable for delivering the results
- **C.** Adopt Scrum, since the client is paying for the engagement and has the final word
- **D.** Let each team decide for itself, without any coordination between the two approaches or the coach

Question 115. Sensors will be installed on 400 farms in five regions. How should the installation crews be organised?

- **A.** As independent crews in each region, each using its own methods and standards
- **B.** As crews hired by each farmer, who then installs the sensors on their own farm
- **C.** As a single central crew that travels between all of the farms in the five regions
- **D.** As regional crews with local knowledge, coordinated centrally to shared standards

Question 116. Several weekend rail closures are planned over the next three months. How should commuters be informed?

- **A.** Through a single notice on the rail authority's website, updated as plans change
- **B.** Through a press release at the start of the three-month period
- **C.** Through several channels, well in advance, with clear alternatives
- **D.** Through announcements on the trains on the day of each closure

Question 117. Which two closure activities help a consulting firm improve its future engagements? (Choose two.)

- **A.** Deleting all of the working files
- **B.** Releasing the consultants to other work
- **C.** Collecting feedback from the client
- **D.** Capturing lessons learned with the team
- **E.** Issuing the final invoice to the client

Question 118. Who is usually accountable for the project's business case?

- **A.** The project team
- **B.** The PMO
- **C.** The project manager
- **D.** The sponsor

Question 119. A railway upgrade involves engineers, train operators and station staff, who each describe the end result in their own terms. Which technique would best help them picture the same end state?

- **A.** A Gantt chart showing the main construction milestones
- **B.** A list of each group's objectives, kept in separate documents for clarity
- **C.** A detailed technical specification of the signalling system
- **D.** A future-state scenario told from a passenger's point of view

Question 120. The contract states that the seller will pay $5,000 for each day of delay in delivery. What is this clause called?

- **A.** A retention payment
- **B.** Liquidated damages
- **C.** A performance bond
- **D.** An incentive fee

> ☕ **Optional 10-minute break.** In the real exam, once you start a break you cannot return to the questions of the previous section, so review flagged questions before you go.

Section 3 — Questions 121 to 180

Question 121. Builds fail at random because some automated tests are unreliable, and developers have started to ignore build failures. What should the team do?

- **A.** Run the build several times until it passes, and then release the increment as normal
- **B.** Treat it as an impediment and fix or isolate the unreliable tests first
- **C.** Delete all automated tests and return to manual testing for now
- **D.** Ignore the failures, since most of them are caused by the tests

Question 122. An activity has an optimistic estimate of 6 days, a most likely estimate of 9 days and a pessimistic estimate of 18 days. What is its PERT (beta) expected duration, in days? (Answer with a number.)

(Fill in the blank.)

Answer: _____

Question 123. Stakeholders are surprised that the team's delivery has slowed down, without knowing that technical debt has been growing for months. What should the product owner do?

- **A.** Hide the slowdown by reporting the number of tasks completed instead of features
- **B.** Ask the team to work faster until the delivery rate returns to its earlier level
- **C.** Tell stakeholders that the slowdown is temporary and will disappear on its own
- **D.** Make the technical debt and its impact visible, and agree how to address it

Question 124. Who should lead the organisational change when a client implements a consulting firm's recommendations?

- **A.** The client's human resources department alone
- **B.** Nobody, since good recommendations implement themselves
- **C.** The client's own leaders, supported by the consultants
- **D.** The consultants, since they wrote the recommendations

Question 125. A design change to the simulator's cockpit hardware is approved. Which items must also be updated?

- **A.** Only the drawings, since the change affects only the cockpit hardware itself
- **B.** All affected configuration items, including manuals and training materials
- **C.** Only the schedule, since the design has already been approved
- **D.** Nothing else, since the change control board has already approved it

Question 126. In a hierarchical defence organisation, junior engineers stay silent in agile events whenever senior officers are present. What should the agile coach do?

- **A.** Ask the senior officers to stop attending all agile events from now on
- **B.** Create safe ways for everyone to contribute, and coach leaders to invite challenge
- **C.** Accept the silence, since the organisation's hierarchy cannot be changed by the project
- **D.** Hold separate events for junior engineers and for senior officers

Question 127. Train drivers resist a new rostering system because it will reduce their overtime earnings. What should the project do?

- **A.** Introduce the system without consultation, since rostering is a management decision
- **B.** Tell the drivers that the system will not affect their earnings, so that resistance stops
- **C.** Delay the system indefinitely, since the drivers will never accept losing their overtime
- **D.** Acknowledge the loss, engage the drivers and union, and seek fair transition terms

Question 128. Each test drone needs maintenance after 50 flight hours, but the field trial plan assumes that the drones will be used continuously. What should the project manager do?

- **A.** Ask the operators to fly the drones for longer between maintenance checks to save time
- **B.** Assume that the drones will not need maintenance during the trials
- **C.** Include the maintenance downtime in the plan and arrange spare drones
- **D.** Postpone all maintenance until the field trials have been completed

Question 129. Major farm equipment makers adopt a new open standard for exchanging field data. What should the product owner do?

- **A.** Ignore it, since the product already has its own data format that works well
- **B.** Wait for customers to ask for it before spending any time evaluating the new standard
- **C.** Assess its impact and value, and consider adding support for it to the roadmap
- **D.** Stop all other work and implement the standard in the next sprint

Question 130. The team needs regular feedback from farmers in areas with poor internet connectivity. How should it communicate with them?

- **A.** Use channels that work with low bandwidth, such as text messages or calls, plus periodic visits
- **B.** Wait until connectivity improves in the farmers' areas before asking for their feedback
- **C.** Ask the farmers to travel to the company's office whenever the team needs their input
- **D.** Use a video conferencing tool, since face-to-face communication is the most effective method

Question 131. Inspectors want to tally the types of defects found during installation in a simple, structured way. Which tool should they use?

- **A.** A network diagram
- **B.** A check sheet
- **C.** A control chart
- **D.** A scatter diagram

Question 132. Halfway through the project, 80% of the contingency reserve has been used, while many identified risks remain open. What should the project manager do?

- **A.** Use the management reserve without approval, since contingency is running out
- **B.** Stop all risk responses so that the remaining reserve can be kept for emergencies
- **C.** Analyse whether the remaining reserve is adequate and report it, with options
- **D.** Wait until the reserve is fully used before raising the issue with the sponsor

Question 133. Stories are often blocked because subject matter experts from operations are rarely available to answer questions. What should the scrum master do?

- **A.** Agree regular availability of the experts with their manager

- **B.** Let the developers make assumptions and fix any mistakes later
- **C.** Remove the stories that need experts from the product backlog
- **D.** Ask the product owner to answer all of the operational questions

Question 134. A new version of a safety standard is published during the project, but the contract refers to the previous version. What should the project manager do?

- **A.** Switch to the new version immediately, since newer standards are always mandatory
- **B.** Apply the new version to half of the system to compare the two approaches
- **C.** Assess the differences and agree the applicable version with the customer formally
- **D.** Ignore the new version, since only the contract's version is legally binding

Question 135. On a defence project, some team members are not cleared to know the full mission context, and they struggle to see why certain requirements matter. What should the project manager do?

- **A.** Share the full mission context with everyone informally, since a common vision matters more than secrecy
- **B.** Replace the uncleared team members with cleared staff, even if they lack the necessary technical skills
- **C.** Ask the uncleared team members to follow the requirements without asking questions, since security comes first
- **D.** Share as much of the purpose as security rules allow, through an unclassified summary

Question 136. A landowner refuses to allow surveyors onto his land for the planned railway route. What should the project manager do first?

- **A.** Change the railway route to avoid the land, whatever the cost and delay to the project
- **B.** Meet the landowner to understand his concerns and explore what would make access acceptable
- **C.** Send the surveyors onto the land anyway, since the survey does not cause any damage
- **D.** Ask the authorities to enforce access to the land immediately, using the project's legal powers

Question 137. After new members joined, the number of communication channels in a project team rose from 28 to 45. How many people joined the team? (Answer with a number.)

(Fill in the blank.)

Answer: _____

Question 138. Several data scientists have left, and nobody knows why the yield model uses certain parameters. What should the team put in place?

- **A.** A full rewrite of the model whenever a data scientist leaves the team
- **B.** A rule that data scientists must give six months' notice before leaving
- **C.** A single expert who is responsible for remembering all model decisions
- **D.** Experiment logs and model documentation as part of the definition of done

Question 139. A defence contractor wants to assess and improve the maturity of its development processes against a recognised model. Which model is commonly used for this?

- **A.** The Tuckman model of team development
- **B.** The Kano model of customer satisfaction

- **C.** The salience model of stakeholders
- **D.** CMMI (Capability Maturity Model Integration)

Question 140. Which structured problem-solving method from lean summarises the problem, its root causes and the countermeasures on a single sheet of paper?

- **A.** Monte Carlo simulation
- **B.** Critical path analysis
- **C.** A3 problem solving
- **D.** Earned value analysis

Question 141. The product owner wants to show how much of the release's expected value has already been delivered. What could the team track?

- **A.** The number of meetings held with stakeholders during the release
- **B.** Cumulative business value points delivered each sprint
- **C.** The number of hours worked by the team each sprint
- **D.** The number of lines of code added each sprint

Question 142. At closure, contractors still have access to the code repository and the cloud accounts. What should be done?

- **A.** Revoke their access and transfer ownership of accounts and repositories
- **B.** Delete the repository so that nobody can access the code or the cloud accounts any more
- **C.** Ask the contractors to stop using their access without removing it
- **D.** Leave their access in place in case they are needed again in the future

Question 143. Work items spend two days in active work and eight days waiting in queues. What is the flow efficiency?

- **A.** 10%
- **B.** 20%
- **C.** 25%
- **D.** 80%

Question 144. A safety inspector from the rail regulator interprets a rule more strictly than the project's engineers do. The disagreement is delaying work. What should the project manager do?

- **A.** Follow the engineers' interpretation, since they know the technical details best
- **B.** Seek a formal clarification from the regulator, with the compliance experts
- **C.** Continue the work while the disagreement is unresolved and deal with it afterwards
- **D.** Ask the inspector's manager to replace the inspector with a more flexible colleague

Question 145. A consulting firm is asked to redesign a client's finance processes. Another part of the same firm audits the client's financial statements. What should be checked before accepting the work?

- **A.** Whether the audit team agrees to share its findings with the consulting team
- **B.** Auditor independence rules and any conflict of interest
- **C.** Whether the client is willing to pay a higher fee for the additional consulting work
- **D.** Nothing, since the two teams belong to different departments of the firm

Question 146. After three experiments, the data shows that farmers will not pay for the premium advice feature. What should the product owner consider?

- **A.** Pivoting to a different approach, based on the evidence
- **B.** Running the same experiment until the results improve
- **C.** Building the full feature anyway, as originally planned
- **D.** Hiding the results from stakeholders until a solution is found

Question 147. Developers rely heavily on an AI coding assistant, and few of them understand the generated code well enough to maintain it. What should the team do?

- **A.** Review, explain and document generated code like any other code
- **B.** Accept the situation, since the AI assistant will always be available to the team
- **C.** Ask the AI assistant to maintain the code itself whenever changes are needed
- **D.** Stop using the AI assistant completely, since generated code cannot be trusted at all

Question 148. Which two practices help keep a programme's vision alive over several years? (Choose two.)

- **A.** Revisiting the vision at major planning events
- **B.** Rewriting the vision at the start of every sprint
- **C.** Linking each increment's goals explicitly to the vision
- **D.** Presenting the vision once, at the kickoff meeting
- **E.** Keeping the vision confidential to senior managers

Question 149. Users expect the support team to fix any problem within one hour, around the clock, but the support contract specifies the next business day. What should the project manager do?

- **A.** Tell the users that the contract cannot be changed under any circumstances
- **B.** Ask the support team to respond within one hour anyway, so that users are not disappointed
- **C.** Clarify the agreed service levels and handle any change formally
- **D.** Leave the support team to explain the service levels when the first complaints arrive

Question 150. When should the acceptance test procedures for a defence system be agreed with the customer?

- **A.** Early, during planning, as part of the agreed acceptance criteria
- **B.** During the final acceptance test, when the customer sees the system
- **C.** After delivery, once the customer has used the system for a while
- **D.** Never, since acceptance is decided by the project team alone

Question 151. The client requires a fixed plan for its steering committee, but the first phase of the consulting engagement is exploratory. How should the engagement manager plan?

- **A.** Let the steering committee write the plan for the consultants
- **B.** Use a milestone plan with timeboxed discovery and decision points
- **C.** Produce a detailed task plan for all three phases at the start of the engagement
- **D.** Avoid any plan until the discovery phase has been completed

Question 152. Before negotiating with a supplier, the project manager identifies what the project will do if no agreement is reached. What is this called?

- **A.** The supplier's reservation price
- **B.** The project's BATNA
- **C.** The target price of the negotiation
- **D.** The zone of possible agreement

Question 153. How should the communications management plan of a defence project address classified information?

- **A.** Allow team members to share information as they see fit, since all of them are trusted
- **B.** Define who may receive which information, and through which secure channels
- **C.** Send all information to everyone, since the team is trusted
- **D.** Avoid writing anything down, so that nothing can leak

Question 154. The team needs to learn a new data technology, but there is no budget for external training. What should the scrum master suggest?

- **A.** Asking the team members to learn the technology in their own time outside working hours
- **B.** Low-cost learning, such as pairing, internal sessions and learning time within sprint capacity
- **C.** Hiring a contractor who already knows the technology to do all of the related work
- **D.** Postponing all stories that need the technology until a training budget becomes available

Question 155. The project will hand a new signalling system over to the customer's maintenance technicians. What should the project do before designing their training?

- **A.** Reuse the training course from the last signalling project as it is
- **B.** Ask the technicians to read the system manuals before deciding
- **C.** Carry out a training needs analysis to identify the skills gap
- **D.** Let the vendor decide what the technicians need to learn

Question 156. A team splits a feature into three stories: "database work", "interface work" and "screen work". What is the problem?

- **A.** The stories should all be assigned to one specialist developer
- **B.** The stories should be combined into a single epic for the team
- **C.** The stories are too small for the team to estimate them reliably in planning poker
- **D.** None of the stories delivers anything a user can use on its own

Question 157. During a track closure, the work is running late and may not finish before trains must run again. What should the project manager do?

- **A.** Keep working until the job is finished, even if this means delaying the first trains of the day
- **B.** Hand back the track on time, whatever state the work and the equipment are in at that point
- **C.** Follow the agreed contingency plan, such as stopping at a safe point and handing back the track
- **D.** Ask the train operator to cancel the morning services so that the work can be completed in full

Question 158. The project manager wants to sign a $250,000 purchase order, but the organisation's delegation of authority allows project managers to sign up to $100,000. What should the project manager do?

- **A.** Get the purchase approved by someone with the required authority
- **B.** Split the order into three smaller orders, each under the $100,000 limit
- **C.** Sign the order, since the purchase is already included in the approved budget
- **D.** Ask the supplier to start work while the approval process is under way

> **Case Study — AgriSense sensor rollout**
>
> AgriSense sells soil sensors and a crop-advice app. Before the spring planting season, it will install a new generation of sensors on **400 farms**. A contract manufacturer builds the sensors under a fixed-price contract, field crews install them following a predictive plan, and two agile teams build a new irrigation-advice feature for the app.
>
> - At the first article inspection, **4% of the sensors are defective**; the contract requires no more than 1%.
> - **10 crews** each install sensors on **2 farms per day**. Planting starts in **30 working days**. Sensors for **100 farms** will arrive **10 days late**; the rest are available now.
> - Installation budget (BAC) is **$600,000**, or 1, 500*perfarm.After*8*days*, * * 140*farms* * * *aredoneagainst* * * 160*planned* * *,*andtheactualcostis* * *230,000**.
> - For the first release, the product owner can deliver either basic irrigation advice for all 15 crops, or detailed advice for the 3 crops grown on 80% of the farms. Pilot farmers said the basic advice "tells us nothing new".
>
> *Questions 159–162 refer to this case.*

Question 159. *(Case study: AgriSense sensor rollout)* What should the project do about the results of the first article inspection?

- **A.** Accept the sensors and replace the defective ones in the field after installation
- **B.** Accept a 4% defect rate for this season, since the planting deadline is close
- **C.** Inspect every sensor on arrival and return the defective ones to the manufacturer
- **D.** Have the manufacturer find and correct the root cause before mass production

Question 160. *(Case study: AgriSense sensor rollout)* What is the effect of the late sensors on the completion of the installations?

- **A.** A missed planting date, since the crews cannot work while waiting
- **B.** A 5-day delay, since only a quarter of the sensors are late
- **C.** A 10-day delay, since the late sensors arrive 10 days after installation starts
- **D.** No delay, if the crews install the sensors that are already available first

Question 161. *(Case study: AgriSense sensor rollout)* If the current cost performance continues, what is the estimate at completion for the installations?

- **A.** About $575,000
- **B.** About $657,000
- **C.** About $620,000
- **D.** About $751,000

Question 162. *(Case study: AgriSense sensor rollout)* Which option should the product owner choose for the first release?

- **A.** Neither option, until the pilot farmers agree among themselves on what they want most
- **B.** Basic advice for all 15 crops, since every farm should get something
- **C.** Detailed advice for the three main crops, extended to other crops later
- **D.** Both options together, with the release date moved to fit them in

Question 163. A sensor's soil moisture readings are tightly clustered but consistently 5% above the true value. How are the readings best described?

- **A.** Neither precise nor accurate
- **B.** Precise but not accurate
- **C.** Both precise and accurate
- **D.** Accurate but not precise

Question 164. Which practice makes written project communications most effective?

- **A.** Long documents that include every detail for everyone
- **B.** Technical jargon that shows the team's expertise
- **C.** Informal messages without any structure or purpose
- **D.** Concise, clear writing aimed at the audience's needs

Question 165. EV = $300,000 and PV = $350,000. What is the schedule variance?

- **A.** −$30,000
- **B.** +$30,000
- **C.** −$50,000
- **D.** +$50,000

Question 166. How does delivering in small increments reduce risk?

- **A.** It allows the team to postpone testing until the final increment has been built
- **B.** It makes the final delivery date certain, since each increment is short and fully planned
- **C.** It removes the need for risk management, since increments are always small
- **D.** Problems and wrong assumptions are found early, while they are cheap to correct

Question 167. Field trials can take place only during a six-week growing window. How should the schedule handle this?

- **A.** Shorten the trials to one week so that they fit wherever they happen to fall in the year
- **B.** Ignore the window, since trials can be repeated in another season if needed
- **C.** Schedule the trials whenever the preceding work happens to be complete
- **D.** Treat the window as a date constraint and plan the earlier work with a buffer

Question 168. Safety-critical signalling software must be verified by people who are independent of its developers. How should the project comply?

- **A.** Skip independent verification, since the developers are highly experienced
- **B.** Let the safety regulator perform the verification after delivery of the system
- **C.** Ask the developers to review each other's code to save time and money
- **D.** Plan independent verification and validation in the schedule and organisation

Question 169. The client expects the consultants to implement their recommendations, but the statement of work covers only the analysis. What should the engagement manager do?

- **A.** Ignore the expectation until the analysis has been delivered
- **B.** Implement the recommendations anyway, so that the client remains satisfied with the engagement
- **C.** Clarify the agreed scope and offer to handle implementation as a change
- **D.** Tell the client that implementation will never be possible

Question 170. Besides cost and schedule, the defence customer wants to know whether key technical parameters, such as the system's weight, are on target. What should be reported?

- **A.** Technical performance measures compared with their planned values
- **B.** The number of engineering hours spent on each technical parameter
- **C.** The opinion of the chief engineer about the system's overall quality
- **D.** The list of design documents produced in the last reporting period

Question 171. Why should the project's cost accounts be closed during project closure?

- **A.** To prevent further charges and finalise the project's actual costs
- **B.** To free the project manager from reporting any further information
- **C.** To hide the final costs from the steering committee and the auditors
- **D.** To transfer the remaining budget to the project team as a bonus

Question 172. Which information is typically recorded in the stakeholder register?

- **A.** The stakeholders' personal performance reviews
- **B.** The budget allocated to each stakeholder group
- **C.** The detailed schedule of every meeting held with each stakeholder
- **D.** Identification, assessment and classification

Question 173. The defence customer asks for a feature that would conflict with the system's security accreditation requirements. What should the project manager do?

- **A.** Refuse the request without discussing the reasons behind it
- **B.** Explain the constraint and work with the customer on a compliant alternative
- **C.** Build the feature but hide it until accreditation is complete
- **D.** Build the feature as requested, since the customer is paying and has the final word

Question 174. Climate data shows that the planting season in the target region now starts two weeks earlier than it did a decade ago. What should the project do?

- **A.** Ask farmers to plant later so that they match the project's release timing
- **B.** Update the product's assumptions and the timing of releases and installations
- **C.** Record the data in the lessons learned register for future projects only
- **D.** Keep the original timing, since the seasons may return to their old pattern in future years

Question 175. The buyer describes the outcomes and performance levels it requires, and leaves the supplier to decide how to achieve them. What type of statement of work is this?

- **A.** A performance statement of work
- **B.** A design statement of work

- **C.** A functional specification only
- **D.** A time and materials agreement

Question 176. Stakeholders disagree about which external systems the new platform must exchange data with. Which tool shows this most clearly?

- **A.** A fishbone diagram
- **B.** A burndown chart
- **C.** A RACI chart
- **D.** A context diagram

Question 177. Before the new rail operations process is introduced, the project manager wants to know how each role's daily work will change. What should be carried out?

- **A.** A Monte Carlo schedule analysis
- **B.** A change impact assessment by role
- **C.** A procurement audit of suppliers
- **D.** A quality audit of the new process

Question 178. Half of the team now works remotely, and the physical task board in the office is no longer visible to everyone. What should the team do?

- **A.** Keep the physical board and send remote members a photo of it once a week
- **B.** Ask the remote members to come to the office whenever they need the board
- **C.** Move to a shared digital board that everyone updates and uses in team events
- **D.** Stop using a task board and rely on the daily scrum to share all progress

Question 179. New crop-advice features can be tested with real crops only during the growing season. How should the team plan its releases?

- **A.** Around the farming calendar, using simulations out of season
- **B.** As one large release at the end of the year, after the season has finished
- **C.** Without considering the seasons, since agile teams release continuously
- **D.** In fixed quarterly releases, since the growing season is the farmers' concern

Question 180. Option 1 costs $200,000, with a 30% chance of an extra $50,000. Option 2 costs $150,000, with a 40% chance of an extra $150,000. What is the expected cost of the cheaper option? (Answer in dollars.)

(Fill in the blank.)

Answer: _____

Answer Key

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
1	**C, D**	People	PE4	Predictive	91	**C**	Process	PR3	Predictive
2	**B**	Process	PR3	Agile	92	**B**	People	PE2	Hybrid
3	**C**	People	PE1	Agile	93	**D**	Bus. Env.	BE8	Predictive
4	**B**	Bus. Env.	BE1	Hybrid	94	**A, B**	People	PE3	Agile
5	**1→D, 2→C, 3→A, 4→B**	People	PE4	Predictive	95	**C**	People	PE7	Hybrid
6	**D**	Bus. Env.	BE2	Predictive	96	**D**	People	PE6	Predictive
7	**A**	Bus. Env.	BE5	Hybrid	97	**A**	People	PE3	Predictive
8	**A**	Bus. Env.	BE7	Hybrid	98	**A**	Bus. Env.	BE3	Hybrid
9	**A**	Bus. Env.	BE8	Predictive	99	**C**	Process	PR2	Hybrid
10	**B**	Bus. Env.	BE3	Hybrid	100	**C**	People	PE3	Predictive
11	**B**	Process	PR6	Agile	101	**D**	Process	PR8	Agile
12	**A**	Process	PR5	Predictive	102	**C**	Process	PR7	Agile
13	**D**	People	PE3	Hybrid	103	**A, D**	People	PE5	Hybrid
14	**D**	Process	PR8	Agile	104	**A**	Bus. Env.	BE3	Agile
15	**A**	Process	PR3	Hybrid	105	**C**	Process	PR9	Predictive
16	**A**	Process	PR10	Predictive	106	**B**	People	PE2	Hybrid
17	**A**	People	PE7	Hybrid	107	**C**	People	PE2	Agile
18	**C**	People	PE4	Hybrid	108	**D**	Bus. Env.	BE1	Hybrid
19	**C**	Process	PR10	Agile	109	**B**	Process	PR8	Agile
20	**D**	Bus. Env.	BE5	Agile	110	**C**	Process	PR1	Agile
21	**1→A, 2→C, 3→D, 4→B**	Process	PR5	Predictive	111	**$135,000**	Process	PR6	Predictive
22	**B**	Process	PR6	Hybrid	112	**A**	People	PE3	Hybrid

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
23	**D**	Process	PR4	Hybrid	113	**C**	Process	PR5	Agile
24	**B**	Process	PR4	Agile	114	**A**	People	PE2	Agile
25	**C**	People	PE6	Hybrid	115	**D**	Process	PR4	Hybrid
26	**D**	Bus. Env.	BE5	Predictive	116	**C**	People	PE8	Hybrid
27	**C**	Bus. Env.	BE2	Hybrid	117	**C, D**	Process	PR10	Hybrid
28	**A**	Process	PR6	Agile	118	**D**	Bus. Env.	BE1	Predictive
29	**A**	Process	PR1	Agile	119	**D**	People	PE1	Hybrid
30	**C**	Process	PR1	Predictive	120	**B**	Process	PR5	Predictive
31	**C**	People	PE6	Agile	121	**B**	Bus. Env.	BE4	Agile
32	**D**	People	PE5	Agile	122	**10**	Process	PR8	Predictive
33	**B**	People	PE6	Predictive	123	**D**	People	PE6	Agile
34	**A**	People	PE3	Agile	124	**C**	Bus. Env.	BE7	Hybrid
35	**A**	Process	PR2	Agile	125	**B**	Bus. Env.	BE3	Predictive
36	**A**	People	PE4	Agile	126	**B**	Bus. Env.	BE7	Hybrid
37	**A**	Process	PR5	Agile	127	**D**	Bus. Env.	BE7	Predictive
38	**B**	Bus. Env.	BE5	Predictive	128	**C**	Process	PR4	Predictive
39	**B**	Process	PR8	Predictive	129	**C**	Bus. Env.	BE8	Agile
40	**1→B, 2→D, 3→A, 4→C**	Bus. Env.	BE6	Hybrid	130	**A**	People	PE8	Agile
41	**A, B**	Process	PR9	Hybrid	131	**B**	Process	PR7	Predictive
42	**C**	People	PE1	Agile	132	**C**	Process	PR9	Predictive
43	**A**	Process	PR2	Predictive	133	**A**	Bus. Env.	BE4	Agile
44	**C**	Bus. Env.	BE4	Hybrid	134	**C**	Bus. Env.	BE2	Predictive
45	**A**	Process	PR5	Hybrid	135	**D**	People	PE1	Predictive
46	**C**	Bus. Env.	BE3	Hybrid	136	**B**	People	PE4	Hybrid

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
47	**D**	Process	PR2	Agile	137	**2**	People	PE8	Predictive
48	**B**	Process	PR4	Predictive	138	**D**	People	PE7	Agile
49	**C**	People	PE7	Predictive	139	**D**	Bus. Env.	BE6	Predictive
50	**B**	People	PE2	Hybrid	140	**C**	Bus. Env.	BE6	Predictive
51	**C**	People	PE4	Predictive	141	**B**	Process	PR9	Agile
52	**C**	Process	PR7	Hybrid	142	**A**	Process	PR10	Agile
53	**D**	Process	PR3	Predictive	143	**B**	Bus. Env.	BE6	Agile
54	**D**	Process	PR4	Predictive	144	**B**	People	PE2	Predictive
55	**D**	People	PE5	Agile	145	**B**	Bus. Env.	BE2	Predictive
56	**D**	Process	PR7	Predictive	146	**A**	Process	PR3	Agile
57	**A, D**	Bus. Env.	BE6	Agile	147	**A**	People	PE7	Agile
58	**B**	Process	PR9	Predictive	148	**A, C**	People	PE1	Hybrid
59	**A**	People	PE6	Hybrid	149	**C**	People	PE5	Predictive
60	**B**	Process	PR9	Agile	150	**A**	Process	PR2	Predictive
61	**A**	Process	PR3	Agile	151	**B**	Process	PR1	Hybrid
62	**A**	Bus. Env.	BE7	Agile	152	**B**	People	PE2	Predictive
63	**D**	People	PE1	Agile	153	**B**	People	PE8	Predictive
64	**B**	People	PE3	Predictive	154	**B**	People	PE3	Agile
65	**D**	Process	PR10	Predictive	155	**C**	People	PE7	Predictive
66	**C**	Process	PR2	Predictive	156	**D**	Process	PR2	Agile
67	**B**	People	PE1	Predictive	157	**C**	Bus. Env.	BE4	Hybrid
68	**D**	Process	PR7	Agile	158	**A**	Bus. Env.	BE1	Hybrid
69	**A**	Bus. Env.	BE8	Hybrid	159	**D**	Process	PR7	Predictive
70	**B**	Process	PR3	Hybrid	160	**D**	Process	PR8	Predictive
71	**D**	Process	PR4	Agile	161	**B**	Process	PR6	Predictive
72	**A**	People	PE8	Predictive	162	**C**	Process	PR3	Agile

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
73	**A**	Bus. Env.	BE4	Predictive	163	**B**	Process	PR7	Predictive
74	**C, D**	Process	PR1	Hybrid	164	**D**	People	PE8	Hybrid
75	**A**	Bus. Env.	BE1	Predictive	165	**C**	Process	PR6	Predictive
76	**C**	Process	PR1	Predictive	166	**D**	Bus. Env.	BE5	Agile
77	**D**	People	PE6	Predictive	167	**D**	Process	PR8	Hybrid
78	**D**	Bus. Env.	BE1	Agile	168	**D**	Bus. Env.	BE2	Hybrid
79	**C**	Bus. Env.	BE2	Agile	169	**C**	People	PE5	Predictive
80	**D**	People	PE4	Agile	170	**A**	Process	PR9	Hybrid
81	**B, D**	Bus. Env.	BE4	Predictive	171	**A**	Process	PR10	Predictive
82	**C**	Process	PR1	Predictive	172	**D**	People	PE4	Predictive
83	**B**	People	PE5	Hybrid	173	**B**	People	PE5	Predictive
84	**B**	Bus. Env.	BE3	Predictive	174	**B**	Bus. Env.	BE8	Hybrid
85	**C**	Bus. Env.	BE5	Hybrid	175	**A**	Process	PR5	Hybrid
86	**A**	People	PE3	Hybrid	176	**D**	Process	PR2	Hybrid
87	**A**	Process	PR6	Predictive	177	**B**	Bus. Env.	BE7	Predictive
88	**D**	Process	PR8	Predictive	178	**C**	People	PE8	Agile
89	**C, E**	People	PE2	Predictive	179	**A**	Process	PR1	Agile
90	**A**	Process	PR6	Hybrid	180	**$210,000**	Bus. Env.	BE5	Predictive

Detailed Explanations

Q1 — Answer: C, D · *People · PE4 Engage stakeholders · Predictive*

Correct: C. Legitimacy / D. Urgency

The salience model classifies stakeholders by power, legitimacy and urgency. Stakeholders with all three are "definitive" stakeholders.

Q2 — Answer: B · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: B. A business model canvas

The business model canvas summarises how a product creates, delivers and captures value on a single page.

Q3 — Answer: C · *People · PE1 Develop a common vision · Agile*

Correct: C. A shared minimum definition of done for all of the teams

A shared definition of done gives all teams the same understanding of quality and completeness, which makes integration predictable.

Q4 — Answer: B · *Business Environment · BE1 Define and establish project governance · Hybrid*

Correct: B. Data governance with clear data owners and approval rules

Data governance defines ownership, decision rights and rules for using data, which protects farmers' interests and enables responsible use.

Q5 — Answer: 1→D, 2→C, 3→A, 4→B · *People · PE4 Engage stakeholders · Predictive*

Correct pairs: 1. Upward → Senior management, the sponsor and the steering committee; 2. Downward → The team and the specialists who contribute to the work; 3. Outward → Groups outside the project, such as suppliers, regulators and the public; 4. Sideward → Peers, such as other project managers competing for resources

Classifying stakeholders by direction of influence helps the project manager plan how to engage each group.

Q6 — Answer: D · *Business Environment · BE2 Plan and manage project compliance · Predictive*

Correct: D. Refuse, and find another way, such as planned weekend work at the secure site

Classified data may be processed only on accredited systems. A clearance does not override this rule, and asking for permission afterwards would be a security breach.

Q7 — Answer: A · *Business Environment · BE5 Plan and manage risk · Hybrid*

Correct: A. Plan a response now, such as a last-time buy or qualifying an alternative part

Component obsolescence is a known risk. Options such as a last-time buy or an alternative part are analysed and decided early, considering the 15-year support obligation.

Q8 — Answer: A · *Business Environment · BE7 Support organizational change · Hybrid*

Correct: A. Involve instructors in design reviews and trials, and train them to teach with simulators

Involving the people affected lets them shape the solution and see its value. Training builds their ability to teach in the new way.

Q9 — Answer: A · *Business Environment · BE8 Evaluate external business environment changes · Predictive*

Correct: A. Prepare options with the customer, such as phasing deliveries or prioritising capabilities

External changes are anticipated. Preparing options with the customer allows a fast, informed decision once the review's outcome is known.

Q10 — Answer: B · *Business Environment · BE3 Manage and control changes · Hybrid*

Correct: B. A change freeze, to stabilise the system and reduce release risk

A change freeze limits changes to critical fixes before a major release, which reduces the risk of new defects at go-live.

Q11 — Answer: B · *Process · PR6 Plan and manage finance · Agile*

Correct: B. 12

480,000 / 40,000 = 12 sprints.

Q12 — Answer: A · *Process · PR5 Plan and manage procurement · Predictive*

Correct: A. Direct the question to the formal clarification process, so that all bidders receive the answer

Fairness requires that all bidders receive the same information. Questions are answered through the formal clarification process and shared with everyone.

Q13 — Answer: D · *People · PE3 Lead the project team · Hybrid*

Correct: D. Confirm that everyone is safe, then communicate calmly and start a blameless investigation

In a crisis, a leader ensures safety, stays calm, communicates clearly and focuses on learning rather than blame.

Q14 — Answer: D · *Process · PR8 Plan and manage schedule · Agile*

Correct: D. About 32 points

With four of five members available, capacity is about 80% of normal: 0.8 × 40 = 32 points.

Q15 — Answer: A · *Process · PR3 Help ensure value-based delivery · Hybrid*

Correct: A. Deliver some quick wins early, while working on the longer-term recommendations

Delivering value incrementally builds confidence and starts realising benefits, while the larger work continues.

Q16 — Answer: A · *Process · PR10 Manage project closure · Predictive*

Correct: A. The defect liability period

During the defect liability (warranty) period, the contractor must fix defects that appear after handover, usually under retention or bond arrangements.

Q17 — Answer: A · *People · PE7 Help ensure knowledge transfer · Hybrid*

Correct: A. Storytelling sessions with experienced engineers

Stories convey context, reasoning and judgement that are hard to capture in documents, which makes them effective for transferring tacit knowledge.

Q18 — Answer: C · *People · PE4 Engage stakeholders · Hybrid*

Correct: C. Engage them early through interviews and workshops, so their input shapes the work

Engaging the people most affected early improves the quality of the recommendations and their acceptance.

Q19 — Answer: C · *Process · PR10 Manage project closure · Agile*

Correct: C. Evaluating results against the pilot's goals and recommending next steps

Closing a pilot means evaluating it against its goals, documenting findings and making a recommendation, for example to scale, change or stop.

Q20 — Answer: D · *Business Environment · BE5 Plan and manage risk · Agile*

Correct: D. Test this riskiest assumption early with a small experiment

Testing the riskiest assumption first reduces the chance of building something that will fail, at low cost.

Q21 — Answer: 1→A, 2→C, 3→D, 4→B · *Process · PR5 Plan and manage procurement · Predictive*

Correct pairs: 1. Request for information → Gathering information about the market and possible suppliers; 2. Request for quotation → Obtaining prices for clearly defined goods or services; 3. Request for proposal → Asking sellers to propose solutions for a complex need; 4. Letter of intent → Stating the buyer's intention to award a contract before it is signed

Procurement documents are chosen according to how well defined the need is and the stage of the procurement.

Q22 — Answer: B · *Process · PR6 Plan and manage finance · Hybrid*

Correct: B. It is a timing effect that should disappear once the related work is done

AC includes the early purchase, but EV is earned only when the work is done. The variance is a timing effect, which the project manager should confirm and explain.

Q23 — Answer: D · *Process · PR4 Plan and manage resources · Hybrid*

Correct: D. A mix: seniors on key decisions and reviews, juniors on analysis, with quality checks

Resource planning matches skills to the work: senior expertise where it matters most, supported by cost-effective analysts and quality reviews.

Q24 — Answer: B · *Process · PR4 Plan and manage resources · Agile*

Correct: B. Feature teams

Cross-functional feature teams have all the skills needed to deliver end-to-end features, which reduces dependencies and handoffs.

Q25 — Answer: C · *People · PE6 Manage stakeholder expectations · Hybrid*

Correct: C. Analyse the feedback, address the main issues and tell users what has changed

Satisfaction data is useful when it leads to action. Closing the loop ("you said, we did") shows stakeholders that their feedback matters.

Q26 — Answer: D · *Business Environment · BE5 Plan and manage risk · Predictive*

Correct: D. Risk A, with a score of 0.24

Risk score = probability × impact. Risk A: 0.3 × 0.8 = 0.24. Risk B: 0.7 × 0.2 = 0.14. Risk A is higher.

Q27 — Answer: C · *Business Environment · BE2 Plan and manage project compliance · Hybrid*

Correct: C. Apply for the permit early and trial within the current rules meanwhile

Regulatory permissions are planned for early, and work continues within the rules that already apply. Flying without a permit would be illegal.

Q28 — Answer: A · *Process · PR6 Plan and manage finance · Agile*

Correct: A. Scope

With fixed time and cost (a stable, funded team), scope flexes: the product owner prioritises so that the most valuable work is done within the budget.

Q29 — Answer: A · *Process · PR1 Develop an integrated project management plan and plan delivery · Agile*

Correct: A. As coarse epics or themes

Agile planning is progressive: near-term work is detailed, while later work is described at a high level and refined as it approaches.

Q30 — Answer: C · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: C. The milestone list

The milestone list identifies all milestones and indicates whether each is mandatory or optional.

Q31 — Answer: C · *People · PE6 Manage stakeholder expectations · Agile*

Correct: C. Contact the farmer, understand the problem, address it and share what changed

Engaging directly with a dissatisfied user, acting on valid feedback and closing the loop can turn a critic into a supporter.

Q32 — Answer: D · *People · PE5 Align stakeholder expectations · Agile*

Correct: D. Explain the purpose and limits of the beta and how their feedback will be used

Clear communication about what a beta is for, and how feedback shapes the product, aligns expectations and keeps testers engaged.

Q33 — Answer: B · *People · PE6 Manage stakeholder expectations · Predictive*

Correct: B. Apologise and agree a review protocol for future deliverables

Acknowledging the mistake and agreeing how deliverables will be reviewed in future restores trust and prevents a repeat.

Q34 — Answer: A · *People · PE3 Lead the project team · Agile*

Correct: A. Gradually hand facilitation to team members to build their self-management

A servant leader develops the team's capabilities. Gradually transferring facilitation builds ownership and self-management.

Q35 — Answer: A · *Process · PR2 Develop and manage project scope · Agile*

Correct: A. The product owner and developers, plus others as needed

Refinement is a collaboration between the product owner and the developers, with stakeholders or experts joining when their input is needed.

Q36 — Answer: A · *People · PE4 Engage stakeholders · Agile*

Correct: A. A design sprint with users and stakeholders

A design sprint brings users and stakeholders together to prototype and test ideas quickly, so that decisions are based on real feedback.

Q37 — Answer: A · *Process · PR5 Plan and manage procurement · Agile*

Correct: A. It shows how each vendor actually works and delivers before the buyer commits

A paid pilot provides direct evidence of the vendor's collaboration, quality and delivery, which reduces selection risk.

Q38 — Answer: B · *Business Environment · BE5 Plan and manage risk · Predictive*

Correct: B. Keep them on a watch list and review them periodically

Low-priority risks are placed on a watch list and monitored, so that action can be taken if their probability or impact changes.

Q39 — Answer: B · *Process · PR8 Plan and manage schedule · Predictive*

Correct: B. 3 days

Free float is the delay possible without delaying any successor's early start (3 days). Total float is the delay possible without delaying the project end (5 days).

Q40 — Answer: 1→B, 2→D, 3→A, 4→C · *Business Environment · BE6 Continuous improvement · Hybrid*

Correct pairs: 1. Gemba walk → Observing the work where it actually happens; 2. Poka-yoke → Designing processes or parts so that mistakes cannot occur; 3. Kaizen → Making small, continuous improvements; 4. Value stream mapping → Visualising the flow of work and the waste across a process

These lean practices help teams see problems, prevent errors and improve continuously.

Q41 — Answer: A, B · *Process · PR9 Evaluate project status · Hybrid*

Correct: A. Status against the baselines, with forecasts / B. Key issues and risks that need decisions

Work performance reports present analysed information, such as status, forecasts, issues and risks, in a form that supports decisions.

Q42 — Answer: C · *People · PE1 Develop a common vision · Agile*

Correct: C. The product owner clarifies with stakeholders what the MVP must teach and how success is measured

An MVP exists to learn. A clear learning goal and success measure, agreed with stakeholders, aligns the team.

Q43 — Answer: A · *Process · PR2 Develop and manage project scope · Predictive*

Correct: A. Turn it into measurable criteria, such as the time needed to buy a ticket

Requirements must be measurable and testable. Vague terms are made concrete with criteria such as task time or error rates.

Q44 — Answer: C · *Business Environment · BE4 Remove impediments and manage issues · Hybrid*

Correct: C. Escalate through the client's sponsor and agree interim work, such as using anonymised samples

The impediment is escalated through the right channel, while work continues in a compliant way. Bypassing security controls is not acceptable.

Q45 — Answer: A · *Process · PR5 Plan and manage procurement · Hybrid*

Correct: A. Raise it with the main seller, since the buyer's contract is with the seller

The buyer has no contract with the subcontractor (privity of contract). Concerns are raised with the seller, while the buyer considers any risk to its project.

Q46 — Answer: C · *Business Environment · BE3 Manage and control changes · Hybrid*

Correct: C. Assess the impact and document the agreed swap formally

Even changes with no cost impact are assessed and documented, so that the agreed scope stays clear and future disputes are avoided.

Q47 — Answer: D · *Process · PR2 Develop and manage project scope · Agile*

Correct: D. The benefit ("so that ...")

The standard format is "As a [role], I want [goal], so that [benefit]". The benefit explains why the story matters and helps the team find the best solution.

Q48 — Answer: B · *Process · PR4 Plan and manage resources · Predictive*

Correct: B. Order them early, as long-lead items, based on the schedule

Long-lead items are identified early and ordered in time, since they often drive the critical path.

Q49 — Answer: C · *People · PE7 Help ensure knowledge transfer · Predictive*

Correct: C. Prepare sanitised lessons and share them through approved channels

Knowledge transfer can respect security rules: lessons are sanitised and shared through approved channels so that others can benefit.

Q50 — Answer: B · *People · PE2 Manage conflicts · Hybrid*

Correct: B. Clarify the decision rights in a RACI chart agreed with both leads

Many conflicts come from unclear roles. Agreeing and documenting responsibilities, for example in a RACI chart, removes the source of the conflict.

Q51 — Answer: C · *People · PE4 Engage stakeholders · Predictive*

Correct: C. Through channels agreed with the customer, such as user trials

End users are key stakeholders. On contracted projects, they are engaged through channels agreed with the customer, such as structured trials.

Q52 — Answer: C · *Process · PR7 Plan and optimize quality of products/deliverables · Hybrid*

Correct: C. Monitor the model's performance in use and retrain and revalidate it regularly

AI models can drift as conditions change. Quality management includes monitoring performance in use and retraining with validation.

Q53 — Answer: D · *Process · PR3 Help ensure value-based delivery · Predictive*

Correct: D. A benefits map

A benefits map (or benefits dependency network) links outputs to the capabilities, outcomes and benefits they enable, showing how value will be realised.

Q54 — Answer: D · *Process · PR4 Plan and manage resources · Predictive*

Correct: D. Include the clearance lead time in the resource plan and start early

Resource planning includes acquisition lead times. Starting clearances early prevents delays without breaching security rules.

Q55 — Answer: D · *People · PE5 Align stakeholder expectations · Agile*

Correct: D. Use a now-next-later roadmap that shows growing uncertainty further out

A now-next-later roadmap communicates direction while making uncertainty visible, which sets realistic expectations about future items.

Q56 — Answer: D · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct: D. Mean time between failures

Mean time between failures measures how long equipment typically operates before failing, which is a direct measure of reliability.

Q57 — Answer: A, D · *Business Environment · BE6 Continuous improvement · Agile*

Correct: A. Automating the build, test and deployment / D. Releasing smaller batches more frequently

Smaller, more frequent releases with automation reduce the risk of each release and make releasing routine. Bigger, rarer releases make the problem worse.

Q58 — Answer: B · *Process · PR9 Evaluate project status · Predictive*

Correct: B. −10%

CV = EV − AC = −$40,000. CV% = CV / EV = −40,000 / 400,000 = −10%.

Q59 — Answer: A · *People · PE6 Manage stakeholder expectations · Hybrid*

Correct: A. Analyse the shortfall transparently and present a recovery plan within the contract terms

Transparency, analysis and a credible recovery plan within the contractual framework protect trust and the relationship.

Q60 — Answer: B · *Process · PR9 Evaluate project status · Agile*

Correct: B. An aging WIP chart

An aging work-in-progress (WIP) chart compares each item's age with historical cycle times, which helps the team act on items before they become very late.

Q61 — Answer: A · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: A. Buy a feature

In "buy a feature", stakeholders spend a limited budget, which forces trade-offs and reveals what they really value.

Q62 — Answer: A · *Business Environment · BE7 Support organizational change · Agile*

Correct: A. Involve them in designing the new roles and show that their expertise is valued

Involving people in shaping their new roles and recognising their expertise addresses the fears behind resistance.

Q63 — Answer: D · *People · PE1 Develop a common vision · Agile*

Correct: D. Reconnect the team with users, for example by inviting farmers to reviews or visiting farms together

Direct contact with users renews the team's understanding of the product's purpose and refocuses the work on customer value.

Q64 — Answer: B · *People · PE3 Lead the project team · Predictive*

Correct: B. Mentoring

Mentoring shares the mentor's experience and advice. Coaching helps people find their own answers through questions; training builds specific skills.

Q65 — Answer: D · *Process · PR10 Manage project closure · Predictive*

Correct: D. Return or dispose of it as the contract requires, and record what was done

Customer-furnished property is returned or disposed of according to the contract, and its disposition is documented as part of closure.

Q66 — Answer: C · *Process · PR2 Develop and manage project scope · Predictive*

Correct: C. Through a verification method for each requirement, such as test or inspection

A verification matrix assigns each requirement a method (test, analysis, inspection or demonstration), which provides objective evidence that the requirement has been met.

Q67 — Answer: B · *People · PE1 Develop a common vision · Predictive*

Correct: B. Hold a joint partnering workshop to agree shared objectives and ways of working

Partnering workshops build a common vision and agreed behaviours between organisations, which reduces conflict and improves collaboration.

Q68 — Answer: D · *Process · PR7 Plan and optimize quality of products/deliverables · Agile*

Correct: D. Integration problems are found early, while they are cheap to fix

Integrating and testing frequently finds integration defects soon after they are introduced, when they are easiest and cheapest to fix.

Q69 — Answer: A · *Business Environment · BE8 Evaluate external business environment changes · Hybrid*

Correct: A. Reflect it in the design and transition plans, for example through automation and training new staff

Social and demographic trends affect how a solution will be operated. Considering them in design and transition planning protects long-term value.

Q70 — Answer: B · *Process · PR3 Help ensure value-based delivery · Hybrid*

Correct: B. Release what is ready now, so that farmers benefit this season

Releasing valuable functionality when it can be used captures value that would otherwise be lost. Later features can follow.

Q71 — Answer: D · *Process · PR4 Plan and manage resources · Agile*

Correct: D. Keep teams stable and bring the work to the teams instead

Stable teams build trust, shared knowledge and predictable performance. Moving work to teams is usually more effective than moving people.

Q72 — Answer: A · *People · PE8 Plan and manage communication · Predictive*

Correct: A. The information needs of stakeholders: who needs what, when and in which format

Communication requirements analysis identifies stakeholders' information needs, which drives the communication methods and frequency in the plan.

Q73 — Answer: A · *Business Environment · BE4 Remove impediments and manage issues · Predictive*

Correct: A. Raise a change request through change control

When an issue's resolution affects a baseline, a change request is raised and decided through change control.

Q74 — Answer: C, D · *Process · PR1 Develop an integrated project management plan and plan delivery · Hybrid*

Correct: C. The level of uncertainty and risk / D. Regulatory and contractual requirements

Tailoring considers the project's context: regulatory and contractual obligations, uncertainty, risk, complexity and the organisation's culture, not personal preferences or habit.

Q75 — Answer: A · *Business Environment · BE1 Define and establish project governance · Predictive*

Correct: A. To give decision-makers an objective view of the programme's health and readiness

Independent assurance provides an objective assessment that supports governance decisions at critical points. It does not replace the decision-makers.

Q76 — Answer: C · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: C. An integrated master schedule

An integrated master schedule combines the work of all parties, including dependencies between them, so that the overall critical path and integration points are visible.

Q77 — Answer: D · *People · PE6 Manage stakeholder expectations · Predictive*

Correct: D. Inform commuters early, explaining the reason and the replacement travel options

Bad news is communicated early and honestly, together with the reasons and the alternatives, so that people can plan.

Q78 — Answer: D · *Business Environment · BE1 Define and establish project governance · Agile*

Correct: D. The product owner, within the organisation's release policies

The product owner is accountable for maximising value, which includes deciding when to release, within the organisation's policies and controls.

Q79 — Answer: C · *Business Environment · BE2 Plan and manage project compliance · Agile*

Correct: C. Link backlog items and code changes to requirement IDs as part of the definition of done

Building traceability into everyday tools and the definition of done meets the requirement continuously, without a large manual effort at the end.

Q80 — Answer: D · *People · PE4 Engage stakeholders · Agile*

Correct: D. Plan engagement around the farming calendar, with short visits or calls

Engagement is tailored to stakeholders' availability and preferences. Respecting their calendar and keeping interactions short increases participation.

Q81 — Answer: B, D · *Business Environment · BE4 Remove impediments and manage issues · Predictive*

Correct: B. Notify the customer formally, as the contract requires / D. Record it as an issue and assess the impact

Late customer-furnished information is an issue that may affect the schedule and the contract. It is recorded and analysed, and the customer is notified formally, which protects the project's position.

Q82 — Answer: C · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: C. Book the closures early and plan the work packages around them as fixed constraints

Scheduled track closures are fixed constraints with long lead times. They are secured early, and the work is planned to fit them.

Q83 — Answer: B · *People · PE5 Align stakeholder expectations · Hybrid*

Correct: B. Present the evidence-based recommendation honestly and explain the reasons

Honesty and objectivity are core ethical values. Expectations are managed by explaining the evidence, not by changing the conclusions.

Q84 — Answer: B · *Business Environment · BE3 Manage and control changes · Predictive*

Correct: B. Complete the analysis, resubmit it and keep the change log updated

Deferred requests remain open. The missing analysis is completed so that the board can decide, and the change log reflects the current status.

Q85 — Answer: C · *Business Environment · BE5 Plan and manage risk · Hybrid*

Correct: C. Responses should prioritise reducing safety risk, even at some cost to the schedule

Risk responses reflect stakeholders' risk appetite. Where safety tolerance is low, safety risks receive stronger responses, even at a schedule cost.

Q86 — Answer: A · *People · PE3 Lead the project team · Hybrid*

Correct: A. Build one team by including everyone in decisions, recognition and team events

An integrated team works best when all members are treated as part of one team, whatever their employer.

Q87 — Answer: A · *Process · PR6 Plan and manage finance · Predictive*

Correct: A. −25% to +75%

A rough order of magnitude estimate is made with little information, so its range is wide, typically −25% to +75%. Definitive estimates are narrower.

Q88 — Answer: D · *Process · PR8 Plan and manage schedule · Predictive*

Correct: D. A required date will be missed by four days unless action is taken

Negative float means that the scheduled dates cannot meet an imposed date or constraint. Corrective action, such as compression, is needed.

Q89 — Answer: C, E · *People · PE2 Manage conflicts · Predictive*

Correct: C. It involves harassment or a breach of ethics / E. It threatens project objectives and the team cannot resolve it

Most conflicts are resolved within the team. Harassment, ethical breaches and conflicts that threaten objectives and cannot be resolved locally require escalation.

Q90 — Answer: A · *Process · PR6 Plan and manage finance · Hybrid*

Correct: A. To gain objective, integrated insight into cost and schedule performance

Earned value integrates scope, schedule and cost, which gives the customer early, objective warnings and forecasts on large contracts.

Q91 — Answer: C · *Process · PR3 Help ensure value-based delivery · Predictive*

Correct: C. By the improvement in the trainees' readiness, such as qualification rates

Value lies in the outcomes the product enables, here better-trained personnel, rather than in outputs or usage alone.

Q92 — Answer: B · *People · PE2 Manage conflicts · Hybrid*

Correct: B. Raise it openly with the client lead and involve the IT staff in the work and decisions

Involving the people who feel excluded and addressing the issue openly turns resistance into collaboration. Working around them deepens the conflict.

Q93 — Answer: D · *Business Environment · BE8 Evaluate external business environment changes · Predictive*

Correct: D. Assess the impact, plan alternatives such as rescheduling the tests and inform stakeholders

External events are assessed for impact, alternatives are prepared and stakeholders are kept informed.

Q94 — Answer: A, B · *People · PE3 Lead the project team · Agile*

Correct: A. Removing impediments for the team / B. Supporting team members' growth

Servant leaders serve the team: they remove obstacles, support growth and enable self-management rather than directing and controlling.

Q95 — Answer: C · *People · PE7 Help ensure knowledge transfer · Hybrid*

Correct: C. Pair client staff with consultants throughout, so that they build the capability while working

Capability building throughout the engagement, through pairing and shared work, transfers tacit as well as explicit knowledge.

Q96 — Answer: D · *People · PE6 Manage stakeholder expectations · Predictive*

Correct: D. Report trends and forecasts early, with options, instead of waiting for confirmed variances

Managing expectations means no surprises: early warnings based on trends and forecasts let decision-makers act in time.

Q97 — Answer: A · *People · PE3 Lead the project team · Predictive*

Correct: A. Talk with her privately, show empathy and agree flexible arrangements

Emotional intelligence includes empathy. Offering support and flexibility helps the person and maintains trust and commitment.

Q98 — Answer: A · *Business Environment · BE3 Manage and control changes · Hybrid*

Correct: A. In controlled stages, with testing and a rollback plan, following the change process

Changes to systems in use are released in controlled stages, monitored and reversible, to limit the impact of any problems.

Q99 — Answer: C · *Process · PR2 Develop and manage project scope · Hybrid*

Correct: C. An interface control document

An interface control document specifies the data, formats and protocols for an interface, so that subsystems built by different parties work together.

Q100 — Answer: C · *People · PE3 Lead the project team · Predictive*

Correct: C. Document the issue and follow the performance process with the functional manager

When coaching does not resolve a performance problem, the project manager follows the formal process with the functional manager, based on documented facts.

Q101 — Answer: D · *Process · PR8 Plan and manage schedule · Agile*

Correct: D. Plan based on recent actual velocity

Using recent actual performance ("yesterday's weather") makes sprint plans realistic and reliable.

Q102 — Answer: C · *Process · PR7 Plan and optimize quality of products/deliverables · Agile*

Correct: C. Exploratory testing

Exploratory testing combines learning, test design and execution at the same time, which is effective at finding unexpected issues.

Q103 — Answer: A, D · *People · PE5 Align stakeholder expectations · Hybrid*

Correct: A. Agreeing how and how often progress will be reviewed / D. Agreeing deliverables and success criteria in the statement of work

Clear deliverables, success criteria and review arrangements set shared expectations from the start.

Q104 — Answer: A · *Business Environment · BE3 Manage and control changes · Agile*

Correct: A. Decide it with the product owner in a retrospective, then keep the new length consistent

Teams can adapt their process. A change in sprint length is agreed with the product owner and then kept stable, so that the cadence remains predictable.

Q105 — Answer: C · *Process · PR9 Evaluate project status · Predictive*

Correct: C. It tends to stay stable, which makes it a reasonable predictor of final cost

Studies of large projects show that the cumulative CPI rarely changes much after about 20% completion, so it is a useful basis for forecasting.

Q106 — Answer: B · *People · PE2 Manage conflicts · Hybrid*

Correct: B. Facilitate a discussion of both sides' interests, with legal guidance, to find an agreement

Focusing on interests, supported by legal guidance, allows a collaborative solution, for example data-sharing terms that protect farmers while allowing the service to work.

Q107 — Answer: C · *People · PE2 Manage conflicts · Agile*

Correct: C. Facilitate a discussion that helps them reach a decision themselves

A scrum master coaches the team to resolve its own conflicts and make technical decisions, which builds self-management.

Q108 — Answer: D · *Business Environment · BE1 Define and establish project governance · Hybrid*

Correct: D. As a formal gate, with the safety case planned as a key deliverable

External approvals that control progress are built into governance as decision gates, with the deliverables they require planned from the start.

Q109 — Answer: B · *Process · PR8 Plan and manage schedule · Agile*

Correct: B. A Monte Carlo simulation based on historical throughput

Monte Carlo simulation using historical throughput produces a probabilistic forecast, for example "85% likely by 14 June".

Q110 — Answer: C · *Process · PR1 Develop an integrated project management plan and plan delivery · Agile*

Correct: C. Through regular replenishment of a prioritised ready queue, within WIP limits

Kanban teams plan continuously: the product owner keeps the ready queue prioritised, and the team pulls work within its WIP limits.

Q111 — Answer: $135,000 · *Process · PR6 Plan and manage finance · Predictive*

Cost baseline = work package estimates + contingency reserve = 3 × 40,000 + 15,000 = $135,000. The management reserve is outside the cost baseline but part of the budget.

Q112 — Answer: A · *People · PE3 Lead the project team · Hybrid*

Correct: A. Autonomy, mastery and purpose

Pink argues that intrinsic motivators (autonomy, mastery and purpose) drive performance in complex work, while external rewards work mainly for simple tasks.

Q113 — Answer: C · *Process · PR5 Plan and manage procurement · Agile*

Correct: C. A key personnel clause in the contract

A key personnel clause requires the vendor to keep named people on the work, or to get the buyer's approval for replacements.

Q114 — Answer: A · *People · PE2 Manage conflicts · Agile*

Correct: A. Agree a tailored approach with the coach, based on the type of work and the teams' context

The choice of method depends on context. Collaborating with the client to agree a fit-for-purpose approach resolves the conflict and supports delivery.

Q115 — Answer: D · *Process · PR4 Plan and manage resources · Hybrid*

Correct: D. As regional crews with local knowledge, coordinated centrally to shared standards

Regional crews reduce travel and use local knowledge, while central coordination and shared standards maintain consistent quality.

Q116 — Answer: C · *People · PE8 Plan and manage communication · Hybrid*

Correct: C. Through several channels, well in advance, with clear alternatives

Communicating with a large public audience requires several channels, early notice and practical information, such as replacement services.

Q117 — Answer: C, D · *Process · PR10 Manage project closure · Hybrid*

Correct: C. Collecting feedback from the client / D. Capturing lessons learned with the team

Client feedback and lessons learned capture what worked and what did not, which improves future engagements. The other activities are part of closure but do not drive improvement.

Q118 — Answer: D · *Business Environment · BE1 Define and establish project governance · Predictive*

Correct: D. The sponsor

The sponsor owns the business case and is accountable for the project delivering value. The project manager helps keep it up to date.

Q119 — Answer: D · *People · PE1 Develop a common vision · Hybrid*

Correct: D. A future-state scenario told from a passenger's point of view

Describing the future state through the eyes of the customer gives diverse groups a shared, concrete picture of what success looks like.

Q120 — Answer: B · *Process · PR5 Plan and manage procurement · Predictive*

Correct: B. Liquidated damages

Liquidated damages are pre-agreed compensation for a specific breach, such as late delivery.

Q121 — Answer: B · *Business Environment · BE4 Remove impediments and manage issues · Agile*

Correct: B. Treat it as an impediment and fix or isolate the unreliable tests first

Unreliable tests destroy trust in the build and hide real defects. Fixing or isolating them is a priority impediment.

Q122 — Answer: 10 · *Process · PR8 Plan and manage schedule · Predictive*

PERT expected duration = (O + 4M + P) / 6 = (6 + 36 + 18) / 6 = 60 / 6 = 10 days.

Q123 — Answer: D · *People · PE6 Manage stakeholder expectations · Agile*

Correct: D. Make the technical debt and its impact visible, and agree how to address it

Transparency about technical debt helps stakeholders understand trade-offs and support time to address it.

Q124 — Answer: C · *Business Environment · BE7 Support organizational change · Hybrid*

Correct: C. The client's own leaders, supported by the consultants

Change sticks when the organisation's own leaders own it. Consultants can support, but they cannot sustain the change after they leave.

Q125 — Answer: B · *Business Environment · BE3 Manage and control changes · Predictive*

Correct: B. All affected configuration items, including manuals and training materials

Configuration management ensures that every item affected by a change, including documentation and training materials, is updated consistently.

Q126 — Answer: B · *Business Environment · BE7 Support organizational change · Hybrid*

Correct: B. Create safe ways for everyone to contribute, and coach leaders to invite challenge

Cultural change is supported by structures that make it safe to speak up and by leaders who actively invite challenge.

Q127 — Answer: D · *Business Environment · BE7 Support organizational change · Predictive*

Correct: D. Acknowledge the loss, engage the drivers and union, and seek fair transition terms

Resistance can be based on real losses. Acknowledging them honestly and negotiating fair arrangements builds the support needed for change.

Q128 — Answer: C · *Process · PR4 Plan and manage resources · Predictive*

Correct: C. Include the maintenance downtime in the plan and arrange spare drones

Physical resource planning includes availability limits such as maintenance. Ignoring them creates safety risks and schedule surprises.

Q129 — Answer: C · *Business Environment · BE8 Evaluate external business environment changes · Agile*

Correct: C. Assess its impact and value, and consider adding support for it to the roadmap

Industry standards can change customer expectations and integration needs. The product owner evaluates them and adapts the roadmap if they add value.

Q130 — Answer: A · *People · PE8 Plan and manage communication · Agile*

Correct: A. Use channels that work with low bandwidth, such as text messages or calls, plus periodic visits

Communication methods must fit the audience's circumstances and technology. Low-bandwidth channels and visits reach farmers where they are.

Q131 — Answer: B · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct: B. A check sheet

A check sheet (tally sheet) organises the collection of defect data, which can later be analysed, for example with a Pareto chart.

Q132 — Answer: C · *Process · PR9 Evaluate project status · Predictive*

Correct: C. Analyse whether the remaining reserve is adequate and report it, with options

Reserve analysis compares the remaining reserve with the remaining risk. A shortfall is reported early so that decisions can be made.

Q133 — Answer: A · *Business Environment · BE4 Remove impediments and manage issues · Agile*

Correct: A. Agree regular availability of the experts with their manager

Missing access to experts is an impediment. The scrum master works with the experts' management to secure the time the team needs.

Q134 — Answer: C · *Business Environment · BE2 Plan and manage project compliance · Predictive*

Correct: C. Assess the differences and agree the applicable version with the customer formally

A change in an applicable standard is analysed for impact and agreed with the customer formally, since it may affect scope, cost and schedule.

Q135 — Answer: D · *People · PE1 Develop a common vision · Predictive*

Correct: D. Share as much of the purpose as security rules allow, through an unclassified summary

A common vision can be built within security constraints. An approved, unclassified description of goals and user needs gives everyone the purpose they need without breaching need-to-know rules.

Q136 — Answer: B · *People · PE4 Engage stakeholders · Hybrid*

Correct: B. Meet the landowner to understand his concerns and explore what would make access acceptable

Understanding a resistant stakeholder's concerns is the first step. Legal measures may be a last resort, but negotiation usually works better and preserves relationships.

Q137 — Answer: 2 · *People · PE8 Plan and manage communication · Predictive*

Channels = n(n − 1)/2. 28 channels means 8 people (8 × 7 / 2), and 45 channels means 10 people (10 × 9 / 2). So 2 people joined.

Q138 — Answer: D · *People · PE7 Help ensure knowledge transfer · Agile*

Correct: D. Experiment logs and model documentation as part of the definition of done

Recording experiments and model decisions as part of normal work keeps the knowledge with the team rather than with individuals.

Q139 — Answer: D · *Business Environment · BE6 Continuous improvement · Predictive*

Correct: D. CMMI (Capability Maturity Model Integration)

CMMI defines maturity levels and practices for improving development processes and is widely used in defence and government contracting.

Q140 — Answer: C · *Business Environment · BE6 Continuous improvement · Predictive*

Correct: C. A3 problem solving

A3 problem solving documents the background, current state, root cause analysis, countermeasures and follow-up on one A3-sized page.

Q141 — Answer: B · *Process · PR9 Evaluate project status · Agile*

Correct: B. Cumulative business value points delivered each sprint

When the product owner assigns relative business value to items, the cumulative value delivered shows progress towards the release's value, not just its effort.

Q142 — Answer: A · *Process · PR10 Manage project closure · Agile*

Correct: A. Revoke their access and transfer ownership of accounts and repositories

Closure includes administrative and security tasks, such as removing access and transferring ownership of assets to the organisation.

Q143 — Answer: B · *Business Environment · BE6 Continuous improvement · Agile*

Correct: B. 20%

Flow efficiency = active time / total time = 2 / (2 + 8) = 20%. Reducing waiting time is the main way to improve it.

Q144 — Answer: B · *People · PE2 Manage conflicts · Predictive*

Correct: B. Seek a formal clarification from the regulator, with the compliance experts

Disagreements with a regulator are resolved through formal channels and expert input. Proceeding without clarity creates compliance risk.

Q145 — Answer: B · *Business Environment · BE2 Plan and manage project compliance · Predictive*

Correct: B. Auditor independence rules and any conflict of interest

Auditor independence rules restrict the other services that an audit firm may provide to its audit clients. Conflicts of interest must be checked before work is accepted.

Q146 — Answer: A · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: A. Pivoting to a different approach, based on the evidence

Validated learning informs a "pivot or persevere" decision. When the evidence contradicts a hypothesis, changing direction protects value.

Q147 — Answer: A · *People · PE7 Help ensure knowledge transfer · Agile*

Correct: A. Review, explain and document generated code like any other code

AI-generated code still needs human understanding. Reviews, pairing and documentation keep the knowledge within the team.

Q148 — Answer: A, C · *People · PE1 Develop a common vision · Hybrid*

Correct: A. Revisiting the vision at major planning events / C. Linking each increment's goals explicitly to the vision

A vision stays meaningful when it is revisited regularly and visibly connected to current work. A vision that is shown once, changed constantly or kept secret does not guide the team.

Q149 — Answer: C · *People · PE5 Align stakeholder expectations · Predictive*

Correct: C. Clarify the agreed service levels and handle any change formally

Expectations must match agreed service levels. Misaligned expectations are clarified early, and any change is handled formally.

Q150 — Answer: A · *Process · PR2 Develop and manage project scope · Predictive*

Correct: A. Early, during planning, as part of the agreed acceptance criteria

Agreeing acceptance tests early removes ambiguity about what "done" means and lets the team design and verify the system against them.

Q151 — Answer: B · *Process · PR1 Develop an integrated project management plan and plan delivery · Hybrid*

Correct: B. Use a milestone plan with timeboxed discovery and decision points

A milestone plan with timeboxes gives the steering committee the predictability it needs, while decision points allow later phases to be planned in detail as knowledge grows.

Q152 — Answer: B · *People · PE2 Manage conflicts · Predictive*

Correct: B. The project's BATNA

The best alternative to a negotiated agreement (BATNA) is what a party will do if no agreement is reached. Knowing it tells a negotiator when to walk away and strengthens their position.

Q153 — Answer: B · *People · PE8 Plan and manage communication · Predictive*

Correct: B. Define who may receive which information, and through which secure channels

The plan defines information needs, security classifications, approved channels and need-to-know rules for each stakeholder group.

Q154 — Answer: B · *People · PE3 Lead the project team · Agile*

Correct: B. Low-cost learning, such as pairing, internal sessions and learning time within sprint capacity

Teams can build skills through pairing, internal knowledge sharing and planned learning time, which also spreads knowledge across the team.

Q155 — Answer: C · *People · PE7 Help ensure knowledge transfer · Predictive*

Correct: C. Carry out a training needs analysis to identify the skills gap

A training needs analysis compares the skills required with the skills the technicians already have, so that training targets the real gap.

Q156 — Answer: D · *Process · PR2 Develop and manage project scope · Agile*

Correct: D. None of the stories delivers anything a user can use on its own

Horizontal slices by technical layer deliver no user value on their own. Vertical slices cut through all layers to deliver small, usable pieces of functionality.

Q157 — Answer: C · *Business Environment · BE4 Remove impediments and manage issues · Hybrid*

Correct: C. Follow the agreed contingency plan, such as stopping at a safe point and handing back the track

Overrun risks on closures are planned for in advance. The contingency plan defines safe stopping points so that the railway can reopen safely and on time.

Q158 — Answer: A · *Business Environment · BE1 Define and establish project governance · Hybrid*

Correct: A. Get the purchase approved by someone with the required authority

Project governance operates within the organisation's delegated authority. Splitting orders to avoid limits breaches policy and ethics.

Q159 — Answer: D · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct: D. Have the manufacturer find and correct the root cause before mass production

Quality is built into the process. The manufacturer must correct the cause and meet the contractual limit before production; inspecting every sensor or replacing them in the field is costly and does not prevent defects.

Q160 — Answer: D · *Process · PR8 Plan and manage schedule · Predictive*

Correct: D. No delay, if the crews install the sensors that are already available first

The crews install 20 farms per day. The 300 farms with available sensors take 15 days, and the late sensors arrive on day 10, before the crews need them. Installing all 400 farms takes 20 days, well within the 30 days available.

Q161 — Answer: B · *Process · PR6 Plan and manage finance · Predictive*

Correct: B. About $657,000

EV = 140 × $1,500 = $210,000. CPI = 210,000 / 230,000 ≈ 0.913. EAC = BAC / CPI = 600,000 / 0.913 ≈ $657,000.

Q162 — Answer: C · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: C. Detailed advice for the three main crops, extended to other crops later

Detailed advice for the main crops delivers the most value to the most farms, and pilot feedback shows that basic advice has little value. Other crops can follow in later releases.

Q163 — Answer: B · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct: B. Precise but not accurate

Precision is the consistency of repeated measurements; accuracy is closeness to the true value. Clustered readings with a consistent offset are precise but not accurate.

Q164 — Answer: D · *People · PE8 Plan and manage communication · Hybrid*

Correct: D. Concise, clear writing aimed at the audience's needs

Effective written communication is purposeful, clear and concise and is tailored to its audience, with a logical structure.

Q165 — Answer: C · *Process · PR6 Plan and manage finance · Predictive*

Correct: C. −$50,000

SV = EV − PV = 300,000 − 350,000 = −$50,000, which means the project is behind schedule.

Q166 — Answer: D · *Business Environment · BE5 Plan and manage risk · Agile*

Correct: D. Problems and wrong assumptions are found early, while they are cheap to correct

Frequent delivery and feedback expose technical and business risks early, when changing direction is still cheap.

Q167 — Answer: D · *Process · PR8 Plan and manage schedule · Hybrid*

Correct: D. Treat the window as a date constraint and plan the earlier work with a buffer

An external window is a hard constraint. The preceding work is planned with a buffer so that the trials can start when the window opens.

Q168 — Answer: D · *Business Environment · BE2 Plan and manage project compliance · Hybrid*

Correct: D. Plan independent verification and validation in the schedule and organisation

Safety standards often require independent verification. It must be planned with suitably independent people and enough time in the schedule.

Q169 — Answer: C · *People · PE5 Align stakeholder expectations · Predictive*

Correct: C. Clarify the agreed scope and offer to handle implementation as a change

Expectations are aligned against the agreed scope. Additional work can be offered and handled through the change process.

Q170 — Answer: A · *Process · PR9 Evaluate project status · Hybrid*

Correct: A. Technical performance measures compared with their planned values

Technical performance measures track critical technical parameters against planned values, which gives early warning of technical problems.

Q171 — Answer: A · *Process · PR10 Manage project closure · Predictive*

Correct: A. To prevent further charges and finalise the project's actual costs

Closing the accounts stops further charges, so that the final costs are accurate and can be reported and audited.

Q172 — Answer: D · *People · PE4 Engage stakeholders · Predictive*

Correct: D. Identification, assessment and classification

The stakeholder register records who the stakeholders are, their roles, interests, influence and expectations, and how they are classified.

Q173 — Answer: B · *People · PE5 Align stakeholder expectations · Predictive*

Correct: B. Explain the constraint and work with the customer on a compliant alternative

Aligning expectations means making constraints visible and finding solutions within them. Bypassing accreditation would be a compliance breach.

Q174 — Answer: B · *Business Environment · BE8 Evaluate external business environment changes · Hybrid*

Correct: B. Update the product's assumptions and the timing of releases and installations

Changes in the physical environment can invalidate planning assumptions. The project updates its assumptions and plans to stay aligned with users' needs.

Q175 — Answer: A · *Process · PR5 Plan and manage procurement · Hybrid*

Correct: A. A performance statement of work

A performance SOW states the required results and measurable performance standards rather than the methods, which gives the supplier flexibility.

Q176 — Answer: D · *Process · PR2 Develop and manage project scope · Hybrid*

Correct: D. A context diagram

A context diagram shows the system and the external parties and systems that interact with it, which clarifies scope boundaries and interfaces.

Q177 — Answer: B · *Business Environment · BE7 Support organizational change · Predictive*

Correct: B. A change impact assessment by role

A change impact assessment identifies how each group's work will change, which guides communication, training and support.

Q178 — Answer: C · *People · PE8 Plan and manage communication · Agile*

Correct: C. Move to a shared digital board that everyone updates and uses in team events

Information radiators only work if everyone can see them. A shared digital board keeps work transparent for a hybrid team.

Q179 — Answer: A · *Process · PR1 Develop an integrated project management plan and plan delivery · Agile*

Correct: A. Around the farming calendar, using simulations out of season

Planning considers external constraints. Aligning releases with the growing season, and using other validation methods out of season, keeps feedback flowing.

Q180 — Answer: $210,000 · *Business Environment · BE5 Plan and manage risk · Predictive*

Option 1: 200,000 + 0.30 × 50,000 = $215,000. Option 2: 150,000 + 0.40 × 150,000 = $210,000. Option 2 has the lower expected cost, $210,000.

Score Analysis

Count your correct answers in each domain and task, then compute the percentage. A multiple-response or matching question counts as correct only if **every** part is right (as on the real exam).

Domain	Questions	Your correct	%
People	59		
Process	74		
Business Environment	47		
Total	**180**		

Task	Questions (numbers)
PE1 — Develop a common vision	7 (3, 42, 63, 67, 119, 135, 148)
PE2 — Manage conflicts	8 (50, 89, 92, 106, 107, 114, 144, 152)
PE3 — Lead the project team	9 (13, 34, 64, 86, 94, 97, 100, 112, 154)
PE4 — Engage stakeholders	8 (1, 5, 18, 36, 51, 80, 136, 172)
PE5 — Align stakeholder expectations	7 (32, 55, 83, 103, 149, 169, 173)
PE6 — Manage stakeholder expectations	7 (25, 31, 33, 59, 77, 96, 123)
PE7 — Help ensure knowledge transfer	6 (17, 49, 95, 138, 147, 155)
PE8 — Plan and manage communication	7 (72, 116, 130, 137, 153, 164, 178)
PR1 — Develop an integrated project management plan and plan delivery	8 (29, 30, 74, 76, 82, 110, 151, 179)
PR2 — Develop and manage project scope	8 (35, 43, 47, 66, 99, 150, 156, 176)
PR3 — Help ensure value-based delivery	8 (2, 15, 53, 61, 70, 91, 146, 162)
PR4 — Plan and manage resources	7 (23, 24, 48, 54, 71, 115, 128)
PR5 — Plan and manage procurement	7 (12, 21, 37, 45, 113, 120, 175)
PR6 — Plan and manage finance	8 (11, 22, 28, 87, 90, 111, 161, 165)
PR7 — Plan and optimize quality of products/deliverables	7 (52, 56, 68, 102, 131, 159, 163)
PR8 — Plan and manage schedule	8 (14, 39, 88, 101, 109, 122, 160, 167)
PR9 — Evaluate project status	7 (41, 58, 60, 105, 132, 141, 170)
PR10 — Manage project closure	6 (16, 19, 65, 117, 142, 171)
BE1 — Define and establish project governance	6 (4, 75, 78, 108, 118, 158)
BE2 — Plan and manage project compliance	6 (6, 27, 79, 134, 145, 168)
BE3 — Manage and control changes	6 (10, 46, 84, 98, 104, 125)
BE4 — Remove impediments and manage issues	6 (44, 73, 81, 121, 133, 157)

Task	Questions (numbers)
BE5 — Plan and manage risk	7 (7, 20, 26, 38, 85, 166, 180)
BE6 — Continuous improvement	5 (40, 57, 139, 140, 143)
BE7 — Support organizational change	6 (8, 62, 124, 126, 127, 177)
BE8 — Evaluate external business environment changes	5 (9, 69, 93, 129, 174)

How to read your result (self-assessment guide — PMI does not publish a fixed pass mark; the real exam reports *Above Target / Target / Below Target / Needs Improvement* per domain):

Your %	Indicative rating	What to do
80% or more	Above Target	You are ready. Keep practising timing.
70–79%	Target	Likely pass. Review every missed question and its domain.
60–69%	Below Target	Re-study the weak domains in the Study Guide before the next exam.
under 60%	Needs Improvement	Go back to the Study Guide chapters and the Question Bank first.