PMP® Demo Exam 10

Based on the *PMBOK® Guide – Eighth Edition* and the PMP® Examination Content Outline (July 2026)

Item	Real exam	This demo exam
Questions	180 (170 scored + 10 unscored pretest)	180 (all scored)
Time	240 minutes	240 minutes
Breaks	Two optional 10-minute breaks	After Q60 and after Q120
Domains	People 33% · Process 41% · Business Environment 26%	Same weighting
Approaches	~40% predictive, ~60% agile/hybrid	Same mix

How to take this exam: set a timer for 240 minutes, sit somewhere quiet, and answer every question without notes. Write your answers on paper (question number + letter). There is no penalty for guessing, so never leave a question blank. Pace yourself at about **80 seconds per question** — you should be near Q60 at 80 minutes and Q120 at 160 minutes. Only after finishing, check the Answer Key and read the explanations, then complete the score analysis.

Question types: most questions have one best answer. Multiple-response questions say how many options to choose. Matching questions ask you to pair items with options. Fill-in-the-blank questions need a number. Case-study sets share one scenario across several questions.

On screen: the same exam runs in the PMP Exam Simulator (`04_PMP_Exam_Simulator.html`), which times it, scores it by domain and task, and then gives you a PDF with the correct answer and the explanation for every question you missed.

Section 1 — Questions 1 to 60

Question 1. A new government announces that it will cut renewable energy subsidies for projects that are not yet operating. What should the project manager do?

- **A.** Continue as planned, since the subsidy cut may never actually be introduced into law
- **B.** Ask the team to work unpaid overtime so that the farm is operating before the cut
- **C.** Stop the project immediately, since it will no longer be profitable without the subsidies
- **D.** Reassess the business case and options, such as faster commissioning, with the sponsor

Question 2. Which two contract clauses help manage risk when buying a new production line? (Choose two.)

- **A.** Unlimited free changes for the supplier
- **B.** Full payment in advance of delivery
- **C.** Performance guarantees, with acceptance tests
- **D.** Liquidated damages for late delivery
- **E.** No warranty on the equipment

Question 3. The platform depends on a single AI model provider. How can the team reduce this risk?

- **A.** Build the firm's own AI model from scratch immediately, whatever the cost and time
- **B.** Accept the risk, since the provider is a large company that is unlikely to fail
- **C.** Sign a ten-year contract with the provider so that it cannot stop providing the service
- **D.** Design the platform so that the AI model can be replaced, and monitor the provider

Question 4. The league signs a deal to stream every match online. How might this affect the club's app?

- **A.** The club asks the league to cancel the deal because it complicates the app's roadmap
- **B.** The product owner assesses new opportunities and reprioritises the roadmap
- **C.** The team stops all other work and builds a streaming service of its own immediately
- **D.** It has no effect, since the app was designed before the streaming deal was signed

Question 5. The new line will run around the clock, which requires an additional shift of operators. What should the resource plan include?

- **A.** Asking existing operators to cover the extra shift with overtime
- **B.** Running the line for fewer hours until operators are found
- **C.** Hiring the extra shift on the day that production starts
- **D.** Recruiting and training the extra shift ahead of go-live

Question 6. Which technique would help the team and stakeholders see a fan's experience of buying match tickets from start to finish?

- **A.** A customer journey map
- **B.** A risk register
- **C.** A resource histogram
- **D.** A work breakdown structure

Question 7. Legal rules built into the tool need regular updates as the law changes. How should this knowledge be managed?

- **A.** Make named lawyers responsible for reviewing and updating the rules through a clear process
- **B.** Leave the rules unchanged, since users will notice if anything becomes out of date
- **C.** Update the rules once a year, during the annual review of the tool's performance
- **D.** Let the developers update the rules whenever they read about a change in the law in the news

Question 8. Which two practices make lessons learned easier to find and use? (Choose two.)

- **A.** Storing them in personal folders
- **B.** Recording them only verbally in meetings
- **C.** Tagging lessons by topic and project type
- **D.** Writing long narratives without conclusions
- **E.** Writing them as specific, actionable recommendations

Question 9. Lawyers frequently ask for changes to the platform's standard contract templates. How should these requests be managed?

- **A.** By refusing all changes, since the templates were approved at launch
- **B.** Through the backlog, with legal review and version control of the templates
- **C.** By letting every lawyer edit the templates directly whenever they wish, to save time
- **D.** By collecting the requests and making all changes once a year

Question 10. The tournament date is fixed. How should the schedule be developed?

- **A.** Schedule forwards from today and move the tournament if necessary
- **B.** Copy the schedule of the previous tournament without changes
- **C.** Start each activity when its team is ready, without a schedule
- **D.** Schedule backwards from the fixed date to find the latest start dates

Question 11. The wind farm's environmental permits contain conditions that apply during operation. What should happen at closure?

- **A.** The project team keeps the permits in case the regulator asks questions
- **B.** The permits are cancelled, since the construction project has been completed
- **C.** They are transferred to the operator, who must comply with their conditions
- **D.** The conditions are recorded in the final report and then no longer apply

Question 12. Senior lawyers question the authority of a project manager who is not a lawyer. What should the project manager do?

- **A.** Avoid the senior lawyers and work only with junior staff, who are more willing to cooperate
- **B.** Let the senior lawyers make all of the project's decisions, since they are the experts in their field
- **C.** Insist on being obeyed, since the project manager has been formally appointed to lead the project
- **D.** Build credibility through competence, listening and keeping commitments, and clarify roles

Question 13. The grid operator announces that it may curtail output from new wind farms at times of low demand. What should the project manager do?

- **A.** Ask the turbine manufacturer to compensate the project for lost output

- **B.** Assess the impact on the business case and consider options such as storage
- **C.** Continue as planned, since the wind farm's grid connection has already been agreed
- **D.** Stop the project until the grid operator withdraws the announcement

Question 14. A new food product must meet the nutritional claims that will be printed on its label. How should these claims be treated?

- **A.** As optional extras, since the recipe is the most important requirement
- **B.** As requirements with acceptance criteria verified by laboratory tests
- **C.** As aims to be checked once the product has been on sale for a year
- **D.** As marketing statements that the production team does not need to check

Question 15. A Kanban team holds a regular meeting to review its delivery against customer expectations and to improve its service. What is this meeting called?

- **A.** A service delivery review
- **B.** A design review
- **C.** A procurement review
- **D.** A phase gate review

Question 16. Which chart shows the number of people needed in each week of the project?

- **A.** A cumulative flow diagram
- **B.** A resource histogram
- **C.** A stakeholder cube
- **D.** A cause-and-effect diagram

Question 17. Which lean method organises the workplace through sort, set in order, shine, standardise and sustain?

- **A.** DMAIC
- **B.** PDCA
- **C.** 5S
- **D.** RACI

Question 18. The food plant's project aims to reduce waste. How can the team make this goal meaningful for everyone?

- **A.** Discuss the goal only with the plant's managers, since they are responsible for the results
- **B.** Ask each shift to reduce waste as much as it can, without setting a specific target for the plant
- **C.** Leave the goal general, so that each department can interpret it in the way that suits it best
- **D.** Turn it into a measurable target, such as halving waste in a year, and show progress

Question 19. A new production line costs $1,200,000 and saves $300,000 per year. What is its simple return on investment over five years?

- **A.** 4%
- **B.** 20%
- **C.** 25%
- **D.** 125%

Question 20. A disagreement between two developers is escalating through a long chain of chat messages. What should the scrum master suggest?

- **A.** A formal complaint to their line managers
- **B.** More detailed chat messages with evidence
- **C.** A direct conversation, by call or in person
- **D.** A vote by the whole team on who is right

Question 21. Which two indicators best show whether a new production line is ready for full production? (Choose two.)

- **A.** Product quality within specification over several runs
- **B.** The number of project meetings held
- **C.** The share of the project budget spent
- **D.** The number of operators hired
- **E.** Overall equipment effectiveness that is stable at the target level

Question 22. The team wants to cut the line's changeover time from 90 minutes to 30 minutes. Which approach fits best?

- **A.** Asking the operators to work faster during every changeover from now on
- **B.** Buying a second production line so that changeovers are no longer needed at all
- **C.** Reducing the number of products made on the line to avoid changeovers
- **D.** A focused improvement workshop using a quick changeover method such as SMED

Question 23. Which measure shows whether impediments are being removed quickly?

- **A.** The length of the sprint review meeting
- **B.** The number of team members in each team
- **C.** The average time that impediments stay open
- **D.** The number of stories in the product backlog

Question 24. If the discount rate used in the business case increases, what happens to the project's net present value?

- **A.** It decreases
- **B.** It increases
- **C.** It becomes exactly zero
- **D.** It stays the same

Question 25. To save money, the client asks the project to remove offshore survival training for technicians. What should the project manager do?

- **A.** Remove the training, since the client is paying for the project and makes the final decisions
- **B.** Shorten the training to one hour, so that the client saves some money and the requirement is partly met
- **C.** Explain that the training is a legal and safety requirement, and look for savings elsewhere
- **D.** Ask the technicians to pay for the survival training themselves if they want to take it

Question 26. Three months after launch, only 30% of lawyers use the tool each week, against a target of 70%. What should the product owner do?

- **A.** Ask the partners to make use of the tool compulsory for everyone
- **B.** Investigate why through data and interviews, and adjust the product or the support
- **C.** Report the project as successful, since the tool has been delivered on time and on budget
- **D.** Wait for usage to grow on its own, since adoption takes time

Question 27. Two serious issues need the same two engineers at the same time. What should the project manager do?

- **A.** Let the engineers decide for themselves which of the two issues they want to work on
- **B.** Ask the engineers to split their time equally between the two issues every day
- **C.** Work on the issue that was reported first, whatever the impact of the other one
- **D.** Prioritise by impact and urgency with stakeholders, and seek more expert support

Question 28. Major supermarket customers audit the food plant's suppliers. How should the project treat these customers?

- **A.** As key stakeholders whose requirements and audit schedules are built into the plan
- **B.** As stakeholders who should be informed only after the project has finished and been audited
- **C.** As competitors, since they might use the information against the plant later
- **D.** As outside parties, since they are not involved in the plant's internal projects

Question 29. The product needs more delivery capacity. How should a second team be added?

- **A.** By adding all of the new people to the existing team, so that it becomes one large team
- **B.** A new cross-functional team working from the same product backlog and product owner
- **C.** As a testing team that checks the work of the first team at the end of each sprint
- **D.** As a team with its own separate product backlog, so that it does not depend on the first team

Question 30. Data shows that a legacy feature is used by almost nobody but costs a lot to maintain. What should the product owner consider?

- **A.** Keeping it, since removing any feature always upsets users
- **B.** Retiring it, after checking with its few users and the stakeholders
- **C.** Rebuilding it with the latest technology to attract more users
- **D.** Hiding it in the menu while continuing to maintain it as before

Question 31. The installation contractor claims extra time for bad weather that was within the normal range for the season. What should the project manager do?

- **A.** Reject the claim without reading the contract, since the contractor should have planned better
- **B.** Pay the claim to avoid a dispute with the contractor before the project ends
- **C.** Assess the claim against the contract; normal weather is usually the contractor's risk
- **D.** Accept the claim, since weather is always a force majeure event for every contract

Question 32. A small hydraulic oil spill occurs from a vessel during installation. How should the project manage the regulator's expectations?

- **A.** Report it only if the regulator asks about it during the next scheduled inspection
- **B.** Clean it up quietly, since the spill was small and caused no visible damage at sea

- **C.** Ask the vessel owner to deal with the regulator, since the vessel caused the spill
- **D.** Report it as required, clean it up, investigate and share the corrective actions

Question 33. The fan app will allow users under 13 to create accounts. What should the product owner do?

- **A.** Ask children to confirm that they are over 13 and accept whatever age they enter
- **B.** Treat children's accounts like adult accounts, since the app collects little personal data
- **C.** Apply the legal requirements for children's data, such as parental consent, in the design
- **D.** Allow children's accounts now and add consent features only if regulators ask for them

Question 34. Who is usually the most effective person to explain to employees how a change will affect their daily work?

- **A.** The vendor's trainer
- **B.** Their direct line manager
- **C.** An external consultant
- **D.** The chief financial officer

Question 35. A recipe change adds a small amount of nuts to a product. What must the project make sure of?

- **A.** The change is small enough that the existing label can still be used
- **B.** The nuts are listed on the label only when the next packaging is printed
- **C.** Customers are told about the change through the company's social media
- **D.** The allergen labelling is updated and verified before the product is released

Question 36. Who confirms that the final increment of the legal tech tool meets the definition of done and is ready for release?

- **A.** The vendor's sales team, after the contract is signed
- **B.** The marketing department, after the launch campaign
- **C.** The product owner, with the team, against the definition of done
- **D.** The scrum master alone, after the last daily scrum of the final sprint

Question 37. Recipe trials on the new line often need to be repeated. How should the schedule handle this?

- **A.** Remove the trials from the schedule, since their duration is uncertain
- **B.** Include a buffer for repeat trials, based on experience, and track its use
- **C.** Plan the trials after the launch date, once production has started
- **D.** Plan for one trial only, since repeating trials would show poor preparation by the team

Question 38. How should the team measure the quality of the AI tool's document summaries?

- **A.** By asking the developers whether the summaries look reasonable to them after each sprint
- **B.** By measuring how quickly the tool produces each summary
- **C.** By comparing them with summaries reviewed by lawyers, tracking accuracy over time
- **D.** By counting the number of words in each summary that the tool produces

Question 39. Total float on the critical path has fallen from ten days to two days over three months. What does this show?

- **A.** The project is ahead of schedule, since less float is needed as the work progresses
- **B.** Nothing, since float always falls as a project progresses
- **C.** The critical path has changed to a different set of activities
- **D.** The schedule contingency is being used up, and the end date is at increasing risk

Question 40. After the tournament, what is a key financial closure activity?

- **A.** Planning the budget for the next tournament in four years
- **B.** Leaving the vendors' final invoices for the finance department
- **C.** Paying the team bonuses before the accounts are reconciled
- **D.** Reconciling all income and costs and settling vendor accounts

Question 41. The plan assumes that two turbines will be installed each week, but the actual average is 1.5. What should the project manager do?

- **A.** Ask the crews to install three turbines per week from next week on
- **B.** Change the plan to 1.5 turbines per week without telling the sponsor or the steering committee
- **C.** Keep reporting against the original plan until the rate improves on its own
- **D.** Analyse the causes, forecast the new completion date and take corrective action

Question 42. Where should defects found in production be recorded?

- **A.** In a separate spreadsheet that only testers can see
- **B.** In the product backlog, ordered with the other work
- **C.** Nowhere, since they will be fixed in the next release
- **D.** In the sprint backlog of whichever sprint is running

Question 43. Marketing wants to show betting adverts in the club's app, which many under-18s use. What should the product owner do?

- **A.** Show the adverts only at night, when younger users are less likely to be using the app
- **B.** Let marketing decide, since advertising is outside the product owner's responsibility
- **C.** Check the rules with legal, and apply age restrictions or remove the adverts
- **D.** Show the adverts, since betting companies are the club's most important commercial partners

Question 44. Which two practices help new team members quickly understand the project's purpose? (Choose two.)

- **A.** Reading all of the project's emails from the past year
- **B.** Access to the charter and roadmap, with a buddy to discuss them
- **C.** Waiting for them to pick up the purpose on the job
- **D.** Studying the detailed budget spreadsheet in their first week
- **E.** An onboarding session covering the vision and goals

Question 45. How should the law firm show that its new research tool saves lawyers' time?

- **A.** Assume that the time saved matches the claims made in the vendor's marketing material
- **B.** Count the number of features that the tool provides to lawyers
- **C.** Ask the developers to estimate how much time the tool probably saves

- **D.** Measure research time before and after its introduction, for comparable tasks

Question 46. During a sprint review, a developer plans to show screenshots that contain real client names. What should happen?

- **A.** Use anonymised data in the demo, as client confidentiality requires
- **B.** Show the screenshots, since the review audience is internal staff
- **C.** Show the screenshots, but ask the audience not to take notes
- **D.** Cancel the demo, since no data can ever be shown at a review

Question 47. At the end of the project, the team is being disbanded, and members feel uncertain about what comes next. Which stage of Tuckman's model is this?

- **A.** Norming
- **B.** Performing
- **C.** Storming
- **D.** Adjourning

Question 48. Several contractors deliver different packages of the wind farm. Where are the scope boundaries between the packages defined?

- **A.** In the marketing materials prepared for the wind farm's investors
- **B.** In each contract's scope documents, supported by an interface matrix
- **C.** In verbal agreements between the contractors' site managers, made as the work progresses
- **D.** In the project's lessons learned register from earlier projects

Question 49. The team has many improvement ideas. Which technique can it use to choose quickly which ones to work on first?

- **A.** Critical path analysis
- **B.** A procurement audit
- **C.** Earned value analysis
- **D.** Dot voting

Question 50. The ticketing vendor will be paid a percentage of each ticket sold instead of a fixed fee. What does this arrangement do?

- **A.** It makes the vendor responsible for organising the tournament
- **B.** It links the vendor's income to ticket sales and shares the commercial risk
- **C.** It removes the need for a written contract with the ticketing vendor for the event
- **D.** It guarantees that every ticket for the tournament will be sold

Question 51. The team spends 30% of its capacity on low-value internal requests. What is the main cost of this?

- **A.** The opportunity cost of the more valuable work that is not done
- **B.** The cost of the software tools used to track the requests
- **C.** The cost of the meetings needed to discuss the requests
- **D.** There is no cost at all, since the team's salaries are fixed whatever it works on

Question 52. Installing the first turbine took 40 hours. With a 90% learning curve, how long should installing the second turbine take?

- **A.** 4 hours
- **B.** 32 hours
- **C.** 36 hours
- **D.** 40 hours

Question 53. A legal tech start-up offers free trials of its product. Which metric best shows whether the product delivers value that customers will pay for?

- **A.** The number of features released each month
- **B.** The number of visits to the company's website
- **C.** The conversion rate from trials to paid subscriptions
- **D.** The number of trial accounts opened each month

Question 54. Which tool summarises a product's target group, their needs, the product and the business goals on a single page?

- **A.** A product vision board
- **B.** A sprint burndown chart
- **C.** A RACI chart
- **D.** A network diagram

Question 55. A story covers searching documents for lawyers, paralegals and clients, each with different permissions. How could it be split?

- **A.** By day of the week
- **B.** By user role
- **C.** By team member
- **D.** By programming language

Question 56. Which method best helps line operators learn and follow complex changeover procedures?

- **A.** An email with the procedures sent to each operator
- **B.** A one-off presentation by the equipment vendor
- **C.** A thick printed manual stored in the supervisor's office
- **D.** Short video work instructions available at the machine

Question 57. Many stakeholders cannot attend sprint reviews but want to know what is happening. What should the product owner do?

- **A.** Wait until the release is complete and present everything at once
- **B.** Invite them to the daily scrum, so that they hear progress every day
- **C.** Send a short, regular product update with links to recorded demos
- **D.** Send them the full sprint backlog and all of the team's task details

Question 58. Obtaining consent for an offshore wind farm can take up to three years. How should this affect planning?

- **A.** Start detailed design only after consent has been granted, so that no design work is wasted

- **B.** Plan consenting early as a critical long-lead activity, with design in parallel
- **C.** Treat consenting as a minor administrative task that can be completed during construction
- **D.** Order the turbines before applying for consent, so that the long delivery time is not lost

Question 59. The legal tech team needs regular legal input but cannot afford a full-time lawyer. What should be arranged?

- **A.** Occasional emails to the legal department whenever a question comes up during the work
- **B.** A fixed, part-time allocation of a lawyer, planned into the team's capacity
- **C.** A legal review only once the whole product has been completed
- **D.** A rule that the developers answer the legal questions themselves

Question 60. When is a contractor's performance bond usually released?

- **A.** Halfway through construction, as an incentive for the contractor to finish
- **B.** As soon as the contract has been signed by both of the parties involved
- **C.** When the project manager decides that it is no longer needed
- **D.** After the contractor's obligations, including the defects period, are met

> ☕ **Optional 10-minute break.** In the real exam, once you start a break you cannot return to the questions of the previous section, so review flagged questions before you go.

Section 2 — Questions 61 to 120

Question 61. The wind farm's business case includes carbon savings and local jobs as well as financial returns. What is this approach called?

- **A.** The triple bottom line
- **B.** The critical path method
- **C.** Earned value analysis
- **D.** Rolling wave planning

Question 62. After automation, several line workers are promoted to shift supervisors, but they have no leadership experience. What should the project do?

- **A.** Ask the plant manager to supervise all of the shifts personally
- **B.** Provide leadership training and mentoring for the new supervisors
- **C.** Replace them with external supervisors who have experience
- **D.** Let them learn on the job, since they know the line very well

Question 63. At closure, what should be kept about the AI tool for future audits?

- **A.** Documentation of the model, data, tests and key decisions, as rules require
- **B.** Only the user manual that was given to the lawyers at the tool's launch
- **C.** Nothing, since AI models change too often for documentation to be useful
- **D.** Only the source code, since it contains everything needed to understand the tool

Question 64. How many communication channels are there in a project team of 25 people, including the project manager? (Answer with a number.)

(Fill in the blank.)

Answer: _____

Question 65. EV = $8,000,000 and PV = $10,000,000. What is the schedule variance percentage?

- **A.** +20%
- **B.** −25%
- **C.** −80%
- **D.** −20%

Question 66. Issues are often closed without checking with the people who raised them, who then raise them again. What should the project manager do?

- **A.** Confirm the resolution with the person who raised each issue before closing it
- **B.** Close issues automatically after two weeks, whatever their status
- **C.** Stop accepting new issues from people who have already raised the same issue before
- **D.** Keep every issue open until the end of the project to be safe

Question 67. A path in the schedule has only one day of total float. How should it be treated?

- **A.** As unimportant, since only the activities on the critical path need to be monitored
- **B.** As non-critical, since any positive float means the path is safe
- **C.** As the critical path, replacing the current critical path

- **D.** As near-critical, monitored closely because a small delay could make it critical

Question 68. At the kickoff of an offshore wind project, which message best sets a shared foundation for the work?

- **A.** The budget comes first, since the investors expect a high financial return
- **B.** Safety comes first, and everyone has the authority to stop unsafe work
- **C.** The schedule comes first, since the installation vessels are very expensive
- **D.** Each contractor should focus only on its own work package and its own goals

Question 69. A sports club's fan app must be live for the first match of the season in eight weeks. How should the release be planned?

- **A.** As a single release at the end of the season, when all of the requested features are ready
- **B.** As a detailed plan of all features for the whole season, fixed in advance
- **C.** As a complete app with every requested feature, even if it misses the first match
- **D.** As a minimum viable release for the first match, with features added during the season

Question 70. What should the definition of done include for features that give users legal information?

- **A.** A review of the content by a qualified lawyer
- **B.** A count of the words in each legal text
- **C.** Approval by the marketing department
- **D.** A check that the screens look attractive

Question 71. Where should stakeholders' preferred communication methods and frequencies be documented?

- **A.** In the risk register
- **B.** In the procurement statement of work
- **C.** In the work breakdown structure
- **D.** In the communications management plan

Question 72. A major tournament has many functional areas, such as venues, security, ticketing and transport. Which governance structure fits best?

- **A.** Each functional area working independently, with no central coordination
- **B.** A weekly vote of all staff and volunteers on the main decisions to be made
- **C.** A steering committee with clearly defined functional leads and escalation routes
- **D.** The project manager making every decision for every functional area personally

Question 73. Developers want to publish part of the product's code as open source. What should they do?

- **A.** Follow the policy and get approval for the licence and intellectual property
- **B.** Publish it under their own names, since they wrote the code in their spare time
- **C.** Ask the product owner to decide, since the code belongs to the product
- **D.** Publish it, since open-source contributions are always good for the organisation

Question 74. A team member is worried about unethical practices on the project but fears retaliation. Which two features should the organisation's whistleblowing channel provide? (Choose two.)

- **A.** Mandatory identification of the reporter

- **B.** Confidentiality for the person raising the concern
- **C.** Public naming of the person who reported
- **D.** Immediate dismissal of the person accused
- **E.** Protection from retaliation

Question 75. A customer finds a foreign object in a product. Which capability is essential to limit the impact?

- **A.** Batch traceability, to identify and recall affected products quickly
- **B.** A rule that customers must return products in person
- **C.** A new recipe that makes any small foreign objects harder for customers to notice
- **D.** A larger marketing budget to protect the brand's reputation

Question 76. The event organiser expects the venue to be handed over two weeks before the tournament, but the contract says one week. What should the project manager do?

- **A.** Clarify the contract and discuss an earlier handover as a possible change
- **B.** Agree to the two weeks, since the organiser is an important client of the construction firm
- **C.** Wait until handover and explain the contract terms at that point
- **D.** Insist on one week and refuse to discuss the matter any further

Question 77. Event volunteers are asked to work full shifts with set hours, and they receive cash "thank-you" payments. What should the project manager do?

- **A.** Ask the volunteers to sign a statement that they are not employees of the organisation
- **B.** Increase the cash payments, so that the volunteers are happier with their long shifts
- **C.** Continue, since volunteers are never covered by employment law, whatever they are paid
- **D.** Check whether this creates employment obligations, and adjust the arrangement

Question 78. Before the new line is handed over to production, what should be confirmed?

- **A.** That the project team has celebrated the completion of the installation work
- **B.** That the production manager likes the colour of the new equipment
- **C.** That it meets the agreed criteria and that operators and procedures are ready
- **D.** That the equipment supplier has received its final payment for the production line

Question 79. Which part of the project charter explains why the project is being undertaken?

- **A.** The milestone schedule
- **B.** The summary budget
- **C.** The project purpose
- **D.** The list of stakeholders

Question 80. The AI model performs poorly on some types of legal document. What should the team check first?

- **A.** Whether the model's name should be changed for those types
- **B.** Whether the training data represents those document types well
- **C.** Whether the users are reading the summaries too quickly
- **D.** Whether the servers need more memory to run the model

Question 81. Partners expect the new AI drafting tool to remove the need for lawyers to review documents. What should the product owner do?

- **A.** Explain the tool's limits and agree that lawyers must still review its output
- **B.** Confirm the expectation, since the AI tool has been trained on thousands of legal documents
- **C.** Avoid the topic until the partners have used the tool and seen its limits for themselves
- **D.** Promise that the next version of the tool will remove the need for any review at all

Question 82. How can the change team find out how employees feel during the rollout, so that it can adjust its approach?

- **A.** Asking the managers to guess how their staff are feeling
- **B.** A single long survey after the rollout has been completed
- **C.** Waiting for complaints to reach the human resources department
- **D.** Short, regular pulse surveys, with visible follow-up actions

Question 83. On the day of an outdoor event, a storm forces the organisers to move an activity indoors. How should this change be handled?

- **A.** Use the agreed contingency plan and emergency decision rights, then document it
- **B.** Let each staff member decide what to do when the storm reaches the site
- **C.** Continue outdoors as planned, since the change has not been approved
- **D.** Wait for the steering committee to meet and approve the change formally before acting

Question 84. Match each type of test with its description.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. Factory acceptance test	**A.** Tests at the final location after installation
2. Site acceptance test	**B.** Bringing systems into operation step by step
3. Commissioning	**C.** Verifying guaranteed output under operating conditions
4. Performance test	**D.** Tests at the manufacturer's premises before shipping

Question 85. The cost management plan says that variances above 10% must be explained to the steering committee. A work package is 12% over budget. What should the project manager do?

- **A.** Report the variance only in the final report at the end of the project
- **B.** Move costs to another work package so that the variance falls below 10%
- **C.** Wait until the variance reaches 20%, since 12% is only slightly above the agreed threshold
- **D.** Analyse the variance and present its causes and corrective actions to the committee

Question 86. Residents near the onshore substation complain about construction noise at night. What should the project manager do?

- **A.** Continue the work as planned, since the construction permit allows work at night
- **B.** Ask the residents to send their complaints in writing to the local council
- **C.** Investigate, reduce or reschedule noisy work, and keep residents informed
- **D.** Offer the residents free electricity once the wind farm starts to produce power

Question 87. Before licensing an AI model to process client documents, which contract term is most important for the law firm?

- **A.** A commitment that client data stays confidential and is not used for training
- **B.** A guarantee that the AI model will never make any mistakes in the documents it produces
- **C.** The right to rename the AI model with the law firm's brand
- **D.** A discount for paying for three years of licences in advance

Question 88. Match each type of power with its source.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. Legitimate	**A.** Others' respect for, and identification with, the person
2. Expert	**B.** Knowledge and skills
3. Referent	**C.** The ability to impose penalties
4. Coercive	**D.** A formal position in the organisation

Question 89. Two sponsors of a sports event each claim exclusive rights to branding at the main entrance. What should the project manager do?

- **A.** Give the entrance to the sponsor that paid more for its sponsorship package
- **B.** Remove all branding from the entrance so that neither of the sponsors has any reason to complain
- **C.** Review the two contracts and negotiate a solution based on what each one actually grants
- **D.** Divide the entrance equally between the two sponsors to keep both of them satisfied

Question 90. How often should an agile team revisit its stakeholder map?

- **A.** Regularly, for example each quarter or when the context changes
- **B.** Only when a stakeholder complains about the way the project is run
- **C.** Once, at the start of the project, since stakeholders do not change
- **D.** Never, since agile teams do not use stakeholder maps at all

Question 91. Besides the increment, what should be inspected at the sprint review to judge progress?

- **A.** The number of hours that each developer worked in the sprint
- **B.** The scrum master's notes from each of the daily scrums held during the sprint
- **C.** Progress towards the product goal, including outcome measures
- **D.** The individual velocity of each member of the team

Question 92. On tournament days, hundreds of staff and volunteers must coordinate. What should the communications plan define?

- **A.** The list of journalists who will attend the matches and the press events
- **B.** The menu for the staff canteen during the days of the tournament
- **C.** The colours of the staff and volunteer uniforms for each day of the tournament
- **D.** Channels, call signs, command structure and escalation routes for event days

Question 93. The wind farm's permit requires marine mammal observers and a "soft start" for piling work. What should the project do?

- **A.** Skip the soft start when the schedule is behind, since it slows down the piling work
- **B.** Build these measures into the method statements and the schedule, and record compliance
- **C.** Ask the piling contractor to decide whether the measures are needed on each day
- **D.** Apply the measures only on the days when inspectors are expected to visit the construction site

Question 94. Offshore operations involve vessels, cranes and divers. How should daily communication be organised?

- **A.** Through the vessel captains, who decide what information to share with others
- **B.** Through informal mobile phone calls between whoever needs to talk at the time
- **C.** Through a weekly email that summarises the operations of the past week
- **D.** Through scheduled operational calls and agreed radio protocols

Question 95. The equipment supplier's specialist technicians are needed at the same time at two of the client's plants. What should the project manager do?

- **A.** Wait to see which plant the supplier sends its technicians to first, and plan the other one afterwards
- **B.** Commission one of the plants without the supplier's technicians to avoid any delay
- **C.** Insist that the supplier sends technicians to both plants at once, as the contract does not limit numbers
- **D.** Agree priorities and dates with the supplier early and plan the commissioning around them

Question 96. The compliance rules for a legal platform are stable and well understood, but the right user experience is uncertain. Which development approach fits best?

- **A.** A fully predictive approach, with all screens designed and approved before development starts
- **B.** A fully adaptive approach, in which the compliance rules are discovered sprint by sprint
- **C.** A hybrid approach: a predictive compliance core and an iterative user experience
- **D.** No defined approach, since the platform is too complex to plan in any meaningful way

Question 97. The wind farm needs a connection to the electricity grid. Which stakeholder's timeline is critical?

- **A.** The local tourist office's, since visitors may want to see the turbines
- **B.** The turbine supplier's marketing department's, since it plans press releases about the project
- **C.** The project team's social committee's, for the completion celebration
- **D.** The grid operator's, since its connection works must align with commissioning

Question 98. Pack weights vary, and underweight packs are illegal. What should the target weight of the filling process be?

- **A.** Exactly the label weight, since any extra product in the packs is money given away for free
- **B.** A mean far enough above the label weight that normal variation keeps packs legal
- **C.** Below the label weight, since customers rarely weigh their packs
- **D.** Any weight, as long as the average of each day's packs is correct

Question 99. Who should have the authority to stop offshore operations for safety reasons?

- **A.** Only the client's representative, since the client owns the wind farm being built
- **B.** Anyone on site, under the stop-work authority set by the safety rules
- **C.** Only the vessel captain, since the vessel is the captain's responsibility at sea
- **D.** Only the project manager, after consulting the sponsor and the steering committee

Question 100. In the final month before the tournament, how often should readiness be reviewed?

- **A.** More often, such as daily, focusing on open actions and risks
- **B.** Not at all, since the plan is complete
- **C.** Monthly, in the same way as in the earlier phases of the project
- **D.** Only once, at the final readiness meeting before the event

Question 101. Next month, half of the team will be on holiday. How should the release forecast be handled?

- **A.** Keep the forecast unchanged, since the team will catch up on the lost work later
- **B.** Reduce the expected capacity for those sprints and update the forecast
- **C.** Ask the remaining team members to double their output
- **D.** Stop forecasting until everyone is back from holiday

Question 102. A nearby coal plant will close, and the wind farm's operator could employ some of its workers. How can the project support this?

- **A.** Work with the operator and training providers on retraining programmes
- **B.** Hire only experienced wind technicians from other countries
- **C.** Leave it to the coal plant's workers to find training on their own
- **D.** Promise jobs to all of the coal plant's workers immediately

Question 103. Which metric shows the percentage of deployments that cause a failure in production?

- **A.** Velocity
- **B.** Deployment frequency
- **C.** Change failure rate
- **D.** Lead time for changes

Question 104. Offshore lifting operations need approval from a marine warranty surveyor appointed by the insurers. What should the project manager do?

- **A.** Engage the surveyor early and plan the approvals for each critical operation
- **B.** Carry out the lifts without approval if the weather window is short, and inform the surveyor later
- **C.** Contact the surveyor only when a lifting operation is about to begin
- **D.** Ask the vessel's captain to approve the lifts instead of the surveyor

Question 105. Which statement best describes quality?

- **A.** The absence of any changes during the project's execution
- **B.** The number of features delivered compared with the number originally planned
- **C.** The degree to which deliverables meet requirements and are fit for use
- **D.** The use of the most expensive materials and the highest specifications available

Question 106. An A/B test shows that a new ticket checkout reduces sales. What should the product owner do?

- **A.** Switch back to the old version and update the backlog based on what was learned
- **B.** Hide the results, since stakeholders liked the new design in the reviews
- **C.** Extend the test to all users to see whether the sales recover over the following months
- **D.** Keep the new version, since a lot of effort went into building it

Question 107. The client believes that, because the team is agile, new requests will cost nothing extra. What should the project manager do?

- **A.** Agree that changes are free, since agile methods are designed to respond to change at no extra cost
- **B.** Accept the changes and hide the extra cost in the project's contingency reserve
- **C.** Explain that change is welcome but replaces other work, or needs more funding
- **D.** Refuse all changes, since the scope was agreed when the agile project started

Question 108. The AI tool sometimes cites court cases that do not exist. Which response best addresses this risk?

- **A.** Remove the citation feature completely, even though the lawyers find it very valuable
- **B.** Require verification of every citation against its source, with links to the originals
- **C.** Ask the vendor to promise that the tool will never produce incorrect citations again
- **D.** Accept the risk, since the tool is correct most of the time and saves the lawyers a great deal of time

Question 109. When should the decomposition of the work breakdown structure stop?

- **A.** When the project manager runs out of time to plan
- **B.** When work packages can be estimated, assigned and controlled
- **C.** When every activity in the WBS takes less than one hour to complete
- **D.** When the WBS has exactly five levels in every one of its branches

Question 110. Which two items does a WBS dictionary entry typically contain? (Choose two.)

- **A.** The acceptance criteria
- **B.** The text of the project charter
- **C.** The latest version of the issue log
- **D.** The team members' salaries
- **E.** A description of the work

Case Study — Hartwell & Co AI legal platform

Hartwell & Co, an international law firm, is rolling out Lexora, an AI-assisted platform for contract review and legal research. A vendor provides the core platform, the firm's own agile team configures workflows and integrations, and the rollout to 600 lawyers in eight offices follows a phased plan.

- The partners' **management committee** must approve any use of AI on client matters.
- Client confidentiality and legal privilege rules apply, and **some clients prohibit their data from leaving their country**.
- The bar association's guidance says that **lawyers remain responsible for AI-generated work** and must be able to explain it.
- Senior associates fear that AI will reduce the **billable hours** on which their bonuses depend.
- A new **AI law** will require risk assessments and human oversight for "high-risk" AI systems from next year.

Questions 111–114 refer to this case.

Question 111. *(Case study: Hartwell & Co AI legal platform)* A practice group wants to start using Lexora on a client matter before the management committee has approved the use of AI. What should the project manager do?

- **A.** Allow it on one small matter only, as a pilot that the committee does not need to approve
- **B.** Explain that committee approval is required, and help the group prepare its request
- **C.** Ask the vendor to confirm that its platform is safe enough to use without any approval
- **D.** Allow it, since the practice group's partners have accepted responsibility for the matter

Question 112. *(Case study: Hartwell & Co AI legal platform)* Some clients prohibit their data from leaving their country. How should the rollout address this?

- **A.** Ignore the restriction, since the platform's data centres are secure and well certified
- **B.** Identify those matters and keep their data in-country, or exclude them for now
- **C.** Store the data abroad but encrypt it, which satisfies every data residency requirement
- **D.** Ask the affected clients to agree to the transfer of their data during the next meeting

Question 113. *(Case study: Hartwell & Co AI legal platform)* Senior associates fear that the AI platform will reduce the billable hours on which their bonuses depend. What should the project do?

- **A.** Tell the associates that their concerns are unfounded, since billable hours will not change at all
- **B.** Ignore the concern, since bonuses are decided by the partners and are not part of the project
- **C.** Raise it with the partners so incentives are reviewed, and show the higher-value work it enables
- **D.** Make the use of the platform compulsory and monitor how many hours each associate bills

Question 114. *(Case study: Hartwell & Co AI legal platform)* A new AI law will require risk assessments and human oversight for high-risk AI systems from next year. What should the team do?

- **A.** Assess whether the law applies, and add the required controls to the backlog in time
- **B.** Ask the vendor to deal with the law, since the vendor provides the platform's AI models
- **C.** Wait until the law takes effect next year before deciding whether it applies to the platform
- **D.** Stop using AI in the platform completely, so that the new law cannot apply to the firm

Question 115. Developers find their bug-fixing work dull, and morale is dropping. What should the scrum master do?

- **A.** Offer a bonus for every bug fixed, so that the developers are motivated to fix as many bugs as possible
- **B.** Assign all of the bug-fixing work to the newest team members, who have less experience
- **C.** Rotate the work, share its impact on users and let the team fix the causes of bugs
- **D.** Tell the developers that bug-fixing is part of the job and that their morale is their own responsibility

Question 116. The law firm's clients will use a new portal to track their cases. How should the clients be engaged during development?

- **A.** Launch the portal to all clients at once and collect complaints afterwards
- **B.** Involve a few representative clients in early testing and feedback sessions
- **C.** Ask the partners to describe what the clients will need from the portal
- **D.** Engage the clients only after the portal has been fully completed

Question 117. The sponsor approves an additional $2,000,000 for an agreed scope change. What happens to the cost baseline?

- **A.** It is replaced by the actual costs to date
- **B.** It stays the same, since approved baselines can never be changed for any reason
- **C.** It is increased by the management reserve
- **D.** It is updated through change control to include the approved change

Question 118. Which governance checkpoint must be passed before a new food product is released for sale?

- **A.** A sprint review in which the production team demonstrates the new product
- **B.** A marketing review confirming that the packaging design is attractive to customers
- **C.** A formal release approval confirming that food safety and quality requirements are met
- **D.** A lessons learned session with the team that developed the product's recipe

Question 119. The vessel charter pays a full day rate when the vessel is working and a lower rate when it is waiting for suitable weather. What does this arrangement do?

- **A.** It removes the weather risk from the project completely
- **B.** It makes the charter a cost plus fixed fee contract
- **C.** It transfers all of the weather risk to the vessel owner
- **D.** It shares the weather risk between the vessel owner and the charterer

Question 120. The production manager wants to ship a batch with borderline test results to meet an order, but the quality manager refuses. What should the project manager do?

- **A.** Support the food safety procedures and escalate the commercial impact if needed
- **B.** Leave the decision to the production manager, since production is accountable for orders
- **C.** Ship the batch, since the test results are only borderline and the customer is waiting for it
- **D.** Ask the two managers to compromise by shipping half of the batch to the customer

☕ **Optional 10-minute break.** In the real exam, once you start a break you cannot return to the questions of the previous section, so review flagged questions before you go.

Section 3 — Questions 121 to 180

Question 121. Match each risk analysis technique with its description.

(Matching: pair every numbered item with one lettered option.)

Item	Option
1. Monte Carlo simulation	**A.** Compares options whose outcomes are uncertain
2. Sensitivity analysis	**B.** Prioritises individual risks by their probability and impact ratings
3. Decision tree analysis	**C.** Models the combined effect of uncertainties on project outcomes
4. Probability and impact matrix	**D.** Shows which risks have the greatest effect on an outcome

Question 122. The installation vessel's crane breaks down, and repairs will take ten days. What should the project manager do?

- **A.** Assess the impact, activate contingency options and update the schedule and stakeholders
- **B.** Wait for the repairs to be completed before taking any further action on the installation schedule
- **C.** Terminate the vessel charter immediately and look for a new vessel on the market
- **D.** Ask the crew to continue lifting with the damaged crane to avoid any delay

Question 123. The team always asks the scrum master to talk to stakeholders on its behalf. What should the scrum master do?

- **A.** Ask the product owner to handle every contact with stakeholders
- **B.** Stop all contact between the team and stakeholders for now
- **C.** Encourage and coach team members to engage stakeholders directly
- **D.** Continue to act as the go-between, since this protects the team

Question 124. The buyer wants to pay the vendor partly according to the reduction in lawyers' research time. What type of contract is this?

- **A.** A firm fixed price contract for a list of features
- **B.** A cost plus percentage of cost contract
- **C.** A time and materials contract without any limits
- **D.** An outcome-based contract with measurable outcomes

Question 125. When is a definitive cost estimate usually prepared?

- **A.** Never, since every estimate in a project is only a rough guess until the work is done
- **B.** When the design and scope are well defined, typically before major commitments
- **C.** At the very start of the project, before any requirements are known
- **D.** After the project has been completed, from the actual costs

Question 126. Which measure combines availability, performance and quality to show how effectively the new production line runs?

- **A.** Team velocity
- **B.** Overall equipment effectiveness
- **C.** Schedule performance index

- **D.** Net present value of the new line

Question 127. Stories are blocked because nobody can say how a new regulation should be interpreted. What should the scrum master do?

- **A.** Wait until the regulator publishes guidance, however long that takes
- **B.** Let the developers interpret the regulation as they think best, and move on with the stories
- **C.** Escalate for an authoritative interpretation, while the team continues with other work
- **D.** Remove all of the stories that are affected by the regulation from the backlog

Question 128. The ticketing system fails on the first day of sales. What should the project manager do?

- **A.** Activate the incident plan: fix it with the vendor, inform fans and adjust the sales plan
- **B.** Wait for the vendor to fix the system before informing anyone about the failure
- **C.** Cancel the ticket sales for the whole tournament to avoid further problems
- **D.** Ask fans to try again every hour until the system starts working again, without further information

Question 129. How far ahead should the team usually refine product backlog items?

- **A.** No items, since refinement wastes the team's time
- **B.** Every item in the backlog, however far in the future
- **C.** Enough items for about the next one or two sprints
- **D.** Only the items for the current sprint, on its first day

Question 130. Investors expect "first power" on a specific date, but the installation depends on weather windows. What should the project manager do?

- **A.** Share the weather risk, the chance of meeting the date and the contingency plans
- **B.** Promise an earlier date to build in a buffer against bad weather
- **C.** Confirm the date, since the investors need certainty to plan their own finances and loans
- **D.** Avoid discussing the weather, since it is outside the project's control

Question 131. In schedule updating, what is the data date?

- **A.** The date on which the schedule was first baselined
- **B.** The date on which the project will finish
- **C.** The date of the next steering committee meeting
- **D.** The date up to which progress has been recorded

Question 132. As a new team becomes more capable and committed, how should the leader's style change?

- **A.** It should stay the same throughout the project
- **B.** From supportive towards more controlling
- **C.** From more directive towards more delegating
- **D.** From delegating towards more directive

Question 133. Which document describes how the project will acquire goods and services from outside the organisation?

- **A.** The quality management plan
- **B.** The stakeholder register
- **C.** The resource breakdown structure

- **D.** The procurement management plan

Question 134. The legal tech team is not yet sure which research problems matter most to lawyers. How should it start?

- **A.** With a full requirements specification signed off by every partner before any work begins
- **B.** With a detailed plan for all of the features that the partners mentioned in the first meeting
- **C.** With the most technically interesting features, since they will impress the lawyers most
- **D.** With a short discovery of interviews and prototypes, then plan delivery

Question 135. After an object was dropped from height offshore, which approach best prevents it from happening again?

- **A.** A structured root cause investigation, with actions and lessons shared widely
- **B.** An extra inspection at the end of each shift, without changing the work methods
- **C.** Disciplinary action against the worker who dropped the object, as a warning to others
- **D.** A reminder to all workers to be more careful when they are working at height

Question 136. A football club plans to replace standing areas in its stadium with seats. How should fan groups be engaged?

- **A.** Avoid engaging them, since fan groups always oppose any changes to the club's stadium
- **B.** Consult them early through structured forums, explaining the options and constraints
- **C.** Inform them once the decision has been made and the construction work has started
- **D.** Let the club's marketing team handle all of the questions on social media

Question 137. Lawyers and developers use the same terms with different meanings, which causes rework. What should the team do?

- **A.** Ask the lawyers to avoid legal terms completely when they talk to the developers
- **B.** Ask the product owner to translate every conversation between the two groups
- **C.** Let the developers interpret the terms as they think best and correct them later
- **D.** Build a shared glossary of legal terms and use it in stories and conversations

Question 138. Which two practices build psychological safety in a team? (Choose two.)

- **A.** Leaders admitting their own mistakes
- **B.** Responding to bad news with curiosity, not blame
- **C.** Punishing errors in front of the team
- **D.** Hiding problems from senior management
- **E.** Letting only senior people speak in meetings

Question 139. The offshore installation runs in several campaigns over two years. How should lessons be used?

- **A.** Capture them after each campaign and apply them to the next one
- **B.** Capture them only at the end of the whole installation programme
- **C.** Keep them in the memory of the experienced crew members
- **D.** Use them only for the company's next wind farm project

Question 140. Which two signs indicate that stakeholders are becoming disengaged? (Choose two.)

- **A.** Many questions during reviews

- **B.** Active participation in refinement
- **C.** Frequent requests for demos
- **D.** Little or no feedback on increments
- **E.** Falling attendance at sprint reviews

Question 141. There is a 15% probability that the export cable will be damaged during installation, which would cost $2,000,000. What is the expected monetary value of this risk? (Answer in dollars.)

(Fill in the blank.)

Answer: _____

Question 142. A major retailer is upset that a new product will reach its shelves a month late. What should the project manager do?

- **A.** Blame the equipment supplier when explaining the delay to the retailer
- **B.** Inform the retailer early, explain why, and agree a revised plan such as a phased launch
- **C.** Wait until the delay is certain before telling the retailer about the new delivery date
- **D.** Offer the retailer a large discount before understanding what it needs

Question 143. A new production line must not disrupt the busy pre-Christmas production period. How should its installation be planned?

- **A.** Install it whenever the equipment arrives from the supplier, and adjust production around it
- **B.** Install it during the peak, since that is when the extra capacity is most needed
- **C.** Install and commission it in the low season, with trial runs completed before the peak
- **D.** Postpone it until after Christmas next year, to avoid any risk at all

Question 144. Which plan defines the quality standards, metrics and responsibilities for a project?

- **A.** The quality management plan
- **B.** The stakeholder engagement plan
- **C.** The procurement management plan
- **D.** The communications management plan

Question 145. An activity normally takes 12 days and costs $30,000. It can be crashed to 8 days at a cost of $46,000. What is its crash cost per day saved? (Answer in dollars.)

(Fill in the blank.)

Answer: _____

Question 146. New soil data requires changes to some foundation designs, which a certification body has already approved. What should happen?

- **A.** The engineers update the designs and inform the certification body after installation
- **B.** The contractor adapts the foundations on site to suit the soil conditions that it finds when piling
- **C.** The original designs are used, since they have already been approved and certified
- **D.** The change goes through change control, including re-approval by the certification body

Question 147. Demand for plant-based products is rising quickly. How should the project for the new production line respond?

- **A.** Assess whether the line should also handle plant-based products

- **B.** Continue with the original design, since the line was approved for the current products
- **C.** Wait until competitors have launched plant-based products before reconsidering
- **D.** Redesign the line for plant-based products only, without any further analysis

Question 148. The club expects premium seating, but the approved budget covers only standard seats. What should the project manager do?

- **A.** Install standard seats without telling the club about the difference
- **B.** Show the cost difference and let the club decide
- **C.** Reduce the number of seats so that premium ones fit within the budget
- **D.** Order premium seats and ask for the extra money once they have been installed

Question 149. Three teams each cost $40,000 per two-week sprint. What is their cost for a year of 26 sprints?

- **A.** $1,040,000
- **B.** $2,080,000
- **C.** $3,120,000
- **D.** $3,900,000

Question 150. Offshore technicians work 12-hour shifts for 14 days in a row. What should the project manager ensure?

- **A.** Additional overtime whenever the weather is good, to make the most of each weather window
- **B.** A bonus for technicians who work extra days without a rest period
- **C.** Rotation and rest rules that manage fatigue, in line with regulations
- **D.** Shorter breaks, so that more work can be done during each shift

Question 151. Which two techniques help to de-escalate a heated conflict? (Choose two.)

- **A.** Postponing the discussion indefinitely
- **B.** Listening actively to each side
- **C.** Assigning blame quickly
- **D.** Raising your voice to regain control
- **E.** Focusing on shared interests

Question 152. Which practice helps engineers gain a broad understanding of different parts of a project?

- **A.** Resource levelling
- **B.** Job rotation
- **C.** Gold plating
- **D.** Fast tracking

Question 153. The plant's food safety plan identifies critical control points. How should the new line's requirements reflect them?

- **A.** Include monitoring and controls for each critical control point as requirements
- **B.** Add the critical control points to the lessons learned register for future lines
- **C.** Leave the critical control points to the quality team once the line is running
- **D.** Treat the critical control points as recommendations that the supplier may follow

Question 154. A sponsor complains that the redesigned stadium gives its logo less visibility than it was promised. What should the project manager do?

- **A.** Ask the club's legal department to handle the complaint without involving the project team at all
- **B.** Check the commitments in the sponsorship agreement and work with the sponsor on a solution
- **C.** Move the logo to the most visible place in the stadium without checking other agreements
- **D.** Explain that the stadium's design is final and cannot be changed for any sponsor

Question 155. How often should the risks of a fast-changing project be reviewed?

- **A.** Frequently, as part of regular project meetings
- **B.** Only when a risk has actually occurred
- **C.** Only at the end of each major project phase
- **D.** Once, during the planning phase of the project

Question 156. Coaches doubt the value of a new performance analytics tool. What would most help its adoption?

- **A.** Asking the club's board to tell the coaches to stop doubting the new tool
- **B.** Requiring all coaches to use the tool for every training session from next week
- **C.** Involve a few respected coaches early, show quick wins and let them shape it
- **D.** Introducing the tool without discussion, since the coaches will see its value later

Question 157. Team members from different cultures view deadlines differently: some see them as firm commitments, others as flexible targets. Friction is growing. What should the project manager do?

- **A.** Assume that everyone sees deadlines the way the project manager sees them
- **B.** Discuss the different expectations openly and agree explicit team norms for deadlines
- **C.** Avoid discussing the topic, since cultural differences are a sensitive matter for many people
- **D.** Ask the team members who see deadlines as flexible to change their attitude

Question 158. The team reviews each of the project's assumptions to see which could be wrong and what would happen if they were. What is this technique called?

- **A.** Resource levelling of the team
- **B.** Critical path analysis of the schedule
- **C.** Assumption and constraint analysis
- **D.** Earned value analysis of the plan

Question 159. The project manager wants to classify stakeholders by their power, their interest and their attitude (support or resistance). Which model fits best?

- **A.** A stakeholder cube
- **B.** A Kano model
- **C.** A Pareto chart
- **D.** A control chart

Question 160. If heavy rain is forecast 48 hours before the event, the opening ceremony will move indoors. What type of risk response is this?

- **A.** A contingent response with a trigger
- **B.** A transfer of the risk to the venue owner

- **C.** A passive acceptance of the weather risk
- **D.** A risk avoidance strategy for the event

Question 161. Local fishermen oppose the offshore wind farm's cable route, which crosses their fishing grounds. What should the project manager do?

- **A.** Meet them to understand their interests and explore options, such as compensation
- **B.** Change the route immediately to avoid any further conflict with the fishermen
- **C.** Proceed with the approved route, since the project has all of the permits that it needs
- **D.** Ask the authorities to keep the fishermen away from the cable route during construction

Question 162. After a new project manager takes over, the client's main contact seems less satisfied. What should the new project manager do?

- **A.** Meet the client contact early to understand his expectations and build the relationship
- **B.** Wait for the client contact to raise any concerns at the next steering committee
- **C.** Ask the sponsor to explain to the client why the project manager changed
- **D.** Continue exactly as the previous project manager did, without discussing anything with the client

Question 163. A developer gets upset whenever teammates change code that he wrote. What should the scrum master do?

- **A.** Ask the other developers not to change his code without his written permission
- **B.** Ignore the reaction, since he will get used to others changing his code eventually
- **C.** Discuss his concerns and reinforce the team's collective code ownership
- **D.** Assign all changes to his code to him, so that nobody else needs to touch it

Question 164. Law firm partners expect a full feature list with fixed prices before any work starts, as in their usual engagements. What should the project manager do?

- **A.** Agree a fixed price for everything and hide the uncertainty in a large contingency
- **B.** Write a full feature list and fixed prices, since that is what the partners expect from projects
- **C.** Explain the agile approach and offer a fixed budget and timebox with prioritised scope
- **D.** Refuse to start the project until the partners have accepted a fully agile approach without limits

Question 165. Only a few vessels in the world can install the largest turbines, and they are booked years ahead. What should the project manager do?

- **A.** Wait until the turbines are ready, then look for an available vessel on the market
- **B.** Use a smaller vessel that is available, whatever its capabilities
- **C.** Ask the turbine manufacturer to find a vessel when it is needed
- **D.** Secure a vessel early through a reservation agreement aligned with the schedule

Question 166. The board asks for a one-page project update. How should it be structured?

- **A.** The key message and decisions needed first, followed by brief supporting facts
- **B.** The full risk register and issue log, so that the board has all of the information
- **C.** A detailed chronology of everything that happened since the last update
- **D.** Technical details first, so that the board understands the team's challenges

Question 167. Stakeholders have stopped giving feedback, saying that nothing ever happens with it. What should the product owner do?

- **A.** Stop asking for feedback, since the stakeholders no longer want to give it
- **B.** Ask the stakeholders to submit their feedback through a formal form
- **C.** Show them what was done with their feedback, and why, at each review
- **D.** Promise to implement every piece of feedback in the next sprint

Question 168. Automation will change the operators' jobs from manual packing to monitoring machines. Which two practices help them through this change? (Choose two.)

- **A.** Removing all support soon after go-live
- **B.** Keeping the new roles deliberately vague
- **C.** Announcing the changes on the go-live day
- **D.** Training them in the new skills needed
- **E.** Involving them in designing the new roles

Question 169. Marketing has announced a launch date for a new product, but recipe trials on the new production line may need several iterations. What should the project manager do?

- **A.** Agree early on the trial plan and a realistic launch window, with decision points
- **B.** Let marketing keep its date and hope that the first recipe trial on the new line is successful
- **C.** Stop the trials and launch the product with the current recipe
- **D.** Ask the production team to finish all of the trials in a single iteration

Question 170. Two months before the tournament, the broadcaster asks for new camera platforms in the stadium. What should the project manager do?

- **A.** Build the platforms immediately, since the broadcaster pays for the rights to show the tournament
- **B.** Ask the construction contractor to fit the platforms in wherever it can find space
- **C.** Refuse the request, since the stadium's design was frozen several months ago
- **D.** Assess the impact on safety, cost and schedule, and decide through change control

Question 171. The legal tech team reduces its work-in-progress limit from 10 items to 4. If throughput stays about the same, what happens to the average cycle time?

- **A.** It becomes zero
- **B.** It becomes longer
- **C.** It stays the same
- **D.** It becomes shorter

Question 172. Developers lack legal domain knowledge, which slows down refinement. What should be done?

- **A.** Have lawyers work closely with the team, for example in refinement and pairing sessions
- **B.** Send the developers on a three-year law degree course before they continue the work
- **C.** Ask the lawyers to write detailed specifications so that the developers need no knowledge
- **D.** Let the developers learn the law on their own by reading the legislation

Case Study — Westwind offshore wind farm

Westwind Energy is building a 60-turbine offshore wind farm. Turbine installation follows a predictive plan using a chartered installation vessel; an agile team builds the digital monitoring software for the farm.

- The installation vessel costs **$250,000 per day** and is chartered for 120 days. Work is possible only when waves are below 2 metres; historical data shows that about **30% of days** in the season exceed this.
- The manufacturer delivers turbines in batches of ten. **Batch 3 will be three weeks late.**
- The monitoring software's alarm functions must be ready before the first turbine is energised in **ten weeks (five sprints)**. The must-have alarm stories total **120 points**; the team's velocity is **15 to 20 points** per sprint.

Questions 173–176 refer to this case.

Question 173. *(Case study: Westwind offshore wind farm)* How should the installation schedule take account of the weather?

- **A.** Add a fixed 5% buffer at the end of the schedule, since weather delays are hard to predict in advance
- **B.** Plan for weather downtime using the historical data, with about 30% of days expected to be lost
- **C.** Plan only the summer months, when there is no risk of bad weather at all
- **D.** Plan as if every day is workable, and recover any lost days by working overtime

Question 174. *(Case study: Westwind offshore wind farm)* If the installation vessel had to wait idle for 21 days for the late batch, what would the standby cost be? (Answer in dollars.)

(Fill in the blank.)

Answer: _____

Question 175. *(Case study: Westwind offshore wind farm)* How should the project use the installation vessel while batch 3 is late?

- **A.** Ask the vessel crew to carry out maintenance on the vessel for three weeks at the project's cost
- **B.** Keep the vessel waiting at the site, since resequencing would change the approved schedule
- **C.** Release the vessel back to its owner for three weeks and charter it again when batch 3 arrives
- **D.** Resequence work to keep the vessel productive, such as installing the next batch first

Question 176. *(Case study: Westwind offshore wind farm)* At the team's velocity, the must-have alarm stories will not all be done in five sprints. What should the product owner do?

- **A.** Wait until the fourth sprint to see whether the team's velocity improves
- **B.** Raise it now, order the alarms by criticality and agree options with stakeholders
- **C.** Keep the plan unchanged and ask the team to work faster in the last two sprints
- **D.** Energise the first turbine without the alarm functions and add them in a later software release

Question 177. No historical data exists for a new installation method. How should its durations be estimated?

- **A.** By using the shortest duration that anyone suggests
- **B.** By asking the sponsor how long the installation should take, based on the business case

- **C.** With experts, using three-point estimates, refined after the first installations
- **D.** By copying the durations of a completely different installation method

Question 178. Which measure is commonly used to compare the lifetime cost of electricity from different energy projects?

- **A.** The defect removal efficiency
- **B.** The internal team velocity
- **C.** The levelised cost of energy
- **D.** The schedule performance index

Question 179. Lawyers complain that the tool changes every two weeks and that they cannot keep up. What should the product owner do?

- **A.** Ignore the complaints, since frequent releases are a key principle of agile delivery
- **B.** Bundle user-facing changes into predictable releases with clear release notes
- **C.** Stop releasing changes until the lawyers say that they are ready for the next release
- **D.** Release changes every day instead, so that each one is smaller and easier to absorb

Question 180. Procurement wants to switch to a cheaper supplier of a key ingredient. What should happen?

- **A.** The production team tries the new ingredient on the line and decides itself
- **B.** It is assessed through change control, including quality, allergen and label impacts
- **C.** The switch is made, and the impacts are reviewed after the first production run with the new supplier
- **D.** Procurement makes the switch, since buying ingredients is its responsibility alone

Answer Key

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
1	**D**	Bus. Env.	BE8	Predictive	91	**C**	Process	PR9	Agile
2	**C, D**	Process	PR5	Hybrid	92	**D**	People	PE8	Predictive
3	**D**	Bus. Env.	BE5	Agile	93	**B**	Bus. Env.	BE2	Predictive
4	**B**	Bus. Env.	BE8	Agile	94	**D**	People	PE8	Predictive
5	**D**	Process	PR4	Hybrid	95	**D**	Process	PR4	Hybrid
6	**A**	People	PE1	Agile	96	**C**	Process	PR1	Hybrid
7	**A**	People	PE7	Agile	97	**D**	People	PE4	Predictive
8	**C, E**	People	PE7	Hybrid	98	**B**	Process	PR7	Hybrid
9	**B**	Bus. Env.	BE3	Agile	99	**B**	Bus. Env.	BE1	Hybrid
10	**D**	Process	PR1	Predictive	100	**A**	Process	PR9	Hybrid
11	**C**	Process	PR10	Predictive	101	**B**	Process	PR8	Agile
12	**D**	People	PE3	Hybrid	102	**A**	Bus. Env.	BE7	Predictive
13	**B**	Bus. Env.	BE8	Predictive	103	**C**	Process	PR7	Agile
14	**B**	Process	PR2	Hybrid	104	**A**	People	PE4	Predictive
15	**A**	Bus. Env.	BE6	Agile	105	**C**	Process	PR7	Predictive
16	**B**	Process	PR4	Predictive	106	**A**	Bus. Env.	BE3	Agile
17	**C**	Bus. Env.	BE6	Predictive	107	**C**	People	PE5	Hybrid
18	**D**	People	PE1	Hybrid	108	**B**	Bus. Env.	BE5	Agile
19	**C**	Process	PR3	Predictive	109	**B**	Process	PR2	Predictive
20	**C**	People	PE2	Agile	110	**A, E**	Process	PR2	Predictive
21	**A, E**	Process	PR9	Hybrid	111	**B**	Bus. Env.	BE1	Predictive
22	**D**	Bus. Env.	BE6	Hybrid	112	**B**	Bus. Env.	BE2	Hybrid

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
23	**C**	Bus. Env.	BE4	Agile	113	**C**	Bus. Env.	BE7	Hybrid
24	**A**	Process	PR3	Predictive	114	**A**	Bus. Env.	BE8	Agile
25	**C**	People	PE2	Predictive	115	**C**	People	PE3	Agile
26	**B**	Process	PR9	Agile	116	**B**	People	PE4	Agile
27	**D**	Bus. Env.	BE4	Hybrid	117	**D**	Process	PR6	Predictive
28	**A**	People	PE4	Hybrid	118	**C**	Bus. Env.	BE1	Predictive
29	**B**	Process	PR4	Agile	119	**D**	Process	PR5	Predictive
30	**B**	Process	PR3	Agile	120	**A**	People	PE2	Hybrid
31	**C**	Process	PR5	Predictive	121	**1→C, 2→D, 3→A, 4→B**	Bus. Env.	BE5	Predictive
32	**D**	People	PE6	Predictive	122	**A**	Bus. Env.	BE4	Predictive
33	**C**	Bus. Env.	BE2	Agile	123	**C**	People	PE3	Agile
34	**B**	Bus. Env.	BE7	Predictive	124	**D**	Process	PR5	Agile
35	**D**	Bus. Env.	BE2	Hybrid	125	**B**	Process	PR6	Hybrid
36	**C**	Process	PR10	Agile	126	**B**	Process	PR9	Hybrid
37	**B**	Process	PR8	Hybrid	127	**C**	Bus. Env.	BE4	Agile
38	**C**	Process	PR7	Agile	128	**A**	Bus. Env.	BE4	Predictive
39	**D**	Process	PR9	Predictive	129	**C**	Process	PR2	Agile
40	**D**	Process	PR10	Predictive	130	**A**	People	PE5	Predictive
41	**D**	Process	PR9	Predictive	131	**D**	Process	PR8	Predictive
42	**B**	Process	PR2	Agile	132	**C**	People	PE3	Hybrid
43	**C**	Bus. Env.	BE2	Agile	133	**D**	Process	PR5	Predictive
44	**B, E**	People	PE1	Hybrid	134	**D**	Process	PR1	Agile
45	**D**	Process	PR3	Agile	135	**A**	Bus. Env.	BE6	Predictive
46	**A**	People	PE8	Agile	136	**B**	People	PE4	Predictive

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
47	**D**	People	PE3	Predictive	137	**D**	People	PE1	Agile
48	**B**	Process	PR2	Predictive	138	**A, B**	People	PE3	Agile
49	**D**	Bus. Env.	BE6	Agile	139	**A**	People	PE7	Predictive
50	**B**	Process	PR5	Predictive	140	**D, E**	People	PE4	Agile
51	**A**	Process	PR6	Agile	141	**$300,000**	Bus. Env.	BE5	Predictive
52	**C**	Process	PR6	Predictive	142	**B**	People	PE6	Hybrid
53	**C**	Process	PR3	Agile	143	**C**	Process	PR1	Hybrid
54	**A**	People	PE1	Agile	144	**A**	Process	PR1	Predictive
55	**B**	Process	PR2	Agile	145	**$4,000**	Process	PR8	Predictive
56	**D**	People	PE7	Hybrid	146	**D**	Bus. Env.	BE3	Predictive
57	**C**	People	PE8	Agile	147	**A**	Bus. Env.	BE8	Hybrid
58	**B**	Process	PR1	Predictive	148	**B**	People	PE5	Predictive
59	**B**	Process	PR4	Agile	149	**C**	Process	PR6	Agile
60	**D**	Process	PR10	Predictive	150	**C**	People	PE3	Predictive
61	**A**	Process	PR3	Hybrid	151	**B, E**	People	PE2	Hybrid
62	**B**	People	PE3	Hybrid	152	**B**	People	PE7	Predictive
63	**A**	Process	PR10	Hybrid	153	**A**	Process	PR2	Hybrid
64	**300**	People	PE8	Predictive	154	**B**	People	PE6	Predictive
65	**D**	Process	PR6	Predictive	155	**A**	Bus. Env.	BE5	Hybrid
66	**A**	Bus. Env.	BE4	Hybrid	156	**C**	Bus. Env.	BE7	Agile
67	**D**	Process	PR8	Predictive	157	**B**	People	PE2	Hybrid
68	**B**	People	PE1	Predictive	158	**C**	Bus. Env.	BE5	Hybrid
69	**D**	Process	PR1	Agile	159	**A**	People	PE4	Hybrid
70	**A**	Process	PR1	Agile	160	**A**	Bus. Env.	BE5	Predictive
71	**D**	People	PE8	Hybrid	161	**A**	People	PE2	Predictive
72	**C**	Bus. Env.	BE1	Predictive	162	**A**	People	PE6	Hybrid

Q	Answer	Domain	Task	Approach	Q	Answer	Domain	Task	Approach
73	**A**	Bus. Env.	BE1	Agile	163	**C**	People	PE2	Agile
74	**B, E**	Bus. Env.	BE1	Hybrid	164	**C**	People	PE5	Agile
75	**A**	Process	PR7	Hybrid	165	**D**	Process	PR4	Predictive
76	**A**	People	PE5	Predictive	166	**A**	People	PE8	Hybrid
77	**D**	Bus. Env.	BE2	Predictive	167	**C**	People	PE6	Agile
78	**C**	Process	PR10	Hybrid	168	**D, E**	Bus. Env.	BE7	Hybrid
79	**C**	People	PE1	Predictive	169	**A**	People	PE5	Hybrid
80	**B**	Process	PR7	Agile	170	**D**	Bus. Env.	BE3	Predictive
81	**A**	People	PE5	Agile	171	**D**	Process	PR8	Agile
82	**D**	Bus. Env.	BE7	Agile	172	**A**	People	PE7	Agile
83	**A**	Bus. Env.	BE3	Hybrid	173	**B**	Process	PR8	Predictive
84	**1→D, 2→A, 3→B, 4→C**	Process	PR7	Predictive	174	**$5,250,000**	Process	PR6	Predictive
85	**D**	Process	PR6	Hybrid	175	**D**	Process	PR4	Hybrid
86	**C**	People	PE6	Predictive	176	**B**	Process	PR3	Agile
87	**A**	Process	PR5	Hybrid	177	**C**	Process	PR8	Hybrid
88	**1→D, 2→B, 3→A, 4→C**	People	PE3	Predictive	178	**C**	Process	PR3	Predictive
89	**C**	People	PE2	Predictive	179	**B**	People	PE6	Agile
90	**A**	People	PE4	Agile	180	**B**	Bus. Env.	BE3	Hybrid

Detailed Explanations

Q1 — Answer: D · *Business Environment · BE8 Evaluate external business environment changes · Predictive*

Correct: D. Reassess the business case and options, such as faster commissioning, with the sponsor

Political changes can alter a project's value. The business case is reassessed and options are evaluated with the sponsor.

Q2 — Answer: C, D · *Process · PR5 Plan and manage procurement · Hybrid*

Correct: C. Performance guarantees, with acceptance tests / D. Liquidated damages for late delivery

Performance guarantees and liquidated damages give the buyer remedies if the equipment underperforms or is late.

Q3 — Answer: D · *Business Environment · BE5 Plan and manage risk · Agile*

Correct: D. Design the platform so that the AI model can be replaced, and monitor the provider

Reducing dependency through a replaceable design, combined with monitoring, mitigates the risk at reasonable cost.

Q4 — Answer: B · *Business Environment · BE8 Evaluate external business environment changes · Agile*

Correct: B. The product owner assesses new opportunities and reprioritises the roadmap

External changes can create opportunities. The product owner evaluates them and adapts the roadmap based on value.

Q5 — Answer: D · *Process · PR4 Plan and manage resources · Hybrid*

Correct: D. Recruiting and training the extra shift ahead of go-live

Resource plans include the people needed to operate what the project delivers, with time for recruitment and training before go-live.

Q6 — Answer: A · *People · PE1 Develop a common vision · Agile*

Correct: A. A customer journey map

A customer journey map shows each step of the customer's experience, including pain points, which gives everyone the same picture of what needs to improve.

Q7 — Answer: A · *People · PE7 Help ensure knowledge transfer · Agile*

Correct: A. Make named lawyers responsible for reviewing and updating the rules through a clear process

Codified knowledge needs clear owners and a maintenance process so that it stays accurate.

Q8 — Answer: C, E · *People · PE7 Help ensure knowledge transfer · Hybrid*

Correct: C. Tagging lessons by topic and project type / E. Writing them as specific, actionable recommendations

Lessons are useful when they can be found and when they say clearly what to do differently.

Q9 — Answer: B · *Business Environment · BE3 Manage and control changes · Agile*

Correct: B. Through the backlog, with legal review and version control of the templates

Template changes are prioritised like other work, reviewed by qualified lawyers and version-controlled, so that everyone uses the approved version.

Q10 — Answer: D · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: D. Schedule backwards from the fixed date to find the latest start dates

Backward scheduling from a fixed end date shows the latest dates by which work must start, which reveals whether the plan is feasible.

Q11 — Answer: C · *Process · PR10 Manage project closure · Predictive*

Correct: C. They are transferred to the operator, who must comply with their conditions

Obligations that continue after the project, such as permit conditions, are handed over to the owner who will carry them out.

Q12 — Answer: D · *People · PE3 Lead the project team · Hybrid*

Correct: D. Build credibility through competence, listening and keeping commitments, and clarify roles

Influence in expert organisations comes from credibility and relationships, supported by clearly agreed roles.

Q13 — Answer: B · *Business Environment · BE8 Evaluate external business environment changes · Predictive*

Correct: B. Assess the impact on the business case and consider options such as storage

Changes in market and infrastructure rules can affect value. They are assessed, and options are considered with the sponsor.

Q14 — Answer: B · *Process · PR2 Develop and manage project scope · Hybrid*

Correct: B. As requirements with acceptance criteria verified by laboratory tests

Claims on a label are binding requirements. They need clear acceptance criteria and objective verification.

Q15 — Answer: A · *Business Environment · BE6 Continuous improvement · Agile*

Correct: A. A service delivery review

In Kanban, the service delivery review examines how well the team meets customer expectations, such as lead times, and drives improvement.

Q16 — Answer: B · *Process · PR4 Plan and manage resources · Predictive*

Correct: B. A resource histogram

A resource histogram shows resource requirements over time, which helps identify peaks and overallocation.

Q17 — Answer: C · *Business Environment · BE6 Continuous improvement · Predictive*

Correct: C. 5S

5S creates an organised, clean and standardised workplace, which reduces waste and errors and supports continuous improvement.

Q18 — Answer: D · *People · PE1 Develop a common vision · Hybrid*

Correct: D. Turn it into a measurable target, such as halving waste in a year, and show progress

A specific, measurable and visible goal gives people a shared target and lets them see their contribution.

Q19 — Answer: C · *Process · PR3 Help ensure value-based delivery · Predictive*

Correct: C. 25%

Total savings over five years = 5 × 300,000 = $1,500,000. ROI = (1,500,000 − 1,200,000) / 1,200,000 = 25%.

Q20 — Answer: C · *People · PE2 Manage conflicts · Agile*

Correct: C. A direct conversation, by call or in person

Text-based arguments easily escalate. A direct conversation allows tone, clarification and quicker resolution.

Q21 — Answer: A, E · *Process · PR9 Evaluate project status · Hybrid*

Correct: A. Product quality within specification over several runs / E. Overall equipment effectiveness that is stable at the target level

Readiness is shown by stable performance and quality in actual runs, not by project activity or inputs.

Q22 — Answer: D · *Business Environment · BE6 Continuous improvement · Hybrid*

Correct: D. A focused improvement workshop using a quick changeover method such as SMED

Rapid improvement workshops with methods such as SMED (single-minute exchange of die) systematically shorten changeovers.

Q23 — Answer: C · *Business Environment · BE4 Remove impediments and manage issues · Agile*

Correct: C. The average time that impediments stay open

Tracking how long impediments remain open shows whether the team and organisation are removing obstacles effectively.

Q24 — Answer: A · *Process · PR3 Help ensure value-based delivery · Predictive*

Correct: A. It decreases

A higher discount rate reduces the present value of future cash inflows, so NPV falls.

Q25 — Answer: C · *People · PE2 Manage conflicts · Predictive*

Correct: C. Explain that the training is a legal and safety requirement, and look for savings elsewhere

Safety and legal requirements are not traded away. The project manager explains the constraint and helps the client find other savings.

Q26 — Answer: B · *Process · PR9 Evaluate project status · Agile*

Correct: B. Investigate why through data and interviews, and adjust the product or the support

Adoption below target shows that value is not being realised. Understanding the reasons guides improvements.

Q27 — Answer: D · *Business Environment · BE4 Remove impediments and manage issues · Hybrid*

Correct: D. Prioritise by impact and urgency with stakeholders, and seek more expert support

Scarce resources are directed to the most important issues, based on impact and urgency, while extra capacity is sought.

Q28 — Answer: A · *People · PE4 Engage stakeholders · Hybrid*

Correct: A. As key stakeholders whose requirements and audit schedules are built into the plan

Customers whose requirements affect the project are key stakeholders. Their standards and audits shape the scope and schedule.

Q29 — Answer: B · *Process · PR4 Plan and manage resources · Agile*

Correct: B. A new cross-functional team working from the same product backlog and product owner

Multiple teams working on one product share one product backlog and product owner, which keeps priorities aligned.

Q30 — Answer: B · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: B. Retiring it, after checking with its few users and the stakeholders

Removing low-value features reduces cost and complexity, which frees capacity for more valuable work.

Q31 — Answer: C · *Process · PR5 Plan and manage procurement · Predictive*

Correct: C. Assess the claim against the contract; normal weather is usually the contractor's risk

Claims are assessed against the contract terms. Normal, foreseeable weather is usually the contractor's risk unless the contract allocates it differently.

Q32 — Answer: D · *People · PE6 Manage stakeholder expectations · Predictive*

Correct: D. Report it as required, clean it up, investigate and share the corrective actions

Transparency and prompt action, as required by the permits, maintain the regulator's trust after an incident.

Q33 — Answer: C · *Business Environment · BE2 Plan and manage project compliance · Agile*

Correct: C. Apply the legal requirements for children's data, such as parental consent, in the design

Children's personal data is protected by specific legal requirements, such as parental consent, which are built into the product's design.

Q34 — Answer: B · *Business Environment · BE7 Support organizational change · Predictive*

Correct: B. Their direct line manager

Employees usually trust their direct managers most for information about how a change affects their own work.

Q35 — Answer: D · *Business Environment · BE2 Plan and manage project compliance · Hybrid*

Correct: D. The allergen labelling is updated and verified before the product is released

Allergen information is a critical legal and safety requirement. Labels must be correct before any product reaches consumers.

Q36 — Answer: C · *Process · PR10 Manage project closure · Agile*

Correct: C. The product owner, with the team, against the definition of done

The team ensures that work meets the definition of done, and the product owner decides whether to release the increment.

Q37 — Answer: B · *Process · PR8 Plan and manage schedule · Hybrid*

Correct: B. Include a buffer for repeat trials, based on experience, and track its use

Known variability is planned for with buffers based on experience, and buffer use is tracked as an early warning.

Q38 — Answer: C · *Process · PR7 Plan and optimize quality of products/deliverables · Agile*

Correct: C. By comparing them with summaries reviewed by lawyers, tracking accuracy over time

AI output quality is measured against a trusted reference set, with metrics tracked over time to detect changes.

Q39 — Answer: D · *Process · PR9 Evaluate project status · Predictive*

Correct: D. The schedule contingency is being used up, and the end date is at increasing risk

A falling float trend is an early warning that the project may miss its end date if the trend continues.

Q40 — Answer: D · *Process · PR10 Manage project closure · Predictive*

Correct: D. Reconciling all income and costs and settling vendor accounts

Financial closure reconciles the accounts, settles all obligations and produces the final financial results.

Q41 — Answer: D · *Process · PR9 Evaluate project status · Predictive*

Correct: D. Analyse the causes, forecast the new completion date and take corrective action

A consistent shortfall is analysed for causes, its effect is forecast and corrective actions are proposed, with baseline changes going through change control.

Q42 — Answer: B · *Process · PR2 Develop and manage project scope · Agile*

Correct: B. In the product backlog, ordered with the other work

The product backlog holds all work for the product, including defects, so that the product owner can prioritise it transparently.

Q43 — Answer: C · *Business Environment · BE2 Plan and manage project compliance · Agile*

Correct: C. Check the rules with legal, and apply age restrictions or remove the adverts

Products must comply with advertising and gambling rules, especially where minors are involved. Legal advice guides the right design.

Q44 — Answer: B, E · *People · PE1 Develop a common vision · Hybrid*

Correct: B. Access to the charter and roadmap, with a buddy to discuss them / E. An onboarding session covering the vision and goals

Structured onboarding and access to the key documents, with someone to discuss them, quickly connect newcomers to the project's purpose.

Q45 — Answer: D · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: D. Measure research time before and after its introduction, for comparable tasks

Value is demonstrated with evidence: a baseline measured before the change, compared with measurements afterwards.

Q46 — Answer: A · *People · PE8 Plan and manage communication · Agile*

Correct: A. Use anonymised data in the demo, as client confidentiality requires

Confidentiality obligations apply to all communications, including internal demos. Anonymised data protects clients while allowing a realistic demo.

Q47 — Answer: D · *People · PE3 Lead the project team · Predictive*

Correct: D. Adjourning

Adjourning is the final stage, when the team completes its work and members move on. Recognition and support for next steps help at this stage.

Q48 — Answer: B · *Process · PR2 Develop and manage project scope · Predictive*

Correct: B. In each contract's scope documents, supported by an interface matrix

Contract scope documents and an interface matrix make it clear who is responsible for what, especially where packages meet.

Q49 — Answer: D · *Business Environment · BE6 Continuous improvement · Agile*

Correct: D. Dot voting

Dot voting lets the team prioritise many options quickly and visibly, so that improvement effort focuses on the ideas the team values most.

Q50 — Answer: B · *Process · PR5 Plan and manage procurement · Predictive*

Correct: B. It links the vendor's income to ticket sales and shares the commercial risk

Revenue-sharing arrangements align the vendor's incentives with the buyer's results.

Q51 — Answer: A · *Process · PR6 Plan and manage finance · Agile*

Correct: A. The opportunity cost of the more valuable work that is not done

Capacity spent on low-value work has an opportunity cost: the value that the higher-priority work would have delivered.

Q52 — Answer: C · *Process · PR6 Plan and manage finance · Predictive*

Correct: C. 36 hours

With a 90% learning curve, each doubling of the cumulative number of units reduces the time per unit to 90% of its previous value: 0.9 × 40 = 36 hours. Learning curves make estimates for repetitive work more realistic.

Q53 — Answer: C · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: C. The conversion rate from trials to paid subscriptions

Conversion to paid use shows that customers find enough value to pay, which is a stronger signal than sign-ups or visits.

Q54 — Answer: A · *People · PE1 Develop a common vision · Agile*

Correct: A. A product vision board

A product vision board captures the vision, target group, needs, product and business goals, which helps align the team and stakeholders.

Q55 — Answer: B · *Process · PR2 Develop and manage project scope · Agile*

Correct: B. By user role

Splitting by user role creates smaller stories that each deliver value to a specific group and can be tested independently.

Q56 — Answer: D · *People · PE7 Help ensure knowledge transfer · Hybrid*

Correct: D. Short video work instructions available at the machine

Instructions that are visual, short and available at the point of use support both learning and consistent execution.

Q57 — Answer: C · *People · PE8 Plan and manage communication · Agile*

Correct: C. Send a short, regular product update with links to recorded demos

A short, regular update with optional recordings keeps a wider audience informed without overloading them.

Q58 — Answer: B · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: B. Plan consenting early as a critical long-lead activity, with design in parallel

Long-lead approvals often drive the critical path. Planning them early, with design work running in parallel, protects the schedule.

Q59 — Answer: B · *Process · PR4 Plan and manage resources · Agile*

Correct: B. A fixed, part-time allocation of a lawyer, planned into the team's capacity

Planned, regular access to expertise keeps work flowing and avoids long waits for answers.

Q60 — Answer: D · *Process · PR10 Manage project closure · Predictive*

Correct: D. After the contractor's obligations, including the defects period, are met

A performance bond protects the buyer until the contractor has fulfilled its obligations, so it is released only then.

Q61 — Answer: A · *Process · PR3 Help ensure value-based delivery · Hybrid*

Correct: A. The triple bottom line

The triple bottom line considers social, environmental and financial value, which reflects PMBOK 8's emphasis on sustainability.

Q62 — Answer: B · *People · PE3 Lead the project team · Hybrid*

Correct: B. Provide leadership training and mentoring for the new supervisors

People moving into new roles need development support. Training and mentoring help them succeed and sustain the change.

Q63 — Answer: A · *Process · PR10 Manage project closure · Hybrid*

Correct: A. Documentation of the model, data, tests and key decisions, as rules require

Regulators and auditors may need to understand how an AI system was built and tested. Closure preserves the required documentation.

Q64 — Answer: 300 · *People · PE8 Plan and manage communication · Predictive*

Channels = n(n − 1)/2 = 25 × 24 / 2 = 300.

Q65 — Answer: D · *Process · PR6 Plan and manage finance · Predictive*

Correct: D. −20%

SV = EV − PV = −$2,000,000. SV% = SV / PV = −2,000,000 / 10,000,000 = −20%.

Q66 — Answer: A · *Business Environment · BE4 Remove impediments and manage issues · Hybrid*

Correct: A. Confirm the resolution with the person who raised each issue before closing it

An issue is resolved only when the person affected agrees that it has been addressed. Confirmation prevents repeated reporting.

Q67 — Answer: D · *Process · PR8 Plan and manage schedule · Predictive*

Correct: D. As near-critical, monitored closely because a small delay could make it critical

Near-critical paths can quickly become critical, so they are monitored together with the critical path.

Q68 — Answer: B · *People · PE1 Develop a common vision · Predictive*

Correct: B. Safety comes first, and everyone has the authority to stop unsafe work

In high-risk work, a shared commitment to safety, including everyone's authority to stop unsafe work, is the foundation for all other goals.

Q69 — Answer: D · *Process · PR1 Develop an integrated project management plan and plan delivery · Agile*

Correct: D. As a minimum viable release for the first match, with features added during the season

A fixed date calls for a minimum viable release that meets it, followed by incremental improvements.

Q70 — Answer: A · *Process · PR1 Develop an integrated project management plan and plan delivery · Agile*

Correct: A. A review of the content by a qualified lawyer

The definition of done includes the quality checks that matter for the product, such as expert review of legal content.

Q71 — Answer: D · *People · PE8 Plan and manage communication · Hybrid*

Correct: D. In the communications management plan

The communications management plan records who needs what information, when, how and from whom.

Q72 — Answer: C · *Business Environment · BE1 Define and establish project governance · Predictive*

Correct: C. A steering committee with clearly defined functional leads and escalation routes

Complex events need clear decision rights at each level, coordinated by a steering body with defined escalation routes.

Q73 — Answer: A · *Business Environment · BE1 Define and establish project governance · Agile*

Correct: A. Follow the policy and get approval for the licence and intellectual property

Releasing code involves intellectual property and licensing decisions, which are governed by organisational policy and approvals.

Q74 — Answer: B, E · *Business Environment · BE1 Define and establish project governance · Hybrid*

Correct: B. Confidentiality for the person raising the concern / E. Protection from retaliation

Effective speak-up channels protect reporters through confidentiality and non-retaliation, while concerns are investigated fairly.

Q75 — Answer: A · *Process · PR7 Plan and optimize quality of products/deliverables · Hybrid*

Correct: A. Batch traceability, to identify and recall affected products quickly

Traceability by batch allows a targeted recall, which protects consumers and limits the cost and reputational damage.

Q76 — Answer: A · *People · PE5 Align stakeholder expectations · Predictive*

Correct: A. Clarify the contract and discuss an earlier handover as a possible change

Expectations are aligned against the contract. A different requirement can be considered through the change process.

Q77 — Answer: D · *Business Environment · BE2 Plan and manage project compliance · Predictive*

Correct: D. Check whether this creates employment obligations, and adjust the arrangement

The legal status of volunteers depends on the actual arrangement. Paid, controlled work can create employment obligations that must be met.

Q78 — Answer: C · *Process · PR10 Manage project closure · Hybrid*

Correct: C. That it meets the agreed criteria and that operators and procedures are ready

Handover requires evidence that the deliverable meets its acceptance criteria and that the receiving organisation is ready to operate it.

Q79 — Answer: C · *People · PE1 Develop a common vision · Predictive*

Correct: C. The project purpose

The charter's purpose or justification explains why the project exists, often by referring to the business case.

Q80 — Answer: B · *Process · PR7 Plan and optimize quality of products/deliverables · Agile*

Correct: B. Whether the training data represents those document types well

AI quality depends heavily on the training data. Poor results for some inputs often point to gaps in the data.

Q81 — Answer: A · *People · PE5 Align stakeholder expectations · Agile*

Correct: A. Explain the tool's limits and agree that lawyers must still review its output

AI tools can make mistakes. Expectations are aligned around human accountability and review of AI output.

Q82 — Answer: D · *Business Environment · BE7 Support organizational change · Agile*

Correct: D. Short, regular pulse surveys, with visible follow-up actions

Frequent, lightweight feedback lets the change team adapt during the rollout. Acting visibly on the feedback encourages honest responses.

Q83 — Answer: A · *Business Environment · BE3 Manage and control changes · Hybrid*

Correct: A. Use the agreed contingency plan and emergency decision rights, then document it

Emergency changes are handled through pre-agreed plans and decision rights, and are documented afterwards.

Q84 — Answer: 1→D, 2→A, 3→B, 4→C · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct pairs: 1. Factory acceptance test → Tests at the manufacturer's premises before shipping; 2. Site acceptance test → Tests at the final location after installation; 3. Commissioning → Bringing systems into operation step by step; 4. Performance test → Verifying guaranteed output under operating conditions

Staged testing finds problems as early as possible and verifies that equipment meets its requirements in its final environment.

Q85 — Answer: D · *Process · PR6 Plan and manage finance · Hybrid*

Correct: D. Analyse the variance and present its causes and corrective actions to the committee

Control thresholds define when variances must be escalated. Moving costs to hide a variance would be unethical.

Q86 — Answer: C · *People · PE6 Manage stakeholder expectations · Predictive*

Correct: C. Investigate, reduce or reschedule noisy work, and keep residents informed

Complaints are addressed by investigating, taking reasonable action and keeping the people affected informed.

Q87 — Answer: A · *Process · PR5 Plan and manage procurement · Hybrid*

Correct: A. A commitment that client data stays confidential and is not used for training

Client confidentiality is a core legal obligation. Contracts for AI services must protect how client data is used and stored.

Q88 — Answer: 1→D, 2→B, 3→A, 4→C · *People · PE3 Lead the project team · Predictive*

Correct pairs: 1. Legitimate → A formal position in the organisation; 2. Expert → Knowledge and skills; 3. Referent → Others' respect for, and identification with, the person; 4. Coercive → The ability to impose penalties

Project managers often rely more on expert and referent power than on formal or coercive power, which tends to produce compliance rather than commitment.

Q89 — Answer: C · *People · PE2 Manage conflicts · Predictive*

Correct: C. Review the two contracts and negotiate a solution based on what each one actually grants

Contractual disputes are resolved by referring to what the contracts say and negotiating from there.

Q90 — Answer: A · *People · PE4 Engage stakeholders · Agile*

Correct: A. Regularly, for example each quarter or when the context changes

Stakeholders and their interests change. Revisiting the map regularly keeps engagement relevant.

Q91 — Answer: C · *Process · PR9 Evaluate project status · Agile*

Correct: C. Progress towards the product goal, including outcome measures

The sprint review inspects the increment and progress towards the product goal, so that the team and stakeholders can adapt what comes next.

Q92 — Answer: D · *People · PE8 Plan and manage communication · Predictive*

Correct: D. Channels, call signs, command structure and escalation routes for event days

Event-day communication must be clear and robust, with defined channels, roles and escalation routes.

Q93 — Answer: B · *Business Environment · BE2 Plan and manage project compliance · Predictive*

Correct: B. Build these measures into the method statements and the schedule, and record compliance

Permit conditions are compliance obligations. They are planned into the work methods and schedule, and evidence of compliance is kept.

Q94 — Answer: D · *People · PE8 Plan and manage communication · Predictive*

Correct: D. Through scheduled operational calls and agreed radio protocols

High-risk operations need structured, reliable communication with agreed protocols and schedules.

Q95 — Answer: D · *Process · PR4 Plan and manage resources · Hybrid*

Correct: D. Agree priorities and dates with the supplier early and plan the commissioning around them

Scarce external resources are coordinated early, and the schedule is adjusted to their availability.

Q96 — Answer: C · *Process · PR1 Develop an integrated project management plan and plan delivery · Hybrid*

Correct: C. A hybrid approach: a predictive compliance core and an iterative user experience

Tailoring matches the approach to each part of the work: predictable parts are planned in advance, while uncertain parts are developed iteratively.

Q97 — Answer: D · *People · PE4 Engage stakeholders · Predictive*

Correct: D. The grid operator's, since its connection works must align with commissioning

A grid connection is an external dependency. The grid operator is a key stakeholder whose plans must align with the project's.

Q98 — Answer: B · *Process · PR7 Plan and optimize quality of products/deliverables · Hybrid*

Correct: B. A mean far enough above the label weight that normal variation keeps packs legal

With natural variation, the process mean is set so that almost no packs fall below the legal limit. Reducing variation allows the mean to move closer to the label weight.

Q99 — Answer: B · *Business Environment · BE1 Define and establish project governance · Hybrid*

Correct: B. Anyone on site, under the stop-work authority set by the safety rules

Stop-work authority for safety is deliberately given to everyone, so that unsafe work can be stopped immediately without waiting for permission.

Q100 — Answer: A · *Process · PR9 Evaluate project status · Hybrid*

Correct: A. More often, such as daily, focusing on open actions and risks

Monitoring frequency increases as critical deadlines approach, so that problems are found and fixed in time.

Q101 — Answer: B · *Process · PR8 Plan and manage schedule · Agile*

Correct: B. Reduce the expected capacity for those sprints and update the forecast

Forecasts reflect expected capacity. Known absences are built in, so that stakeholders receive realistic information.

Q102 — Answer: A · *Business Environment · BE7 Support organizational change · Predictive*

Correct: A. Work with the operator and training providers on retraining programmes

Organisational and social change is supported through partnerships and retraining, which also builds local support for the project.

Q103 — Answer: C · *Process · PR7 Plan and optimize quality of products/deliverables · Agile*

Correct: C. Change failure rate

Change failure rate is a measure of delivery quality: a lower rate means that changes are reaching production more safely.

Q104 — Answer: A · *People · PE4 Engage stakeholders · Predictive*

Correct: A. Engage the surveyor early and plan the approvals for each critical operation

Third parties with approval authority are key stakeholders. Their involvement and approvals are planned to avoid delays and uninsured operations.

Q105 — Answer: C · *Process · PR7 Plan and optimize quality of products/deliverables · Predictive*

Correct: C. The degree to which deliverables meet requirements and are fit for use

Quality is about meeting requirements and fitness for use, not about luxury (which is grade) or the absence of change.

Q106 — Answer: A · *Business Environment · BE3 Manage and control changes · Agile*

Correct: A. Switch back to the old version and update the backlog based on what was learned

Experiments inform decisions. When a change reduces value, it is rolled back and the learning shapes the next step.

Q107 — Answer: C · *People · PE5 Align stakeholder expectations · Hybrid*

Correct: C. Explain that change is welcome but replaces other work, or needs more funding

Agile makes change easier, not free. Each change replaces other work within the same budget, or requires extra funding.

Q108 — Answer: B · *Business Environment · BE5 Plan and manage risk · Agile*

Correct: B. Require verification of every citation against its source, with links to the originals

Mitigation combines a control (human verification) with design support (links to sources), keeping lawyers accountable for the output.

Q109 — Answer: B · *Process · PR2 Develop and manage project scope · Predictive*

Correct: B. When work packages can be estimated, assigned and controlled

Work packages should be detailed enough to estimate, assign and control, but no more detailed than necessary.

Q110 — Answer: A, E · *Process · PR2 Develop and manage project scope · Predictive*

Correct: A. The acceptance criteria / E. A description of the work

A WBS dictionary entry describes the work package and includes details such as acceptance criteria, responsible organisation, milestones and estimates.

Q111 — Answer: B · *Business Environment · BE1 Define and establish project governance · Predictive*

Correct: B. Explain that committee approval is required, and help the group prepare its request

Governance rules define who may approve what. The project manager supports compliance with them, for example by helping the group make its case to the committee.

Q112 — Answer: B · *Business Environment · BE2 Plan and manage project compliance · Hybrid*

Correct: B. Identify those matters and keep their data in-country, or exclude them for now

Contractual and legal data residency requirements must be met. Matters are identified and handled in a compliant way before the platform is used on them.

Q113 — Answer: C · *Business Environment · BE7 Support organizational change · Hybrid*

Correct: C. Raise it with the partners so incentives are reviewed, and show the higher-value work it enables

Resistance often reflects real interests. Aligning incentives with the new way of working, and showing its benefits, addresses the cause of the resistance.

Q114 — Answer: A · *Business Environment · BE8 Evaluate external business environment changes · Agile*

Correct: A. Assess whether the law applies, and add the required controls to the backlog in time

External regulatory changes are assessed early. The product owner adds compliance work to the backlog so that it is done before the deadline.

Q115 — Answer: C · *People · PE3 Lead the project team · Agile*

Correct: C. Rotate the work, share its impact on users and let the team fix the causes of bugs

Variety, purpose and the autonomy to fix root causes increase motivation more than rewards for output.

Q116 — Answer: B · *People · PE4 Engage stakeholders · Agile*

Correct: B. Involve a few representative clients in early testing and feedback sessions

Involving representative end users early gives direct feedback and builds support, while managing confidentiality.

Q117 — Answer: D · *Process · PR6 Plan and manage finance · Predictive*

Correct: D. It is updated through change control to include the approved change

Baselines change only through approved change requests, which keeps them a valid reference for measuring performance.

Q118 — Answer: C · *Business Environment · BE1 Define and establish project governance · Predictive*

Correct: C. A formal release approval confirming that food safety and quality requirements are met

Release gates confirm that mandatory requirements, such as food safety, are met before products reach customers.

Q119 — Answer: D · *Process · PR5 Plan and manage procurement · Predictive*

Correct: D. It shares the weather risk between the vessel owner and the charterer

Different rates for working and weather standby share the financial impact of weather between the parties.

Q120 — Answer: A · *People · PE2 Manage conflicts · Hybrid*

Correct: A. Support the food safety procedures and escalate the commercial impact if needed

Safety and compliance procedures are not negotiable. The project manager supports them and escalates the business consequences to the right level.

Q121 — Answer: 1→C, 2→D, 3→A, 4→B · *Business Environment · BE5 Plan and manage risk · Predictive*

Correct pairs: 1. Monte Carlo simulation → Models the combined effect of uncertainties on project outcomes; 2. Sensitivity analysis → Shows which risks have the greatest effect on an outcome; 3. Decision tree analysis → Compares options whose outcomes are uncertain; 4. Probability and impact matrix → Prioritises individual risks by their probability and impact ratings

Quantitative techniques analyse the overall effect of uncertainty, while the probability and impact matrix supports qualitative prioritisation of individual risks.

Q122 — Answer: A · *Business Environment · BE4 Remove impediments and manage issues · Predictive*

Correct: A. Assess the impact, activate contingency options and update the schedule and stakeholders

Issues are analysed for impact, contingency plans are activated and stakeholders are informed. Unsafe workarounds are never acceptable.

Q123 — Answer: C · *People · PE3 Lead the project team · Agile*

Correct: C. Encourage and coach team members to engage stakeholders directly

Direct collaboration between developers and stakeholders improves understanding. The scrum master builds the team's confidence to do it.

Q124 — Answer: D · *Process · PR5 Plan and manage procurement · Agile*

Correct: D. An outcome-based contract with measurable outcomes

Outcome-based contracts tie payment to business results, which requires outcomes that can be measured objectively.

Q125 — Answer: B · *Process · PR6 Plan and manage finance · Hybrid*

Correct: B. When the design and scope are well defined, typically before major commitments

Estimates become more accurate as information grows. A definitive estimate needs a well-defined scope and design.

Q126 — Answer: B · *Process · PR9 Evaluate project status · Hybrid*

Correct: B. Overall equipment effectiveness

Overall equipment effectiveness (OEE) multiplies availability, performance and quality rates into one measure of productive use.

Q127 — Answer: C · *Business Environment · BE4 Remove impediments and manage issues · Agile*

Correct: C. Escalate for an authoritative interpretation, while the team continues with other work

The scrum master pursues a decision from the right authority, while the team keeps delivering value elsewhere.

Q128 — Answer: A · *Business Environment · BE4 Remove impediments and manage issues · Predictive*

Correct: A. Activate the incident plan: fix it with the vendor, inform fans and adjust the sales plan

Incidents are managed through prepared plans that cover technical recovery, communication and business continuity.

Q129 — Answer: C · *Process · PR2 Develop and manage project scope · Agile*

Correct: C. Enough items for about the next one or two sprints

Refining a little ahead keeps upcoming items ready, without wasting effort on items that may change or be dropped.

Q130 — Answer: A · *People · PE5 Align stakeholder expectations · Predictive*

Correct: A. Share the weather risk, the chance of meeting the date and the contingency plans

Expectations about uncertain dates are managed with transparent information about the risks, probabilities and plans.

Q131 — Answer: D · *Process · PR8 Plan and manage schedule · Predictive*

Correct: D. The date up to which progress has been recorded

The data date (status date) is the point in time at which progress is measured; work before it is actual, and work after it is forecast.

Q132 — Answer: C · *People · PE3 Lead the project team · Hybrid*

Correct: C. From more directive towards more delegating

Situational leadership adapts to the team's development: as competence and commitment grow, the leader gives less direction and more autonomy.

Q133 — Answer: D · *Process · PR5 Plan and manage procurement · Predictive*

Correct: D. The procurement management plan

The procurement management plan describes procurement activities, contract types, roles and how sellers will be managed.

Q134 — Answer: D · *Process · PR1 Develop an integrated project management plan and plan delivery · Agile*

Correct: D. With a short discovery of interviews and prototypes, then plan delivery

When the problem is uncertain, discovery comes first: learning what matters most before planning the delivery of solutions.

Q135 — Answer: A · *Business Environment · BE6 Continuous improvement · Predictive*

Correct: A. A structured root cause investigation, with actions and lessons shared widely

Root cause investigation finds the system causes behind incidents, so that effective actions prevent recurrence across the project.

Q136 — Answer: B · *People · PE4 Engage stakeholders · Predictive*

Correct: B. Consult them early through structured forums, explaining the options and constraints

Early, structured consultation lets affected groups influence decisions and understand the constraints, which builds acceptance.

Q137 — Answer: D · *People · PE1 Develop a common vision · Agile*

Correct: D. Build a shared glossary of legal terms and use it in stories and conversations

A shared vocabulary, used consistently in conversations, stories and code, creates common understanding between domain experts and developers.

Q138 — Answer: A, B · *People · PE3 Lead the project team · Agile*

Correct: A. Leaders admitting their own mistakes / B. Responding to bad news with curiosity, not blame

Psychological safety grows when leaders model openness and react to problems by learning rather than blaming.

Q139 — Answer: A · *People · PE7 Help ensure knowledge transfer · Predictive*

Correct: A. Capture them after each campaign and apply them to the next one

Capturing lessons at natural break points and applying them immediately improves performance within the same project.

Q140 — Answer: D, E · *People · PE4 Engage stakeholders · Agile*

Correct: D. Little or no feedback on increments / E. Falling attendance at sprint reviews

Declining attendance and feedback are early warning signs of disengagement that should prompt action.

Q141 — Answer: $300,000 · *Business Environment · BE5 Plan and manage risk · Predictive*

EMV = probability × impact = 0.15 × 2,000,000 = $300,000. This can be compared with the cost of responses, such as insurance or extra protection.

Q142 — Answer: B · *People · PE6 Manage stakeholder expectations · Hybrid*

Correct: B. Inform the retailer early, explain why, and agree a revised plan such as a phased launch

Early, honest communication and joint replanning maintain trust with key customers.

Q143 — Answer: C · *Process · PR1 Develop an integrated project management plan and plan delivery · Hybrid*

Correct: C. Install and commission it in the low season, with trial runs completed before the peak

Planning considers business cycles. Installing in the low season protects peak production and leaves time for trials.

Q144 — Answer: A · *Process · PR1 Develop an integrated project management plan and plan delivery · Predictive*

Correct: A. The quality management plan

The quality management plan describes how quality requirements and standards will be met, measured and managed.

Q145 — Answer: $4,000 · *Process · PR8 Plan and manage schedule · Predictive*

Cost slope = (crash cost − normal cost) / (normal time − crash time) = (46,000 − 30,000) / (12 − 8) = 16,000 / 4 = $4,000 per day.

Q146 — Answer: D · *Business Environment · BE3 Manage and control changes · Predictive*

Correct: D. The change goes through change control, including re-approval by the certification body

Changes to certified designs are controlled formally, including any external re-approval, before the work is carried out.

Q147 — Answer: A · *Business Environment · BE8 Evaluate external business environment changes · Hybrid*

Correct: A. Assess whether the line should also handle plant-based products

Market trends are assessed for their effect on the project's value, and the design or business case is adapted where justified.

Q148 — Answer: B · *People · PE5 Align stakeholder expectations · Predictive*

Correct: B. Show the cost difference and let the club decide

Expectation gaps between grade and budget are made visible, so that the decision-maker can choose with full information.

Q149 — Answer: C · *Process · PR6 Plan and manage finance · Agile*

Correct: C. $3,120,000

Annual cost = 3 teams × $40,000 × 26 sprints = $3,120,000.

Q150 — Answer: C · *People · PE3 Lead the project team · Predictive*

Correct: C. Rotation and rest rules that manage fatigue, in line with regulations

Fatigue is a serious safety risk. Leaders plan work patterns that comply with regulations and protect people's health.

Q151 — Answer: B, E · *People · PE2 Manage conflicts · Hybrid*

Correct: B. Listening actively to each side / E. Focusing on shared interests

Active listening reduces emotional intensity, and a focus on shared interests moves the discussion towards solutions.

Q152 — Answer: B · *People · PE7 Help ensure knowledge transfer · Predictive*

Correct: B. Job rotation

Job rotation moves people through different roles, which spreads knowledge and builds flexibility.

Q153 — Answer: A · *Process · PR2 Develop and manage project scope · Hybrid*

Correct: A. Include monitoring and controls for each critical control point as requirements

Food safety controls are mandatory requirements. Tracing them into the line's requirements ensures they are designed, built and verified.

Q154 — Answer: B · *People · PE6 Manage stakeholder expectations · Predictive*

Correct: B. Check the commitments in the sponsorship agreement and work with the sponsor on a solution

Stakeholder concerns are checked against agreed commitments, and solutions are developed together.

Q155 — Answer: A · *Business Environment · BE5 Plan and manage risk · Hybrid*

Correct: A. Frequently, as part of regular project meetings

Risk management is continuous. Frequent reviews keep the register current as the project and its environment change.

Q156 — Answer: C · *Business Environment · BE7 Support organizational change · Agile*

Correct: C. Involve a few respected coaches early, show quick wins and let them shape it

Respected early adopters, quick wins and involvement in shaping the tool build credibility and desire to adopt it.

Q157 — Answer: B · *People · PE2 Manage conflicts · Hybrid*

Correct: B. Discuss the different expectations openly and agree explicit team norms for deadlines

Making cultural assumptions explicit and agreeing shared norms prevents recurring conflict in diverse teams.

Q158 — Answer: C · *Business Environment · BE5 Plan and manage risk · Hybrid*

Correct: C. Assumption and constraint analysis

Assumption and constraint analysis turns uncertain assumptions into identified risks that can be analysed and managed.

Q159 — Answer: A · *People · PE4 Engage stakeholders · Hybrid*

Correct: A. A stakeholder cube

A stakeholder cube combines several dimensions, such as power, interest and attitude, to refine the analysis beyond a two-dimensional grid.

Q160 — Answer: A · *Business Environment · BE5 Plan and manage risk · Predictive*

Correct: A. A contingent response with a trigger

A contingent response is executed only if a defined trigger occurs, here a forecast of heavy rain 48 hours before the event.

Q161 — Answer: A · *People · PE2 Manage conflicts · Predictive*

Correct: A. Meet them to understand their interests and explore options, such as compensation

Understanding interests rather than positions opens up options that can meet the needs of both sides.

Q162 — Answer: A · *People · PE6 Manage stakeholder expectations · Hybrid*

Correct: A. Meet the client contact early to understand his expectations and build the relationship

A change of project manager disrupts relationships. Early, personal engagement rebuilds trust and clarifies expectations.

Q163 — Answer: C · *People · PE2 Manage conflicts · Agile*

Correct: C. Discuss his concerns and reinforce the team's collective code ownership

Collective ownership reduces bottlenecks and knowledge silos. Discussing the concern helps the developer accept it, for example through reviews or pairing.

Q164 — Answer: C · *People · PE5 Align stakeholder expectations · Agile*

Correct: C. Explain the agile approach and offer a fixed budget and timebox with prioritised scope

Expectations are aligned by explaining how agile delivery manages cost and scope, and by offering a structure, such as fixed budget and timebox, that gives the partners control.

Q165 — Answer: D · *Process · PR4 Plan and manage resources · Predictive*

Correct: D. Secure a vessel early through a reservation agreement aligned with the schedule

Scarce, critical resources with long lead times must be secured early, in line with the schedule.

Q166 — Answer: A · *People · PE8 Plan and manage communication · Hybrid*

Correct: A. The key message and decisions needed first, followed by brief supporting facts

Executive communication leads with the main message and the decisions needed, supported by only the essential facts.

Q167 — Answer: C · *People · PE6 Manage stakeholder expectations · Agile*

Correct: C. Show them what was done with their feedback, and why, at each review

Closing the feedback loop, by showing what was done and explaining what was not, keeps stakeholders engaged.

Q168 — Answer: D, E · *Business Environment · BE7 Support organizational change · Hybrid*

Correct: D. Training them in the new skills needed / E. Involving them in designing the new roles

Involvement and training help people move into redesigned roles with confidence and reduce resistance.

Q169 — Answer: A · *People · PE5 Align stakeholder expectations · Hybrid*

Correct: A. Agree early on the trial plan and a realistic launch window, with decision points

Aligning expectations early on uncertain work, with clear decision points, prevents commitments that cannot be met.

Q170 — Answer: D · *Business Environment · BE3 Manage and control changes · Predictive*

Correct: D. Assess the impact on safety, cost and schedule, and decide through change control

Late changes are analysed for their impacts, especially on safety, and decided formally with the requester.

Q171 — Answer: D · *Process · PR8 Plan and manage schedule · Agile*

Correct: D. It becomes shorter

Little's Law: cycle time = WIP ÷ throughput. With less work in progress and similar throughput, items finish faster.

Q172 — Answer: A · *People · PE7 Help ensure knowledge transfer · Agile*

Correct: A. Have lawyers work closely with the team, for example in refinement and pairing sessions

Close collaboration with domain experts transfers knowledge in context, where it is immediately useful.

Q173 — Answer: B · *Process · PR8 Plan and manage schedule · Predictive*

Correct: B. Plan for weather downtime using the historical data, with about 30% of days expected to be lost

Known, quantifiable uncertainty is built into the schedule using historical data. Ignoring it, or using an arbitrary small buffer, produces an unrealistic plan.

Q174 — Answer: $5,250,000 · *Process · PR6 Plan and manage finance · Predictive*

Standby cost = 21 days × $250,000 per day = $5,250,000.

Q175 — Answer: D · *Process · PR4 Plan and manage resources · Hybrid*

Correct: D. Resequence work to keep the vessel productive, such as installing the next batch first

An expensive, scarce resource should be kept productive. Resequencing work, where technically possible, avoids standby costs.

Q176 — Answer: B · *Process · PR3 Help ensure value-based delivery · Agile*

Correct: B. Raise it now, order the alarms by criticality and agree options with stakeholders

Five sprints at 15–20 points deliver 75–100 points, less than the 120 needed. Raising this early allows value-based decisions, such as prioritising the most critical alarms or adding capacity.

Q177 — Answer: C · *Process · PR8 Plan and manage schedule · Hybrid*

Correct: C. With experts, using three-point estimates, refined after the first installations

Where data is lacking, expert judgement with ranges captures uncertainty, and estimates are refined as actual data becomes available.

Q178 — Answer: C · *Process · PR3 Help ensure value-based delivery · Predictive*

Correct: C. The levelised cost of energy

The levelised cost of energy divides a project's lifetime costs by its lifetime energy output, which allows different technologies to be compared.

Q179 — Answer: B · *People · PE6 Manage stakeholder expectations · Agile*

Correct: B. Bundle user-facing changes into predictable releases with clear release notes

Deployment frequency and user-facing release frequency can differ. Predictable releases with support help users keep up.

Q180 — Answer: B · *Business Environment · BE3 Manage and control changes · Hybrid*

Correct: B. It is assessed through change control, including quality, allergen and label impacts

Changes that can affect quality and safety are assessed before approval, with all of the affected areas considered.

Score Analysis

Count your correct answers in each domain and task, then compute the percentage. A multiple-response or matching question counts as correct only if **every** part is right (as on the real exam).

Domain	Questions	Your correct	%
People	59		
Process	74		
Business Environment	47		
Total	**180**		

Task	Questions (numbers)
PE1 — Develop a common vision	7 (6, 18, 44, 54, 68, 79, 137)
PE2 — Manage conflicts	8 (20, 25, 89, 120, 151, 157, 161, 163)
PE3 — Lead the project team	9 (12, 47, 62, 88, 115, 123, 132, 138, 150)
PE4 — Engage stakeholders	8 (28, 90, 97, 104, 116, 136, 140, 159)
PE5 — Align stakeholder expectations	7 (76, 81, 107, 130, 148, 164, 169)
PE6 — Manage stakeholder expectations	7 (32, 86, 142, 154, 162, 167, 179)
PE7 — Help ensure knowledge transfer	6 (7, 8, 56, 139, 152, 172)
PE8 — Plan and manage communication	7 (46, 57, 64, 71, 92, 94, 166)
PR1 — Develop an integrated project management plan and plan delivery	8 (10, 58, 69, 70, 96, 134, 143, 144)
PR2 — Develop and manage project scope	8 (14, 42, 48, 55, 109, 110, 129, 153)
PR3 — Help ensure value-based delivery	8 (19, 24, 30, 45, 53, 61, 176, 178)
PR4 — Plan and manage resources	7 (5, 16, 29, 59, 95, 165, 175)
PR5 — Plan and manage procurement	7 (2, 31, 50, 87, 119, 124, 133)
PR6 — Plan and manage finance	8 (51, 52, 65, 85, 117, 125, 149, 174)
PR7 — Plan and optimize quality of products/deliverables	7 (38, 75, 80, 84, 98, 103, 105)
PR8 — Plan and manage schedule	8 (37, 67, 101, 131, 145, 171, 173, 177)
PR9 — Evaluate project status	7 (21, 26, 39, 41, 91, 100, 126)
PR10 — Manage project closure	6 (11, 36, 40, 60, 63, 78)
BE1 — Define and establish project governance	6 (72, 73, 74, 99, 111, 118)
BE2 — Plan and manage project compliance	6 (33, 35, 43, 77, 93, 112)
BE3 — Manage and control changes	6 (9, 83, 106, 146, 170, 180)
BE4 — Remove impediments and manage issues	6 (23, 27, 66, 122, 127, 128)

Task	Questions (numbers)
BE5 — Plan and manage risk	7 (3, 108, 121, 141, 155, 158, 160)
BE6 — Continuous improvement	5 (15, 17, 22, 49, 135)
BE7 — Support organizational change	6 (34, 82, 102, 113, 156, 168)
BE8 — Evaluate external business environment changes	5 (1, 4, 13, 114, 147)

How to read your result (self-assessment guide — PMI does not publish a fixed pass mark; the real exam reports *Above Target / Target / Below Target / Needs Improvement* per domain):

Your %	Indicative rating	What to do
80% or more	Above Target	You are ready. Keep practising timing.
70–79%	Target	Likely pass. Review every missed question and its domain.
60–69%	Below Target	Re-study the weak domains in the Study Guide before the next exam.
under 60%	Needs Improvement	Go back to the Study Guide chapters and the Question Bank first.